

2013

# BAP TAC Meeting Framework

Santa Rosa Plain Groundwater Management Plan

Updated 1/23/2013

Month	BAP Topics	TAC Topics
<i>Jan 4</i>	<i>USGS Draft Model Report to Funding Agencies</i>	
<b>Feb</b>	<b>2/14</b> Review Plan Section: Introduction & Plan Section: Monitoring Program  Management Components <ul style="list-style-type: none"> <li>Recharge &amp; Banking Projects</li> <li>Groundwater Banking Feasibility Study</li> <li>Stormwater Study</li> </ul> Plan USGS Report Release  Handout Revised BMOs	<b>2/27</b> Plan Section: BMOs Plan Section: Management Components <ul style="list-style-type: none"> <li>Recharge Focus</li> <li>Monitoring Program</li> </ul>
<b>March</b>	<b>3/14</b> Land Use Planning (How it occurs? How water resources are integrated?)  Partial Sec 4 Management Stakeholder Involvement and Partial Section 5 Implementation and Charter Revisions	<b>3/27</b> Plan Section Water Resources (incorporating USGS material)  Section: Management Components <ul style="list-style-type: none"> <li>Water Quality</li> <li>Groundwater recharge</li> <li>Recycled water</li> </ul>
<i>Mar 31</i>	<i>USGS Characterization Report Release - Plan for Information Sessions</i>	
<b>April</b>	<b>4/11</b> USGS Study Presentation	<b>4/24</b> USGS Study Presentation Section: Management Components <ul style="list-style-type: none"> <li>Recycled water</li> <li>Groundwater quality protection</li> </ul>
<b>May</b>	Management Component: Water Quality Protection  Section: Management Components <ul style="list-style-type: none"> <li>Conservation</li> <li>Integrated management</li> </ul>	Section: Management Components <ul style="list-style-type: none"> <li>Groundwater quality protection</li> <li>Conservation</li> <li>Integrated management</li> </ul>
<b>June</b>	Section: Water Resources (final) Mgmt Components Alternatives Analysis Begin prioritization discussions	Section: Water Resources (final) Mgmt Components Alternatives Analysis Begin prioritization discussions
<i>June 21</i>	<i>USGS Model Release</i>	
<b>July</b>	Section: Management Components Finalize Management Components	Section: Management Components Finalize Management Components

	Finalize Alternatives Analysis Continue prioritization discussions	Finalize Alternatives Analysis Continue prioritization discussions
<b>August</b>	Section: Management Components (final) Section: Program Implementation <ul style="list-style-type: none"> <li>• Prioritization</li> <li>• Funding Alternatives</li> <li>• Budget</li> <li>• Schedule</li> </ul>	Section: Management Components (final) Section: Program Implementation <ul style="list-style-type: none"> <li>• Prioritization</li> <li>• Funding Alternatives</li> <li>• Budget</li> <li>• Schedule</li> </ul>
<b>September</b>	Final GMP to Panel	GMP - Final Review
<b>October</b>	Constituent Boards Adopt	
<b>November</b>	Water Agency Board Adopts GMP	
<b>December</b>		