

2014

BAP & TAC Meeting Framework

Santa Rosa Plain Groundwater Management Plan

Updated 2/10/2014

Month	BAP Topics	TAC Topics
Jan	1/9 Feedback on the Revised Draft GMP Implementation Priorities Progress Report from GMP Funding Subcommittee Progress Report from the Community Forums Planning Committee	No Meeting
Feb	No Meeting Complete Negotiations on Funding Yr. 1-2 Operating Cost	2/26 TAC to review incorporation of draft USGS Modeling Report into GMP
March	3/13 Summary of the Pre-Release USGS Study Section 2 Water Resources & Section 5 Management Components (Revised to Incorporate Information from Model Report) Revised Draft of the Implementation Schedule Progress Reports on the GMP Funding Strategy and Planning for the Spring Community Forums Report on Constituent Briefings	3/26 Refine Section 6 Implementation & Prioritization Review Full Draft GMP
Late March	USGS Model Report Published	
April-May: Members Conduct Constituent/Outreach Briefings and Four GMP Community Forums		
April	4/10 USGS Presentation on Model Report (pending confirmation by USGS) Review Full Draft GMP (Confirm Revised Draft Plan is Ready for Community Feedback);(TAC invited to meeting) Fine-Tune Negotiations on Funding Strategy, as needed Seek Funds for Implementing GMP Projects	4/23 Review Full Draft GMP

<p>May</p>	<p>5/8 Debrief on Community Forums Provide Guidance on How to Incorporate Constituent and Community Feedback, as needed Seek Funds for Implementing GMP Projects Final Draft Groundwater Management Plan Review</p>	
<p>June - July</p>	<p>Panel Approves Groundwater Management Plan and Recommends for Adoption Cities and SCWA Board Consider Adoption of Plan Entities Submit Letters of Support to SCWA Board Seek Funds for Implementing GMP Projects</p>	
<p>Sept</p>	<p>Panel Convenes for Implementation Discuss Modeling Scenarios Approach Seek Funds for Implementing GMP Projects</p>	
<p>Oct</p>	<p>Planning for Fall Coordinated Monitoring Seek Funds for Implementing GMP Projects</p>	<p>TAC Convenes for Implementation Discuss Modeling Scenarios Approach Planning for Fall Coordinated Monitoring</p>
<p>Nov - March</p>	<p>Implementation, Monitoring, and Reporting Get Fully Underway</p>	