
 

 
Russian River Biological Opinion Update – August 2012 

 
The Sonoma County Water Agency is continually planning and implementing the Russian River Biological 
Opinion requirements.  To better communicate the progress and timeline of this work, the Water 
Agency has provided the below outline of project updates.  For more detailed information about these 
activities, please visit www.sonomacountywater.org.  
Dry Creek Demonstration Project  

o All permits have been received, and it is anticipated that a contract will be executed in mid‐
August for construction of a segment of habitat enhancements at Quivira Winery. 
Construction on the Quivira segment is likely to begin this month. 

o Large redwood/douglas fir trees and trees with root wads are currently being delivered to a 
storage site near Warms Springs Dam. 

o Right‐of‐way negotiations are underway with landowners. 

Dry Creek Habitat Enhancement Study  
o In December, InterFluve submitted the Draft Conceptual Design Report for the Dry Creek 

Habitat Enhancement draft feasibility study.  This report presents conceptual designs for 
potential habitat improvements areas beyond the 1‐mile demonstration project.  The report 
has been finalized, following a May meeting with NMFS and California Department of Fish & 
Game. 

o The Water Agency, National Marine Fisheries Service, Department of Fish & Game and the 
U.S. Army Corps of Engineers are working with consultants, ESSA, to develop clear success 
measures for habitat enhancement. The plan should be completed in 2012. 

Tributary Fish Passage and Habitat Enhancement Projects 
o In mid‐April, fishery staff installed downstream migrant traps in the Russian River, at 

Mirabel, in Dry Creek, Mark West Creek and Dutch Bill Creek. To date, thousands of juvenile 
steelhead and coho have been counted and released in daily checks of traps. 

 
Mirabel Screen and Fish Ladder Replacement  

o A Notice of Preparation for the environmental analysis of the project was issued on July 20. 
Comments are due August 24. 

o The Water Agency received a $255,000 California Department of Fish and Game Fishery 
Restoration Grant for design of the project.  The 65% design was received in mid‐March, and 
was reviewed by Water Agency staff. 

o A grant application to CDFG for construction funds for the fish ladder resulted in a site visit 
by the selection committee. The grant announcement is expected in January, 2013. 



Russian River Estuary Management Project 
o A three‐year general lease was received from the State Lands Commission for the estuary 

management project. 

o A Marine Mammal Protection Act Incidental Harassment Authorization (IHA) was received 
from National Marine Fisheries Service for activities that could potentially disturb seals (and 
other pinnipeds). As in past years, the IHA requires extensive monitoring of seals prior, 
during and after any beach activity. In addition, it requires bi‐monthly monitoring of seals 
and limits activities when seal pups are on the beach. 

o The 2012 biological and water quality monitoring has begun. 

o The Estuary Management Project final Environmental Impact Report was certified in August 
and the Board of Directors approved the project. On September 16, a lawsuit was filed by 
the Russian River Watershed Protection Committee challenging the EIR. 

Fish Flow Project  
Work is occurring internally on the preparation of the draft Environmental Impact Report for the Fish 
Habitat Flows and Water Rights Project. 

o EIR Schedule 

 Release Draft EIR in fall 2012 

 Release Final EIR in summer 2013 

 BO requires Board to certify Final EIR by September 24, 2013 

 EIR will be prepared by Water Agency staff, with assistance from consultants on 
some areas of impact analysis. 

Interim Flow Changes 
o The State Water Resources Board issued a 2012 Temporary Urgency Change order on May 

2. The order requires fisheries reports, water quality monitoring and recognizes the 
continuing efforts by the contractors and Water Agency with regard to water use efficiency. 

o Reports for the 2011 TUC were submitted to the State Water Board on March 31, 2012. 

Public Outreach 
o An outreach campaign (postcards, signage, new web page) on the Dry Creek habitat 

enhancement demonstration project will be launched in mid‐August. 

o State Assemblyman Wes Chesbro toured the coho broodstock program and visited a Dry 
Creek Demonstration Project site in July. 

 


