
 
 

Russian River Biological Opinion Update – November 2014 
 

The Sonoma County Water Agency is continually planning and implementing the Russian River Biological 
Opinion requirements. The following project updates provide a brief synopsis of current work. For more detailed 
information about these activities, please visit www.sonomacountywater.org.  
 
Dry Creek Habitat Enhancement and Demonstration Project  
 Construction of the remainder of the one‐mile demonstration project is nearly complete, with out‐of‐

stream construction slated to continue through November and revegetation ongoing for several 

months. Hanford Applied Restoration & Conservation, out of Sonoma, is constructing the project.  

 Site identification, outreach to landowners, preliminary environmental studies and topographic surveys 

are underway for the second and third miles of habitat enhancement. Two firms, Interfluve and ESA 

PWA, are designing the second and third miles of habitat enhancement. Ten‐percent designs have been 

completed and presented to the property owners for feedback.  Each design consultant has been given 

over 1.25 miles of habitat enhancements to advance to 30% design. 

 The Water Agency signed a memorandum of understanding with the US Army Corps of Engineers for a 

Continuing Authorities Program (CAP) project that should allow the Corps to contribute funding for a 

portion of the mile 2‐3 phase of Dry Creek Habitat enhancement. 

Fish Monitoring  
Traps are checked daily.  Water Agency biologists are gathering information about adult salmon and steelhead 

as they return to spawn in the Russian River.  Water Agency staff are regularly consulting with the National 

Marine Fisheries Service and California Department of Fish and Wildlife regarding the status of the migration 

and plans for reservoir releases. With the inflatable dam down during the Mirabel Fish Passage Improvement 

Project construction, the return of adult fish are being monitored in Dry Creek and at the Healdsburg Dam fish 

ladder using video and sonar technology. 

Mirabel Screen and Fish Ladder Replacement  

 Construction of the Mirabel Fish Passage Improvement Project is underway.  Construction of the dewatering 

wells are nearly complete; tieback drilling is ongoing is preparation for excavation. A tour of the site will be 

offered for WAC and TAC members on Friday, November 14, 9 a.m. Contact Ann DuBay, 

ann.dubay@scwa.ca.gov. 

 

Russian River Estuary Management Project 
 All permits for the Lagoon Management Project have been received. The 2014 Lagoon Management 

Period ended on October 15. On September 18, the river mouth closed and, remained closed until the 

Water Agency breached the barrier beach on October 22. High swells closed the mouth on October 24. 

As of October 30, the mouth remained closed with water levels rising slowly. Downstream migrant fish 

sampling is underway at Austin Creek and with an antenna at Duncans Mills that can read passive 

integrated transponders (PIT) tags. Monthly baseline monitoring of seals and other pinnipeds is ongoing. 



 

 Field investigations of the jetty continue. Work was conducted in early March, including the installation 

of monitoring wells, and resumed during the summer. The purpose of the studies is to determine if and 

how the jetty impacts the formation of the barrier beach and lagoon water surface elevation. 

  
Fish Flow Project  
Work is occurring internally on the preparation of the draft Environmental Impact Report for the Fish Habitat 
Flows and Water Rights Project. The EIR is being prepared by Water Agency staff, with assistance from 
consultants on some areas of impact analysis. A draft EIR is anticipated to be released Summer 2015. 
 
Interim Flow Changes 
On August 25, the State Water Resources Control Board issued a new order, allowing minimum flows to be 
reduced to 50 cfs in the upper river and 60 cfs in the lower river (minimum flows are based on a five day running 
average).  The Water Agency and the Mendocino County Russian River Flood Control and Water Conservation 
Improvement District requested these changes to preserve water in Lake Mendocino for water supply and for 
the fall Chinook run. Due to the drought, this is the third TUC issued since December 2013. The Water Agency 
staff consult regularly with resource agencies and upper river users regarding Lake Mendocino conditions. 
 
Public Outreach, Reporting & Legislation 
 The Water Agency continues to work with contractors through the Sonoma‐Marin Saving Water 

Partnership on an ad campaign messaging: There’s a Drought on. Turn the Water Off.  

 The Friday, September 26 Press Democrat featured a front‐page article on the Dry Creek Habitat 

Enhancement project. 

 A tour of the Mirabel Fish Passage Improvement Project takes place on November 14. 

 Tours of the Dry Creek Habitat Enhancement project are scheduled for February 5th (1:00‐‐5:00 p.m.) 

and February 20 (8 a.m. – noon). 

 

 
Waves overtopping beach, Russian River estuary, October 25, 2014 


