
Activity Name Start Finish

D1610 Change Petition 01-Oct-08 A 02-Oct-12

Russian River Flow Model 05-Jan-09 A 14-Oct-11

Interim Flow Change Petitions 06-Apr-10 27-Jun-11

Final D1610 Change Petition 01-Oct-08 A 02-Oct-12

Public Outreach 20-Oct-08 A 18-Sep-20

Estuary Water Level Management 01-Apr-09 A 03-May-16

Estuary Engineering Studies 01-Apr-09 A 24-Dec-10

Environmental Studies 23-Jun-09 A 20-May-13

Water Quality Monitoring 30-Nov-09 A 04-Nov-11

Biological Monitoring 23-Jun-09 A 20-May-13

Water Surface Elevation Management 05-Apr-10 03-May-16

Jetty Modifications 05-Apr-10 01-Aug-11

Coho Hatchery Funding 01-Jun-09 A 04-Feb-22

Dry Creek 01-Oct-08 A 17-Aug-20

Dry Creek Habitat Enhancements 01-Oct-08 A 17-Aug-20

Dry Creek Tributary Rehab 16-Dec-08 A 11-Apr-14

Dry Creek Habitat Enhancements 01-Oct-08 A 27-May-11

DC Monitoring/Adaptive Management 01-Oct-08 A 27-May-11

Dry Creek In-stream Habitat Projects 17-Aug-10 17-Aug-20

Dry Creek Engineering Studies 17-Oct-08 A 14-Sep-12

Pipeline Feasibility Study 17-Oct-08 A 13-May-11

Dry Creek Geomorphology Study 15-Feb-10 A 14-Sep-12

Phase 1 15-Feb-10 A 23-Apr-10

Phase 2 20-Apr-10 22-Oct-10

Phase 3 15-Apr-10 14-Sep-12

Mirabel/Wohler Modifications 06-Apr-09 A 20-Dec-24

Salmonid Monitoring Program 06-Apr-09 A 20-Dec-24

Mirabel Fish Screen 25-Feb-10 A 30-Sep-11

Decommission Wohler Ponds 06-Apr-09 A 14-Jan-11

2010 2011 2012

 Biological Opinion Schedule Update April 5 , 2010 

Actual Work

Remaining Work

Critical Remaining Work

Milestone

 BO Budget FY 2010/2011

Watershed Planning/Restoration $1,766,635 

Russian River Projects $ 445,000 

Warm Springs Dam Fund $2,341,524 

Water Transmission – O&M $ 200,769 

Water Transmission – Common Facilities $1,371,000


