
Activity Name Start Finish FY 09/10 Budget

Total 29-Aug-08 A 07-May-25 $5,779,000.00

NMFS Biological Opinion 24-Sep-08 A 24-Sep-0... $0.00

D1610 Change Petition 29-Aug-08 A 29-Oct-20 $1,470,000.00

Russian River Flow Model 05-Jan-09 A 23-Feb-11 $326,000.00

Interim Flow Changes (TUCP) 01-May-09 25-Aug-11 $250,000.00

Final D1610 Change Petition 01-Oct-08 A 16-Oct-14 $654,000.00

Public Outreach 20-Oct-08 A 29-Oct-20 $76,000.00

Stakeholders Assessment 29-Aug-08 A 12-Jul-18 $152,000.00

SWRCB Consultation Process 24-Jul-09 13-Sep-12 $12,000.00

Estuary Water Level Management 22-Oct-08 A 14-Feb-19 $974,000.00

Estuary Engineering Studies 16-Mar-09 A 28-Sep-10 $75,000.00

Environmental Studies 22-Oct-08 A 14-Feb-19 $889,000.00

Water Quality Monitoring 15-May-09 14-Feb-19 $234,000.00

Biological Monitoring 01-May-09 08-Feb-19 $365,000.00

Bathymetric Survey 22-Oct-08 A 12-Nov-09 $290,000.00

Jetty Modifications 03-Jan-11 19-Oct-12 $10,000.00

Water Surface Elevation Management 01-May-09 31-Dec-15 $0.00

Coho Hatchery Funding 23-Mar-09 A 29-Apr-21 $100,000.00

Dry Creek 16-Sep-08 A 07-May-25 $2,925,000.00

Dry Creek Habitat Enhancements 16-Sep-08 A 07-May-25 $1,975,000.00

Dry Creek Tributary Rehab 16-Dec-08 A 25-Mar-14 $505,000.00

Dry Creek Channel Enhancements 16-Sep-08 A 18-Feb-10 $580,000.00

Dry Creek In-stream Habitat Projects 18-Feb-10 07-May-25 $890,000.00

Dry Creek Engineering Studies 07-Oct-08 A 05-Dec-24 $950,000.00

Pipeline Feasibility Study 07-Oct-08 A 14-Oct-10 $950,000.00

Dry Creek Geomorphology Study 20-Oct-08 A 08-Sep-10 $0.00

Dry Creek Pipeline Design 26-Jan-17 05-Dec-24 $0.00

DCFH Emergency Water Supply 01-May-09 03-May-19 $0.00

Mirabel/Wohler Modifications 09-Feb-09 A 11-Apr-24 $310,000.00

Mirabel Dam Salmonid Monitoring Program 06-Apr-09 A 11-Apr-24* $100,000.00

Mirabel Fish Screen 09-Feb-09 A 01-Oct-14 $200,000.00

Decommission Wohler Ponds 06-Apr-09 A 16-Feb-12 $10,000.00

Funding Assurances 03-Feb-09 A 03-Sep-09 $0.00
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Warm Springs Dam $ 3,547,000

Water Transmission- Watershed Planning $1,910,000

Water Transmission - O&M Fund $100,000

Water Transmission - Common Facilities $ 210,000


