
 
 

 

April 28, 2010 
 
 

Keenan Foster 
Sonoma County Water Agency 

404 Aviation Blvd. 
Santa Rosa, CA 94506 

 

 
 
Subject:  Annual Notification for Sonoma County Water Agency’s 2010 Stream Maintenance 

Projects  

 

Dear Participating Agency, 

Enclosed  is  the  Sonoma  County  Water  Agency’s  (SCWA)  Stream  Maintenance  Program’s  (SMP) 
Annual  Notification  information  for  the  2010  stream  maintenance  activities.    The  following 
information is provided in this notification packet:   

1. Project List and Locations 

2. Project Designs 

3. Summary of Maintenance Project Sizes, Extents, and Potential Effects 

4. Annual Mitigation Plan 

5. Annual Sediment Disposal Plan 

Overview of 2010 Maintenance Projects 
Five  localized  sediment  removal  projects,  three  reach‐scale  sediment  removal  projects,  and  four 
bank  stabilization  and  repair  projects  are  planned  for  2010.    The  2010  activities  also  include 
clearing of sediment from six sediment basin structures. These maintenance projects are necessary 
to restore conveyance capacity and maintain proper function of SCWA facilities.  All of the projects 
will be conducted in accordance with the impact avoidance and minimization approaches described 
in the SMP Manual (Chapter 5) and with the application of program BMPs as described in Chapter 7 
of the SMP Manual.  The 2010 maintenance projects include the following:  

Localized Scale Sediment Removal Projects 

  Ducker Creek near Middle Rincon Road, Santa Rosa 
  Hinebaugh Creek near Dawn Court, Rohnert Park 
  Paulin Creek in several locations from Steele Lane to Cleveland Avenue, Santa Rosa 
  Russell Creek at Range Ave crossing, Santa Rosa 
  Todd Creek  at Todd Road, north of Rohnert Park 

Reach Scale Sediment Removal Projects 

  Corona Creek Reach 1, upstream of Capri Creek, Petaluma 
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  Laguna de Santa Rosa Creek from west of Wilfred Avenue to Llano Rd, west of Rohnert Park 
Lorna Dell Creek at Tacheva Drive (entirely within concrete channel) 

Sediment Basin or Instream Basin Clearing 

Adobe Creek Reach 2, Petaluma 
Cook Creek Reach 2, west of Rohnert Park 
Copeland Creek at Country Club Lane, Rohnert Park 
Copeland Creek at Snyder Lane, Rohnert Park 
Santa Rosa Div1, just upstream of Spring Lake, Santa Rosa 
Wilfred Creek at Snyder Lane, in northern Rohnert Park 

Bank Stabilization Projects 

  Hunter Creek near Hunter Lane, north of Rohnert Park 
  Moorland Creek at downstream terminus of Moorland Creek, north of Rohnert Park 
  Santa Rosa Creek, upstream of Guerneville Road crossing, west of Santa Rosa 
  Todd Creek  near confluence with Hunter Creek, north of Rohnert Park 

Sections 1 through 3 of this Annual Notification packet contain project descriptions, project maps, 
site plans, site photographs, and additional documentation and reference materials.   

In addition to these 2010 maintenance activities, several projects that were previously permitted in 
2009 will be completed in 2010.  These on‐going projects include: 

• 2 localized sediment removal projects (at Starr Creek Tributary and Washington Creek); 
• 2 reach scale sediment removal projects (Colgan/Kawana Creeks and Crane/Five Creeks);  
• 4 bank repair projects (at Peterson 2 and 1, Piner 6, and College 3 creeks); and  
• 4  reservoir  clearing  projects  (Brush  Creek, Matanzas  Creek,  Piner,  and  Santa  Rosa  Creek 

reservoirs).   

On‐Site and Off‐Site Mitigation for Maintenance Projects 
Section 4 of the Annual Notification Packet includes detailed information for both on‐site (Tier 1) 
and off‐site (Tiers 2 and 3) mitigation actions.  Details of the on‐site (Tier 1) restoration approaches 
and  methods  are  provided  in  Chapters  5  and  8  of  the  SMP  Manual.    Existing  conditions  at  the 
maintenance project sites are described  in  the channel characterizations of Chapter 4 of  the SMP 
Manual. 

In  terms of off‐site mitigation  for  temporal  impacts,  three stream restoration projects  in Zone 1A 
and one  in  Zone 2A have been  identified  to mitigate  for  the  2010 maintenance  activities.    These 
restoration projects are being conducted by the Bay Institute as part of their Students and Teachers 
Restoring a Watershed (STRAW) Project.  The off‐site mitigation projects for 2010 include ecologic 
enhancement  and  restoration  activities  at  Petaluma  River,  Roseland  Creek,  Copeland  Creek,  and 
Matanzas  Creek.    More  detail  describing  these  projects  is  included  in  Section  4.    These  off‐site 
watershed  based  restoration  projects  are  consistent  with  the  expressed  goals  of  the  off‐site 
mitigation  program  to  restore  impacted  habitats,  but  to  also  address  larger  watershed  factors 
related  to  stream  maintenance  such  as  controlling  upstream  and  upland  erosion  and  sediment 
sources.   
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As  described  in  the  SMP  Manual,  the  combination  of  on‐site  and  off‐site  restoration  activities 
represents  a holistic  approach  to  address  the  impacts  from maintenance activities by addressing 
both the impacts of stream maintenance while also addressing/reducing the ongoing need for such 
maintenance.    The  off‐site  mitigation  projects  provide  mitigation  for  the  temporal  impacts 
occurring between the time that maintenance activities occur, and the point at which on‐site (Tier 
1) restoration activities have become established and provide ecological function equivalent to or 
greater  than  the  pre‐maintenance  condition.    This  year’s mitigation  approach  directly  addresses 
project  impacts  on‐site  and  also  provides  important  habitat  improvements  and  erosion  source 
reductions in the broader watershed through the off‐site (Tier 3) projects. 

In addition to the Tier 1 and Tier 3 mitigation efforts, SCWA will also be conducting compensatory 
mitigation for ESA and CESA listed species impacted by the 2010 maintenance projects.  For 2010, 
0.034 acres of mitigation for California tiger salamander will be purchased from an approved bank 
in  the  program area  to  offset  impacts  to  this  species.   Mitigation banking  standards  for  the  SMP 
follow the guidelines in the SMP Biological Opinion with the USFWS (complete) and Section 2080.1 
Consistency Determination by CDFG (in‐process) for the SMP.  

Closing  
On April 28th  the IAWG and SCWA project team will  tour the 2010 project sites,  including visiting 
some past maintenance sites and watershed mitigation sites.   This will be a valuable opportunity 
for the IAWG members to get a field‐based perspective on the projects, ask questions, and confirm 
conditions right in the field.    

SCWA  invites  each  agency  to  comment  on  planned  maintenance  activities,  confirm  activities, 
and/or  provide  a  notice  to  proceed  with  the  2010  maintenance  projects.    If  SCWA  receives  no 
comment at the conclusion of 30 days, it will be understood that this represents a notice to proceed. 

Please feel  free to contact me, Keenan Foster (kfoster@scwa.ca.gov / (707) 547‐1941), directly at 
SCWA,  or  contact my  associate  Jon  Niehaus  (jon@scwa.ca.gov  /  707‐5467‐1947).    You may  also 
wish  to  contact  our  consultants  Ken  Schwarz  (ken@horizonh2o.com  /  510‐986‐1851),  or  Sandy 
Devoto (sandy@horizonh2o.com / 510‐986‐1853).    

Sincerely, 

 

Keenan Foster 
Sr. Environmental Specialist and SMP Permit Manager 

Attachments 

cc: Jon Niehaus 
Ken Schwarz 
Sandy Devoto 

 Jim Robins 
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            Section 1 

Project List and Locations 

1A.   Sediment Removal and Bank Stabilization Project List and 
Type 

The  following  sediment  removal  and  bank  stabilization  projects  are  anticipated  for  the 
2010 maintenance season: 

 Five Localized Sediment Removal Projects at: 

o Ducker  2:  sediment  removal  in  downstream  area  of  Middle  Rincon  Road 
crossing.  

o Hinebaugh 5: sediment removal near Dawn Court. 
o Paulin  Creek:  several  small  sediment  removal  locations  (7‐20  ft  each) 

between Steele Lane and Cleveland Ave.  
o Russell 1: sediment removal at Range Avenue crossing. 
o Todd  4:  sediment  removal  upstream  and  downstream  of  Todd  Road 

crossing. 
 Three Reach Scale Sediment Removal Projects at: 

o Corona  Creek  Reach  1:  between  Corona  Creek  Reach  2  and  Capri  Creek 
Reach 2. 

o Laguna de Santa Rosa Reach 1: from west of Wilfred Avenue to Llano Road. 
o Lorna Dell 1: sediment removal from concrete‐lined channel from Tachevah 

Dr. crossing to 1,260 ft upstream. 

 Sediment Basin/Instream Basin Clearing at:  

o Adobe Creek Sediment Basin: clearing sediment and vegetation at the Adobe 
Creek basin (Adobe Creek Reach 2). 

o Cook Creek Sediment Basin: clearing sediment and debris at the basin (Cook 
Creek Reach 2). 

o Copeland Creek at Country Club Dr.: clearing sediment and debris along the 
instream Copeland Creek basin located at the crossing at Country Club Road.  

o Copeland  Creek  at  Snyder  Ln.:  sediment  removal  at  the  Copeland  Creek 
instream basin located at the Snyder Lane crossing.  
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o Santa Rosa Creek Sediment Basin: clearing sediment and debris at the Santa 
Rosa Creek Diversion structure. 

o Wilfred Creek: sediment removal at Wilfred Creek instream basin located on 
Reach 1,  downstream of the culvert outfall at Snyder Lane. 

 Bank Repairs at the following four locations: 

o Hunter  Creek  Reach  2:  14  ft  long  bank  repair  located  approx  1280  ft 
downstream from Hunter Lane crossing.  

o Moorland  Creek  Reach  1:  one  20ft  long  and  one  15  ft  long  bank  repair 
located at downstream terminus of Moorland Creek.  

o Santa  Rosa  Creek  Reach  1:  30  ft  long  bank  repair  located  approx  3,600  ft 
upstream from Guerneville Road crossing. 

o Todd Creek Reach 4:  73 ft long bank repair located approx 160 ft upstream 
of Hunter Creek confluence. 

1B.  Sediment Removal and Bank Stabilization Project Site 
Locations and Other Geographic Information  

The  following  table  presents  location  and  geographic  information  for  each  of  the  2010 
project sites.  

Table 1-1:   Location and Other Geographic Information for Project Sites 

Project Site Creek Tributary To SMP Reach 
USGS Quad 
Township, 

Range, 
Section 

Latitude/ 
Longitude 

Localized Sediment Removal Projects 

Ducker near 
Middle Rincon  Ducker Creek  Austin Creek  Ducker 2 

Santa Rosa 
Quad T7N, 
R7W, Section 6 

38°28'23.18"N 
122°40'15.92"W

Hinebaugh near 
Dawn Court 

Hinebaugh 
Creek    Hinebaugh 5  Cotati Quad 

T6N, R8W  
38°21'02.48"N
122°41'51.52"W

Paulin Creek from 
Steele Lane to 
Cleveland Ave. 

Paulin Creek  Piner Creek  Paulin 2,3,4,6 
Santa Rosa 
Quad T7N, 
R8W, Section 3 

38°27'46.47"N 
122°42'32.49"W

Russell Creek at 
Range Ave  Russell Creek  Piner Creek  Russell 1 

Santa Rosa 
Quad T7N, 
R8W, Section 3 

38°28'15.82"N 
122°43'57.85"W

Todd Creek near 
Todd Road  Todd Creek  Hunter Lane  Todd 4 

Santa Rosa 
Quad T6N, 
R8W, Section 
11 

38°23'11.97"N 
122°42'39.73"W

Reach Scale Sediment Removal Projects 
Corona Creek 
upstream of Capri  Corona Creek  Capri Creek  Corona 1  Cotati Quad 

T5N, R7W 
38°27'46.47"N
122°42'32.49"W
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Project Site Creek Tributary To SMP Reach 
USGS Quad 
Township, 

Range, 
Section 

Latitude/ 
Longitude 

Laguna de Santa 
Rosa 

Laguna de 
Santa Rosa 
Creek 

Russian River  Laguna 1  Two Rock Quad 
T6N, R8W 

38°21'41.21"N 
122°45'36.69"W

Lorna Dell 
upstream of 
Tacheva Drive 

Lorna Dell 
Creek 

Santa Rosa 
Creek  Lorna Dell 1  Santa Rosa 

Quad T7N, R7W 
38°25'50.57"N 
122°40'23.22"W

Sediment Basin/ Instream Basin Clearing Projects  
Adobe Creek 
Sediment Basin  Adobe Creek  Petaluma 

River  Adobe 2  Petaluma Quad 
T5N, R7W 

38°13'59.03"N
122°35'57.63"W

Cook Creek 
Sediment Basin  Cook Creek  Coleman 

Creek  Cook 2 
Cotati Quad 
T6N, R7W 
Section 17 

38°15'38.49"N 
122°39'08.63"W

Copeland Creek 
Basin at Country 
Club Drive 

Copeland Creek  Laguna de 
Santa Rosa  Copeland 3 & 4  Cotati Quad 

T6N, R8W  
38°20'35.74"N 
122°41'42.68"W

Copeland Creek 
Basin at Snyder 
Lane 

Copeland Creek  Laguna de 
Santa Rosa  Copeland 4 & 5  Cotati Quad 

T6N, R8W  
38°20'35.84"N 
122°41'17.58"W

Santa Rosa Creek 
Diversion 

Santa Rosa 
Creek 

Laguna de 
Santa Rosa  SR Div 1  Santa Rosa 

Quad T7N, R7W 
38°27'25.86"N
122°38'23.36"W

Wilfred Creek 
Basin at Snyder  Wilfred Creek 

Bellview‐
Wilfred 
Channel 

Wilfred 1  Cotati Quad 
T6N, R7W  

38°22'20.18"N 
122°41'10.03"W

Bank Stabilization Projects 

Hunter Lane 
Channel  Hunter Creek  Todd Creek  Hunter 2 

Santa Rosa 
Quad T6N, 
R8W, Section 
11 

38°22'53.03"N 
122°41'58.74"W

Moorland Channel  Moorland 
Creek  Todd Creek  Moorland 1  Santa Rosa 

Quad T6N, R8W 
38°22'55.01"N
122°43'06.44"W

Todd Channel  Todd Creek 
Bellview‐
Wilfred 
Channel 

Todd 4 

Santa Rosa 
Quad T6N, 
R8W, Section 
11 

38°22'55.71"N 
122°42'40.65"W

Santa Rosa Creek   Santa Rosa 
Creek  

Laguna de 
Santa Rosa  Santa Rosa 1 

Sebastopol 
Quad T7N, 
R8W, Section 
14 

38°26'53.31"N 
122°49'26.51"W

1C.  Sediment Removal and Bank Stabilization Project Settings 
and Resources  

Channel Characterization Sheets and Site Photos  

Channel characterization sheets for the 2010 project sites were developed for, and included 
in, Chapter 4 of the SMP Manual.  The channel characterization sheets contained within the 
Manual  provide  baseline  information  on  the  maintenance  reach’s  setting,  physical 
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processes,  geomorphic  conditions,  biologic  conditions,  and  management  considerations.  
The channel characterization sheets also  include photographs depicting typical conditions 
of the reach.  Program reviewers are directed to viewing the reach characterization sheets 
in the Manual (Chapter 4) to provide a good overview of reach conditions. 

Current photographs  showing  the  specific  location of maintenance  activities  for  the 2010 
project sites are provided in Section 2.   

Potential Habitat for Listed Species 

Based on possible species occurrence as shown in the table below, the applicable species‐
specific BMPs (identified in Table 7‐1 of the SMP Manual) will be applied when conducting 
maintenance  activities.  Specifically,  the  BMPs  which  will  be  applied  according  to 
maintenance activity type are listed in Table 1‐2.  This table is an excerpt of Table 7‐2 from 
the SMP Manual.  

Table 1‐3 presents habitat potential for listed species by reach.  As shown in the table, none 
of  the  project  reaches  are  known  to  support  or  provide  suitable  habitat  for  California 
freshwater  shrimp  or  Central  California  Coast  Coho.    The  presence  of  California  Coastal 
Chinook  has  been  documented  in  a  Santa  Rosa  Creek  Reach  1,  and  nine  project  reaches 
(Copeland  3‐5,  Hinebaugh  5,  Paulin  2,  Laguna  1,  Santa  Rosa  1,  Adobe  2,  and  Santa  Rosa 
Diversion 1)  show potential habitat or known occurrence, at or adjacent  to  the reach,  for 
Central  California  Coast  Steelhead.  All  project  reaches  show  habitat  potential  for  the 
western pond turtle.   

Hinebaugh  Reach  5,  Todd  Creek  Reach  4,  Laguna  1,  Hunter  Creek  Reach  2,  Moorland  1, 
Santa Rosa Creek Reach 1, Cook Creek Reach 2, Copeland Reaches 4 and 5, Santa Rosa Div 1, 
and  Wilfred  1  may  contain  potential  upland  habitat  for  CTS,  but  these  reaches  are  not 
within 500 ft. of a known occurrence. Nonetheless, SCWA is coordinating with the U.S. Fish 
and  Wildlife  Service  and  the  California  Department  of  Fish  and  Game  regarding 
compensatory  mitigation  for  activities  in  suitable  upland  habitat  in  2010  project  areas. 
Additional  information regarding potential effects on California  tiger salamander, areas of 
disturbance and compensatory mitigation can be found in Section 3C of this notification.   

Of  the project  reaches, Adobe Creek Reach 2, Cook Creek Reach 2, Corona Creek Reach 1, 
Santa  Rosa  Div.1,  and  Ducker  Creek  2  are  the  only  2010  maintenance  reaches  that  are 
thought to potentially support California red‐legged frog.  In addition, Adobe Creek Reach 2, 
Copeland  Reach  5  and  Santa  Rosa  Diversion  1,  also  include  potential  habitat  for  Foothill 
yellow‐legged frog.  Finally, Upper Laguna Reach 1 and Santa Rosa Creek Reach 1 have the 
potential to support special‐status plant species.   
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Table 1-2: Best Management Practices by Activity 
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General Impact Avoidance and Minimization   
GEN‐1  Work Window  X X X  X X X X X X
GEN‐2  Staging and Stockpiling of Materials X X X  X X X X X X X X
GEN‐3  Channel Access  X X X  X X X X X X X
Air Quality Protection   
AQ‐1  Dust Management  X X X  X X X X X X X X
AQ‐2  Enhanced Dust Management  X X X  X X X X X X X X
Biological Resources Protection    
BR‐1  Area of Disturbance  X X X  X X X X X X X
BR‐2  Pre‐maintenance Educational Training X X X  X X X X X X X
BR‐3  Biotechnical Bank Stabilization  X  
BR‐4  Impact Avoidance and Minimization During Dewatering X X  
BR‐5  Fish and Amphibian Species Relocation Plan X X  
BR‐6  On‐Call Wildlife Biologist  X X X  X X X X X X X X
BR‐7  Special Status Plants   X X X  X X X X X X X X
BR‐8  Nesting Migratory Bird and Raptor Pre‐maintenance Surveys X X X  X X X X X X X X
BR‐10  California Red‐legged Frog Avoidance and Impact Minimization 

Measures for Ground‐Disturbing Activities 
X X   X X

BR‐11  California Red‐legged Frog Avoidance and Impact Minimization for 
Vegetation Management 

X  X X X X X X

BR‐12  California Tiger Salamander Avoidance and Impact Minimization 
Measures for Sediment and Debris Removal 

X X  X X X
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BR‐13  California Tiger Salamander Avoidance and Impact Minimization 
Measures for Bank Stabilization 

X  

BR‐14  California Tiger Salamander Avoidance and Impact Minimization 
Measures for Vegetation Management 

X  X X X X X X

BR‐15  Foothill Yellow‐legged Frog Avoidance and Impact Minimization 
Measures for Ground‐Disturbing Activities 

X X   X X

BR‐16  Foothill Yellow‐legged Frog Avoidance and Impact Minimization 
Measures for Vegetation Management 

X  X X X X X X

BR‐17  Western Pond Turtle Pre‐maintenance Surveys for Ground‐Disturbing 
Activities 

X X X  X X X X X X X

BR‐18  Zone 1A Salmonid Avoidance and Impact Minimization Measures X X X  X X
Cultural Resources Protection   
CR‐2  Cultural Resources Investigation X  
CR‐3  Previously Undiscovered Cultural Resources X X X  X X X X X X X X
CR‐4  Previously Undiscovered Palentological Resources X X X  X X X X X X X X
CR‐5  Staff Cultural Resources Training X X X  X X X X X X X X
CR‐7  Ecosystem Restoration Program X  X X X X X X

Hazardous Materials Safety  
HAZ‐1  Spill Prevention and Response Plan X X X  X X X X X X X X
HAZ‐2  Equipment and Vehicle Maintenance X X X  X X X X X X X X
HAZ‐3  Equipment and Vehicle Cleaning X X X  X X X X X X X X
HAZ‐4  Refueling  X X X  X X X X X X X X
HAZ‐5  On‐Site Hazardous Materials Management X X X  X X X X X X X X
HAZ‐6  Existing Hazardous Sites or Waste X X X  X X X X X X X X
HAZ‐7  Fire Prevention  X X X  X X X X X X X X
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HAZ‐8  Testing and Disposal of Spoils  X X   X X
Vegetation Management   
VEG‐1  Removal of Existing Vegetation  X X X  X X X
VEG‐2  Use of Herbicides  X  X X X X
VEG‐3  Planting and Revegetation After Soil Disturbance X X   X X X
Water Quality and Channel Protection   
WQ‐1  Apply Erosion Control Fabric to or Hydroseeding of Exposed Soils X X X  X X X X X X
WQ‐2  Prevent Scour Downstream of Sediment Removal X  
WQ‐3  In‐Channel Grading  X X  
Good Neighbor Policies   
GN‐1  Work Site Housekeeping  X X X  X X X X X X X X
GN‐2  Public Outreach  X X X  X X X X X X X X
GN‐3  Noise Control  X X X  X X X X X X X X
GN‐4  Traffic Flow, Pedestrians, and Safety Measures X X X  X X X X X X X X
GN‐5  Odors  X X   X X
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Table 1-3:  Habitat Potential for Listed Species by Reach 
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Localized Scale 
Ducker 2  U  P  U U P U U  U  U
Hinebaugh 5  U  U  3 U P P(M) U  U  U
Paulin 2  U  U  U U P O* U  U  U
Paulin 3  U  U  U U P U U  U  U
Paulin 4  U  U  U U P U U  U  U
Paulin 6  U  U  U U P U U  U  U
Russell 1  U  U  U U P U U  U  U
Todd 4a  U  U  3 U P U U  U  U
Reach Scale         
Corona 1  U  P  U U P U U  U  U
Laguna 1  U  U  3 U P O(M) U  U  P
Lorna Dell 1  U  U  U U P U U  U  U
Bank Stabilization 
Hunter 2  U  U  2 U P U U  U  U
Moorland 1  U  U  2 U U U U  U  U
Santa Rosa 1  U  U  4 U P (M/R)O U  (M/S/R)O P
Sediment Basin/Instream Basin Clearing 
Adobe 2  U  P  U U P O(M) U  U  U
Cook 2  U  P  4 P P U U  U  U
Copeland 3  U  U  U U P O(M/R) U  U  U
Copeland 4  U  U  3 U P O(M) U  U  U
Copeland 5  U  U  3 P P O(M/R) U  U  U
Santa Rosa Div. 1  U  P  4 P P O* U  U  U
Wilfred 1  U  U  3 U P U U  U  U
Source: SMP Manual Table 7-1 as updated by the BO processes and new data (Aug 2009)   
aNote – the maintenance activities at Todd Creek Reach 4 include both a bank stabilization near the Hunter Creek 
confluence and a localized sediment removal near the upstream terminus of the reach (see project descriptions and 
locations in Section 1A and 1B above) 

Legend 
O Known occurrence in reach 
O* Presence documented within adjacent reach or tributary; not applicable for fish if known barrier or reach goes dry  
P Potential habitat (includes areas rated potential or marginal) 
A Aestivation/Upland habitat 
M Migration corridor 
S Known or potential spawning habitat 
U Unsuitable habitat, unlikely to occur and/or no known occurrence 
CTS Habitat Rankings   
1 -  Within 500 ft of a known occurrence 
2 -  Between 500ft-2200ft of a known occurrence 
3 -  Between 2200 ft and 1.3 mi of a known occurrence 
4 - Greater than 1.3 mi, but within SRPCS range (no mitigation required) 
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Site Surveys for Presence of Special‐Status Plants 

A  qualified  botanist  is  required  to  conduct  appropriately‐timed  botanical  surveys  for 
special‐status  species  for  projects  located  in  areas  where  state  and  federally‐listed  plant 
species have been identified as potentially occurring (see SMP Manual Table 7‐3).   For the 
2010  project  sites,  only  two  reaches  have  the  potential  to  provide  habitat  for  state  and 
federally‐listed plant species: Laguna de Santa Rosa Reach 1 and Santa Rosa Creek Reach 1 
(SMP Manual Table 7‐3 [version dated August 2009], and Table 1‐3 above). 

In accordance with BMP BR‐7: Special Status Plants of the SMP Manual, SCWA will conduct a 
survey for special‐status plants during their blooming season. The recommended blooming 
season  for  state  and  federally‐listed  plants  in  the  SMP  program  area  is  May‐June.    The 
Laguna  de  Santa Rosa  Creek Reach  1  and  Santa Rosa  Creek Reach  1  project  sites will  be 
evaluated  for  potential  federally‐listed  plants  during  the  recommended  blooming  season.  
The  survey  will  document  the  presence  of  special‐status  plants  and  the  results  will  be 
relayed  to  the  pertinent  regulatory  agencies  through  an  addendum  notification  to  this 
Annual Notification. 

As  specified  in BMP BR‐7 of  the  SMP Manual,  state  and  federally  listed plant populations 
identified  during  the  field  surveys  with  potential  to  be  impacted  will  be  enumerated, 
photographed  and  conspicuously  flagged  to maximize  avoidance,  and determine  the  total 
number of  individuals affected.    If  feasible,  the projects will be  redesigned or modified  to 
avoid  direct  and  indirect  impacts  on  special‐status  plant  species.    If  impacts  to  state  or 
federally listed plants are unavoidable, SCWA will coordinate with the appropriate resource 
agencies  and  local  experts  to  determine  whether  transplantation  of  special‐status  plant 
species  is  feasible.    If  the  agencies  concur  that  it  is  a  feasible  mitigation  measure  a 
transplantation  plan  will  be  developed  and  implemented  in  coordination  with  the 
appropriate agencies.   

Results of Site Surveys for Cultural Resources 

Several of SCWA’s 2010 projects would involve excavation into native soils.  As identified in 
the SMP Manual, and more specifically in the BMPs for Cultural Resources (SMP Table 7‐1), 
a  cultural  resources  investigation  is  required  prior  to  performing  any  such  activity.  As 
specified  in  the  Cultural  Resources  BMPs,  this  investigation  must  include  a  background 
research  and  Native  American  consultation,  a  pedestrian  survey,  documentation,  and 
application of management requirements (as required). The Cultural Resources Constraints 
Report  prepared  for  the  SMP  was  consulted  to  fulfill  the  requirements  regarding 
background research and Native American consultation.  In addition, SCWA has conducted a 
pedestrian  survey  for  the  four  bank  stabilization  sites  on  April  22,  2010.    These 
investigations concluded that there are no known cultural resources within the APE of the 
project  sites.    However,  prior  to  the  commencement  of  ground‐disturbing  activities,  all 
SCWA personnel will  be briefed on  the  importance of protecting  cultural  resources  (BMP 
CR‐5: Staff Cultural Resources Training Program),  and  if  buried  resources  are  accidentally 
discovered during ground‐disturbing activities, appropriate measures will be implemented. 
These  measures  (BMPs  CR‐3:  Previously  Undiscovered  Cultural  Resources  and  CR‐4: 
Previously Undiscovered Paleontological Resources)  are  described  in  detail  in  Chapter  7  of 
the SMP Manual.  
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1D. Vegetation Management Activities 

During the 2010 maintenance season, vegetation maintenance will  include tree and brush 
thinning, and removal of exotic species and other vegetation blockages to improve hydraulic 
capacity  and  retain  or  enhance  appropriate  habitat.    Vegetation  maintenance  will  be 
completed according to Appendix E of the Stream Maintenance Program Manual (Vegetation 
Management  Plan)  as  well  as  the  associated  terms  and  conditions  of  all  programmatic 
permits and biological opinions.  

For 2010, vegetation maintenance will be completed in the locations as shown below.  Note 
that maintenance generally occurs  in only a portion of  the  identified reach, not  the entire 
reach  length.    An  addendum  will  be  sent  out  in  August  to  supplement  this  list  if  any 
subsequent requests for vegetation management are made for areas not shown below.  The 
submission and approval of such an addendum is specified in the DFG Streambed Alteration 
Agreement (No. 1600‐2009‐0399‐R3) for the SMP. 

Table 1-4. 2010 Vegetation Management Activities 

Creek 

Vegetation Management Activity 

Willow Pruning Blackberry 
Hand Removal 

Blackberry 
Mowing 

Exotics 
Removal 

Zone 1A 
Windsor Creek Subbasin 

Airport 2   
Starr 2   
Windsor1   

Santa Rosa Creek Subbasin
Austin 1   
Austin 2   
Austin 3   
Brush 1   
Brush 2   
Brush Creek Tributary 10   
Coffey 1   
College 1   
College 2   
College 3   
Ducker 1   
Ducker 2   
Forestview 2   
Oakmont Creek   
Paulin 3   
Paulin 4   
Paulin 5   
Paulin 6   
Peterson 2   
Piner 4   
Piner 5   



2010 Maintenance Projects  1. Project List and Locations

 

Sonoma County Water Agency 1-11 April 2010

 

Creek 

Vegetation Management Activity 

Willow Pruning Blackberry 
Hand Removal 

Blackberry 
Mowing 

Exotics 
Removal 

Piner 6   
Piner 7   
Russell 1   
Santa Rosa 2   
Santa Rosa 4   
Santa Rosa 5   
Sierra Park 1   
Sierra Park 3   
Spring 1   
Steele 1   
Steele 3   
Steele 4   
Steele 5   

Roseland and Colgan Subbasin
Colgan 1   
Colgan 2   
Colgan 5   
Colgan 6   
Colgan 7   
Kawana 1   
Roseland 3   
Roseland 4   

Upper Laguna Subbasin 
Bellevue‐Wilfred  1   
Bellevue‐Wilfred  2   
Bellevue‐Wilfred  3   
Bellevue‐Wilfred 4   
Coleman 1   
Cook 1   
Copeland 1   
Copeland 2   
Copeland 3   
Copeland 5   
Cotati 2   
Crane 1   
Five 1   
Gossage 3   
Hinebaugh 1   
Hinebaugh 2   
Hinebaugh 3   
Hinebaugh 4   
Hinebaugh 5   
Hinebaugh 6   
Hinebaugh 7   
Hunter 1   
Hunter 2   
Hunter 3   
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Creek 

Vegetation Management Activity 

Willow Pruning Blackberry 
Hand Removal 

Blackberry 
Mowing 

Exotics 
Removal 

Laguna 1   
Laguna 2   
Laguna 3   
Laguna 4   
Laguna 5   
South Fork Copeland 1   
Todd 1   
Todd 2   
Todd 3   
Todd 4   
Todd 5   
Wilfred Extention1   
Zone 2A‐ Petaluma Subbasin 
Adobe 1   
Adobe 2   
Adobe 3   
Adobe 4   
Capri 1   
Capri 4   
Corona 3   
Corona 5   
Corona 6   
Corona 7   
Corona Creek Trib1   
East Fork McDowell Creek 1   
East Washington 2   
East Washington 3   
East Washington4   
Lichau 1   
Lichau 2   
Lichau 3   
Lynch 1   
Washington 1   
Washington 2   
Washington 3   
Washington 4   
Washington 5   
Washington 6   
Washington 7   
Zone 3A‐ Sonoma Subbasin 
Fryer1     
Fryer3   
Lower East Fork Fryer1   
Lawndale Creek   
Nathanson Creek   
Zone 5A‐ Russian River Subbasin 
Fife Creek   
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Creek 

Vegetation Management Activity 

Willow Pruning Blackberry 
Hand Removal 

Blackberry 
Mowing 

Exotics 
Removal 

Zone 6A‐ Dry Creek 
West Slough 1     
Zone 8A 
Bloomfield1     
 




