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Bypass Pipeline Timeline 

Spring 2009  Gain temporary access to pipeline routes for feasibility study.  
Summer 2009  Conduct field studies.

*Fall 2009­Spring 
2010 

Prepare Draft Feasibility Report: Review of potential pipeline 
routes, discharge locations, etc. Seek input from DCAG. 

Spring 2010  Release Draft Feasibility Report for review by agencies and DCAG
Summer/Fall 2010  Finalize Feasibility Report
Summer/Fall 2010  Draft Engineering report: “Nuts and bolts” of pipeline design 

2013‐2016  Complete program‐level environmental review.
2018  Decision point: Continue with habitat enhancement or pursue 

pipeline 
2018‐2021  If pipeline is pursued, funding, additional environmental review, 

design, gain temporary and permanent access for construction, 
operation, maintenance of pipeline 

2021  Begin construction
*Bold indicates current phase.   



 


