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DRAFT Work Plan Summary for Biological Opinion Implementation  
Flow Changes, Dry Creek Habitat Enhancement, Fish Monitoring in Dry Creek, and Dry 
Creek Bypass Pipeline 
 
Prepared by: Anne Crealock, SCWA 
Date: March 18, 2009 
 
Summary 
The National Marine Fisheries Service (NMFS) has issued a Biological Opinion (BO) 
addressing the impacts of the Sonoma County Water Agency’s (SCWA) current operations 
on salmonid species that are listed under the federal endangered species act in the Russian 
River watershed. 
 
In issuing the Biological Opinion, NMFS found that some water supply and flood control 
activities jeopardize endangered populations of coho salmon and threatened populations of 
steelhead. The Biological Opinion calls on the Water Agency and the Corps to eliminate or 
reduce these impacts through a set of measures called the “reasonable and prudent 
alternative,” including:  
 
 Extensive monitoring of both habitat and fish in Dry Creek, the estuary and the river;  
 Eliminating impediments to fish migration and improving habitat on several streams;  
 Enhancing the existing coho recovery hatchery program at Warm Springs Dam;  
 Enhancing up to six miles of habitat in Dry Creek;  
 Requesting the State Water Resources Control Board to reduce summertime flows on 

the mainstem Russian River, beginning in 2010;  
 Requesting the State Water Resources Control Board to permanently change minimum 

instream flows on the Russian River and Dry Creek; and 
 Creating a freshwater lagoon in the estuary at the mouth of the Russian River during 

the summer months.  
 
This draft work plan summary includes: 
 Work related to flow changes 
 Dry Creek habitat enhancement 
 Dry Creek Bypass Pipeline 
 Habitat enhancement in tributaries of Dry Creek 
 Fish monitoring in Dry Creek.  

 
This work plan does not include: 
 Modifications to the Mirabel/Wohler facilities 
 Estuary management 
 Coho hatchery funding activities 
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D1610 Change Petition 
The BO requires the Agency to request that the State Water Resources Control Board 
(SWRCB) reduce summertime flows on an interim basis on the mainstem Russian River 
beginning in 2010. The interim change to Decision 1610 (D1610) does not require changes to 
minimum flows in Dry Creek and addresses salmonid habitat requirements in the 
mainstem Russian River and Estuary. The Agency must also request permanent changes to 
D1610 and expects to complete the environmental review in 2013. Permanent changes to 
D1610 would affect both the mainstem Russian River and Dry Creek.  Public outreach will 
occur through the environmental review process, the SWRCB’s process and through 
additional outreach efforts. 
 
Timeline: Permanent Changes 

2009  File Petition to Permanently Change D1610 within 1 year of 
Issuance of BO (Biological Opinion issued September 2008) 

Late 2009/Early 2010  Issue Environmental Document Notice of Preparation (State) 
/Notice of Intent (Federal) within 6 months of SWRCB 
Issuing Public Notice of Petition to Change D1610 
(Permanent Changes) 

2010‐2013  Environmental Review (Environmental Impact Report (EIR 
for California) /Environmental Impact Statement (EIS for 
Federal) 

2013  SCWA Board of Directors to certify Final EIR/Final EIS 
within 4 years of filing petition to change D1610 

 
Timeline: Temporary Changes 

2009‐2010  Petition for Interim Change to D1610 
2009‐2010  Environmental Review 

2010  Begin Interim Change until Permanent Changes Approved 
 
Dry Creek Channel Enhancements / Dry Creek Bypass Pipeline 
The Agency must complete habitat enhancement projects along 3 miles of Dry Creek by 
2017. At that time, the success of the projects will be evaluated. If these projects are 
successful, enhancement projects on an additional 3 miles will be implemented by 2020. If 
not, the Agency will visit the idea of a pipeline bypassing Dry Creek. The Agency has hired 
a private consulting firm (Interfluve) to conduct gromorphic and physical habitat surveys 
in Dry Creek in order to recommend sites and conceptual designs for habitat enhancement 
projects that will benefit coho salmon and steelhead. The Agency has also hired HDR 
Engineering to conduct a study of potential routes for a bypass pipeline In order to meet 
deadlines, Interfluve and HDR must begin field studies by June 1, 2009. 
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Additional Dry Creek Timeline Details: Habitat Enhancement 
Feb‐May 2009  Gain temporary access to Dry Creek for studies 
June 1, 2009  Interfluve to begin studies in Dry Creek 

Fall 2009  Draft Phase I study: Overview of current conditions 
Early 2010  Draft Phase II study: Analysis of potential sites for habitat 

enhancement 
2010‐2011  Gain additional access to Dry Creek for habitat enhancement 

work if needed 
2009‐2012  Pre‐construction biological monitoring 
2011‐2013  Review, permitting, final design of 1st group of sites 
2013‐2015  Construction of first group of sites (1 mile of habitat 

enhancement) 
2013‐2016  Review, permitting, final design of 2nd group of sites 
2016‐2018  Construction of second group of sites (2 miles of habitat 

enhancement) 
2016‐2018  Review, permitting, final design of 3rd group of sites 

2018  Decision point: Continue with habitat enhancement or pursue 
pipeline 

2018‐2021  Construction of 3rd group of sites (3 miles of habitat enhancement)
 

2012‐2024  Post‐construction biological monitoring 
 
 
Additional Dry Creek Timeline Details: Bypass Pipeline 

June 1, 2009  Gain temporary access to pipeline routes for feasibility study 
Fall 2009  Draft Feasibility Report: Review of potential pipeline routes, 

discharge locations, etc. 
Early 2010  Draft Engineering report: “Nuts and bolts” of pipeline design 
2016‐2021  Funding, environmental review, design, gain temporary and 

permanent access for construction, operation, maintenance of 
pipeline 

2021  Begin construction 
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Dry Creek Habitat Enhancements / Tributary Work  
The Water Agency has entered into an agreement with Sotoyome RCD to complete five 
projects on four tributaries of Dry Creek. These projects include: Crane Creek Fish Passage, 
Grape Creek In‐stream Improvements, Grape Creek Fish Passage, Wallace Creek Fish 
Passage, and Mill Creek Fish Passage. NMFS has mandated that these projects be 
completed by September 30, 2011. 
 
Timeline 

2009  Permitting/CEQA/NEPA 
Aug 2009‐2011  Construction 
Sept 30, 2011  NMFS deadline 

2011‐2014  Post‐Construction Monitoring 
 
     
Fisheries Monitoring / Studies 
The BO requires the Water Agency to conduct various fisheries monitoring activities and 
studies in Dry Creek. These activities would require access to several locations along Dry 
Creek. 
 
Timeline 

March‐May 
(annually) 

Fish studies, including fry trapping, as described in BO 
 

March‐Sept 
(annually) 

Install and operate a downstream migrant trap at West Side Road 
bridge for fish sampling (City of Healdsburg property) 

2009  Beginning in 2009, the Agency will be evaluating appropriate 
juvenile population sampling techniques and methods for Dry 
Creek. Final locations of long‐term, ongoing monitoring sites will 
depend on outcomes of pilot studies. 

Summer/Fall 
(annually) 

Fish surveys during low flows resulting from Corps dam safety 
inspection 

Oct‐Dec (annually)  Spawner surveys 
Long‐term and 

Ongoing 
Continuous electronic temperature monitoring at multiple sites 

 
 
 


