Mirabel Site Seismic Improvements
SCWA/Contractor Weekly Meeting on 4/29/14
Topics
[bookmark: _GoBack]Contractor 3 week look-ahead schedule
Submittal Status
1) RNR:
· 01540 05.1 Confined Space Plan.  Need CSP sign-off.
· 02300 01.1 Access Plan.  Need more detail.
2) MCN: 
· 01100 01 – Utility Protection Plan – Submit completed utility log
3) Unsubmitted:  
4) Pending:  
· 02377 02.7 – Ground Improvements.  Shift hole pattern north of 72” pipe.
· 02377 01 – Correlation of SPT and CPT.  See email sent yesterday.

RFI Status:  
None
Pay Estimates:  
· No billing submitted since Feb payment. With Pay Estimate, submit Progress Schedule Update, Project Status Report, and Waste Management Monthly Status Report
Change Status:
· Change Order #1 – Delete Bid Item #11 (Electrical).  This was sent to HBI for signature on 2/6/14.

Old Business:
·  Access to 72” CMP.  Work out details for dewatering 72” pipe
· Operations – Update on when RDS might be needed?
· Discuss Access plan around RDS
New Business:









