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Year One Major Milestones 
Russian River & Dry Creek Flows 
Milestone:  Sonoma County Water Agency (SCWA) must petition State Water Resources 
Control Board (State Board) for permanent changes to Decision 1610, which establishes 
minimum flows in the Russian River and Dry Creek. 

 SCWA filed a petition with the State Board on September 23, 2009. 
 
Estuary Adaptive Management 
Milestone: Within six months of the issuance of the Biological Opinion, SCWA, with the 
support of NMFS, must begin public outreach on the need to avoid mechanical 
breaching of the estuary. 

 Three community meetings were held (November 6, November 19 and June 22) 
in the lower Russian River and Jenner areas. Smaller meetings were held with 
state parks representatives and Stewards of the Coast & Redwoods. Estuary 
updates have been regularly emailed to more than 50 people. 

 
Milestone: SCWA, in consultation with NMFS, California Department of Fish & Game 
(CDFG) and the U.S. Army Corps of Engineers (Corps), is required to annually prepare a 
barrier beach outlet design by April 1. 

 On May 1, Philips Williams & Associates (PWA) consultants completed a draft 
study of options, which included an initial barrier beach outlet design. Plan was 
finalized in July.  

 Because of delays in obtaining a Marine Mammal Protection Act (MMPA) 
Incidental Harassment Authorization from NMFS, SCWA did not implement 
NMFS “perched lagoon” design. MMPA application submitted to NMFS with a 
seal monitoring plan.  SCWA, in collaboration with the Stewards of the Coast and 
Redwoods, began implementing the monitoring plan in July. 

 
Milestone: SCWA must conduct and record monthly surveys of the beach topography 
and the outlet channel. SCWA must also place a time lapse video camera to record the 
interaction of waves, tides and the river mouth. 

 SCWA initiated two months of beach topography surveys. Work was temporarily 
halted until MMPA Incidental Harassment Authorization is obtained. An 
encroachment permit from CalTrans for video camera installation is expected by 
the end of November. 

 
Milestone:  SCWA must continue its annual estuary water quality monitoring. The BO 
requires data collection sondes to be calibrated every three weeks. 
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 SCWA installed 12 data sondes at six water quality stations in the estuary, which 
are calibrated every three weeks. In addition, SCWA is working Bodega Marine 
Lab and PWA consultants on a circulation model and water quality monitoring 
for the estuary. 

 
Milestone:  SCWA is required to design and conduct ongoing extensive surveys of 
estuary invertebrates. 

 SCWA has completed a bathymetric (a topographic) survey of the estuary that 
will help design a final invertebrate sampling plan. SCWA has an agreement with 
the University Of Washington to employ a variety of methods to sample 
invertebrates. The invertebrate study will provide information on the availability 
of steelhead prey in the estuary. 

 
Milestone: From late spring to early fall (when flows are below 300 cfs at Hacienda 
Bridge), SCWA must conduct monthly surveys of steelhead in the estuary. 

 SCWA conducted seining activities every three weeks from May to October and 
installed a fyke net, which was monitored daily until the end of June (the fyke 
net monitoring ended earlier than required because of technical difficulties). 

 
Dry Creek 
Milestone: Begin Phase One of Dry Creek habitat enhancement, which includes 
conceptual design and planning. 

 SCWA consultant Interfluve, Inc. has begun initial studies of Dry Creek with the 
goal of identifying potential locations for and types of habitat enhancement. 
Because the vast majority of Dry Creek is privately owned, SCWA has held three 
community meetings and sent letters to more than 500 landowners to educate 
them on habitat enhancement. The Center for Collaborative Policy is working 
with Dry Creek stakeholders to educate the community and solicit input. 

 
Milestone:  SCWA must initiate a feasibility study of a Dry Creek bypass pipeline during 
the fall of 2008, to be completed by the end of 2010. 

 Pipeline consultants HDR Inc. have initiated a pipeline feasibility study. 
Consultants discussed the study at three community meetings and with two 
groups of stakeholders. 

 
Milestone:  SCWA must implement five habitat enhancement projects on Dry Creek 
tributaries by the end of Year 3. 

 SCWA contracted with Sotoyome Resource Conservation District to conduct 
restoration work on 1,950 feet of Grape Creek. Phase I of the project is complete 
and Phase II is under construction. 

 SCWA in collaboration with the Sonoma County Dept. Transportation and Public 
Works has started restoration design for the Wallace Creek Fish Passage Project 
and Wine Creek Fish Passage Project.  
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Warm Springs Dam 
Milestone: The Corps must provide annual updates on progress toward a new flow 
bypass system for the Don Clausen Fish Hatchery. 
 
Fish Monitoring in Russian River & Dry Creek 
Milestone:  SCWA is required to do the following: 

• Annually operate rotary screwtraps at Mirabel and in lower Dry Creek to 
measure juvenile Chinook, coho and steelhead. 

• Implement a field sampling effort to capture fry at several Dry Creek locations. 
• Conduct annual juvenile steelhead and coho salmon rearing surveys pre‐ and 

post‐habitat enhancement projects. 
 

 In April, SCWA installed and began operating a rotary screwtrap in Dry Creek, 
capturing 226 steelhead smolts (a lifestage migrating to the ocean), 21,600 
Chinook smolts and 10 coho smolts. The screwtrap at Mirabel was installed in 
April and captured 61 steelhead smolts, 1,358 Chinook and 213 coho. Juvenile 
salmonid surveys were conducted in Dry Creek during a three‐week period, mid‐
to‐late September. 

 
 
Mirabel Fish Screen and Wohler Ponds 
Milestone:  SCWA shall complete design of the new fish screen at Mirabel within three 
years of the issuance of this biological opinion. 

 In September 2009, SCWA, NMFS, CFDG and consultants Prunuske Chatham, Inc 
reviewed and commented on the Mirabel Fish Feasibility Report. A conceptual 
design has been selected and the next phase of design will commence 

 
Milestone:  Within three years of the issuance of this biological opinion, SCWA shall 
decommission or modify the infiltration ponds on the East side of the Russian River at 
the Mirabel/Wohler facility. 

 In September 2009, SCWA submitted a preliminary plan for the pond 
decommissioning to NMFS and CFDG for review and comment. 

 
 
Consistency Determination 
Milestone:  In order to ensure that SCWA can cover all the costs associated with 
monitoring, management and habitat enhancement, CDFG requires funds be deposited 
for “Stage One” improvements (covering 2009‐2013). 

 In September 2009, the SCWA Board of Directors approved the deposit of $7.8 
million to serve as security for Stage One. 
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Year Two Major Milestones 
Russian River & Dry Creek Flows 
Milestone: Within six months after the State Board’s public notice of SCWA’s petition to 
change Decision 1610, SCWA must begin the California Environmental Quality 
Act/National Environmental Protection Act (CEQA/NEPA) process by issuing a Notice of 
Preparation/Notice of Intent. 
 
Milestone: In 2010, SCWA must petition the State Board for temporary changes in 
D1610 that will allow minimum flows to be reduced in the summer in the Russian River. 
 
Estuary Adaptive Management 
Milestone: If planned estuary closures don’t lead to desired water levels by the end of 
2010, SCWA must draft a study plan for analyzing the Jenner jetty. 
 
Milestone: SCWA must develop a list of structures, properties and infrastructure that 
could be affected by flooding as the result of a closed sandbar by March 24, 2010. 
 
Milestone: SCWA, in consultation with NMFS, California Department of Fish & Game 
(CDFG) and the U.S. Army Corps of Engineers (Corps), is required to annually prepare a 
barrier beach outlet design by April 1. 
 
Milestone: SCWA must conduct and record monthly surveys of the beach topography 
and the outlet channel. SCWA must also use a time lapse video camera to record the 
interaction of waves, tides and the river mouth. 
 
Milestone:  SCWA must conduct annual estuary water quality monitoring. The sondes 
which collect the data must be calibrated every three weeks. 
 
Milestone:  SCWA is required to conduct ongoing extensive surveys of estuary 
invertebrates. 
 
Milestone: From late spring to early fall (when flows are below 300 cfs at Hacienda 
Bridge), SCWA must conduct monthly surveys of young steelhead in the estuary. 
 
Milestone: Within nine months of completing the 2009 fish monitoring studies, SCWA 
must submit an annual report. 
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Dry Creek 
Milestone:  Dry Creek bypass pipeline feasibility study is to be completed by the end of 
2010. 
 
Milestone: Dry Creek habitat enhancement conceptual design is to be completed by the 
end of 2010. 
 
Milestone: Five habitat enhancement or fish passage projects must be built on Dry 
Creek tributaries before the end of Year 3. 
 
Warm Springs Dam 
Milestone: The Corps must complete a feasibility report for construction of a flow 
bypass system for the Don Clausen Fish Hatchery. 
 
Fish Monitoring in Russian River & Dry Creek 
Milestone:  SCWA must do the following: 

• Annually operate rotary screwtraps at Mirabel and in lower Dry Creek to 
measure juvenile Chinook, coho and steelhead. 

• Implement a field sampling effort to capture fry at several Dry Creek locations. 
• Conduct an annual juvenile steelhead and coho salmon rearing survey during 

Warm Springs Dam inspection periods, when water releases are lower. 
 
Mirabel Fish Screen and Wohler Ponds 
Milestone:  SCWA shall complete design of the new fish screen at Mirabel within three 
years of the issuance of this biological opinion. 

• In the next 4 months SCWA will prepare and release a Request for Proposals for 
the Engineering Design of the Mirabel Fish Replacement Project. 

• Within the next 6 months SCWA will select an Engineering Consultant and 
commence with the design of the replacement fish screen. 

• SCWA will start the Environmental Review and Permitting process for the fish 
screen replacement project.  
 

Milestone:  Within three years of the issuance of this biological opinion, SCWA shall 
decommission or modify the infiltration ponds on the East side of the Russian River at 
the Mirabel/Wohler facility. 

• Within the next 12 months SCWA will complete the CEQA process required to 
implement the decommissioning plan. 


