

2009

Dry Creek Advisory Group Work Plan
Russian River Instream Flow & Restoration

Meetings on Wednesdays 3:00-5:30
February 11 Access Group Organization
March 18 Consultants: InterFluve (Habitat Enhancement & HDR Engineering (Pipeline Feasibility Study) Advisory Group Charter & Work Plan
May 13 Fish Study Overview Review Public Outreach Plan Tour of Coho Broodstock Program?
June or July Creek Visit with Interfluve Fish Study Results: Smolt and Fry Traps (Available in July)
November 4 InterFluve: Draft Report on Current Conditions Fish Survey Results: Juvenile Population (Available in October)
December 2 Draft Pipeline Feasibility Study
January -- Early Spring 2010 Fish Survey Results: Chinook Spawning (Available in December) InterFluve Phase 2 Study (Feb or March) Pipeline Engineering Study (Feb or March) Conduct Briefings with Constituents Alternatives for Environmental Impact Report