2013

BAP & TAC Meeting Framework

Santa Rosa Plain Groundwater Management Plan

Updated 5/7/2013

Month	BAP Topics	TAC Topics	
Jan 4	USGS Draft Model Report to Funding Agencies		
Feb	2/14	2/27	
	Review Plan Section: Introduction & Plan	Plan Section: BMOs	
	Section: Monitoring Program	Plan Section: Stakeholder Involvement	
	Management Components: Recharge &		
	Banking Projects Groundwater Banking Feasibility Study		
	Stormwater Study		
March	No Meeting	3/27	
		Management Components Broad Discussion	
		Groundwater Recharge/Banking	
April	4/11	No Meeting	
	Review Plan Sections		
	 Management Component – Stakeholder Involvement 		
	Current Management Efforts		
	 Goals and Objectives 		
	Implementation		
	Charter Revisions		
May	5/9	5/22	
	Presentation & Discussion: Water Quality Protection	Review Management Component Sections	
May 31	USGS Characterization Report Release	- Information Sessions on July 11	
June	6/13	6/26	
	Land Use Planning (How it occurs? How water resources are integrated?)	Plan Section Water Resources (Incorporating USGS Material)	
	Review Management Component Sections (Part 1)	Begin Prioritization Discussions	
July	7/11	7/24	
	USGS Presentation	Section: Management Components	
	Plan Section: Water Resources	Continue Prioritization Discussions	
	Review Management Component Sections		

	(Part 2)	
August	8/8 (OFF?)	8/28 (OFF?)
	Management Components	Section: Management Components
	Prioritization Discussions	Section: Goals and Objectives Review
August 21	USGS Model Release	
Sept	9/12	9/25
	Section: Water Resources (final) Section Goals and Objectives (final)	Section: Management Components (final)
	Section: Management Components	Section: Program Implementation Prioritization Funding Alternatives Budget Schedule
Oct	10/10	10/23
	Section: Management Components (final)	GMP - Final Review
	Section: Program Implementation Prioritization Funding Alternatives Budget Schedule	
Nov	11/14	
	Final GMP to Panel	
Dec	Water Agency and Other Boards Adopt GMP	