

2013-2014

BAP & TAC Meeting Framework

Santa Rosa Plain Groundwater Management Plan

Updated 8/7/2013

Month	BAP Topics	TAC Topics
2013		
Feb	2/14 Review Plan Sections: Introduction & Monitoring Program Management Components: Recharge & Banking Projects <ul style="list-style-type: none"> ▪ Groundwater Banking Feasibility Study ▪ Stormwater Study 	2/27 Plan Section: BMOs Plan Section: Stakeholder Involvement
March	No Meeting	3/27 Management Components Broad Discussion Groundwater Recharge/Banking
April	4/11 Review Plan Sections: Management Component, Stakeholder Involvement; Current Management Efforts; Goals and Objectives; Implementation Charter Revisions	No Meeting
May	5/9 Presentation & Discussion: Water Quality Protection	5/22 Review Management Component Section
June	6/13 Land Use Planning (How it occurs? How water resources are integrated?) Review Management Component Section (Part 1)	6/26 Review Water Resources Section (Incorporating USGS Material)
July	USGS Characterization Report Release - Information Sessions on July 11	
	7/11 USGS Presentation and Information Sessions	7/24 Review Water Resources and Current Management Efforts Sections
August	No Meeting	No Meeting
Sept	No Meeting <i>Members begin Scheduling Fall Briefings</i>	9/25 Review Work Plan to Complete Plan Review Sections 1-5 incorporating USGS Characterization Study Review new GW Modeling Component
Members Conduct Constituent / Outreach Briefings on Progress to Date – Oct through November		

Oct	10/10 Path Forward: Work Plan to Complete Plan Organize Constituent Briefings Initial Review of Sections 1-5 incorporating USGS Characterization Study Initial Broad Discussion on Section 6 on Implementation <i>Members Conduct Fall Briefings</i>	10/23 Develop Section 6 on Program Implementation <ul style="list-style-type: none"> ▪ Prioritization ▪ Funding Alternatives ▪ Budget
Nov / Dec	11/14 Review Sections 1-5 incorporating USGS Characterization Study Feedback from Constituent Briefings Input on Section 6 Implementation & Prioritization	Early December, Date TBA Section 6 Implementation & Prioritization
Dec	USGS Model Report Completed for Citation	
2014		
Jan	USGS Model Report Published	
Jan / Feb	Joint BAP / TAC Meeting on USGS Model Report (with Water Budget)	
		<i>TAC to hold 2-3 meetings or workshop Incorporate Modeling Report into Plan</i>
Feb	Review Goals & Objectives Section 2 Water Resources & Section 5 Management Components (Revised to Incorporate Model Report) Section 6 Implementation & Prioritization Organize Constituent Briefings	Refine Section 6 Implementation & Prioritization
March	Review Plan with Modeling Information Incorporated Review Section 6 Implementation & Prioritization	Section 6 Refinement, as needed
Members Conduct Constituent / Outreach Briefings in March – April on GMP		
April	Final Groundwater Management Plan Review Panel Approves Groundwater Management Plan and Recommends for Adoption	
May - June	Cities Consider Adoption of Plan Entities Submit Letters of Support to SCWA Board	
June	SCWA Board Considers Approving the Groundwater Management Plan	
Sept	Panel Reconvenes for Implementation Scenario Planning	