

Work Plan Tasks, Schedule, and Products

Development of Groundwater Management Plan - Santa Rosa Plain

MONTHS																										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24			
<b>Organizational Meetings/Issues Identification</b>			<b>Enhance Understanding/Develop Vision/Public Outreach Workshops</b>			<b>Develop Basin Management Goals &amp; Objectives, Craft Communications and Outreach Plan, Resolution and Hearing to Prepare GMP</b>			<b>Develop Basin Monitoring Program and Data Protocols</b>			<b>Prepare Briefing Materials, Develop Management Components, Component Alternatives Analysis</b>			<b>Prepare Implementation Approach, Draft GMP, Review GMP, Prepare Final GMP, Resolution and Hearing to Adopt GMP</b>											
<b>Task 1</b>																										
• <i>Group Charter &amp; Mission</i>  • <i>BAP Work Plan</i>																										
<b>Task 2</b>																										
• <i>Vision Statement</i> • Citizen's Guide to Santa Rosa Plain Groundwater  • GMP Water Resources Section ❖ Enhance Website  ❖ Workshop(s) on Basin Understanding (USGS Report)																										
<b>Task 3</b>																										

# Meeting Framework

## Santa Rosa Plain Groundwater Management Plan Basin Advisory Panel

Meeting	Date	Discussion Topics
1	Dec 8, 2011 9:00-12:00	<b>Introductory Meeting</b> Collaborative Planning and Group Organization (member roles & responsibilities, charter, etc.) Work Plan Overview Groundwater Issues & Interests
2	Jan 12, 2012	Technical Workshop: Groundwater Basics, Groundwater Management, Groundwater Planning, Groundwater Legal and Institutional Issues Charter Approved
3	Feb 9	USGS Study Results Communication & Outreach Plan Technical Advisory Committee Organization & Tasks
4	April 12	<b>Groundwater Management Options and Existing Basin Studies</b> Update on Basin Studies <ul style="list-style-type: none"><li>Groundwater Banking Feasibility Study</li><li>Stormwater Management/Groundwater Recharge Study</li></ul> Example Groundwater Management Goals and Objectives Groundwater Management Plan Governance – Continuing Dialogue on Boundary, Legal Framework, and Lead Agency
	May 10	
	July 12	