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1. INTRODUCTION

Sonoma County Water Agency (the Agency) is required to develop a management plan for the
Russian River Estuary mouth in response to a 2008 Biological Opinion (BO) from the National
Marine Fisheries Service (NMFS) designed to improve salmonid rearing habitat in the estuary
(NMFS, 2008). Prior to the BO, the existing Russian River Estuary management plan focused on
artificial breaching to prevent flooding. The Agency retained ESA PWA! to assist in developing the
revised plan to address the objectives of the BO.

The BO stipulates several phases of outlet channel management over fifteen years with additional
management options specified for each phase. The phases are part of an adaptive process for
management actions to enhance salmonid habitat. If earlier phases are successful in meeting the
performance criteria, subsequent phases will not be needed. The existing plan was first developed in
2009 to address the Phase 1 objectives in the BO and then updated in 2010, 2011, and 2012. This
document, the management plan for 2013, is largely based on the plan drafted in 2012. The changes
between the 2012 and 2013 plan include: documented 2012 inlet conditions (Attachment G), and
updated permitting requirements (Sections 3.2 and Attachment C).

Because of permitting issues, the outlet channel was not implemented in 2009. In 2010, the outlet
channel naturally established itself for about one a week at the end of June, and was then closed by
ocean waves. After this closure, the Agency mechanically re-created the outlet channel. However,
waves closed the outlet channel less than a day after implementation. Before the outlet channel could
be re-established by the Agency, the lagoon breached, returning the estuary to tidal conditions for
the remainder of the summer. Additional closures occurred in September and October, but large
wave conditions and imminent flooding prevented efforts to create an outlet channel. In 2011, the
inlet never closed long enough to warrant management action. Wave events caused a series of
closures between the end of September and into November. However, the closures lasted a week or
less, ending when rising lagoon water levels overtopped the beach berm and naturally scoured a new
tidal channel. 2012 was similar to 2011, with the June, July, and October closures ending when
overtopping naturally scoured a new channel.

The approach of the 2013 plan is to meet the objective of the Reasonable and Prudent Alternative
(RPA), Alterations to Estuary Management, to the greatest extent feasible while staying within the
constraints of existing regulatory permits and minimizing the impact to aesthetic, biological, and
recreational resources of the site. It is recognized that the measures developed in the 2013
management plan, when implemented, may not fully meet the objective established by the RPA.
The concept of this approach was developed in coordination with NMFS, California Department of
Fish and Game (CDFG)?, and California State Parks (CSP). This draft plan was provided to these
agencies and discussed at a meeting on March 7, 2013 that included representatives from these three

! Previously Philip Williams & Associates
2 CDFG’s CESA tracking number is 2080-2009-016-03 and 1600 Notification number is 111-1176-96

K:\projects\1958.01RREAMPOutletChannel\Task 17 2012 eval & 2013 plan\2013 plan\rev1\RRE_2013_Outlet_channel_mmgt_plan_v2.doc
5/14/13 1



agencies, as well as the Sonoma County Water Agency and ESA PWA. Comments on the draft plan
from these representatives informed the revision of the draft plan to create the final plan.

The goal of the management plan is to reduce marine influence on the Russian River Estuary (Figure
1) during the management period, May 15" to October 15". The management actions are intended
to limit tidal exchange between the ocean and the estuary. Instead of the existing tidal estuary, the
BO proposes a perched lagoon with water levels above tidal elevations. With tidal inflows limited,
river inflow to the lagoon may enhance the extent of freshwater habitat for the benefit of juvenile
salmonid rearing. Maintaining the lagoon water levels in a perched state that is also below flood
stage requires an outlet channel to convey water from the estuary to the ocean over the beach berm.

The outlet channel adaptive management plan is organized as follows. Conclusions and
recommendations of this plan are described in Section 2. Sections 3-6 describe the planning and
analysis steps: (1) defining project performance criteria (Section 3), (2) developing a conceptual
model of relevant physical processes (Section 4), and (3) conducting technical analysis to quantify
target outlet channel conditions (Sections 5 and 6). The resulting operations and management plan
derived from these planning steps is also documented in this report (Section 7). The adaptive
management strategy will continue by actual implementation of this plan, then monitoring and
evaluating the outlet channel response to refine the plan for subsequent years.
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2. CONCLUSIONS AND RECOMMENDATIONS

Conclusions about the physical processes affecting outlet channel behavior and recommendations for
2013 management are summarized below.

2.1

CONCLUSIONS: PHYSICAL PROCESSES AFFECTING OUTLET CHANNEL
BEHAVIOR

The location of the outlet channel, at the interface of the Russian River estuary and the surf
zone of the Pacific Ocean, is a dynamic system influenced by river discharge, ocean waves,
and sand transport. As such, the outlet channel will be subject to variable forcing at hourly,
tidal, and monthly timescales. In order for the outlet channel mouth to preserve its function
in this active transport zone, the net sediment transport must be small, even though the gross
sediment transport is large. To sustainably meet its performance criteria, the outlet channel
must be resilient in the face of this variable forcing. This resiliency is difficult to predict.
Under current management of the Russian River watershed and estuary, there has been one
documented occurrence of target outlet channel conditions occurring during the proposed
management season of May 15 to October 15 for the twelve year period of record (1999 to
2010). Outlet channel conditions occurred in June 2010 and persisted for about one week
before closing. More typically, as a result of natural processes and existing artificial
breaching practice, the connection between the estuary and the ocean has been observed in
one of two states: bi-directional tidal exchange (88% of the time during the management
period) or fully closed with no exchange (12% of the time).

Conditions similar to target outlet channel performance criteria were observed outside the
management period five times between 1999 and 2012. These events appeared to be
extended transitions to fully tidal conditions rather than stable conditions. Estuary water
levels steadily declined throughout all events and the estuary typically returned to tidal
exchange within 48 hours.

To meet the performance criteria, the outlet channel geometry must simultaneously meet
two key constraints: convey sufficient discharge from the estuary to the ocean to preserve
constant water levels in the estuary and preserve channel function by avoiding closure or
breaching. These two constraints can be in conflict, since both conveyance capacity to
preserve estuary water levels and the potential for breaching increase with flow rates but
closure is more likely for lower flow rates.

The target outlet channel is subject to two failure modes: (1) closure caused by deposition,
leading to estuary water levels to rise and possibly cause flooding, and (2) breaching caused
by scour, leading to tidal exchange and marine conditions in the estuary. Of the two failure
modes, breaching is more detrimental to NMFS’s goal of reducing or eliminating exposure
of the estuary to tidal water levels and saline inflow. Once breaching occurs, the estuary
may persist in a breached state for weeks or months before the target outlet channel can re-
form. The immediate impact of closure is only increasing estuary water levels, which allows
time for management action to prevent habitat loss.
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2.2

Based on engineering calculations, the channel bed slope must be essentially flat (slope on
the order of 0.0001) and water depths less than 2 ft, preferably 0.5 to 1 ft, to reduce the
likelihood of channel scour at likely May to October flows.

Based on the results of hydrologic modeling, it may be difficult to convey sufficient
discharge to maintain estuary water levels while simultaneously keeping the bed shear stress
in the outlet channel below the threshold for scour. Even with the anticipated reduced 2013
instream flows, the predicted local bed shear stress during the management period is almost
always greater than the critical bed shear stress threshold for erosion.

Discharge conditions are a significant source of hydraulic uncertainty for assessing the outlet
channel. Discharge measurements are made at the USGS Guerneville gaging station®, 21
miles upstream from the Russian River’s mouth, and changes in flow (losses/gains) are
known to occur between the Guerneville station and the mouth. A water balance model for
the estuary indicates that net losses between the Guerneville gaging station and the mouth
vary from 10% to 53% and average 37%. Limited USGS and Agency discharge
measurements at other locations suggest that most losses occur in the lower 6 miles of the
river; perhaps in large part due to seepage through the beach berm.

RECOMMENDATIONS: 2013 MANAGEMENT ACTIONS

Two channel configurations will be initially considered for implementation.

0 awide and short channel that seeks to minimize scour potential; or

0 a narrow and long channel aligned to the north that seeks minimize closure

potential.

The channel selected for implementation will be based on site conditions at the time of
closure and discussion with the resource agency management team. Monitoring of the outlet
channel and estuary response will be used to inform adaptive management during the
management period.
Initial management actions may be more frequent, and include maintenance actions that are
corrections to the existing channel configuration. Based on experience from these initial
efforts, larger and less frequent actions may be undertaken.
Once the estuary closes, implement the channel so that when reconnecting the channel, the
estuary water levels are no more than 0.5 to 1 ft above the constructed channel bed
elevation. This approach reduces the potential for scour.
Channel excavation activities should be completed (i.e. the temporary sand barrier removed)
coincident with high tides in the ocean. This will reduce the scour potential associated with
the initial outflow at the time of breaching.
A communication protocol will provide guidance between the Agency and identified points
of contact representing key resource management agencies in the estuary.
Because of uncertainty about the system and its response to outlet channel management, the
adaptive management approach specified in the BO and being pursued by the Agency is

® Located just downstream of Hacienda Bridge, USGS station ID 11467000.
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critical. A vyear-end evaluation to assess actual channel performance and revised
management for subsequent years is also recommended.
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3. PERFORMANCE CRITERIA

The principal estuarine habitat goal stipulated in the Reasonable and Prudent Alternative (RPA),
Alterations to Estuary Management, in the BO is to reduce marine influence in the estuary from May
15 to October 15. According to the BO, marine influence includes tidal water level oscillations and
saline water. NMFS believes that marine conditions diminish habitat quality for salmonid rearing by
reducing the habitat extent, elevating salinity above optimal levels for salmonid juveniles and their
invertebrate prey, and flushing juveniles into the ocean.

The performance criteria for outlet channel management are intended to assist in meeting the
estuarine habitat objective of the RPA specified in the BO. This section presents performance
criteria for Phase 1 of outlet channel management, and minor modifications to these criteria for 2013
management.

Performance criteria for water quality and ecological values in the lagoon are addressed separately
and are not included in this document.

3.1 PHASE 1

Phase 1 of outlet channel management has the following performance criteria for the May 15 to
October 15 management period:

1. Estuary water levels. The estuary water level management target is “[a]n average daily
water surface elevation of at least 7 feet [NGVD] from May 15 to October 15” (BO, p. 249).
Higher estuary water levels, but not exceeding flood stage of 9 ft NGVD, would be preferred
by NMFS. However, water levels greater than 4 ft NGVD are expected to accompany
reduced marine influence and would be likely to improve habitat.

2. Sand channel. The outlet channel will be a temporary feature, created only by excavating
and placing beach sand. No new structures or mechanical devices, temporary or permanent,
will be a part of the outlet channel implementation.

3. Minimize artificial breaching. Though the overall goal is to create a freshwater estuary,
and therefore avoid artificial breaching, in light of natural variability of river discharge and
nearshore wave conditions, several years of experience managing the estuary may be
required to develop operational procedures which minimize the need for artificial breaching.
As such, NMFS estimates “that SCWA will need to artificially breach the lagoon using
methods that do not create a perched lagoon twice per year between May 15 and October 15
during the first three years covered by this opinion, and once per year between May 15 and
October 15 during years 4-15 covered by this opinion” (BO, p. 302).

4. Economic feasibility. Operations and maintenance requirements will not place undue
burden on the Agency in terms of cost, particularly as it relates to frequency or duration of
maintenance activities.
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5. Public Safety. The outlet channel management plan will not diminish public safety as it
pertains to floodplain property owners, visitors and employees of the State Beach, and the
Agency maintenance staff.

To meet the criterion for estuary water level (#1 above), the estuary will function as a perched
lagoon with *“water surface elevation above mean high tide ... where freshwater flows out to the
ocean over the sandbar at the lagoon’s mouth” (BO, p. 92). This implies uni-directional flow in the
outlet channel, from the estuary to the ocean, to minimize marine influence, and minimal sediment
transport within the outlet channel to prevent the channel bed from scouring and transforming into a
tidal channel.

Note that each time the lagoon breaches, NMFS believes the lagoon is subject to undesirable water
quality conditions not just during the breached period, but also for some period of time following the
subsequent closure. “NMFS anticipates 3-4 weeks of adverse water quality conditions after the
sandbar closes at the mouth of the estuary” (BO p. 302). Thus the management plan seeks to
minimize natural, as well as artificial breaching events.

The BO requires the Agency to petition the State Water Resources Control Board (SWRCB) to
change minimum instream flow requirements to improve rearing habitat for steelhead. Permanent
changes in instream flow requirements will take years to accomplish, therefore, the BO also requires
the Agency to petition the SWRCB to change minimum instream flow requirements on an interim
(temporary) basis to facilitate management of the Estuary as a summer lagoon. The management
plan anticipates an interim reduction in instream minimum flow requirements between the Dry
Creek confluence and the mouth starting in 2010. Minimum flows would be reduced from current
SWRCB Water Right Decision 1610 levels of 125 ft¥s to 80-85 ft*/s*. The expected reduction in
minimum instream flow will provide more favorable conditions for outlet channel management by
reducing the potential for scour-induced breaching.

For channel location, the BO suggests the use of “a lagoon outlet channel cut diagonally to the
northwest. ... Alternative methods may include ... use of a channel cut to the south if prolonged
south west swells occur” (BO p. 250).

3.2 2013 MODIFICATIONS

As discussed above (Section 1), the approach of the 2013 plan is to meet the objective of the RPA to
the greatest extent feasible while staying within the constraints of existing regulatory permits. It is
recognized that the measures developed in the 2013 management plan, when implemented, may not
fully meet the objective established by the RPA as summarized in Section 3.1 above. The concept of
this approach was developed in coordination with NMFS, CDFG, and CSP.

* The proposed instream flow requirement is 70 t*/s, but “SCWA maintains a 10 to 15 ft*/s buffer to avoid
non-compliance of the minimum standard” (BO, p. 245).
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Because of the estuary’s coastal location and hydrologic significance, the Agency must manage the
estuary’s mouth in accordance with multiple land use permits from various state and federal
agencies. A table summarizing all these permits is provided in Attachment C. Key aspects of these
permits which directly affect 2013 outlet channel management include:

e Excavation is limited to 1,000 cubic yards of sand per event to create a channel 25 to 100 ft
wide. The channel width range is consistent with historic widths observed within the
management covered by existing permits (Behrens, 2008).

e Management actions are permitted only on Monday-Thursday to minimize interference with
public use.

e Management actions cannot be longer than two consecutive days (unless flooding is
threatened).

e Access is constrained during marine mammal pupping season (March 15 — June 30) to
reduce incidental harassment of habor seals, sea lions, and elephant seals.

Acrtificial breaching may be required during 2013. With this management plan, the Agency seeks to
minimize or avoid such breaches during the management period, but recognizes that they may be
needed to avoid flooding of adjacent properties.
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4. CONCEPTUAL MODEL

The conceptual model of the outlet channel articulates the project’s working assumptions about
process linkages between channel features, external conditions (e.g. river flow and ocean processes),
and channel performance. These working assumptions are uncertain, and may not capture all
relevant processes. However, by making these assumptions explicit, they can be documented,
discussed, and tested, all of which are necessary steps in the adaptive management process.
Observations of the actual outlet channel response will then enable refinement of the conceptual
model. In addition, because the conceptual model is expressed in a relatively non-technical manner,
it provides an avenue for public outreach and education about the outlet channel. The conceptual
model is not a hydrodynamic, sediment transport model but rather uses empirical observations and
geomorphic interpretations to identify likely responses to key forcing parameters, given antecedent
conditions and management actions.

Development of a conceptual model for the outlet channel focuses on the essential physical
processes and linkages, as well as the management parameters of the channel. Although this
approach leaves out some processes which may slightly alter the channel’s performance, it prevents
the conceptual model from becoming so complex that it becomes unwieldy. In addition to limiting
the conceptual model’s scope to only the essential processes, the model also excludes impacts of the
outlet channel on water quality and ecological aspects of the estuary. To further enhance model
clarity, the conceptual model is presented graphically with a schematic that reflects the layout of the
physical system. One caveat to simplification is that the static, schematic diagrams clearly do not
encapsulate the full complexity of this dynamic system.

The conceptual model first describes target conditions for the outlet channel, in accordance with the
performance criteria in Section 3. Then the model identifies the morphological processes which may
lead to the two failure modes for the outlet channel: closure and breaching. Closure refers to sand
transport induced by ocean waves that deposits sufficient volume of sand in the outlet channel mouth
that it blocks the outlet channel. Closure prevents discharge through the outlet channel, leading to
increasing estuary water levels and the threat of flooding. Breaching refers to the flows enlarging
the outlet channel to the point that it becomes a tidal inlet subject to bi-directional flow. It is
important to note that these “failure modes” are conditions associated with natural tidal inlets and
river mouths, but are considered problems at the Russian River Mouth because modified forcing
parameters have affected the timing and frequency such that native species may be adversely
affected (see the BO), as well as conflicts with other man-made constraints. One of the key questions
in this management plan is whether the inherently dynamic system can be “trained” to drain
gradually without breaching and then closing repeatedly.

There are additional aspects of the site which may impact the outlet channel, but whose impacts are
thought to be secondary or not well defined. Therefore, they are not included in the conceptual
model at this time. If implementation of the outlet channel suggests these aspects are important, they
will be incorporated into a revised conceptual model. These aspects include large rocks and/or bed
rock within the beach berm, jetty impacts on seepage, and decadal changes to beach width.
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Specifically, the jetty at the river mouth and the fill across the tombolo to the south of the site may
have affected littoral processes and mouth dynamics, but are not addressed in this study.

This conceptual model is based on existing literature, knowledge of similar estuaries, professional
judgment, and ongoing discussion with the Agency, NMFS, CDFG, and CSP. New data and
experience adaptively managing the outlet channel will be used to revise the conceptual model in
subsequent management plans.

4.1 TARGET OUTLET CHANNEL CONDITIONS

The conceptual model for target outlet conditions is shown in Figure 2. Ideally, the outlet channel
conveys water from the estuary to the ocean so that estuary can be maintained in a non-tidal state
during the management period. A key performance criterion of this non-tidal state is that the water
levels in the estuary (h;) fall within the range of 4 to 9 ft NGVD, with elevations above 7 ft NGVD
preferred. The estuary water level will not be managed directly, e.g. by pumping. Instead, it will be
managed indirectly by management actions dictated by the BO, the operation and maintenance of the
outlet channel and the reduction of instream flow requirement.

The estuary water level is determined by the balance between inflowing river discharge (Q,) and
three outflows: outlet channel discharge (Q.), evaporation (Q.), and seepage through beach berm
(Qs). For estuary water levels to remain within the target range, the inflow and outflows must sum to
zero when averaged over a period of several days. As indicated by the width of the arrows depicting
these flows in Figure 2, the river inflow, seepage and the outlet channel discharge are the three
largest flows; evaporation is a minor factor in the water balance. As such, the sum of the seepage
and outlet channel discharge capacity needs to nearly match the river discharge. If the combined
outflows are too low, the estuary water level will rise to flood stage and artificial breaching will be
necessary. If the outlet channel discharge is too high, the channel will scour and deepen, allowing
tidal flows to enter through the channel. The outlet channel discharge is determined in part by its
width, bed elevation, slope, and planform alignment. These parameters can be managed to a certain
degree, but are likely to evolve in response to the natural variability of the discharge and wave
forcing, and the effects of tide range. Seepage is determined by the beach berm’s permeability, the
water level difference between the estuary and the ocean, and the ambient conditions of the regional
water table (Largier and Behrens, 2010). Presently, only the water level difference is subject to
management influence. In the future, modification of the jetty to increase the beach berm’s
hydraulic conductivity will be studied (NMFS, 2008). The river inflow is another management
parameter, however, since its value is determined as part of a separate water supply determination
and permitting process, its manipulation is not considered here.

Although sediment transport will be minimal within the outlet channel under target conditions, the
channel’s mouth will perpetually be an active transport zone. This portion of the channel, at its
interface with the ocean, will be an active transport zone for two reasons. First, it lies within the surf
zone and breaking waves move up and down its face in response to the tides and variations in wave
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direction, magnitude, and period. Second, this wave action creates a slope on the order of 10:1,
which is sufficiently steep that flows of nearly any magnitude from the outlet channel will accelerate
to above the scour velocity threshold. In order for the outlet channel to persist with this active
transport zone at its mouth, this zone will have to experience minimal net sediment transport. In
other words, tidal fluctuations in water level and variability in wave intensity will cause the locations
of scour and deposition to shift at hourly timescales, but averaging across several tidal cycles, any
sand lost by scour will be balanced by an equivalent amount of deposition. This active transport
zone also plays a significant role in lateral migration of the existing channel mouth. This process is
discussed in Section 4.4 on planform alignment.

Preserving these target conditions, particularly the discharge conveyance capacity, requires that the
outlet channel maintain its cross-sectional flow area. This flow area can decrease or increase,
leading to the two failure modes of the outlet channel, closure and breaching. These two failure
modes are discussed in the sections below.

4.2 CHANNEL FAILURE: CLOSURE

The processes which lead to outlet channel closure are likely to originate from elevated total water
levels in the ocean (Zwave), @s shown on the right side of Figure 3. Elevated ocean water levels will
move the active transport zone into the outlet channel, increasing deposition at elevations above that
of the outlet channel’s bed, z,. Once deposition rates exceed any capacity of the outlet channel
discharge to scour sediment, a berm will build at the mouth of the outlet channel, causing it to close.
This process is thought to occur over one to several high tides, corresponding to one to several days.
During the management season, total ocean water level is the combination of two ocean processes,
the tides and ocean waves. As offshore waves interact with the coastline and nearshore, they are
transformed such that the significant elevation on the beach is a function of the wave direction,
magnitude, period and runup. While the tides fluctuate with a predictable schedule, ocean waves
vary according to the unpredictable weather and wind patterns over the ocean. Therefore, the total
water level can be best characterized as frequency distribution that is based on observed tide and
wave data.

If the outlet channel closes and flow through the channel stops, the estuary water level will increase
since the continuing river inflow cannot be exported through evaporation and seepage alone.
Although seepage rates are likely to increase as a result of increasing water levels, it is assumed that
seepage rates will remain below river inflow. As the water level rises, it will again overflow the
beach berm when it reaches the minimum elevation of the berm crest. Early in the management
season, the flow may overtop the berm below flood stage of 9 ft NGVD. However, as the berm crest
elevation rises over the course of the management period, the water levels can rise above flood stage.
If more moderate management actions do not stop this rising water level, a full artificial breach, as is
currently practiced, will be necessary to prevent flooding.
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4.3 CHANNEL FAILURE: BREACHING

The breach failure considered as part of the conceptual model and shown in Figure 4 is breaching
that occurs when the outlet channel is operating according to the target conditions described above.
Breaching is likely to result from two processes, high discharge which scours the channel bed or
seepage-induced bed mobilization. Natural or artificial breaching after a closure event are not
discussed in this section because it is assumed that management actions would be enacted to return
the outlet channel to target conditions prior to either of these breach mechanisms occurring.
Additionally, breaching by wave overtopping or strong river discharge are not considered because
these processes are associated with winter storm events, which are rare during the management
period.

Because the outlet channel is an unconsolidated bed composed of relatively small particles, it is
susceptible to scour by the discharge flowing through the outlet channel. Sand scoured from the
channel will be lost to the ocean and there is not a significant upstream source to replace scoured
sand. Extensive scour will enlarge the channel to the point of breaching and tidal inflows. To
prevent scour, flow conditions within the outlet channel (u;) must be below the threshold for
scouring sand (ugq). This threshold is a function of the sand grain size, which has been observed to
be coarse sand, narrowly distributed around 1 mm at the Russian River mouth (EDS, 2009a).
Further north on the beach, large rocks imbedded in the beach berm may provide grade control and
limit scour. Whether the flow velocity is below the threshold depends on the type of bed material
and hydraulic conveyance through the management parameters of the outlet channel’s width, length,
and bed slope.

As noted in the description of target channel conditions, the beach face slope is set by wave action in
the surf zone and is sufficiently steep that flow velocity exceeds threshold for sand movement for all
expected discharge rates. Under target conditions, the sand scoured by this process will be replaced
by wave action on high tides, yielding no net change in the channel mouth morphology. However, if
the scour is larger than deposition on the beach face, the active scour zone may move landward, into
the outlet channel. This upstream movement is similar to nick point migration or head-cutting
observed in streams and rivers. It is also the process observed by the Agency’s maintenance staff
when the beach berm is artificially breached under current practice. The breaching typically
happens very quickly, before wave-induced sand transport can close off the breach in subsequent
higher tides.

A second possible mechanism of breaching is seepage-induced sand mobilization, represented in
Figure 4 as an arrow associated with Qs. If seepage rates are sufficiently large, the movement of
water through the sand can mobilize sand particles where the seepage flow daylights at the ground
surface. Piping of groundwater along preferred pathways, which may exist within or adjacent to the
jetty, might encourage this process by increasing flow rates through portions of the beach. Although
seepage failure has not been observed at the Russian River estuary, it has been observed at other
estuaries including Crissy Field (Battalio et al 2006) and others (Kraus et al 2002). Seepage failure
may simultaneously accompany other breach mechanisms and hence be difficult to identify on its
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own. Or, seepage failure may require a larger head difference between the estuary and the ocean
than what occurs at the Russian River mouth because of artificial breaching to prevent flooding.

In contrast to closure which can be managed with further intervention, breaching can immediately
and negatively impact NMFS’s habitat objectives by allowing the marine influences of tidal water
levels and saline water to enter the estuary. For this reason, breaching is more detrimental to
NMFS’s habitat goals than closure.

4.4 PLANFORM ALIGNMENT

Because of the presence of hard barriers in the form of the southern jetty and the northern cliffs, the
outlet channel is expected to occupy an alignment within the same region that the current tidal inlet
occupies, as show in Figure 1. At this initial stage in the adaptive management process, the
conceptual model for the outlet channel’s planform alignment is indeterminate as to a target
alignment most likely to facilitate outlet channel sustainability. Therefore, observations and
interpretations of the existing channel are presented in this section to provide an indication of factors
acting on the proposed outlet channel. Once the outlet channel is implemented and monitored, a
more definitive conceptual model for target alignment will be developed.

The exiting channel’s initial alignment after a closure is typically straight and set by one of three
factors, depending on the breaching mechanisms. When breached by high river discharge, the
channel aligns itself to the northwest, primarily in response to the direction of the river flow during
these events. When the channel naturally breaches itself at water levels below flood stage, it will
overflow the berm at the minimum elevation in the berm crest. For example, in April 2009, this low
point was toward the north since this was where the antecedent inlet had lowered the berm crest
elevation. The Agency has attempted artificial breaching in several locations; under current practice,
the initial alignment is perpendicular to the beach and just to the north of the large rock (“Haystack
Rock™) at the northwest corner of the estuary (Agency staff, personal communication).

Once breached, the existing channel typically changes alignment because the mouth migrates
laterally in response to wave and littoral transport processes (Behrens et al., 2009). Lateral
migration by the mouth while the upstream channel lags behind creates a sinuous channel. The
direction and magnitude of wave energy and the resultant littoral sand transport are thought to
determine the migration direction and extent. For the case of a tidal inlet, the mouth typically moves
in the direction of the littoral transport (Dean and Dalrymple, 2002). However, several mechanisms
have been identified that enable an inlet to move updrift, opposite to the direction of the littoral
transport. Aubrey and Speer (1984) demonstrate that sand bars associated with the inlet’s ebb tide
delta can attach to the downdrift beach, displacing the inlet in the updrift direction. Pranzini (2001)
documents a mechanism whereby riverine sediments discharged to a prograding delta preferentially
deposit on the downdrift side side, which translate and rotate the inlet mouth towards incoming wave
energy. Aubrey and Speer (1984) also propose that flow patterns created by inlet channel bends can
create erosion on the outside of the bend and deposition on the inside, much like the development of
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river meanders, with a net result of the inlet migrating updrift. Mechanisms similar to these may
explain observations by NMFS that suggest that the direction of migration of the outlet channel may
be against the direction of littoral transport (J. McKeon, personal communication).

Observations by Behrens et al. (2009) show that the existing tidal mouth typically moves both
northward and southward during the management period. Their analysis correlates large changes in
mouth location with rapid changes in significant wave height, indicating that the wave processes
control the migration process. The bi-directional migration of the mouth suggests that wave energy
also changes directions. This is further supported by the resulting shape of the channel, which can
develop multiple channel bends in response to the mouth reversing directions. The temporal and
spatial distribution of wave energy along the mouth is not well documented since wave observations
have only been made offshore and estimates of how the offshore waves are transformed by local
bathymetry have not been verified. Studies using trace elements and sand budgets along this stretch
of coast indicate reversing directions of littoral transport because of varying periods of convergence
and divergence of wave energy (DeGraca, 1976). The predominant direction may be sensitive to the
relative contributions of northwest wind waves versus southerly swell. For instance, Behrens et al.
(2009) show that mouth migration patterns are significantly different during EI Nifio years with the
channel remaining in at the northern end of its range for the entire summer. They speculate that the
decrease in northerly wind waves during El Nifio events may explain this phenomenon. Another
potential cause for this pattern is the more southerly approach angle of incident swell waves during
El Nino years, as suggested by Allen and Komar (2006).

An additional factor which may affect the mouth location is the landward migration of the offshore
bar. This bar, which is created by sand eroded off the beach during winter storms, moves landward
with the low steepness summer waves. If this bar, which runs parallel to the shore, moves
sufficiently close to the channel mouth, it may force the mouth to either side.
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5. EMPIRICAL ASSESSMENT OF HISTORIC INLET CONDITIONS

The Russian River inlet is highly variable in form, position, and capacity for tidal conveyance.
Analyses of field data and an extensive photographic record of daily conditions show that this
variability is largely influenced by tides as well as seasonal changes in wave and river conditions
(Rice, 1974; Behrens, 2008). Management actions also influence the timing and duration of closure
events (Goodwin and Cuffe, 1994).

When the estuary is open to the ocean, the inlet can take one of the following forms:

e A river-dominated channel with minimal influence from tides and waves. This occurs
during short-lived river flood events between December and April.

e A channel controlled by a mix of river flow, tides, and wave action. This is the most
common inlet state, with waves tending to deposit sand in the inlet and estuary-to-ocean
flows due to tide and river being active in removing sand from the inlet. Estuary tidal range
is a fraction of the ocean tidal range, ranging from zero to over 70%, varying in response to
sediment infilling and scouring of the inlet channel. Here we give special attention to
“marginally tidal inlets”, where tidal conveyance is less than 10%.

e A one-way overflow channel with water draining from a perched estuary, i.e., the sand
barrier is built across the mouth of the estuary, but the estuary water level is high enough to
overflow. Waves have limited control over such an “overflow inlet”, and tidal influence is
nonexistent. River flow rate controls estuary water level and overflow volume, which
determines the susceptibility to breaching.

This section provides an overview of inlet states observed during the years 1999 to 2008, the time
period for which the photographic record has been analyzed in detail. The analysis emphasizes the
dates corresponding to the proposed management period of May 15 to October 15. The purpose of
this assessment is to use existing data to identify relationships between forcing due to river, tides and
waves and the response of the estuary mouth (“inlet”) — and to explore the frequency of the latter
two conditions described above.

5.1 FREQUENCY AND FATE OF RUSSIAN RIVER INLET STATES

The possible occurrence of an “overflow” channel at the mouth of the Russian River estuary was
investigated by comparing water level records from the Jenner gage with tidal data from the NOAA
Point Reyes station. The focus was to analyze events when the inlet was open for at least 24 hours
with water levels remaining above tidal influence and slowly varying. Attention was also given to
events when the inlet allowed minimal amounts of tidal interaction. Dates for which the inlet was at
least partially open were disaggregated into a series of categories based on the ratio of the estuary
tide range observed at the Jenner gage to ocean tide range (defined here as "tidal conveyance") — see
Table 1. Estuary tide is driven by ocean tide, but estuary tide range is reduced either due to the
elevation of the channel base that precludes complete draining of the estuary to low tide levels or
due to the channel size being too small for enough water to be transported between estuary and
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ocean. The estuary-ocean tidal ratio is thus an indicator of mouth state, with smaller values
representing an increasingly choked mouth (near to closure or overflow state).

Table 1 Frequency of observed inlet states from May 15 to October 15 for years 1999-2008.

Inlet state Number of days Proportion of period
observed

0-5% 10 0.8%

6-10% 4 0.3%

. 10-29% 82 5.4%

Tidal

1 30-49% 315 20.9%
conveyance

50-69% 590 39.2%

=70% 142 9.4%

Full inlet closure 161 10.7%

Overflow channel, stable or decreasing
water level( > 24 hours)

Device error 199 13.2%
Defined as the ratio of estuary tide range to ocean tide range.

0 0.0%

The 161 days when the estuary was closed consisted of 26 separate closure events. Of these, 19
were artificially breached and the remaining 7 were natural breaches. Although the low number of
natural breach events prevents any statistically significant comparisons with river or wave data, it is
worth noting that flows over 400 ft*/s resulted in natural breaches within 1-2 days of closure.
Including all closures, there was a correlation between Guerneville flow and closure duration, with
lower flows leading to longer closure periods.

During the years 1999-2008, there were no instances of overflow conditions during the proposed
management period, but there were five relevant events that occurred just outside of the management
period. All events had decreasing water levels, reflecting down-cutting of the barrier, although the
rate of down-cutting was slow enough to prevent tidal interaction for at least 24 hours. Two of these
events occurred during October, one in November, and two in May. Three of the events were
associated with closure events and most lasted for less than 48 hours. An exception was a five-day
event that occurred 6-11 May 2008. In this case, the inlet was breached artificially, and the Agency
immediately noted that the channel had become elongated, beginning near "Haystack Rock", nearly
450 feet north of the jetty, and terminating at the jetty. This is uncommon, as post-breach channels
are almost always short and wide (Behrens, 2008). The sudden elongation of the channel is likely
associated with onshore bar migration.

During tidal periods, tidal conveyance was less than 10% on only 14 days during the management
period from 1999-2008. These states were generally a precursor to closure events — all dates for
which tidal conveyance was below 10% resulted in closure and the muted tidal state typically lasted
for only one or two days. They were most commonly observed during short periods when an
artificial breach failed to keep the inlet open for more than 1 or 2 days, or during periods of low flow
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when the inlet was narrow and elongated. Note that there is a diminishing propensity for the inlet to
be in a muted tidal state when it is close less than 30% of the full tide range. This indicates that
being in between fully open or fully closed is not a condition supported by natural processes at this
site.

5.2 WAVE AND RIVER CHARACTERISTICS

Wind waves and river outflow characteristics strongly influence the behavior of the inlet. These
forcings exhibit seasonal patterns and other trends that correlate with different inlet states. Details of
these relationships are presented below.

5.2.1 Seasonal patterns

Wave data were obtained from the CDIP Point Reyes buoy and a transformation matrix accounting
for shoaling and refraction (e.g. http://cdip.ucsd.edu/) was used to transfer deepwater conditions to
conditions at a location at 10-meter depth near the inlet. This method provides a first-order estimate
of nearshore wave conditions that is necessary as there is a significant difference between
deepwater/offshore waves and those nearshore. Wave energy is greatest in winter, declining through
spring, to a minimum in July-August. However, late spring storms and/or early fall storms can
occasionally produce waves exceeding 10 feet in the vicinity of the inlet during the management
period. As discussed in Rice (1974) and Behrens et al. (2009), predominant swell waves from the
northwest are often the cause of prolonged inlet migration or closure during late spring.

Data on river flow at Guerneville® show a rapid decline from a maximum at the beginning of the
management period (mid-May) to a minimum in August (Table 2). Flows in July through
September are low, between 80 and 225 ft*/s for the years 1999 to 2008.

5.2.2  Conditions during different inlet states
Wave and flow conditions were compared with specific inlet states, as shown in Table 2.

Marginally tidal inlet: There is a relation between tidal conveyance and nearshore waves (Hs is
significant wave height). Marginal tidal conveyance (< 10%) occurs during larger waves (Hs of 2.5
to 3.25 feet), consistent with the idea that these are transitory states associated with inlet closure and
one needs waves big enough to overcome tidal (plus river) flows. These wave conditions may be
lower during periods of weaker river flow. Further, if this marginally tidal mouth condition
persisted, it could do so for any weaker wave conditions (which would not close the mouth).

Closed inlet: Estuary water level increase during closure events was analyzed to understand how
close these conditions were to a steady-state overflow scenario. In all cases, water levels rose at
rates of 0.1 ft/day or faster (Table 2). However, accounting for estuary area, the slower water level
rise suggests that it may be possible to achieve a steady state with limited flow over the berm if river

® USGS gaging station located just downstream of Hacienda Bridge, station ID 11467000.
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flows are of order 100 ft*/s or weaker. Flows marginally over 100 ft*/s may be possible, depending
on the limit on overflow rate without eroding the sand barrier.

Overflow inlet: All of the five observed overflow events had flows higher than 100 ft*/s, but only
one persisted for more than a couple of days. Further, all of these events exhibited unusual
conditions. The October 1999, November 1999 and first May 2008 event occurred during a
sequence in which high waves began to induce closure, but a sudden increase in river flow prevented
full closure and eroded the channel down to its original state. It appears that overflow conditions
only occurred because the initial transition towards closure allowed estuary water levels to
temporarily exceed high tide levels. The event in October 2006 occurred after a natural breach of a
four-day closure, so the lower flows observed in this case are expected. Finally, the most persistent
event in May 2008 was associated with an unusually long channel, which is important in that
frictional losses may have encouraged the prolonged high water elevation in the estuary. As noted
above, this event was likely due to seasonal onshore bar migration.

Table 2 Comparison of average wave and average river conditions for various ranges of tidal conveyance and
water level increase in the estuary. Overflow conditions are analyzed for five events observed outside of the
proposed management period.

Inlet state Guerneville flow, ft¥/s Nearshore H,, ft

<10% 323 3.2

. L 10-29% 261 2.5

Qpen inlet with given 30-49% 219 1
tidal conveyance:

50-69% 276 2.0

>70% 328 1.8

Closed inlet; estuary  0.1-0.29 ft/day 146 2.7

stage rising at given  0.3-0.49 ft/day 175 2.6

rates: 0.5-0.7 ft/day 185 3.4

>(.7 ft/day 211 4.1

Oct 28, 1999 291 15.7

Overflow channel _ Nov 4-5, 1999 247 5.9

(outside management Oct 26, 2006 155 2.2

period) May 1-2, 2008 323 6.6

May 6-11, 2008 283 1.3

5.2.3  Analysis of wave runup

The mouth of the estuary is typically closed by waves depositing sediment in the inlet channel
during slack high tides, but waves can only do so if wave runup can reach the height of the inlet
channel base. Thus, wave runup exceedance curves were generated for each of the management
months to assess the likelihood of the (overflow) channel being closed by wave action. De-shoaled
deepwater equivalent wave heights were combined with daily higher-high tide water levels to
estimate runup height following Stockdon et al. (2006), and assuming a constant beach-face slope.
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The height exceeded by 2% of the waves under given monthly wave conditions is shown in Figure 5.
Runup is highest in October, with heights of 11ft being exceeded on 1 in 10 days. For May, June
and September, runup exceeds 10ft on 1 in 10 days, and this drops to 9ft for July and August. This
is consistent with the seasonal cycle of large swell events, due to winter storms in the north Pacific,
which may occur in October, and occasional swell events due to storms in the tropical or south
Pacific during summer. The locally generated waves due to northerly winds in summer are of
shorter period and lower height. These data suggest that wave-induced closure of an overflow
channel will be a greater concern at the beginning and end of the May-October management period.

5.3 CHANNEL PLANFORM GEOMETRY

Inlet morphological behavior has been studied by Behrens (2008) for the years 1999-2008 through
an analysis of inlet width, length and position estimates derived from photographic records. Data
collection methods and error estimates are described in Behrens et al (2009). Inlet planform
geometry and closure risk are summarized for different mouth states (Table 3).

Table 3 Inlet planform geometry for overflow conditions and various ranges of tidal muting (May 15 to
October 15, 1999-2006). Overflow conditions are analyzed despite the fact that they occurred outside of this

timeframe.
Inlet state Inlet width',  Inlet length®, Most common Closure
ft ft configuration risk?
Open inlet <10% 25+ 1.8 530+ 37.1 22 channel bends 81.3%
with  given 10-29% 51+3.6 358 + 25.1 1-2 channel bends 35.3%
tidal 30-49% 71+5.0 282 +19.7 1 channel bend 28.6%
conveyance: 50-69% 86 + 6.0 236 £ 16.5 1 channel bend 13.7%
> 70% 92+6.4 221 +15.5 Straight 3.5%
Overflow Oct 28, 1999 60+4.2 140+ 9.8 Straight -
channel Nov 4-5, 1999 20+1.4 360 + 25.2 Deflected by jetty --
(outside Oct 26, 2006 25+1.8 110 £+ 7.7 Straight -
management  May 1-2, 2008 65+ 4.6 100+ 7.0 Straight --
period) May 6-11, 2008 20+ 1.4 480 + 33.6 Deflected by jetty --

! Ranges are based on error estimates from Behrens et al (2009).
2 Defined as the number of observations that were followed by closure within two weeks, divided by
the total number of observations.

The data for overflow channel geometry indicate that the limited number of overflow events
exhibited a range of shapes. The geometry of the only persistent case (6-11 May 2008) suggests that
frictional loss plays an important role in attenuating channel velocity and the resulting downcutting.

However, there is a tradeoff for the frictional losses associated with sinuous channels. For a
marginally tidal inlet the channel is long and narrow, with a couple of bends — and there is a very
high risk of closure. There is no apparent relation between inlet position (not shown in this table)
and tidal conveyance. However, marginally tidal inlets and overflow inlets were observed only at
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the northern or southern extreme of the inlet's migration range. Inlet width and length are known to
vary in concert with river flow during the wetter months of the year and with tidal range during the
drier months (Behrens et al., 2009). In general, low-flow conditions (low tides or river flow) appear
to encourage inlet elongation and narrowing. Inlet width, length, and the number of channel bends
all influence the tidal signal by determining frictional losses in the channel.

5.4 NOTES ON OTHER ESTUARIES

Overflow inlets have been observed in numerous estuaries along the coasts of California, Oregon,
Chile and South Africa (and probably other areas with comparable climate and topography)
(personal communication, John Largier). These are unpublished observations. Specifically, an
overflow inlet is typically observed to persist for 1 to 3 months each year at the mouth of Salmon
Creek (10 miles south of the Russian River) and at the mouth of the Gualala River, discussed below.
Further, small central coast estuaries exhibit overflow states during spring and summer, e.g., Scott
Creek and Waddell Creek. Systems photographed along the Chilean, South African and Oregon
coasts are of similar size in terms of river flow and lagoon area. The absence of observations of
overflow conditions in larger estuaries, similar to the size of the Russian River, suggests that there is
a limit to the flow energy that can be accommodated by flow over a sand barrier of finite width (and
thus high slope).

5.4.1 Gualala River

The mouth of the Gualala River is located 31 miles northwest of Jenner. Both its tidal prism and
annual river flow are significantly lower than those of the Russian River. Despite this, the sites have
several similarities, most notably their similarly sized beaches bordered by headlands. During a
typical year, the inlet is closed for the entire summer and is opened by the first major storm of the
winter (ECORP, 2005). The inlet requires consistent rainfall to remain open, and it is common for
closures to occur within several weeks after each major storm event. As rainfall decreases during
the spring, the inlet undergoes repeated cycles involving a closure event, a period of gradual estuary
stage increase leading to a natural breach, and finally, several days to several weeks of minimal tidal
conveyance and/or overflow conditions culminating in a new closure event. These cycles appear to
continue until evaporative and seepage losses counterbalance inflows into the estuary, preventing the
stage increase required to cause a natural breach event.

5.4.2 Carmel River

California State Parks adaptively manages the beach berm which creates a lagoon at the mouth of the
Carmel River (CA Dept. of Parks and Recreation, 2008). The goal of this management is similar to
the goal stated in the Russian River BO (NMFS, 2008): to enhance the freshwater salmonid rearing
habitat during summer months. Sometime in April, May, or June, once the Carmel River discharge
into the estuary drops below 20-25 ft*/s, bulldozers are used to increase the height of the beach berm.
This elevated berm blocks ocean tides and saline water from entering the estuary, thereby creating a
perched lagoon. When forming the elevated beach berm, an outlet channel is also created so that if
lagoon water levels exceed 10 feet NGVD, the outlet channel will drain water from the lagoon into
the ocean. The outlet channel only conveys water if the discharge to the lagoon does not taper off
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from 25-20 ft¥/s to 10 ft*/s as rapidly as expected. Once river discharge falls below approximately
10 ft*/s, evaporation and seepage export enough water from the lagoon that lagoon water levels no
longer increase.

The Carmel Lagoon outlet channel differs from the proposed Russian River outlet channel with
respect to several key features, as summarized in Table 4. Overall, the Russian River outlet channel
is likely to be more difficult to manage than the Carmel River outlet channel because of its higher
required conveyance, longer operational period, and lack of natural grade control.

Table 4 Comparison between Russian River and Carmel River outlet channel features

Outlet channel feature Russian River Carmel River
Conveyance capacity 50 ft*/s 10 ft¥/s
Operational period 5 months (May-Oct) 1 month
Grade control none natural rock outcrops
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6. CHANNEL CONFIGURATION ANALYSIS

As discussed in the conceptual model for target conditions, the outlet channel geometry must
simultaneously meet two key constraints: convey sufficient discharge from the estuary to the ocean
to preserve constant water levels in the estuary and preserve channel function by avoiding closure or
breaching. Note that these two constraints can be in conflict since both conveyance capacity and the
potential for breaching increase with flow rates but closure is more likely for lower flow rates. The
technical analyses described in this section inform the range of target channel conditions by
quantifying the relationship between outlet channel dimensions, bed scour potential, and hydraulic
conditions. The ocean-driven processes associated with closure, the wave runup elevation and
planform alignment, are discussed above in Section 5. Preventing breaching, a necessary condition
for reducing marine influence on the estuary is the focus of this section.

Since the outlet channel will be located within a bed of unconsolidated beach sand, a key
management objective is creating a channel which can sustain its cross section geometry instead of
scouring. Breaching can occur if the discharge through the outlet channel is sufficiently forceful to
scour the channel bed. To reduce the possibility of scour, threshold design principles (NRCS, 2007)
are used to examine channel configurations most likely to avoid scour while meeting the other
constraints of the system.

Channel design using a threshold methodology consists of the following steps:

o Estimate the critical shear stress threshold. This is a function of the site’s bed particle
composition, which can be characterized by grain size.

e Predict hydraulic conditions for the proposed channel. Use engineering calculations of
steady flow and a one-dimensional hydraulic model of time-varying flow to estimate the
velocity and shear stress for a proposed set of channel geometry, flow, and bed roughness.

e Compare threshold and predicted bed shear stress. The estimates from the two previous
steps are compared with a factor of safety to account for variations in hydraulic conditions
about the mean and uncertainty in parameter estimation.

e  Sensitivity analysis and uncertainty. Evaluate the sensitivity of threshold and predicted bed
shear stress to input parameters as well as the factors contributing to overall uncertainty.

6.1 CRITICAL SHEAR STRESS

The critical shear stress is defined as the applied bed shear stress at which sediment motion occurs.
The critical threshold represents a balance between the force exerted by the flow on the bed and the
resisting gravitational force of individual sediment particles. Flows above the critical shear stress
will transport sediment while flows below the critical shear stress will result in no motion. The
critical shear stress is dependent on characteristics of the sediment such as sediment density and
particle size.
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Sediment samples at the Russian River mouth were collected in March 2009 to inform the
assessment of critical shear stress within the outlet channel. Ten sediment samples taken along the
proposed outlet channel alignment were analyzed to determine the characteristic grain size
distribution. On average, 78% of the sediment had a grain diameter between 0.6-2.0 mm (coarse
sand), 18% was greater than 2.0 mm (granular), and 4% was between 0.2-0.6 mm (medium sand)
(EDS, 2009a). Visual observations of grain size by ESA PWA near the mouth indicated a typical
diameter between 0.8-1.25 mm (coarse sand).

Based on this assessment of typical beach grain size, ESA PWA estimated the critical shear stress
using methods outlined in Soulshy (1997) and Fischenich (2001). For the typical range of observed
grain size from 0.8-1.25 mm, a critical shear stress of 0.4-0.7 Pa (0.008-0.015 Ib/ft%) was determined
for sand particles in the vicinity of the proposed outlet channel (Attachment A-1).

6.2 PREDICTED HYDRAULIC CONDITIONS

6.2.1 Steady mean flow conditions

ESA PWA conducted a preliminary assessment of outlet channel hydraulics under steady typical
summer flow conditions as a screening tool to characterize the range of possible channel geometry
parameters (bed elevation, channel slope, width, and length). Simple hydraulic equations for open
channel flow were used to estimate the in-channel velocity and bed shear stress.

ESA PWA evaluated different combinations of river discharge, bed roughness, channel slope, and
flow depth to evaluate channel performance. For a given discharge the hydraulic equations can be
solved to determine the values of slope, width, and depth that satisfy the critical shear stress
threshold for sediment motion. Once one of these three parameters is selected, the other two are
fixed to meet a given shear stress threshold (NRCS, 2007). Multiple combinations of channel slope
and width are capable of conveying the design flow at or below the critical shear stress threshold.

Figure 6 shows an example slope-versus-width stability curve for the outlet channel design. A
stability curve is a tool used by designers to evaluate channel stability under a range of feasible
slope-width combinations. Any combination of slope and width that falls on the stability curve will
be stable for the prescribed discharge. Combinations of width and slope that plot above the stability
curve will result in erosion and scour of the channel. Combinations of width and slope that plot on
or below the stability curve will be stable (or depositional). For a given width, the depth of flow can
be determined from the corresponding depth-width curve (Figure 6). For example, a 100-ft wide
channel discharging 70 ft%/s will be stable for channel slopes less than approximately 0.000125 and
will flow at a depth of approximately 11 inches. The stability curve shows that as slope increases,
channel width must also increase to keep channel velocities below the critical threshold for transport.
Channel width and depth are inversely related for points on the stability curve, resulting in either a
narrow channel with relatively deep flow or a wide channel with relatively shallow flow.
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6.2.2 Calculation of estuary inflows

ESA PWA developed and calibrated a water balance model based on observed lagoon water levels at
Jenner, CA. The purpose of the water balance model is to estimate the reduction in river discharge
that occurs over the 21 river miles between Guerneville, a USGS continuous discharge gaging
station, and the mouth of the estuary. The losses in discharge are attributed primarily to seepage
through the beach berm (Largier and Behrens, 2010), with diversions, interaction with the adjacent
aquifer, and groundwater pumping as possible contributing factors. No direct observations of these
loss terms is available. The reduction factor serves as the calibration variable for the water balance
model. For all cases, predicted estuary water levels during closure periods do not match observations
unless lagoon inflows are reduced relative to the Guerneville discharge.

Model Setup
During a closure event, the rate of water level increase is a direct function of the net flows into and

out of the lagoon (Goodwin and Cuffe 1993):

%- Ai—?- a5 _‘“ww' #;
where: AV = lagoon inflow during closure (ft°)
At = duration of closure (days)
A = surface area of the lagoon (ft?)
Ah = change in water level in the lagoon (ft)
Qr = river discharge at Guerneville (ft*/day)
o = discharge reduction factor for groundwater losses
levap = rate of evaporation from the lagoon (ft/day)
Qs = rate of seepage loss through the barrier beach (ft*/day)

All terms in the water balance equation can be measured or approximated to allow calculation of a,
the discharge reduction factor, for each closure event. The components and data sources of the water
balance model are described below:

o Estuary water level and inlet state (/\h) — Jenner water level time series, (SCWA, 2000-

2007). The inlet was assumed to be closed (ho flow) during the calibration, based on
periods when the estuary water levels were non-tidal and increasing estuary water levels.

e Guerneville discharge (Qr) — USGS gaging station 11467000 (Russian River near
Guerneville, CA at Hacienda Bridge) (http://waterdata.usgs.gov).

e Evaporation (ievsp) — estimated based on climatological evaporation rates for CIMIS evapo-
transpiration reference Zone 1 (California coast) (www.cimis.water.ca.gov, Attachment A-
3).

e Berm seepage (Qs) — estimated using Darcy’s Law based on water level difference between
lagoon and ocean (Attachment A-4).

o Lagoon stage-storage curve (A) — determined from 2009 sidescan survey and LiDAR digital
elevation model (EDS 2009b).
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The volume of water entering the closed lagoon as a result of waves overtopping the beach berm is
not included in the water balance model. Two lines of reasoning provide the basis for this exclusion.
First, wave conditions during the May through October management period are generally associated
with beach berm building, not with extensive overtopping and berm erosion more prevalent during
winter storm events. The wave runup analysis in Section 5.2.3 confirms that runup elevations
sufficient to overtop the berm are infrequent. Second, the observed water levels used in the water
balance model exhibited nearly constant rates of increase, typically over two days or more. Short
periods of rapidly changing water levels indicative of overtopping were not used in the water
balance analysis.

Model Calibration
The observed rate of water level increase (/h//At) in the lagoon during 18 closure events was

calculated from the Jenner gage data. Rates of water level increase ranged from 0.4 ft/day to 3 ft/day
and averaged 1 ft/day. The required inflow (/\V//\t) to yield the observed rates was calculated based
on an assumed lagoon surface area (A) at closure of approximately 400 acres. From the observed
average discharge at Guerneville (Qr) over each closure period, a discharge reduction factor, o, was
calculated for estuary inflow during each of the closure events. The percent reduction ranged from
10% to 53% and averaged 37% (Attachment A-5). The largest reductions in discharge typically
occurred in summer and were less in the spring and fall.

The reduction factors were averaged over each month from May-October to approximate a seasonal
trend. The resulting calibration curve (Attachment A-5) was used to reduce the anticipated
Guerneville discharge in the unsteady hydraulic modeling discussed in Section 6.2.3 to predict
downstream flow rates into the lagoon based on upstream discharge measurements.

Comparison with Discharge Measurements

A limited set of USGS and Agency discharge measurements provides estimates of river flow at other
locations besides the continuous discharge measurements at Guerneville.  These discharge
measurements, collected at four stations® in the 14 miles below Guerneville, typically fall within
10% of the Guerneville average daily discharge. For example, Behrens and Largier (2010) found
that the longest record, collected by the Agency in 2009 at Vacation Beach, agreed to within 10 ft/s
of the discharge measurements made at the permanent USGS Guerneville gage. These relatively low
losses suggest that the losses calculated to complete the estuary water balance occur downstream of
these discharge measurements, in the lower 6 miles of the river. Since the results of the water
balance are used to estimate estuary inflow in the unsteady hydraulic model (see Section 6.2.3
below) and have a significant level of uncertainty, the estuary inflow values in the unsteady
hydraulic model may not represent actual estuary inflow. Presently, the existing data are insufficient
to fully characterize the losses between the discharge measurements and lagoon water levels. Higher

® Data available from USGS National Water Information System (http://waterdata.usgs.gov/nwis), Russian
River station names (site number): Duncan Mills (11467210), Monte Rio (382757123003801), VVacation Beach
(11467006), and Rio Nido (383012122574501).
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rates of seepage through the beach berm are one possible explanation. Largier and Behrens (2010)
estimate seepage rates to average 60 ft*/s for all closure data. Their seepage estimates vary from
approximately 30 ft/s when the estuary is closed and its water level exceeds the ocean water level
by 2-3 ft to more than 70 ft/s when the water level difference exceeds 5 ft. Substantial uncertainty
about the seepage rate, on the order of +£20 ft’/s, remains; therefore monitoring to resolve this
discrepancy is recommended in Section 7.7. The implications of alternative lagoon inflows are
discussed in the model sensitivity analysis and outlet channel management sections of this report.

6.2.3 Hydraulic modeling of unsteady mean flow conditions

Using the calibrated water balance model results described in Section 6.2.2, ESA PWA developed a
hydraulic model to evaluate the performance of the outlet channel for various hydrologic scenarios.
This modeling is a refinement of the steady mean flow calculations described in Section 6.2.1
because it quantifies estuary discharge, explicit channel geometry, and temporal changes in
hydraulic parameters. Sources and sinks accounted for in the model include river discharge,
groundwater losses, berm seepage, evaporation, and outlet channel discharge (described in more
detail in Section 6.2.2 and Figure 7). Flow in the outlet channel is represented by one-dimensional
channel hydraulics as a function of estuarine water levels, channel dimensions, channel slope, and
bed roughness. Tidally-varying ocean water levels are included in the model, but since these water
levels stay below the channel’s bed elevation, they do not influence flow in the channel. Initial
channel dimensions were based on the results of the preliminary analysis described in Section 6.2.1.
Model channel geometry was revised iteratively based on subsequent hydraulic analyses and
discussions with the Agency and NMFS. Channel geometry is fixed throughout the simulation, even
though the channel may be subject to scour and its mouth lies in the active transport zone created by
ocean waves (Section 4). This assumption has been made because currently available data and
models cannot adequately characterize the active transport zone. The management implications of
this assumption are discussed in Section 7. The model simulates estuary water levels and outlet
channel flow for the period spanning proposed outlet channel operations, from May 15 to October
15.

Discharge Boundary Condition

ESA PWA analyzed historic discharge data at Guerneville to select a “typical” water year for the
hydraulic model boundary condition. A time series of monthly discharge was obtained from USGS
for the time period from 1970 to 2008 and compared to the median monthly discharge for the
duration of record to select a typical water year. For each month, the difference between the
month’s discharge and the median monthly discharge was computed. The sum of the differences
(for May-Oct only) was used to rank each year relative to median conditions. Based on this ranking,
the 2000 water year was selected as the most typical year (Attachment A-6).

The year 2000 discharge time series was used to generate a synthetic discharge time series to
approximate anticipated reduced instream flow conditions. A measured time series is preferable to
using the median daily discharge because it retains some of the short-term variability in the observed
flow rates. A synthetic discharge time series for anticipated flow conditions was derived from the
typical discharge time series by scaling the Guerneville discharge to an average summertime flow of
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120 ft¥/s. This reduction to 67% of observed 2000 discharge is based on the anticipated reduced
instream flow requirements (Section 3.1) versus historic instream flows. When flows are adjusted to
average 120 ft*/s from July to October, short-term variability ranges from about 85-150 ft*/s. The
resulting discharge time series at Guerneville is shown in Figure 7a for the simulation period.

The anticipated discharge time series at Guerneville was further reduced using the calibration curve
developed in Section 6.2.2 to account for downstream losses between the gaging station and the
lagoon. The resulting estuary inflow time series is shown in Figure 7a. Anticipated inflows to the
lagoon vary from approximately 45-90 ft*/s and average approximately 55 ft*/s during the summer
months. Once seepage and evaporation losses are subtracted from the lagoon inflow, modeled
baseline flows in the outlet channel are 45-85 ft®/s and average 50 ft*/s.

Model Setup
The configuration for the unsteady HEC-RAS hydraulic model is very similar to the water balance

model described in Section 6.2.2. The unsteady model includes the lagoon, outlet channel, and
beach face, and simulations span the duration of the operational period, from May 15-October 15.
The outlet channel was parameterized as a prismatic rectangular channel with a width of 100 ft and
length of 300 ft. Bed roughness (Manning’s n) was set to 0.02. The channel bed was set at 5 ft
NGVD and transitions to a 1V:70H slope on the beach face. The actual beach face slope is believed
to be closer to 1V:10H; however, a milder slope was required for model stability. Sensitivity runs
with a steeper beach face slope indicated negligible influence on velocities in the upstream portion
of the outlet channel. Time-varying seepage and evaporation losses from the lagoon were estimated
from Darcy’s Law and CIMIS climate statistics for coastal areas, as described in Section 6.2.2. The
time series of these losses used as model input are shown in Figure 7b. Because these combined
losses are less than 10% of the lagoon inflow, the modeled lagoon outflow through the outlet
channel is similar to the lagoon inflow (Figure 7a). A downstream water level boundary condition
was prescribed for the ocean; however, since the outlet channel bed elevation is above the limit of
tidal influence (approximately 4.5 ft NGVD), there was no impact on outlet channel hydraulics.

Results

Model runs were conducted for the operational period from May 15-October 15 for the proposed
outlet channel geometry described above. Time series of lagoon water level, channel velocity, and
bed shear stress were extracted to evaluate channel performance. Bed shear stress and lagoon water
level results for the hydraulic modeling are shown in Figure 8a and Figure 8b, respectively. The bed
shear stress values shown in Figure 8a are mean model predictions times 1.5 to account for
transverse variations in bed shear stress not captured by the one-dimensional model (Fischenich,
2001).

The results for the proposed channel geometry and the anticipated reduced instream hydrology are
shown as the “Baseline” curve. The expected range of critical shear stress (0.4-0.7 Pa) is shown in
Figure 8a for reference. After the initial higher flow period during the spring and early summer,
both shear stress and lagoon water level are relatively constant throughout the summer and fall (July-
October). Bed shear stresses fluctuate during this period, but are always above the critical shear
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stress, indicating likely sediment motion and scouring of the channel. Lagoon water levels (Figure
8b) are relatively constant around 5.6 ft NGVD, resulting in a typical flow depth of approximately
0.6 ft in the channel. Channel velocities average 1.1 ft/s and range between 1.0-1.3 ft/s.

6.3 SENSITIVITY ANALYSIS AND UNCERTAINTY

ESA PWA conducted sensitivity and uncertainty model runs for important variables and parameters
to assess their impact on channel performance. The testing focused on conditions that may
encourage a stable channel by reducing predicted bed shear stress below the critical shear stress.
Parameters tested were reduced outlet channel flow and critical shear stress.

Reduced Outlet Channel Flow

Anticipated flows in the outlet channel are somewhat uncertain because the losses between upstream
observed discharges and the outlet channel are not well characterized, as described in Section 6.2.2.
The baseline simulation presented in Section 6.2.3 used a calibrated seasonally-varying coefficient to
reduce flow rates into the lagoon. Once seepage and evaporation losses are subtracted from the
lagoon inflow, modeled baseline flows in the outlet channel are 45-85 ft’/s. To test channel
performance under conditions with further flow reductions (due to higher losses, groundwater
recharge, diversions, or berm seepage), a sensitivity run was conducted with outlet channel flows
reduced to 25-45 ft*/s, approximately 45% less than baseline conditions.

Critical Shear Stress

Uncertainty in the critical shear stress for beach sand at the Russian River mouth is primarily due to
the fact that the beach is comprised of a distribution of particles of varying diameter (see Section
6.1), as opposed to a uniform grain size. Grain size analyses indicate a narrow distribution of
approximately 0.8-1.25 mm diameter sand, for which the critical shear stress ranges from 0.4-0.7 Pa.
The critical shear stress for the typical grain size of 1 mm is 0.5 Pa.

Results

The results of the reduced outlet channel flow sensitivity model run are shown in Figure 8a for bed
shear stress and Figure 8b for lagoon water level. The 45% reduction in outlet channel flow resulted
in reduced bed shear stress and water level. Average water levels and channel depth decreased by
approximately 0.1 ft relative to the baseline simulation. Average bed shear stress decreased by
approximately 30% to an average value of 0.58 Pa for the summer months. The range of critical
shear stress, 0.4-0.7 Pa, is shown in Figure 8a as a blue band. While the predicted bed shear stress
for baseline conditions almost always exceeds this range, the predicted bed shear stress for reduced
outlet channel flow falls within the range of critical shear stress.

The results of the sensitivity simulations suggest that while the baseline conditions are likely to
cause scour, variability in outlet channel flow and critical shear stress could result in a marginally
stable channel. If necessary, a wider channel could be excavated (or could develop naturally) to
reduce bed shear stress below the critical threshold. This model was not used to predict sediment
transport and therefore the modeled channel geometry was held fixed. Under target conditions,
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active transport is expected at the channel mouth (Figure 2). In order for the outlet channel to
persist, scour caused by the outlet channel flow accelerating down the beach face at low tides needs
to be balanced by sediment deposition generated by wave action at high tides. However, if the
active transport zone moves upstream into the outlet channel, the channel is likely to breach and
return to tidal conditions, as shown in Figure 4.
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7. PROPOSED OUTLET CHANNEL ADAPTIVE MANAGEMENT FOR 2013

This section describes the 2013 recommended channel management practices related to the BO
requirements.  Existing management practices for public safety, operator safety, operational
responsibility, and other practices not related to meeting the BO objectives are not discussed here.
These existing practices are documented in the Standard Operational Procedures: Russian River
Mouth Opening (SCWA, 2002).

The outlet channel management described in this section is based on the performance criteria,
conceptual model and technical analysis described in the preceding sections, as well as extensive
discussion between the Agency, the resource management agencies, and ESA PWA. In addition,
implementation efforts provided practical experience for adapting the plan. An account of the 2010
implementation is provided in Attachment E and an account of physical conditions is provided for
2011 (Attachment F) and 2012 (Attachment G). Some uncertainty remains about the exact outlet
channel configuration that may best achieve the target performance criteria. This uncertainty arises
from the dynamic natural setting for the outlet channel and from the unquantified tradeoffs between
channel specifications which may benefit one performance criterion while impairing another
criterion. For example, to reduce the likelihood of closure, it may be beneficial to locate the mouth
of the channel further north where the coastline’s aspect is more sheltered from waves from the
north. However, extending the channel’s length to the northern location necessitates narrowing its
width to keep excavation within currently-permitted volumes. A narrower channel increases the
likelihood of scour-induced breaching. The relative importance of these factors is not known,
precluding an exact determination of optimal channel configuration. In addition to these
uncertainties, actual conditions at the time of closure, such as beach berm topography, may inform
the selected configuration.

The assessment of the outlet channel conducted to date suggests two possible configuration options:
e awide and short channel that seeks to minimize scour potential; or
e anarrow and long channel aligned to the north that seeks minimize closure potential.
The rationale supporting each of these configurations is described in more detail in Section 7.3 and
Attachment D below. The configuration that is selected at the time of closure will be documented to
the resource management team in accordance with the communication protocol described in Section
9. Performance of implemented configurations will be monitored and documented to test the
conceptual model which guides management and to suggest adaptive changes to future management
actions, including some combination of these two configurations.

The strategy for outlet channel management is an adaptive and incremental approach. This strategy
favors smaller, more frequent modifications over larger, less frequent, modification with less certain
outcome. Once experience is gained from implementing the channel and observing its response, it
may be possible to make larger changes during each incremental modification. These larger changes
will decrease the duration and frequency of management activity, thereby reducing the disturbance
impact over time. Management practices will be incrementally modified over the course of the
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management period (May 15™ to October 15") in effort to improve performance in meeting the goals
of the BO.

The approach may be constrained by an excavation volume limit of 1,000 yd® and antecedent beach
berm topography prior to implementation. This approach will be implemented to the extent feasible
while still staying within the constraints of existing land use permits.

To provide context for the proposed management plan, the first section below describes previous
breaching practices for the inlet. Subsequent sections describe the target channel initiation, location,
dimensions and supporting operations details. A hypothetical implementation scenario for the outlet
channel, based on actual beach berm and ocean conditions observed at the estuary from June 30 to
July 6, 2009, is provided in Attachment B.

7.1 PREVIOUS BREACHING PRACTICES

Breaching has historically been performed in accordance with the Russian River Estuary Study
1992-1993 (PWA, 1993) in effort to minimize flooding of low lying shoreline properties in the
Estuary. The beach berm was artificially breached by the Agency when the water surface elevation
in the estuary is between 4.5 and 7.0 feet as read at the Jenner gage. Breaching was performed by
creating a deep cut in the closed beach berm approximately 100 feet long by 25 feet wide and 6 feet
deep by moving up to 1,000 yd® of sand. Based on experience and beach topography at the time of
the breach, the planform alignment of the breach was selected to maximize the success of the
breaches. Breaching activities were typically conducted on outgoing tides to maximize the elevation
head difference between the estuary water surface and the ocean. After the last portion of the beach
berm was removed, water would begin flowing out the channel at high velocities, scouring and
enlarging the channel to widths of 50 to 100 feet. As the channel evolved and meandered, it reached
lengths in excess of 400 ft. After breaching, the estuary would be subject to saline water inflow
throughout incoming tides.

7.2 INITIATION OF EXCAVATION

Initial channel excavation will be performed when the outlet channel first closes following May 15",
the beginning of the management period. Closure is often preceded by a lengthening and narrowing
of the outlet channel, muting of the estuary tide range, and/or an increase in mean tide level within
the estuary. The Agency will monitor the estuary for these conditions and initiate planning for a
management action when they are observed.

Throughout the management period, the Agency’s permits with CSP and the California Coastal
Commission dictate that management operations cannot occur on Friday, Saturday, Sunday or a
holiday because these days coincide with high public use’. The incidental harassment authorization
stipulates that management actions cannot occur for more than two consecutive days unless flooding

" Exceptions can be made in the event of emergency conditions. See Attachment C for more details.
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is threatening. During the marine mammal pupping season (March 15" to June 30™), the initiation of
Agency operations is further constrained. Outlet channel management activity must be delayed if a
pup less than one week old is on the beach along site access pathways and there must be a week-long
break between management actions. More details on timing restrictions are provided in Attachment
C.

Should the outlet channel close in the weeks immediately preceding the management period, the
Agency, in consultation with NMFS, CDFG, and CSP, may initiate excavation to increase the
likelihood of entering the management period with the target channel configuration in place.

The constructed outlet channel may also close during the management season, such as following a
large wave event. In such circumstances, it will be necessary to perform maintenance on the outlet
channel, to re-connect the channel to the ocean before the lagoon water level rises too high above the
new (higher) beach berm elevation.

7.3 CHANNEL LOCATION/PLANFORM ALIGNMENT

Two possible channel configurations within the extent of the existing alignment (Figure 1) may be
pursued in 2013 since the location that may best achieve the performance criteria is not certain.
Alternative channel alignments may be implemented to test the relationship of mouth location on
channel stability.

7.3.1 Wide and short channel alignment

Preference for a wide and short outlet channel assumes that channel failure by scour-induced
breaching (Section 4.3) is the controlling failure mode to avoid in selecting the channel’s
configuration. This assumption is based on the consequences of breaching, which returns the estuary
to tidal habitat conditions that will persist until a large wave event occurs to renew the closure.
Since these closure events are relatively infrequent during the management period (between 1999
and 2008, there were an average of 2.6 closures per management period), the next opportunity for
creating freshwater habitat may be months away. In comparison, if the channel fails by closing,
which may be more likely for the wide/short channel because of its mouth’s location, another
management action can be taken to re-open the outlet channel while preserving the freshwater
condition of the lagoon. To reduce the possibility of scour-induced breaching, the hydraulic
calculations and modeling in the channel configuration analysis indicates that the excavated channel
should be as wide as possible. Under existing permits, the maximum width is 100 ft. The hydraulic
modeling indicates that even a width of 100 ft is likely to scour; a narrower channel will further
increase bed shear stress and the potential for scour. Once this width is selected, only a relatively
short channel that is nearly perpendicular to the beach berm is possible to also stay within the 1,000
yd® limit on excavation volume. The actual dimensions of the wide/short configuration will depend
on the beach berm topography at the time of management action.

For a given lagoon water surface elevation, the wide/short configuration will have a higher average
bed slope than the longer channel because of the channel’s shorter length. The wide/short approach
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attempts to mitigate this by splitting the outlet channel into two reaches with varying steepness, as
shown in Figure 2. Across the beach berm, a flat slope is recommended to reduce the contribution of
bed slope to flow velocity, thereby minimizing the potential for scour. The entire drop in elevation
between the lagoon water level and ocean water level is initially located at the end of the outlet
channel, in the active transport zone. In the active transport zone, scour caused by the outlet channel
flow accelerating down the beach face at low tides may be balanced by sediment deposition
generated by wave action at high tide. As indicated by modeling (Section 6.2.3), it is likely to be
difficult to avoid scour even in the portion of the channel with a flat bed because the lagoon water
level will set up to create the water surface slope necessary to convey the discharge that maintains
constant lagoon water levels. So even if the bed slope is zero, the total energy slope (the
combination of bed slope and water surface slope) is likely to generate scouring flow.

Failure by breaching may not be the controlling mechanism if the actual flows conveyed in the outlet
channel are less than anticipated or if the channel develops an armored layer of larger particles. As
discussed in Section 6.2.2, direct observations of the flow that the outlet channel must convey are
not available and have been inferred from upstream discharge observations and lagoon water levels
during closure events. The anticipated outlet channel conveyance rates average 50 ft*/s and range
between 45-85 ft*/s. If actual flow rates are less due to losses elsewhere (e.g. berm seepage), the
outlet channel will be less likely to scour. For example, the sensitivity analysis scenario with
reduced flow rates between 25-45 ft*/s exhibited conditions less likely to scour (Section 6.3).
Channel armoring is the process by which the smaller sand particles are eroded, leaving behind
larger particles that have a higher critical shear stress for erosion. Because of the uniformity of
particle sizes observed on the beach berm (EDS, 2009a), armoring is thought to be unlikely within
the range of target elevations for the outlet channel. Larger particles have been observed in the
channel, but only when its elevation is lower and within the tidal regime.

The wide/short approach will be to construct the channel in the same general location and alignment
as the preexisting channel (i.e., the location just prior to closure). When pursuing this approach,
excavation will simply widen and connect the channel in place. As the channel migrates during the
management season, the location of new excavation may follow this migration.

7.3.2  Narrow and long channel alignment

The narrow/long approach to channel design assumes that wave-induced closure (Section 4.2) is the
controlling failure mode to avoid in selecting the channel’s configuration. By excavating a longer
channel that stretches to the northwest, the channel’s mouth can be situated in an area that may be
exposed to less wave energy. Because of its aspect, the area to the north is more sheltered from
waves originating from the north. When large waves originate from the south, the channel will be
oriented perpendicular to the incident wave direction, which may enhance the channel’s capacity to
transport sand that is washed into the channel’s mouth by waves (Attachment D). Observations of
lateral mouth migration in both directions (Behrens et al. 2009) suggest that waves from both north
and south directions play a role in mouth dynamics. Additionally, the narrow/long alignment
provides flexibility to locate the channel mouth at a location with a flatter beach face slope, which
may reduce net scour (Attachment D). The narrow/long approach is supported by observations of
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outlet channels that form at some other California river mouths (Attachment D). However, many of
these other river mouths drain smaller watersheds that have lower flow rates into the lagoon, and
therefore are less likely to breach. Also, these lagoons may not be constrained by the risk of
flooding to adjacent property. Without a flood risk, lagoon water levels can rise higher and possibly
drive more seepage through the beach berm rather than through the outlet channel. Finally, a longer
channel will reduce the average bed slope, which is hypothesized to reduce scour. However, as
discussed for the wide/short channel, it is the total energy slope (the combination of bed slope and
water surface slope), which drives flow through the channel. Hydraulic analysis indicates that even
if there is no slope to the outlet channel (i.e. it is flat), the water level in the lagoon will increase to
create the water surface slope required to maintain the outlet channel’s discharge. For the
anticipated discharge, the corresponding bed shear stress is predicted to cause scour (Section 6.2.3).

The narrow/long approach will angle the channel to the northwest with an approximate aspect of 30-
40 degrees with respect to the beach. This angled alignment tests possible advantages of site
features such as areas of reduced wave energy and rocks imbedded in the beach.

7.4 TARGET CHANNEL DIMENSIONS

Prior to excavation the proposed outlet channel will be designed by Agency survey staff using
computer-aided design (CAD) software. This design will then be used either to manually stake
target channel dimensions or to automatically guide the excavation equipment via a GPS-based
equipment controls. This operation protocol will ensure that the channel is excavated to the intended
design.

7.4.1 Excavation Volume

The quantity of sand moved will depend on antecedent beach topography. To stay consistent with
current permits, the excavated volume will not exceed 1,000 yd3. Once either the wide/short or
narrow/long planform alignment is selected, the limit on excavation volume will largely set channel
dimensions. If a wide channel alignment is selected, the channel length will be limited so the total
excavated volume remains below the limit. Similarly, if a long channel alignment is selected, the
channel width will be limited so the total excavated volume remains below the limit. The actual
dimensions at the time of implementation will depend on the beach berm topography at the time of
implementation. Monthly surveys of the outlet channel, supplemented by spot checks at the time of
management actions, will provide necessary information about beach berm topography.

Any sand excavated from the channel will be placed on the adjacent beach and graded to depths of
approximately 1-2 ft higher than the existing grade. The placed sand will be distributed in such a
way as to minimize changes to beach topography. If the time available for excavation is limited by
uncontrollable factors such as tides, waves, seal use, or days when operations are forbidden, sand
placed on the north side of the channel may be left in piles up to 3 ft high and not blended into the
existing beach topography. The piles may need to remain un-graded on the north side because
equipment access to this side is more difficult and may slow down operations. Once the outlet
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channel is in place, the north side is also less accessible, reducing the impact of any remaining sand
piles on public use.

7.4.2 Bed Elevation

The bed will be excavated 0.5 to 1 foot below the lagoon water level along its entire length, to
achieve target channel depths (discussed below) upon initiation of flow. Channel bed elevations are
expected to be in the range of 3 to 7 ft NGVD, with corresponding lagoon water levels of 4 to 8 ft,
using a typical flow depth of one foot. At the start of the management season, lagoon water levels
and the channel bed may be on the lower of this elevation range, since the system will have recently
transitioned from intertidal to closed and the beach berm may not yet have built up. As the
management season progresses, sand is expected to move onto the beach berm, raising the viable
bed elevation for the outlet channel. As the beach berm builds higher, it will support higher lagoon
water levels while maintaining channel depth within the target range. The upper end of the bed
elevation is governed by the flood stage elevation (9 ft NGVD) minus the anticipated water depth
and a factor of safety to buffer against flooding. Frequent maintenance will likely be required early
in the management season to maintain an open outlet channel as the beach berm elevation builds.
Eventually, the outlet channel may be above the typical wave runup elevation, the elevation at which
waves may induce channel closure, and close less frequently.

The bed elevation is a key determinant of lagoon water levels and influences the stability of the
outlet channel. Higher bed elevations have the advantage of better meeting the BO’s performance
criteria of higher lagoon water levels. Higher lagoon water levels would increase seepage through
the beach berm, potentially reducing conveyance requirements and the possibility of scour in the
outlet channel. A higher outlet channel is also less likely to be closed by waves. On the other hand,
lower bed elevations reduce the potential energy which may cause outlet channel scour, provide a
greater buffer before flood stage, and may reduce the release of oxygen-depleting organic matter
from inundated upstream marshes. Developing a better feel the optimal bed elevation is one
objective of the adaptive management plan.

The Phase 1 performance criteria are to develop an outlet channel that supports a stable, perched
lagoon with water surface elevations at approximately 7 ft NGVD for several months (Section 3.1).
Stable conditions imply that river inflow into the lagoon would be approximately the same as the
sum of outflow through the outlet channel and seepage through the beach berm. Stable conditions
also imply that net sand deposition or erosion does not impair the outlet channel’s function.
However, this goal may not be achievable in 2013 because additional constraints in place during this
year call for modified performance criteria.

The bed slope should be nearly flat within the outlet channel to minimize the likelihood of scouring
the bed. This may be difficult to maintain. In particular, incision within the “flat” channel bottom
may occur.
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7.4.3 Depth

The target range of water depths, 0.5-2 ft, is constrained on the upper end by the maximum depth at
which the channel is likely to be stable (not scour). Larger depths would be associated with a
narrower channel. The lower end of the range is constrained by the width; shallower depths would
require impractically large channel widths to provide sufficient cross-sectional area to convey flow.
Shallower water depths represent a greater factor of safety with regard to preventing bed scour since
bed friction retards flow speed more strongly for shallower depths. Prior to implementation the
predicted rate of water elevation rise within the estuary will need to be considered to determine the
bed elevation to achieve the flow depths desired at the completion of the channel excavation.

7.4.4  Width

The width of the channel is estimated to vary within 25-100 ft for consistency with the existing
management permits. For the wide/short configuration, the channel bottom would be excavated to a
width of 100 ft, the permitted maximum, to reduce the potential for scour. For the narrow/long
configuration, the channel bottom width will be approximately 30 ft to achieve the desired channel
length and slope while still staying within the 1,000 yd® excavation volume limit.

745 Length
The channel length is estimated to vary within 100-400 ft, consistent with historic channel lengths

observed within the management period (Behrens, 2008). Length will be a function of the channel’s
planform alignment while also balancing with other channel dimensions in order to keep excavation
volumes less than 1,000 yd®. The wide/short configuration would result in channel lengths between
100-200 ft while the narrow/long configuration would result in channel lengths approaching the
maximum of 400 ft.

7.5 EXCAVATION TIMING RELATIVE TO THE TIDAL CYCLE

Under the proposed management plan, channel modifications will be initiated during low tide so that
after several hours of work, the channel will be completed near high tide. As per existing practices, a
temporary barrier will be left between the ocean and lagoon during excavation. When the last
material is excavated, then the temporary barrier will be removed at or near high tide. This will
minimize the difference in water levels between the estuary and ocean, reducing the potential for the
re-connected channel to scour into a fully tidal inlet.

7.6 EXCAVATION FREQUENCY

Creating and maintaining the outlet channel will probably employ one or two pieces of heavy
machinery (e.g. excavator or bulldozer) to move sand on the beach. At the start of the management
period (late spring or early summer), when configuring the outlet channel for the first time that year,
conditions may require operating machinery for up to two consecutive days (as allowed under the
marine mammal incidental harassment permit). The precise number of excavations would depend
on uncontrollable variables such as seasonal ocean wave conditions (e.g. wave heights and lengths),
river inflows, and the success of previous excavations (e.g. the success of selected channel widths
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and meander patterns) in forming an outlet channel that effectively maintains lagoon water surface
elevations. As technical staff and maintenance crews gain more experience with implementing the
outlet channel and observing its response, maintenance during the remainder of the management
season is anticipated to be less frequent.

In consideration of the natural beach environment and public access, effort will be made to minimize
the amount and frequency of mechanical intervention. Outlet channel management activities cannot
last for more than two consecutive days. During the marine mammal pupping season (March 15" to
June 30"™), the duration and frequency of Agency operations is constrained by restrictions on
incidental harassment. Seven days must pass between management events. More details on duration
and frequency restrictions are provided in Attachment C.

7.7 UNCERTAINTY AND LIMITATIONS

The proposed operations are based on the analyses documented in this report, input from resource
agency staff, and on our professional judgment. Uncertainties about the actual estuary inflow, berm
seepage, and outlet channel performance remain. As described in Section 6.2.2, the two methods for
estimating estuary inflow, the water balance model and limited discharge measurements, predict
disparate estuary inflows. Estuary inflow will fluctuate over the management period and may be
greater than the modeled inflow. The seepage through the beach berm is based only on inferred, not
observed, estimates of hydraulic conductivity. The outlet channel, particularly its downstream end,
will be located in a highly dynamic environment that is influenced by changing river flow, tidal
water levels and waves. Since the outlet channel will not include any hard structures, all of these
sources of hydrologic forces can readily alter the channel’s configuration, which may make it
difficult to achieve and maintain the channel’s successful function. Modifications of the proposed
plan in response to actual conditions will be discussed with the resource agency management team
and documented according to the communication protocol described in Section 9. Any
modifications will be consistent with existing permit requirements.

Adaptive management once the channel is implemented will further enhance management practice.
Actual feasibility with regards to the full range of dynamic conditions has not been determined.
Risks associated with outlet channel failure have not been quantified. In addition to the channel’s
performance criteria, there are also water quality and ecological performance criteria for the perched
lagoon. These additional criteria have not been evaluated as part of the outlet channel management
plan.
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8. MONITORING AND ADAPTIVE MANAGEMENT

Monitoring of the outlet channel should be implemented to facilitate an understanding of the
channel’s behavior and guide adaptive changes to this initial management plan. Adaptive
management changes may be made over the course of the management season, in response to natural
processes, outlet channel conditions, and/or outlet channel response. In addition, a more
comprehensive review at the end of the management season will employ the monitoring data to
recommend management revisions for the following year.

Because relatively few closure events occur per year and each one experiences different river and
ocean conditions, a comprehensive monitoring plan is recommended to support adaptive
management. The monitoring would quantify changes in the beach and channel elevation, lengths,
and widths, as well as flow velocities and observations of the bed structure (to identify bed forms
and depth-dependent grain size distribution indicative of armoring) in the channel. If feasible, the
required monthly beach topography surveys should be scheduled just in advance of potential closure
situations (neap tides, low discharge, and/or large wave events). Staff safety, staff availability,
pinniped constraints, and/or rapidly changing physical conditions may preclude optimal scheduling
of beach topographic surveys. Because monitoring requires human presence on beach, potentially
disturbing the seal population, the monitoring frequency represents a balance between management
of the outlet channel and minimizing disruption of wildlife.

A list of recommended monitoring tasks for 2013 is provided below in Table 5.

Table 5 Monitoring tasks associated with outlet channel management

Task Description ‘ Field Activities ‘ Frequency
Recommended
Operations log Record of outlet channel Operations staff to generate Daily to
management actions and written record of operations monthly
ambient conditions. (excavation method, extent, (Depends on
and location) and ambient operational
conditions (weather, ocean activity)
state, estuary water level)
Outlet channel location and An automated video or still Field staff to install and Hourly
state camera station to capture the | service a camera, power imaging
outlet channel’s location and | supply, and possibly (automated);
state. communication system on Weekly
hillside adjacent to estuary. servicing
Outlet channel discharge Collected within the outlet Field staff to complete cross Monthly
measurements channel to verify the sectional flow velocity
channel's conveyance. surveys using flow meter
attached to a wading rod with
electronic data logger.
Outlet channel bed structure | Observe the bed for bed Field staff to collect sediment Monthly
forms and depth-dependent sample from the surface of the
grain size distribution channel bed.
indicative of armoring.
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Sediment sampler used.

velocity data in estuary at
various locations from mouth
to Duncans Mills.

collecting cross sectional data

from mouth to Duncans Mills.

Outlet channel topography Collect outlet channel Field staff to survey outlet Monthly
elevation and width channel features using a total
station and prism mounted on
a survey rod.
Beach topography Collect beach elevation Field staff operating rod and Monthly
staff on beach.
Estuary flow dynamics Integrate cross sectional A boat with field staff, Weekly
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9. COMMUNICATION PROTOCOL

A communication protocol will provide guidance between the Agency and identified points of
contact representing key resource management groups in the estuary for the implementation of the
Outlet Channel Management Plan during the management period (May 15 — October 15). Primary
and alternative points of contact have been identified for each of the key resource management
groups. These parties, which together are hereafter referred to as the “Team”, include: Sonoma
County Water Agency, NOAA National Marine Fisheries Service, California Department of Fish
and Game, and California State Parks. A list of contacts for these groups is shown in Table 6.

Table 6 Russian River Estuary Management Team

Contact Level Organization Phone Number | E-mail
Chris Primary Sonoma County Water 707-547-1946 (w) | cdelaney@scwa.ca.gov
Delaney Agency 707-975-5606 (m)
Jessica Secondary Sonoma County Water 707-547-1903 (w) | jessica.martini.lamb@scwa.ca.gov
Martini Agency 707-322-8177 (m)
Lamb
Gary Primary Agency Operator 707-547-1065 (w) | garywt@scwa.ca.gov
Tourady Sonoma County Water 707-975-6285 (m)
Agency
Jon Niehaus | Secondary Agency Operator 707-521-1845 (w) | jon@scwa.ca.gov
Sonoma County Water 707-975-3999 (m)
Agency
Robert Coey | Primary National Marine Fisheries 707-575-6090 (w) | Bob.Coey@noaa.gov
Service
John Secondary National Marine Fisheries 707-575-6069 (w) | john.mckeon@noaa.gov
McKeon Service
Rick Rogers | Secondary National Marine Fisheries 707-578-8552 (w) | rick.rogers@noaa.gov
Service
Bill Hearn Secondary National Marine Fisheries 707-575-6062 (w) | william.hearn@noaa.gov
Service
Adam Primary CA Dept. of Fish and Game 707-944-5534 (w) | amckannay@dfg.ca.gov
McKannay
Richard Secondary CA Dept. of Fish and Game 707-944-5568 (w) | rfitzgerald@dfg.ca.gov
Fitzgerald
Eric Larson | Secondary CA Dept. of Fish and Game 707-944-5528 (w) | elarson@dfg.ca.gov
Brendan Primary California State Parks 707-865-3129 (w) | BONEIL@parks.ca.gov
O'Neil
Damien Secondary California State Parks 707-875-3907 (w) | dajone@parks.ca.gov
Jones
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9.1 IMPLEMENTATION OF OUTLET CHANNEL MANAGEMENT ACTIVITIES

A minimum of 24 hours of notice shall be provided to the Team by the Agency in advance of the
excavation and maintenance of the outlet channel. Notice shall be submitted by e-mail (see
Attachment B.1 for sample) with a general description of the proposed action to be pursued and will
typically include:

e Proposed date and time of implementation;

o Design schematic of proposed channel which shall include:

o Approximate antecedent beach berm height and width;

¢ Proposed location and alignment of outlet channel;

o Approximate outlet channel dimensions including bed elevation, channel depth,
width, length, slope and aspect with respect to beach face

o Predicted estuary water surface elevation at the time of implementation;

e Current river discharge at USGS Guerneville gage (website:
http://waterdata.usgs.gov/nwis/uv?ch_00060=on&cb_00065=on&format=gif_stats&period=
21&site_no=11467000)

o Predicted 24 hour precipitation as estimated by the NOAA National Weather Service for
Bodega Bay (website:
http://forecast.weather.gov/MapClick.php?CityName=Bodega+Bay&state=CA&site=MTR
&textField1=38.3333&textField2=-123.047&e=0&FcstType=graphical;

o Predicted deep water swell height, period, and direction at San Francisco as estimated by
CDIP (website:
http://cdip.ucsd.edu/?nav=recent&sub=forecast&units=metric&tz=UTC&pub=public)

e For maintenance actions a general description of maintenance to be performed;

Presence of seal pups; and
e Equipment to be used for implementation.

Team members shall provide any comments or suggestions to the approach in writing within 12
hours of the proposed implementation time. If Agency does not receive any comments before this
time it is assumed that there are no comments to the proposed action. Comments and
recommendations will be recorded for consideration on that management action or future
management actions, and the Agency will do its best to respond to comments prior to
implementation.

9.2 COMPLETION OF OUTLET CHANNEL MANAGEMENT ACTIVITIES

Within 36 hours of completion of outlet channel excavation or maintenance activities the Agency
shall provide the Team a summary of work performed. This summary will be submitted by e-mail
and will typically include:

e Date, time and period of implementation;
Estuary water surface elevation at the time of completion;
River discharge at USGS Guerneville gage at time of completion
Deep water swell at CDIP Pt. Reyes buoy at time of completion
Approximate location of the centerline of the channel mouth in distance along beach berm
north of the jetty;
e Approximate orientation of channel along the beach berm;
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Approximate dimensions and orientation of the excavated channel;
Approximate water depth in the excavated channel;

For maintenance actions, a general description of maintenance performed,;
Equipment used during implementation;

Presence of seal pups; and

Photos documenting work completed.

9.3 OVERRIDING CONDITIONS

Certain conditions such as declines in water quality or imminent flooding to properties and structures
in the estuary could drastically change the course of management outlined in this plan and may force
the Agency to breach the estuary. The Agency shall stay in close contact with the Team on the
development of any conditions which could affect the overall course of management. However,
rapidly changing conditions may limit the notification lead time given to the Team in advance of
management actions to alleviate flooding or water quality concerns.

9.3.1 Flooding

Based on past management experience in the estuary, the Agency has found that if the estuary is in a
closed condition, medium to large storm events can produce very rapid rises in estuary water levels.
These storm events are frequently accompanied by large ocean swells which can close the estuary if
ouflows through the channel are not high enough to counteract the wave forces produced from the
large swells. Management to avoid flooding is complicated by safety concerns; the Agency is
unable to operate equipment required for channel management activities if ocean swells are too
large. In the past the Agency has typically breached the estuary in anticipation of a large storm in
order to prevent flooding.

The high water surface elevations pursued under this plan will diminish the storage capacity of the
estuary to handle high inflows. Also, based on past management experience, the Agency believes
that the outlet channel as described in this plan will be especially susceptible to closure from large
swell events. In an effort to avoid flooding of properties in the estuary during the outlet channel
management period, the Agency will consult with the Team regarding the possibility of breaching
the estuary in anticipation of a large storm event.

9.3.2 Decline in Water Quality

Declines in water quality could have impacts to salmonids rearing in the estuary, other species which

reside in the estuary and the public. Potential water quality concerns include, but are not limited to:
o Dissolved oxygen conditions becoming dangerously low to fish and other species;
o Elevated salinity levels in domestic water wells; and
o Elevated bacterial levels.

The Agency will stay in contact with the Team regarding water quality conditions during the
management period. Should conditions get to the point that they are potentially dangerous to
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salmonids, other species, or the public, the Agency shall consult with the Team on potentially
changing the course of management. In cases of high bacterial levels, the Agency will additionally
consult with North Coast Regional Water Quality Control Board and the Sonoma County
Department of Public Health on potential management actions.
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Legend

Extent of existing alignment

Source: Sonoma County Orthophotography (April-May, 2000)
figure 1
Russian River Estuary Outlet Channel Management Plan
Russian River Estuary Site Location
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figure 4

Russian River Estuary Outlet Channel Management Plan

Conceptual model — Breaching

PWA Ref# 1958.01
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figure 5

Russian River Outlet Channel Management Plan

Total Water Level Exceedance, May-Oct

PWA Ref# 1958.01
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Figure 6
Russian River Estuary Outlet Channel Management Plan

Slope vs. Width Stability Plot

PWA Ref# 1958.01
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Russian River Estuary Outlet Channel Management Plan

Hydraulic Model Discharge - 2010 Anticipated Hydrology

PWA Ref#: 1958.01
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A-1. Critical shear stress for incipient motion of sand particles

1958.01 Russian River Estuary Outlet Channel
J. Vandever (PWA)

4/1/2009
Variables Critical Shear Stress for Sand
p 1000 kg/m’ 16 T
2 1.5 - =—#=Soulsby(1997)
g 9.81 m/s 1.4 -
s 2.65 (quartz) %g
v 1.0E-06 m*/s T 11
% 1.0
g 09
& 08
D (mm) D* Theta_crit | tau_crit (Pa) Grain Size s 82
0.0625 1.58 0.105 0.11 Very Fine Sand £ os
0.074 1.87 0.094 0.11 C 04
0.125 3.16 0.066 013 |Fine Sand 021 B—
0.20 5.06 0.048 0.15 0.1 4@
0.25 6.32 0.041 0.17 Medium Sand 0.0 -
0.42 10.62 0.032 0.22 0 0.2 0.4 0.6 0.8 1 1.2 1.4 1.6 1.8 2
0.5 12.65 0.031 0.25 Coarse Sand Grain Diameter (mm)
0.8 20.24 0.030 0.39
1.0 25.30 0.031 0.51 Very Coarse Sand
1.25 31.62 0.033 0.68
2.0 50.59 0.040 1.29 Granular
Notes: units Pa = N/mz, assumes density of freshwater, quartz grained sand
Method based on Soulsby (1997) Dynamics of Marine Sand: Note: does not account for gravitational effects on sloping bed
1/3
_|19(s-1)
D. - [_ D
Vv
0.3
. =———_ 4+0.055[1—exp(—0.020D. )]
1+1.2D.

Te = ,O(S _1)gd9c
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A-2. Manning's n worksheet

1958.01 Russian River Estuary Outlet Channel

J. Vandever (PWA)
4/1/2009

Equation

Strickler (1923)*
Limerinos (1970)*
Bray (1979)*
Bruschin (1985)*
Julien (2002)*
USGS (WSP2339)

Average
Average w/o USGS

USGS
d (mm)
0.2
0.3
0.4
0.5
0.6
0.8
1.0

0.018
0.021
0.017
0.018
0.024
0.026

0.021
0.020

0.012
0.017
0.020
0.022
0.023
0.025
0.026

1 mm
0.84 ft
0.83 ft
0.00008 ft/ft

Notes

0.003281 ft

*valid d range unknown

for 0.2<d<1.0 mm

Polynomial fit to USGS data (d=2.0 mm not included):

0.028

y =-0.091x* + 0.2616x3 - 0.2853x? + 0.1491x -
0.0084

0.026

0.024
0.022

0.020

0.018

Manning's n

0.016

0.014
0.012

0.010

0.5 1
d (mm)
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A-3. Evaporation Worksheet

1958.01 Russian River Estuary Outlet Canal
J. Vandever (PWA)

15-Apr-09

CIMIS Reference Evapotranspiration (Eto) Zones
http://www.cimis.water.ca.gov/cimis/images/etomap.jpg

Russian River Estuary is located on California coast in Zone 1

(Coastal plains and heavy fog. Lowest Eto in California, characterized by dense fog)

in/month days in/day | mm/day cfs
Jan 0.93 31 0.03 0.76 0.6
Feb 1.40 28 0.05 1.27 1.1
Mar 2.48 31 0.08 2.03 1.7
Apr 3.30 30 0.11 2.79 2.3
May 4.03 31 0.13 3.30 2.7
Jun 4.50 30 0.15 3.81 3.2
Jul 4.65 31 0.15 3.81 3.2
Aug 4.03 31 0.13 3.30 2.7
Sep 3.30 30 0.11 2.79 2.3
Oct 2.48 31 0.08 2.03 1.7
Nov 1.20 30 0.04 1.02 0.8
Dec 0.62 31 0.02 0.51 0.4

RRE Surface Area 500 acres

21,780,000 sq ft

CKC

STAGE (it NGVD)

10

-5

-10

-15

-20

100

200 300 400

AREA (acres)

500

600 700 800

@

Philip Williams & Associates, Ltd
Consultants in Hydrology

River Mouth to Monte Rio

Stage-Area Curve for Russian River Estuary -

Figure’
5.6

J:\1958.01RREAMPOutletChannel\Task 5 Hydrologic modeling\Data\Evaporation\1958.01_RRE_Evaporation_Worksheet.xls




0.0 I
— Daily Evaporation
m CIMIS

Lateral Outflow (cfs)

20 /
/-/

/

5/14/2000 6/3/2000 6/23/2000 7/13/2000 8/2/2000 8/22/2000 9/11/2000 10/1/2000 10/21/2000

Notes: Daily evaporation rates for Russian River lagoon interpolated from CIMIS average monthly Appendix A-3
evapotranspiration statistics for Zone 1 (Coastal plains and heavy fog). Calculations assume lagoon

surface area of 500 acres. Russian River Estuary Outlet Channel Management Plan

HEC-RAS model evaporation boundary condition

PWA Ref #: 1958.01
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A-4. Berm Seepage and Hydraulic Conductivity

1958.01 Russian River Estuary Outlet Canal

J. Vandever (PWA)
16-Apr-09

HEC-RAS Diversion Rating Curve

Lagoon WL (ft)  dh (ft) q (cfs)
-5 0 0.00 Darcy's Law
0 0 0.00
Ah Ah
0.24 0 0.00 (MTL =k—A=k—(Ah-L
(MTL) a=ky W ( )
1 0.76 0.01
2 1.76 0.07
3 2.76 0.17 w 250  ft
4 3.76 0.32 L 2500 ft
5 4.76 0.51 z_ocean 0.24  ft NGVD (MTL)
6 5.76 0.75 k 0.0023 ft/s
7 6.76 1.03
8 7.76 1.36
9 8.76 1.74
10 9.76 2.16  (Flood Stage)
11 10.76 2.62
12 11.76 3.13
2.5
2.0
g 1.5
()
%
Q
§ 1.0
0.5
0.0 & : )
-6 -4 -2 12
Lagoon Water Level

\\mars\projects\1958.01RREAMPOutletChannel\Task 5 Hydrologic modeling\1958.01_RRE_Berm_Seepage.x|s



A-4. Berm Seepage and Hydraulic Conductivity
1958.01 Russian River Estuary Outlet Canal

J. Vandever (PWA)

7-Apr-09

Bouwer, H. 1978. Groundwater Hydrology. McGraw-Hill, Inc. 480 p.

Hydraulic Conductivity Hydraulic Conductivity
(m/day) (cm/s)
Low High Low High Mid
Fine Sand 1 5 0.001 0.006 0.003
Medium Sand 5 20 0.006 0.023 0.014
Coarse Sand 20 100 0.023 0.116 0.069
Gravel 100 1000 0.116 1.157 0.637
Sand and Gravel 5 100 0.006 0.116 0.061

\\mars\projects\1958.01RREAMPOutletChannel\Task 5 Hydrologic modeling\1958.01_RRE_Berm_Seepage.x|s



A-5. Mouth Closure Calibration Worksheet

1958.01 Russian River Estuary Outlet Canal
J. Vandever (PWA)
17-Apr-09

Russian River mouth closure calibrations - HEC-RAS model Years Examined: 2000, 2001, 2003, 2004, 2005, 2007
Accounts for losses between Hacienda Bridge (Guerneville, CA) and the lagoon and the interaction with the aquifer adjacent to the estuary.
No detailed information available for the aquifer groundwater elevations or extraction rates by wells. The loss term is a calibrated variable in the model.

Lagoon Surface Area 400 ac
17,424,000 sq ft
Evaporation and Seepage Losses 4 cfs
Water Level dh/dt dv/dt USGS Discharge
Calibration Date (ft NGVD) dh dt (ft/day) (cfs) (cfs) % Reduction alpha
Closure Event ID Start End Start End

06May2000 5/6/2000 18:00 5/9/2000 6:00 3.10 8.40 5.30 2.50 2.12 432 580 26% 74%
24May2000 5/24/2000 8:00 | 5/25/2000 18:00 3.84 5.76 1.92 1.42 1.36 278 385 28% 72%
16June2000 6/16/2000 13:00 [ 6/21/2000 6:00 4.79 6.90 2.11 4.71 0.45 94 200 53% 47%
25Aug2000 8/25/2000 0:00 9/5/2000 8:00 2.56 7.62 5.06 11.33 0.45 94 195 52% 48%
030ct2000 10/3/2000 0:00 | 10/11/2000 12:00 2.85 6.53 3.68 8.50 0.43 91 140 35% 65%
15May2001 5/15/2001 23:00 | 5/21/2001 21:00 2.14 5.51 3.37 5.92 0.57 119 200 41% 59%
07Apr2007 4/7/2007 13:00 4/11/2007 0:00 1.17 7.68 6.51 3.46 1.88 384 480 20% 80%
13Apr2007 4/13/2007 21:30 | 4/17/2007 14:30 1.97 7.68 5.71 3.71 1.54 315 465 32% 68%
24Apr2007 4/24/2007 17:00 | 4/26/2007 14:00 1.51 7.57 6.06 1.88 3.23 656 725 10% 90%
130ct2007 10/13/2007 2:30 | 10/22/2007 11:30 2.51 9.15 6.64 9.38 0.71 147 255 42% 58%
9June2003 6/9/2003 17:30 6/12/2003 1:00 2.77 6.47 3.70 2.31 1.60 322 475 32% 68%
90ct2003 10/9/2003 23:11 | 10/14/2003 20:40 4.00 6.21 2.21 4.90 0.45 91 170 46% 54%
05Nov2004 11/5/2004 11:00 | 11/12/2004 4:00 2.40 8.93 6.53 6.71 0.97 196 300 35% 65%
26July2004 7/26/2004 15:41 | 8/5/2004 0:00 2.27 5.90 3.63 9.35 0.39 78 140 44% 56%
2May2004 5/2/2004 15:40 5/6/2004 19:35 3.44 8.39 4.95 4.16 1.19 240 420 43% 57%
16Apr2004 4/16/2004 9:09 | 4/18/2004 7:40 4.78 7.98 3.20 1.94 1.65 333 570 42% 58%
30ct2005 10/3/2005 23:00 | 10/17/2005 6:30 2.40 8.30 5.90 13.31 0.44 89 170 47% 53%
17Sep2005 9/17/2005 2:00 | 9/21/2005 13:30 3.37 5.69 2.31 4.48 0.52 104 175 40% 60%

Note: Start and end times represent times used for water level calibration and do not correspond to exact timing of closures and breaches.

HEC-RAS 100% Discharge Reduction Factor (alpha)

Month Month % Loss Multiplier

April 4 26% 4 90%

May 5 34% 4 66% 80%

June 6 42% 2 58% 70%

July 7 44% 1 50% H

Aug 8 52% 1 48% 60% 1 \\ /

Sep 9 40% 1 50% 50% G

Oct 10 43% 4 59% P , , ,

Nov 11 35% 1

18 3 4 5 6 7 8 9 10 11 12
Month

J:\1958.01RREAMPOutletChannel\Task 5 Hydrologic modeling\HEC-RAS\Model Calibration\1958.01_Mouth_Closure_Calibration.xls




1000 | |
=== 2000 Daily at Guerneville
900 == Median Daily at Guerneville ||
= == 5th and 95th Percentiles
800 2010 Anticipated at Guerneville B
se+e+ 2010 Anticipated at Lagoon
700
__ 600 \
ﬁ \
@ \
A
g 500 \
g ' y
2 - |
400 \\ ,"
S
300 N NI | ’
v o - 4 \
- / 7/
“-_/ N PV =a s
200 M"’N = AN | ,J\\
100 - P s \ 2 o = > & 2 o
"/..-’."».._.,.“ .. ~ ‘"-.- ~ S -~ = 7 4“. . — ﬁ.l Ceaens 7" .:.r
\ ‘peee "'0'..-"0....-'. ‘..'...."‘.OQO’. ".o.o"......l..' ......o'
0
14-May 3-Jun 23-Jun 13-Jul 2-Aug 22-Aug 11-Sep 1-Oct 21-Oct

Notes: Median daily discharge calculated from 1970-2008.
Source: USGS gage 11467000 (Russian River near Guerneville, CA). 2010 anticipated discharge at
Guerneville calculated from 2000 discharge by scaling factor to obtain typical summertime flowrates

Appendix A-6

Russian River Estuary Outlet Channel Management Plan

of 120 cfs. 2010 anticipated lagoon inflow calculated based on calibrated seasonal losses from
Guerneville to lagoon.

Daily Russian River Discharge

PWA Ref #: 1958.01
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Attachment B. Hypothetical Implementation Scenario
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The following hypothetical implementation scenario is presented to demonstrate how the outlet
channel management plan may be implemented. The scenario is based on actual beach berm and
ocean conditions observed at the estuary from June 30 to July 6, 2009.

This scenario is purely hypothetical and demonstrates how the adaptive management plan may be
implemented based on historical conditions observed in 2009. Actual implementation of the plan
may vary in terms of channel geometry, channel location and time required for implementation.
The beach environment at the project site is highly dynamic so actual implementation of the plan
will be evaluated on a case-by-case basis.

Wednesday, June 30"

Agency personnel have been tracking riverine and ocean conditions on a daily basis during the
outlet channel management period. Several days ago, they identified a forecasted ocean swell
event with the potential to close the estuary. When it arrives, this medium-sized (2-4 ft.) ocean
swell, angled from the southwest, pushes sand into the tidal inlet cutting flow from the estuary to
the ocean. Stage in the estuary at the time of closure is approximately 3.5 ft NGVD. Based on
river discharge and the time of year, Agency personnel estimate that the estuary water level’s rate
of rise will be 0.5 ft/day.

Thursday, July 1%

Agency personnel visit the site to assess sandbar conditions. The outlet at the time of closure is
just south of Haystack Rock, approximately 550 ft northwest of the jetty, with an alignment
roughly perpendicular to the beach face. The preexisting channel slope is steep and would,
therefore, be susceptible to scour and wave run-up. Agency decides that this is not the preferable
alignment for the outlet channel. In effort to create a channel which has shallower gradient and
less susceptible to ocean conditions, it is decided that the channel will be more ideally located to
the north of Haystack Rock angled to the northwest. Agency staff collects measurements and
limited survey data (e.g. elevation at low point of the berm) in the area to develop a design for the
outlet channel.

[Note: If closure had occurred during the pupping season (March 15 — June 30), the site
assessment would have included a survey for the presence of seal pups.]

Agency staff returns to their offices to develop a plan and design for the implementation of the
outlet channel. Changes between the most recent monthly topographic data and current
conditions are assessed using the time-lapse photography and today’s survey data. If indicated,
today’s survey data and judgment may be used to revise the topographic data.

Stage in the estuary is now approximately 4.0 ft. NGVD. Observations from the Jenner gage are
used to confirm the previously estimated rate of water surface rise of 0.5 ft/day. Based on current
stage and this rate of water surface rise, implementation of the outlet channel is scheduled for
Monday and Tuesday, July 5" and 6th so that stage in the estuary will be approximately 6.5 ft.
NGVD after the outlet channel is completed.
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A design is prepared using the best available topographic data. The outlet channel will be
approximately 30 ft wide with 4:1 side slopes, 350 ft long to the mean high tide line, a channel
bottom elevation at the inlet of approximately 6 ft NGVD, and a channel design flow depth at
time implementation of approximately 0.5 ft. Channel will be aligned to the northwest with an
approximate aspect of 35° with respect to the beach face. Estimated material to be excavated is
approximated and confirmed to be less than 1,000 yd®.

Agency staff prepares e-mail to management team to notify them of intention and schedule to
construct the outlet channel, provide information regarding current conditions, and provide team
with a design schematic according to the Communication Protocol procedure documented in
Section 7.8.1 of the management plan. Please see Attachments B.1 and B.2 for an example of e-
mail transmittal with attached design schematic. Agency biologists coordinate with Stewards of
the Coast and Redwoods to schedule volunteers to assist with pre-, day of, and day after outlet
channel creation pinniped monitoring.

Friday, July 2"
Agency staff receives comments from management team on proposed approach. Time allowing,

Agency responds, modifies the proposed approach as needed, and decides on the final approach.

Agency staff reviews rate of water surface rise in the lagoon to confirm that flooding is not
expected before proposed management action.

Monday and Tuesday, July 5" and 6™

Agency maintenance crews arrive at the Goat Rock State Beach parking lot early in the morning
to prepare for implementation. Agency biologist arrives to begin pinniped monitoring at least one
hour prior to crews and coordinates with maintenance crew leader. Agency surveyors stake out
designed channel and make corrections to alignment and channel geometry to account for
potential changes in beach berm topography since last topographic survey. Outlet channel
excavation is carried out according to Section 7.5 of the management plan and according to the
plan submitted to the management team. Implementation is also conducted in accordance with
the Agency’s IHA for harbor seals, northern elephant seals and California sea lions which may be
present at the site during excavation activities. Photos are taken to document all implementation
activities, and following completion of the outlet channel Agency staff collects measurements of
completed channel geometry, flow depth and location.

Wednesday, July 7"

Agency staff sends e-mail to management team to provide documentation of the completion of
the outlet channel according to the Communication Protocol procedure documented in Section

7.8.2 of the management plan. Please see Attachment B.3 for an example of e-mail transmittal.

After implementation of the channel, the Agency will monitor performance of the outlet channel
according to the monitoring program described in Section 7.7 of the management plan.
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Attachment B.1: Sample Proposed Outlet Channel Implementation Email
Date: 7/1/10
Hello Outlet Channel Management Team -

The Russian River Estuary closed on 6/30/10. The Sonoma County Water Agency plans to
implement an outlet channel beginning at 7 am on July 5" and potentially extending to the
afternoon of July 6". Details of the proposed outlet channel are the following:

Channel Width: 30 ft.

Channel Length: 350 ft.

Channel Bottom Elevation: 6 ft NGVD

Design Flow Depth: 0.5 ft

Location of Channel Inlet Centerline: 970 ft northwest of jetty
Channel Alignment Aspect: 35 deg. with respect to beach face
Estimated Estuary WSEL at Time of Completion: 6.5 ft
Existing Beach Berm Crest Elevation: 10 ft NGVD

Existing Beach Berm Width: 300 ft

Excavation Equipment: 1 Excavator, 1 Bulldozer

VVVVVVYVVY

Attached is a design drawing developed using the most recent topographical survey (6/30/10).
Due to the highly dynamic nature of conditions at the site, actual topography at the time of
implementation may vary. Implementation of the channel may differ from design in order to
account for changed topography.

Current and predicted conditions at the site are the following:

» River and Estuary:
= Russian River near Guerneville Flow (USGS 11467000): 120 cfs
= Predicted 72 hour precipitation: O in.
» Ocean:
= Approximate rate of estuary water surface rise: 0.5 ft/day
= Current Swell Height and Direction: 5.8 ft @ 10 sec. @ 320 deg.
= 7/5/10 Predicted Mean Swell Height and Direction: 2.5 ft @ 15 sec. @ 200 deg.

No seal pups were observed on the beach.
For updates on conditions please visit the following URL:
http://www.bml.ucdavis.edu/boon/russianriver

If you have any comments to the proposed implementation plan please provide comments no
later than 7/2/10, 5 pm. Should you have any questions or concerns please contact me or Jessica
Martini-Lamb at jessicam@scwa.ca.gov, 707-547-1903 (office), 707-322-8177 (mobile).

Sincerely,

Chris Delaney, P.E.

Agency Engineer

Sonoma County Water Agency
707-547-1946 (office)

707-975-5606 (mobile)



Attachment B.2: Sample Proposed Outlet Channel Desigh Schematic
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Attachment B.3: Sample Proposed Outlet Channel Implementation Email
Date: 7/8/10
Hello Outlet Channel Management Team -

The Russian River Estuary closed on 6/30/10. The Sonoma County Water Agency implemented
an outlet channel beginning at 7 am on July 5™ and extending to the afternoon of July 6". Details
of the implemented outlet channel are the following:

Channel Width: 30 ft.

Channel Length: 350 ft.

Channel Bottom Elevation: 6 ft NGVD

Flow Depth: 0.7 ft

Location of Channel Inlet Centerline: 970 ft northwest of jetty
Channel Alignment Aspect: 35 deg. with respect to beach face
Estuary WSEL at Time of Completion: 6.7 ft

Existing Beach Berm Crest Elevation: 10.2 ft NGVD

Existing Beach Berm Width: 300 ft

Excavation Equipment: 1 Excavator, 1 Bulldozer

VVVVVYYVYVVY

Attached are photographs of the beach before, during, and after the outlet channel
implementation.

Current and predicted conditions at the site are the following:

» River and Estuary:
= Russian River near Guerneville Flow (USGS 11467000): 115 cfs
= Predicted 72 hour precipitation: O in.
» Ocean:
=  Current Swell Height and Direction: 2.7 ft @ 14 sec. @ 200 deg.
= 7/10/10 Predicted Mean Swell Height and Direction: 2.4 ft @ 12 sec. @ 200 deg.

No seal pups were observed on the beach.
For updates on conditions please visit the following URL:
http://www.bml.ucdavis.edu/boon/russianriver

If you have any comments on the implemented channel, please provide comments no later than
7/12/10, 5 pm. Should you have any questions or concerns please contact me or Jessica Martini-
Lamb at jessicam@scwa.ca.gov, 707-547-1903 (office), 707-322-8177 (mobile).

Sincerely,

Chris Delaney, P.E.

Agency Engineer

Sonoma County Water Agency
707-547-1946 (office)

707-975-5606 (mobile)
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Sonoma County Water Agency o
Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Department of
Fish and Game

Lake and Streambed
Alteration Agreement
(111-1176-96) - November
6, 1996

Agreement Renewal —
November 14, 2001

Agreement Extension —
October 17, 2002

Agreement Renewal —
November 13, 2003

Agreement Renewal —
September 30, 2005

Agreement Extension —
December 7, 2009

Agreement Amendment —
December 13, 2009

Lake and Streambed
Alteration Agreement
(1600-2010-0380-R3) -
September 8, 2011

Expiration - December 31,
2015

1. Administrative Measures

Permittee shall meet each administrative requirement described below.

RN

1.2

1.3

1.4

1.5

Documentation at Project Site. Permittee shall make the Agreement,

any extensions and amendments to the Agreement, and all related
notification materials and California Environmental Quality Act
(CEQA) documents, readily available at the project site at all times
and shall be presented to DFG personnel, or personnel from another
state, federal, or local agency upon request.

Providing Agreement to Persons at Project Site. Permittee shall

provide copies of the Agreement and any extensions and
amendments to the Agreement to all persons who will be working on
the project at the project site on behalf of Permittee, including but not

~ limited to contractors, subcontractors, inspectors, and monitors.

Notification of Conflicting Provisions. Permitiee shall notify DFG if
Permittee determines or leamns that a provision in the Agreement
might conflict with a provision imposed on the project by another
local, state, or federal agency. In that event, DFG shall contact
Permittee to resolve any conflict.

Project Site Entry. Permittee agrees that DFG personnel may enter
the project site at any time to verify compliance with the Agreement.

Work Period Extension. If the Permittee needs more time to
complete the authorized activity, the work period may be extended
on a day-to-day basis by contacting the DFG representative found
within the Contact Information section of this Agreement.
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Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Department of
Fish and Game
(continued)

1.6

1.7

To the extent that any provisions of this Agreement provide for
activities that require the Permittee to traverse another owner's
property, such provisions are agreed to with the understanding that
the Permittee possesses the legal right to so traverse. In the
absence of such right, any such provision is void.

If, in the opinion of the DFG, conditions arise, or change, in such a
manner as to be considered deleterious to the stream or wildlife,
operations shall cease until corrective measures approved by the
DFG are taken. .

2. Avoidance and Minjmization Measures

To avoid or minimize adverse impacts to fish and wildlife resources identified above,
Permittee shall implement each measure listed below.

. - 2.1 _.In each yearthat this Agreement is.in-effect, the Permittee shall -

2.2

2.3

2.4

provide DFG with an annual lagoon outlet channel adaptive
management plan by April 15.

No excavation of the lagoon outlet channel may occur until DEG has
reviewed and approved the annual lagoon outlet channel adaptive
ranagement plan. DFG shall provide written comments or approval
by May 15 of each year this agreement is in effect.

The project site has been identified as an area that is potentially
inhabited by steelhead trout (Federal Threatened), chinook salmon
(Federal Threatened), coho salmon (Federal and State Endangered)
and green sturgeon (Federal Threatened). This agreement does not
authorize the take, or incidental take of any State or Federal listed
threatened or endangered listed species. The Permittee is required,
as prescribed in the state or federal endangered species acts, to
consult with the appropriate agency prior to commencement of the
project. Any unauthorized take of such listed species may resuit in
prosecution.

To avoid impacts on aquatic and terrestrial species within the
immediate work area, prior to implementation of an outlet channel, a
qualified biologist will conduct a preconstruction survey to ensure no
special-status species are occupying the site. If special-status
species are observed within the project site or immediate
surroundings, these areas will be avoided until the animal(s) has
(have) vacated the area, and/or the animal(s) have been relocated
out of the project area by a qualified biologist, upon approval by the
regulatory agencies. In addition, the site will be surveyed
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Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Department of
Fish and Game
(continued)

2.5

2.6

27

periodically during construction to ensure that no special-status
species are being impacted by construction activities.

The project biologist will conduct a preconstruction training session
for construction crew members. The training will include a
discussion of sensitive biological resources within the project area
and the potential presence of special-status species, special-status
species’ habitats, protection measures to ensure species are not
impacted by project activities and project boundaries.

Any material, which could be hazardous to aquatic life and enters a
stream or lake (i.e., a piece of equipment tipping-over in a stream
and dumping oil, fuel or hydraulic fluid), shall be removed
immediately and the DFG shall be notified within 24 hours.

Any hazardous or toxic materials that could be deleterious to aquatic
life that could be washed into State waters or its tributaries shall be

-~ contained in water tight container or removed from the project site."

2.8

29

The Permittee/contractor shall not dump any litter or construction
debris within the riparian/stream zone. All such debris and waste
shall be picked up daily and disposed of at an appropriate site.

Refueling of construction equipment and vehicles may not occur
within 300 feet of any water body, or anywhere that spilled fuel could
drain to a water body. Tarps or a similar material shall be placed
underneath the construction equipment and vehicles, when refueling,
to capture incidental spillage of fuels.

2.10 Any equipment or vehicles driven and/or operated within or adjacent

to the stream/lake shall be checked and maintained daily to prevent
leaks of materials that if introduced to water could be deleterious to
aquatic life, wildlife, or riparian habitat.

Any equipment or vehicles driven and/or operated within or adjacent
to the stream/lake shall be cleaned of all external oil, grease, and
materials that, if introduced to water, could be deleterious to aquatic
life, wildlife or riparian habitat.




Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Department of
Fish and Game
(continued)

3. Reporting Measures

Permittee shall meet each reporting requirement described below.

3.1

3.2

The Permittee shall notify DFG a minimum of 24 hours in advance of
implementing the outlet channel management plan during the lagoon
management period (May 15 to October 15). All communications
shall be made in the method prescribed within the communication
protocol section of the DFG approved annual lagoon outlet channel
adaptive management plan.

The Permittee shall submit an annual report detailing that year's
outlet channel management activities. This report may be submitted
as a section of the annual lagoon outlet channel adaptive
management plan required by May 1 of each year this agreement is

in effect.




Sonoma County Water Agency
Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Regional
Water Quality Control
Board, North Coast
Region

Section 401 Water
Certification
(1B0O4001WNSO) - May 6,
2004

Amendment Extension —
October 14, 2009

Amendment Extension —
January 20, 2011

Amendment Extension —
January 5, 2012

Amendment Extension —
December 11, 2012

Expiration - December 31,
2013

Pursuant to 23 CCR3859(a), the applicant shall comply with the following additional conditions:

1.

The Regional Water Board shall be notified in writing at least five working days (working days are Monday-Friday) prior to the
commencement of grading work, with details regarding the construction schedule, in order to allow staff to be present on-site
during construction, and to answer any public inquiries that may arise regarding the project.

When operations are completed, any excess material or debris shall be removed from the work area. No rubbish shall be
deposited within 150 feet of the high water mark of any stream.

A copy of this permit must be provided to the Contractor and all subcontractors conducting the work, and must be in their
possession at the work site.

If, at any time, a discharge to surface waters occurs, or any water quality problem arises, the project shall cease immediately and
the Regional Water Board shall be notified promptly. The Regional Water Board will assess the extent of the problems and
determine whether to rescind this Order.

The applicant shall submit an annual report, each year this Order is active, summarizing all water quality monitoring results and
overall breaching activities to the Regional Water Board by December 31°.

This Order is not transferable. In the event of any change in control of ownership of land presently owned or controlled by the
Applicant, the Applicant shall notify the successor-in-interest of the existence of this Order by letter and shall forward a copy of
the letter to the Regional Water Board at the above address. To discharge dredged or fill material under this Order, the
successor-in-interest must send to the Regional Water Board Executive Officer a written request for transfer of the Order. The
request must contain the requesting entity's full legal name, the state of incorporation if a corporation, address and telephone
number of the person(s) responsible for contact with the Regional Water Board. The request must also describe any changes to
the Project proposed by the successor-in-interest or confirm that the successor-in-interest intends to implement the Project as
described in this Order.

The Applicant shall provide photos documenting the work being conducted and the completed work, to the appropriate Regional
Water Board staff person, in order to document compliance.




Sonoma County Water Agency
Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit / Special Conditions
Expiration

California Coastal
Commission

Coastal Development
Permit
(2-01-033) — May 15, 2002

Amendment Extension (2-
01-033-1A) — June 14,
2010

Monthly Extensions
(January - June 2011)

Expiration June 30, 2011

Emergency Coastal
Development Permit (2-12-
002-G) — issued January 9,
2012 and expired April 15,
2012

New Coastal Development
Permit Application
Submitted — January 23,
2012

Application deemed
complete — July 9, 2012
(6 month application
review process begins)

Emergency Coastal
Development Permit (2-13-
005-G) — issued February
21, 2013




Sonoma County Water Agency
Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

US Army Corps of
Engineers, San Francisco
District

Section 404 & Section 10,
Individual Permit
(285610N) - July 22, 2005

Permit Modification -
October 5, 2009

Time Extension January 5,
2011

Time Extension December
8, 2011

Time Extension December
10, 2012

Expiration - December 31,
2013

Individual Permit Dated July 22, 2005

Special Conditions: To ensure compliance with this Department of the Army permit and to further minimize adverse impacts to water
quality and aquatic-dependent biological resources, including federally listed threatened salmonid fish species, designated critical habitat,
and designated essential fish habitat, the project is subject to the following Special Conditions:

1.

To remain exempt from the prohibitions of Section 9 of the Endangered Species Act of 1973, as amended (16 U.S.C. § 1531 et
seq.), SCWA shall fully implement the non- discretionary terms and conditions for incidental take of Central California Coast
threatened coho salmon (Oncorhynchus kisutch), Central California Coast threatened steelhead (Oncorhynchus mykiss), and
California Coastal threatened chinook salmon (Oncorhynchus tshawytscha) In the manner stipulated in the Biological and
Conference pinion (Pages 33-35) entitled, "Clean Water Act Section 404 Permit for the Russian River Estuary Breaching
Activities Conducted 2005-2010" (File No. 151422SWR04SR9206), issued by the National Marine Fisheries Service (NMFS),
Southwest Region, on 20 May 2005 (Attachment 3). SCWA shall notify both NMFS and USACE bye-mail or by phone of any
known violation of incidental take within twenty-four (24) hours of the occurrence.

SCWA shall provide USACE a copy of the approved Estuary Monitoring Plan and all subsequent Annual Monitoring Reports
required by the Biological Opinion.

All breaching events shall occur only after the estuary water level reaches between 4.5 feet and 7.0 feet NGVD under current
flow regimes, as measured by the stage gage at the Jenner Visitor Center.

To facilitate adequate inspection of work, SCWA shall notify USACE by e-mail or by phone of the proposed breaching date at
least five (5) days prior to the commencement of work.

Unless otherwise approved, authorized discharges of dredged material on the sandbar below the high tide line shall consist only
of the native sand excavated from the pilot channel.

To ensure public safety while minimizing disturbance of harbor seals and other marine mammals during each breaching event,
SCWA shall implement a Beach Closure Plan that restricts public access to all areas within 750 feet of the breaching location
for a period of 24 hours before and after completion of work.

SCWA shall provide USACE a Breaching Activities Report by 31 March for each year of the five-year permit authorization
period. Each Breaching Activities Report shall present a tabulation of the breaching events that occurred during the preceding
year, including the approximate estuary closure




Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit / Special Conditions
Expiration
US Army Corps of date, the approximate number: of estuary closure days occurring before the breach event, the breaching event date, and the

Engineers, San Francisco
District (continued)

recorded estuary water level of the breaching event date.

The current Coastal Development Permit (CDP 2-01-033) issued by the California Coastal Commission expires on 31
December 2005. The current Section 401 water quality certification (WDID No. IB04001WNSOQO) issued by the Regional Water
Quality Control Board expires on 15 October 2009. SCWA shall obtain requisite time extensions for the Coastal Development
Permit and water quality certification prior to the commencement of any work to be performed during the remainder of the five-
year Department of the Army permit authorization period. SCWA shall provide USACE a copy of all requisite time extensions
to ensure continuing project conformance with State coastal zone and water quality standards.

Letter of Modification dated October 5, 2009

Under the provisions 0f33 CFR 325.7(b), Department of Anny Permit No. 285610N is
hereby modified to incorporate the following Special Conditions to reflect the recommendations of NMFS and incidental take
requirements specified in the Russian River BO (issued September 24,2008):

1.

To remain exempt from the prohibitions of Section 9 of the Endangered Species Act of 1973, as amended (16 U.S.C. § 1531 et
seg.), the non-discretionary Terms and Conditions for incidental take of Central California Coast endangered coho salmon
(Oncorhynchus kisutch), Central California Coast threatened steelhead (Oncorhynchus mykiss), and California Coastal
threatened Chinook salmon (Oncorhynchus tshawytscha) shall be fully implemented in the manner stipulated in the Biological
Opinion entitled, "Water Supply, Flood Control Operations, and Channel Maintenance conducted by the U.S. Anny Corps of
Engineers, the Sonoma County Water Agency, and the Mendocino County Russian River Flood Control and Water
Conservation Improvement District in the Russian River Watershed" (File No. 151422SWR2000SRI50) issued by National
Marine Fisheries Service on September 24, 2008.

All work shall be done in general accordance with SCWA's adaptive management plan for the estuary outlet channel at the
mouth of the Russian River, as mandated by NMFS in the Reasonable and Prudent Alternative section of the Russian River BO
for alterations to estuary management (pp. 249-50), entitled, "Russian River Estuary Outlet Channel Adaptive Management Plan
Year 1" dated July 30, 2009 (Enclosure 1).




Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Environmental
Quality Act

Environmental Impact
Report (EIR)

Notice of Preparation —
May 10, 2010

Notice of Completion —
December 15, 2010

Notice of Determination —
August 16, 2011

See EIR for Mitigation Measures.

C-10



Sonoma County Water Agency
Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit / Special Conditions
Expiration
California State Lands 1.  Lessee certified an Environmental Impact Report on August 16, 2011 for the proposed activities
Commission authorized in this Lease. Lessee acknowledges that, on September 14, 2011, a lawsuit was filed
by the Russian River Watershed Protection Committee against Lessee in the Superior Court of

General Lease, Public the County of Sonoma alleging that the EIR is inadequate under the California Environmental
Agency Use Quality Act and certification of the EIR be vacated (Case SCV-250347). Notwithstanding any
(PRC 7918.1 R 08103) - other provisions of this Lease, Lessee further acknowledges that, if certification of the EIR is
June 29, 2004 vacated, the lease shall terminate within 30 days after the EIR is ruled in invalid.

Lagoon Outlet Channel 2. Lessee shall comply with all mitigation measures contained in the Mitigation Monitoring

Authorization — Program prepared and adopted by the Sonoma County Water Agency on August 16, 2011.

October 13, 2009
Lessee acknowledges that the land described in Exhibit A of this Lease is subject to the Public

Ly

(Expiration - December Trust and is presently available to members of the public for recreation, waterborne commerce,
31, 2010) navigation, fisheries, open space, or other recognized Public Trust uses and that Lessee's
proposed construction activities and use of the Lease Premises shall not interfere or limit the
Monthly Extensions - Public Trust rights of the public. At least 24 hours prior to and during the breaching activities,
January 1 to Lessee will contact the California Department of Parks and Recreation lifeguards and post signs
December 31, 2011 and barriers to minimize potential hazards to the public.

; 4. Priorto the start of the initial freshwater lagoon construction on the Lease Premises, Lessee shall

General Lease, Public . o . e . T

submit to Lessor copies of all permits and authorizations from agencies having jurisdiction over
Agency Use (PRC 7918.9) ; . . . o

the construction of the authorized activities on the Lease Premises. Lessee shall maintain all
—January 1, 2012 . o - . -

regulatory permits and authorization required during the term of the lease.
Expiration — May 15, 2015 5. All breaching activities shall be carried out in accordance with all applicable safety regulations,

permits, and conditions of all other agencies.

6.  During the term of the lease, Lessee shall provide Lessor with an annual report on frequency and
timing of outlet channel construction and maintenance and breaching occurrences completed
each calendar vear, including number of days of closure of Goat Rock State Beach. The report
should include narrative descriptions and evaluations of outlet channel and breaching events,
including any adaptive management changes implemented.

7. Lessee shall submit to Lessor copies of the following:

a. Adaptive estuarine water level and barrier beach management plans (as described in 2.1.1 of
the Russian River Biological Opinion) after approval by the National Marine Fisheries
(NMFS), the California Department of Fish and Game, and the U.S. Ammy Corps of
Engineers. '




Sonoma County Water Agency
Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit / Special Conditions
Expiration
California State Lands
Commission b. Annual water quality data summary reports (as described in 2.2, Monitoring Estuarine Water

(continued)

10.

11.

Quality: Reporting and Review, of the Biological Opinion).

c. Annual report, as specified in the “Russian River Estuary Management Activities Pinniped
Monitoring Plan” and distributed to NMFS, the California Department of Parks and
Recreation, and the Stewards of the Coasts and Redwoods, on pinnipeds’ reaction to the
proposed activities authorized in this Lease.

All personal property, tools, or equipment taken onto or placed upon the Lease Premises shall
remain the property of the Lessee or its contractors. Such personal property shall be promptly
removed by the Lessee, at its sole risk and expense upon the completion of the project. Lessor
does not accept any responsibility for any damage, including damages to any personal property,
including any equipment, tools, or machinery on the Lease Premises

No refueling, repairs, or maintenance of vehicles or equipment will take place on the Lease
Premises.

Lessee shall maintain a logbook on all work vessels during work within the Lease

Premises utilized in operations conducted under this Lease to keep track of all debris created by
objects of any kind that may fall into the water. The logbook should include the type of debris,
date, time and location to facilitate identification and location of debris for recovery and site
clearance verification. All debris shall be promptly removed from the Lease Premises.

Any equipment to be used on the Lease Premises is limited to that which is directly required to
perform the authorized use and does not include any equipment that may cause damage to the
Lease Premises.
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Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California State Lands 12. Lessee acknowledges and agrees:

Commission
(continued)

a. The site may be subject to hazards from natural geophysical phenomena including, but not

limited to waves, storm waves, tsunamis, earthquakes, flooding and erosion.

To assume the risks to the Lessee and to the property that is the subject of any Coastal
Development Permit (CDP) that is issued to Lessee for development on the leased property,
of injury and damage from such hazards in connection with the permitted development and
use.

To uncdnditionally waive any claim or damage or liability against the State of California, its
agencies, officers, agents, and employees for injury or damage from such hazards.

d. To indemnify, hold harmless and, at the option of Lessor, defend the State of California, its

agencies, officers, agents, and employees, against and for any and all liability, claims,
demands, damages, injuries, or costs of any kind and from any cause (including costs and
fees incurred in defense of such claims), expenses, and amounts paid in settlement arising
from any alleged or actual injury, damage or claim due to site hazards or connected in any
way with respect to the approval of any CDP that is issued to Lessee involving this property
or issuance of this Lease, any new lease, renewal, amendment, or assignment by Lessor.
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Sonoma County Water Agency
Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit / Special Conditions
Expiration
gahfo rnia State Lands 13. Lessor shall have the right to enter upon the property at reasonable times in order to monitor
ommission :

(continued)

Lessee’s compliance with and otherwise enforce the terms of the Lease.
14. Paragraph 9 contained within Section 3 is hereby deleted from this Lease.

In the event of any conflict between the provisions of Section 2 and Section 3 of this Lease, the provisions
of Section 2 shall prevail.

California Department of
Parks and Recreation

Temporary Use Permit —
December 30, 2003

Permit Extension —
September 14, 2009

Permit Extension —
December 28, 2009

Expiration — June 30,
2010

Temporary Use Permit —
May 15, 2011

Expiration — December 31,
2012

Time Extension -
December 31, 2013

C-14



Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Department of
Parks and Recreation
(continued)

C-15



Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Department of
Parks and Recreation
(continued)
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Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Department of
Parks and Recreation
(continued)
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Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Department of
Parks and Recreation
(continued)
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Sonoma County Water Agency

Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Department of
Parks and Recreation
(continued)
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Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

California Department of
Parks and Recreation
(continued)
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Sonoma County Water Agency
Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

US Department of
Commerce, National
Oceanic and Atmospheric
Administration, National
Marine Fisheries Service

Incidental Harassment
Authorization - April 21,
2011

Incidental Harassment
Authorization (renewal) -
April 21, 2012

Expiration — April 20, 2013

1. This Incidental Harassment Authorization (IHA) is valid from April 2, 2012 through April 20, 2013.
2. This IHA is valid only for activities associated with estuary management activities in the Russian River, Sonoma County,
California, including:
Lagoon outlet channel management; artificial breaching of barrier beach; geophysical surveys and other work associated with a jetty
study; and physical and biological monitoring ofthe beach and estuary as required.

3. General Conditions

() A copy of this IHA must be in the possession of the SCWA, its designees, and work crew personnel operating under the authority of
this IHA.

(b) SCWA is hereby authorized to incidentally take, by Level B harassment only, 2.963 harbor seals (Phoca vitulina), 37 California sea
lions (Zalophus caldvmianus), and 20 northern elephant seals (lirounga angusliroslris).

(©)

The taking by Level A harassment, serious injury or death of any of the species listed in item 3(b) of the Authorization or the taking by
harassment, injury or death ofany other species of marine mammal is prohibited and may result in the modification, suspension, or
revocation of this IHA.

If SCWA observes a pup that may be abandoned, it shall contact the National Marine Fisheries Service (NMFS) Southwest Regional
Stranding Coordinator immediately (562-980-3230; Sarah.Wilkin@noaa.gov) and also report the incident to NMFS Office of Protected
Resources (301-427-8425; Benjamin.Laws@noaa.gov) within 48 hours. Observers shall not approach or move the pup.
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Sonoma County Water Agency
Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit / Special Conditions
Expiration

US Department of 4. Mitigation Measures

Commerce, National In order to ensure the least practicable impact on the species listed in condition 3(b), the holder of this Authorization is required

Oceanic and Atmospheric : . S )
Administration, National to implement the following mitigation measures:

Marine Fisheries Service

(continued) (a) SCWA crews shall cautiously approach the haul-out ahead of heavy equipment to minimize the potential for sudden 1lushes,
which may result in a stampede -a particular concern during pupping season.

(b) SCWA staff shall avoid walking or driving equipment through the seal haul-out.

(c) Crews on foot shall make an etlbrt to be seen by seals from a distance, if possible, rather than appearing suddenly at the top of
the sandbar, again preventing sudden flushes.

(d) During breaching events, all monitoring shall be conducted from the overlook on the bluff along Highway 1 adjacent to the
haul-out in order to minimize potential for harassment.

(e) A water level management event may not occur for more than two consecutive days unless flooding threats cannot be
controlled.

(f) Equipment shall be driven slowly on the beach and care will be taken to minimize the number of shut-downs and start-ups
when the equipment is on the beach.

(9) All work shall be completed as efficiently as possible, with the smallest amount of heavy equipment possible, to minimize
disturbance of seals at the haul-out.

(h) Boats operating near river haul-outs during monitoring shall be kept within posted speed limits and driven as far from the haul-
outs as safely possible to minimize flushing seals.

In addition, SCW A shall implement the following mitigation measures during pupping season (March 15-June 30):
(i) SCWA shall maintain a one week no-work period between water level management events (unless flooding is an

immediate threat) to allow for an adequate disturbance recovery period. During the no-work period, equipment must
be removed from the beach.
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Sonoma County Water Agency
Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit /
Expiration

Special Conditions

j) If a pup less than one week old is on the beach where heavy machinery will be used or on the path used to access the work
location, the management action shall be delayed until the pup has left the site or the latest day possible to prevent flooding while
still maintaining suitable fish rearing habitat. In the event that a pup remains present on the beach in the presence of flood risk,
SCW A shall consult with NMFS and CDFG to determine the appropriate course of action. SCWA shall coordinate with the
locally established seal monitoring program (Stewards of the Coast and Redwoods) to determine if pups less than one week old are
on the beach prior to a breaching event.

(k) Physical and biological monitoring shall not be conducted if a pup less than one week old is present at the monitoring site or
on a path to the site.

5. Monitoring

The holder of this Authorization is required to conduct baseline monitoring and shall conduct additional monitoring as
required during estuary management activities:

(a) Baseline monitoring shall be conducted twice-monthly for the term of the IHA. These censuses shall begin at dawn and
continue for eight hours, weather permitting; the census days shall be chosen to ensure that monitoring encompasses a low and
high tide each in the morning and afternoon. All seals hauled out on the beach shall be counted every thirty minutes from the
overlook on the bluff along Highway 1 adjacent to the haul-out using high powered spotting scopes. Observers shall indicate
where groups of seals are hauled out on the sandbar and provide a total count for each group. If possible, adults and pups shall be
counted separately.

(b) In addition, peripheral haul-outs shall be visited tor ten minute counts twice during each baseline monitoring day.

(c) During estuary management events, monitoring shall occur on all days that activity is occurring using the same protocols as
described for baseline monitoring, with the difference that monitoring shall begin at least one hour prior to the crew and equipment
accessing the beach work area and continue through the duration of the event, until at least one hour after the crew and equipment
leave the beach. In addition, a one-day pre-event survey of the area shall be made within one to three days of the event and a one-
day post-event survey shall be made after the event, weather permitting.

(d) Monitoring of peripheral haul-outs shall occur concurrently with event monitoring, when possible.

(e) For all monitoring, the following information shall be recorded in thirty minute intervals:
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Summary of Special Conditions of Permits for Russian River Estuary Management Activities

Agency / Permit / Special Conditions
Expiration

1. pinniped counts, by species;

11. behavior;

. time, source and duration of any disturbance, with takes incidental to SCWA actions recorded only for responses involving
movement away from the disturbance or responses of greater intensity (e.g., not for alerts);

Iv. estimated distances between source of disturbance and pinnipeds;
v. weather conditions (e.g., temperature, percent cloud cover, and wind speed); and

vi. tide levels and estuary water surface elevation.

(f) All monitoring during pupping season shall include records of any neonate pup observations. SCWA shall coordinate with the
Stewards' monitoring program to determine if pups less than one week old are on the beach prior to a water level management event.

6. Reporting The holder of this Authorization is required to:

(a) Submit a report on all activities and marine mammal monitoring results to the Office of Protected Resources, NMFS, and
the Southwest Regional Administrator, NMFS, 90 days prior to the expiration of the IHA if a renewal is sought, or
within 90 days of the expiration of the permit otherwise. This report must contain the following information:

1. the number of seals taken, by species and age class (if possible);
ii. behavior prior to and during water level management events;

iii. start and end time of activity;

iv. estimated distances between source and seals when disturbance occurs;
v. weather conditions (e.g., temperature, wind, etc.);

vI. haul-out reoccupation time of any seals based on post activity monitoring;
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vii. tide levels and estuary water surface elevation;
Vil seal census from bi-monthly and nearby haul-out monitoring; and

ix. specific conclusions that may be drawn from the data in relation to the four questions of interest in SCWA's
Pinniped Monitoring Plan, if possible.

(b) Reporting injured or dead marine mammals:

In the unanticipated event that the specified activity clearly causes the take of a marine mammal in a manner prohibited by
this IHA, such as an injury (Level A harassment), serious injury, or mortality, SCWA shall immediately cease the specified
activities and report the incident to the Chief of the Permits and Conservation Division, Office of Protected Resources,
NMFS, and the Southwest Regional Stranding Coordinator, NMFS. The report must include the following information:

A. Time and date of the incident;

B. Description of the incident;

C. Environmental conditions (e.g., wind speed and direction, Beaufort sea state, cloud cover, and visibility);

D. Description of all marine mammal observations in the 24 hours preceding the incident;

E. Species identification or description of the animal(s) involved;

F. Fate of the animal(s); and

G. Photographs or video footage of the animal(s).

Activities shall not resume until NMFS is able to review the circumstances of the prohibited take. NMFS will

work with SCWA to determine what measures are necessary to minimize the likelihood of further prohibited
take and ensure MMPA compliance. SCWA may not resume their activities until notified by NMFS.

. In the event that SCWA discovers an injured or dead marine mammal, and the lead observer determines that the cause of the injury or
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death is unknown and the death is relatively recent (e.g., in less than a moderate state of decomposition), SCWA shall
immediately report the incident to the Chief of the Permits and Conservation Division, Office of Protected Resources, NMFS,
and the Southwest Regional Stranding Coordinator, NMFS.

The report must include the same information identified in 6(b)(i) of this IHA. Activities may continue while NMFS reviews
the circumstances of the incident. NMFS will work with SCWA to determine whether additional mitigation measures or
modifications to the activities are appropriate.

1. In the event that SCWA discovers an injured or dead marine mammal and the lead observer determines that the injury or death is not
associated with or related to the activities authorized in the IHA (e.g., previously wounded animal, carcass with moderate to
advanced decomposition, or scavenger damage), SCWA shall report the incident to the Chief of the Permits and Conservation
Division, Office of Protected Resources, NMFS, and the Southwest Regional Stranding Coordinator, NMFS, within 24 hours of

the discovery. SCWA shall provide photographs or video footage or other documentation of the stranded animal sighting to
NMFS.

discretion in detemlining the appropriate vantage point for obtaining photographs of injured/dead marine mammals.

7. Validity of this Authorization is contingent upon compliance with all applicable statutes and permits, including NMFS' 2008
Biological Opinion for water management in the Russian River watershed. This Authorization may be modified,
suspended or withdrawn if the holder fails to abide by the conditions prescribed herein, or if the authorized taking is
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Russian River Barrier Beach and Estuary Water Surface Level
Adaptive Management in Concert with Physical Processes

John McKeon, National Marine Fisheries Service

To comply with NMFS’ BO for adaptive management of the RR estuary, i.e., to manage the beach with
the goal of conserving beach sand to allow formation of a stable low-flow season elevated outlet-channel
and creating a brackish /freshwater lagoon with marine influence minimized, the Sonoma County Water
Agency (SCWA) will need to balance multiple natural physical processes when carrying out flood control
activities. The two primary processes to balance are: wave and longshore transport of sand into the
channel, dependent on wave direction, height and steepness; and outlet channel river-flow scour
determined by slope, depth and roughness. The amount of sand transported by either force is dependent
on sand supply. As the channel is likely to be of sand only, the vertical elevation-controls of the outlet
channel will be the sum of sand transport out of the channel at low tide by the river outflow, versus
transport of sand into the channel on the incoming high tide by wave action and longshore current. As the
tide lowers and rises, one of these two physical forces will predominate. Balancing the two transport
mechanism rates over a 24 hr tidal cycle will be key to maintaining an over-all stable vertical outlet
channel elevation and stable estuary water levels minimally influenced by tidal fluctuation. The wave-
face between the low tide line and the top of the wave-face crest (height determined by wave height at
high tide) will be the key area of scour and accretion during the cycle.

Calculation of scour in open flume channels is a well studied subject, with critical shear stress of when
sediments are mobilized on the channel bottom a function of grain size, water velocity and depth.
Velocity is determined by roughness and slope. Channel dimension, slope and roughness can be
calculated for predicted flow ranges to minimize sheer stress, bed mobilization, scour, and incision of the
channel. However, slope across the wave face will be determined by the beach profile where the river
outflow meets the ocean. This is the likely point at which channel headcutting would begin, resulting in
significant lowering of the outlet channel elevation and estuary water surface elevation (WSE). Because
SCWA cannot influence the slope of the wave face beach profile, strategies to minimize scour potential
are limited to: 1) choose a river channel outlet location across the wave face where the beach profile has
the least slope between the low tide line and wave-face crest height, and 2) minimize depth with increased
channel width across the crest of the wave face. This will both limit scour on the outgoing tide, and
increase wave transport of sand into the mouth with a greater length of wave break pushing sand into the
channel on high tides. Also, to limit propagation of any headcutting precipitated at low tide, the velocity
in the channel above the wave face can be decreased with increased roughness and length, or the depth
(and scour potential) decreased by increasing the outlet channel width. The beach size and configuration
at the time of closure, and the jetty, will constrain, and in part determine, these three channel
characteristics.
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However, if flood threats and subsequent breaching actions are to be avoided, minimization of scour in
the channel and across the wave face needs to be balanced against the ability of channel outflow to
remove the predictable transport of sand into the channel by wave and longshore transport, both of which
significantly increase during a beach building event and result in a channel closure event.

Transport of sand by waves on to a beach (and into the outlet channel) occurs when wave height
compared to wave length reaches a critical point, which is called critical steepness, expressed as Critical
H/L. JW Johnson determined critical steepness in the laboratory as = 0.03; waves with a lower H/L value
moved sand offshore, those with a higher value moved sand onshore?. Wave length is directly
proportional to wave period. Using the acceleration rate of gravity, 32/ft/sec/sec= g; and pi for rough
approximation of wave form as sinusoidal, L = g/2pi* T?or 5.12T? (e.g., 13 ft waves, 9 second period: 9
squared*5.12=414.72; 13/414.72= 0.0314, steep enough to accrete, or 9 ft waves, 7 second period; 7
squared*5.12= 250.88; 9/250.88= 0.0359).

Because of the coastal aspect of the RR beach and the presence of headlands to the north and south, wave
direction is important in determining the height of waves which reach the beach. Wave direction and size
also determine the strength of the longshore current, and thus the rate of channel infilling on an incoming
tide. The larger the waves, and greater the angle of wave incidence away from perpendicular to the
beach, the stronger the longshore current and amount of sand transport.

The incidence of the outlet channel to the wave-face crest will be critical in limiting channel infilling by
wave action during a beach building event. When a beach building/closure event is occurring, at high tide
waves will be delivering and depositing sand up and over the wave face crest into the mouth of the
channel at a rate much greater than the ability of the relatively low flow of the channel to transport sand in
opposition to the direction of wave transport. However, a channel behind the wave-face crest and close to
perpendicular to the wave direction will be more capable of transporting the sand washed into it by wave
action, as flow from the wave will be entrained in the flow of the outlet channel, with the added flow
increasing the transport power of the outlet channel. Thus, by orienting the outlet channel near to
perpendicular to wave run-up direction, the out-flow channel will be better at limiting or preventing
accretion of sand in the channel mouth by successive waves than if the channel is parallel to the wave
run-up direction. Strategies for minimizing accretion of sand in the lagoon outlet channel mouth during a
beach building event, and limiting likelihood of outlet channel closure events will be: 1) choose a river
channel outlet location where the beach profile has the least slope between the low tide line and wave-
face crest height, as less slope will mean a greater distance for waves to expend their energy before
topping the wave crest, and/or the lower wave-face crest would signify an area of reduced wave size and
transport capacity; 2) align the channel from the lagoon outlet, and behind the wave-face crest, to be as
near to perpendicular as possible to wave run-up direction in order to minimize sand accretion at the
channel mouth during high tide.; 3) insure there is sufficient slope from the lagoon WSE to the point the
channel crosses the wave-face crest sufficient to maintain flow across the wave-face crest when waves
push the crest above the high tide line (~ 3.3 ft NGVD with a 6 foot high tide). This means planning for
the outlet channel invert to be above the lowest point of the wave-face crest height.

2 Willard Bascom. 1980. Waves and Beaches. Anchor Books Edition. ISBN: 0-385-14844-5

D-3



Channel Planform and Slope

In addition to the above described means to balance scour and accretion in the channel mouth and across
the wave face, the channel planform will be dictated by beach topography. The entire beach topography
above the tide lines is determined by waves and longshore current that will continue to sculpt the beach
once the outlet channel has been established. To avoid repetitive heavy equipment excursions on to the
beach to reform the outlet channel, the beach topography should dictate both the channel planform and
slope of the outlet channel. To determine the most natural channel planform and slope, i.e., the planform
location and slope that will most likely be maintained by wave and tidal action subsequent to formation of
an outlet channel by SCWA, a detailed topographic survey of the beach will need to be prepared post
lagoon-closure, and prior to beach and estuary WSE management actions.

Natural Analogues

When waves reach critical steepness and sand accretion occurs on the beach, the underwater sand bar just
outside the wave break is moved onshore with the incoming tide. The beach increases in both width and
height, which results in a lengthening of the outlet channel as it has a greater width of beach to cross, and
behind the wave-face crest, flows longitudinally along the beach to the lowest point of the crest. The
increased length of the channel results in more resiliency to scour and incision during low tide and allows
for stabilized lagoon WSE, with tidal influence becoming muted. Lacking subsequent beach building
events, the channels may scour back down below the high tide level within weeks, reintroducing tidal
influence to the lagoon WSE. However, with continued or subsequent beach building events, the channel
continues to elevate and lengthen, and with river inflows declining in spring/summer, the channel loses its
ability to incise, and a closed of perched lagoon WSE eventually results.

A short duration event of critically steep waves and beach building occurred along the California Coast
the week of May 27" to June 3, 2010. Attached are photos of these river mouth beaches and the channels
that resulted from that short duration beach building event. A WSE stage monitor in the Carmel lagoon
recorded the effect on lagoon WSE, in which subsequent to the event and the lengthening of the channel,
the WSE of the lagoon was maintained above the high tide level and tidal influence became muted.
Photos included are of Carmel, San Lorenzo, Scott, Waddell, Pamponio and Navarro river beaches. A
plot of the Carmel lagoon WSE for June 2010 can be viewed at
http://www.mpwmd.dst.ca.us/wrd/lagoon/webplots/2010/2010webplots.htm
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CARMEL, 6/9/2010



San Lorenzo, 6/10/2010



Scott Creek, 6/10/2010



Waddell, 6/10/2010



Pamponio, 6/10/2010



Navarro, 6/6/2010



Navarro, 6/6/2010



Navarro, 6/6/2010 (high tide-/Lagoon
WSE ~ 6-7 feet NGVD estimated)



Navarro, 6/6/2010



Attachment E. Implementation of the 2010 Outlet Channel Adaptive Management Plan

At the direction of NMFS, Sonoma County Water Agency (the Agency) has been tasked with
creating an outlet channel intended to improve salmonid habitat in the Russian River Estuary
while maintaining the current level of flood protection for properties adjacent to the estuary
(NMFS, 2008). The adaptive management plan, described in the main body of this report, was
developed by the Agency with assistance from ESA PWA and the resource agency management
team in 2009 and revised in 2010. Because of permit constraints, the Agency was only able to
implement the plan beginning in 2010. This attachment documents the management actions in
response to inlet closures that occurred during the 2010 lagoon management period.

During the management period, May 15" to October 15", Agency staff regularly monitored
current and forecast estuary water levels, inlet state, river discharge, tides, and wave conditions to
anticipate inlet closure. For the first month and a half, river discharge was somewhat larger than
historic daily median conditions due to a wetter-than-average spring, but then receded to nearly
replicate historic median flow rates. Average monthly wave energy in 2010 was similar to
historic averages for most of the management period and higher for June and October. Two
periods of inlet closure occurred (Figure 1), leading the Agency to begin planning for
management action to create an outlet channel, in accordance with the plan’s communication
protocol:

e Starting in late June 2010, physical conditions at the mouth of the Russian River Estuary
naturally established an outlet channel that persisted for a week before wave action
completely closed the lagoon. In response to this closure, the Agency attempted to create
an outlet channel for the first time. This management action briefly re-established outlet
channel conditions, but within a half day, wave action re-closed the outlet channel.
Before the next scheduled management action could take place, the lagoon breached,
returning the estuary to tidal conditions.

e The estuary closed twice more in the management period, during the third week of
September and again at the start of October. Although action to create an outlet channel
was initially considered after the September closure, an extended period of large waves
limited beach access due to safety concerns. As a result, water levels continued to rise,
heightening flood risk. Therefore, in consultation with the resource agency management
team, the Agency decided to implement full breaching. Two attempts were required for
each closure before the lagoon was successfully breached.

The next section of this attachment reviews the process for leading up to and during the July
outlet channel implementation. In the following section, the September and October closures are
assessed. Although the September and October closures did not result in creation of an outlet
channel, the planning process and physical processes are relevant to adaptive management. The
last section summarizes lessons learned from the 2010 management period to consider in
subsequent years.
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JUNE-JULY 2010 OUTLET CHANNEL EVOLUTION

In the second half of June, an outlet channel and perched lagoon were naturally established at the
mouth of the Russian River. For about one week, this channel conveyed enough water to the
ocean to sustain 4.5 to 5 ft NGVD water levels in the lagoon. Once waves closed the outlet
channel and lagoon water levels began to rise, the Agency implemented a management action to
create an outlet channel. In the face of strong waves, this outlet quickly closed. Several days later,
the lagoon was breached and tidal conditions returned until September. Details of this channel
evolution are provided below.

NATURALLY ESTABLISHED OUTLET CHANNEL

Outlet channel conditions (defined as a nearly steady lagoon water levels above ocean water
levels and maintained by uni-directional outflow in a channel passing through the beach berm)
naturally established over a week-long period in late June. The physical conditions associated
with this evolution are described below.

Water level

Water levels in the lagoon, as observed at the Jenner gage, exhibited a muted tide range,
indicative of partial closure, starting on June 20" as shown in Figure 2a. The tide range gradually
decreased from about 1.5 ft until tidal variations ceased early on the morning of June 27",
Lagoon water levels then increased over the next day to just over 4 ft NGVD. Water levels were
then fairly constant at about 4 ft NGVD for three days. On June 30", the water levels started to
decline, probably due to the drop in upstream riverine discharge as compared to higher outlet
channel discharge. Water levels declined to a minimum of 3 ft NGVD before the channel closed
on July 4™,

Ocean waves and tides

Significant wave height at CDIP’s Point Reyes buoy increased above 2 m starting on June 24™ as
shown in Figure 2b. About the time that tidal influence disappeared from lagoon water levels on
June 27" the significant wave height exceeded 3 m and stayed above 3 m until July 1%. Peak
wave period during this time period was approximately 8 seconds and the peak direction was
from the northwest. Figure 3 illustrates the wave direction, period, and magnitude from June 16"
through July 14™. Astronomic tides were declining from peak spring levels, with the higher high
water on June 27" of just over 3 ft NGVD as shown in Figure 2c.

Riverine discharge

Riverine discharge in late June was higher than to median conditions because of late season
precipitation and full reservoirs. Figure 2d illustrates how flow dropped rapidly from 325 ft*/s
on June 27" to 225 ft%s on June 30". Flow then continued to drop more slowly at a rate of less
than 5 ft%/s per day for the next two weeks.
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Planform alignment

At the time of closure, the channel exited the northwest corner of the lagoon and ran along the
foot of the bluff, landward of the berm crest, for approximately 550 ft. The channel then crossed
the berm and exiting to the ocean. This alignment was similar to the alignment observed during
1998, an EI Nino year (personal communication, C. Delaney). Several days before the closure,
the channel was observed further south than its alignment along the bluff once the outlet channel
established. Unfortunately, the Agency’s automated camera did not collect pictures between June
23-29 due to a power failure, precluding a more detailed analysis of the channel’s planform
evolution in the days preceding the establishment of the outlet channel.

Beach and channel topography

The beach berm north of the outlet channel and the downstream end of the channel was surveyed
by Agency staff on July 1% (Figure 4). The presence of seals on the beach to the south of the
channel prevented additional survey data from being collected. On both sides of the channel’s
mouth, sand had deposited such the intertidal beach protruded approximately 50 feet into the
ocean as compared to the beach alignment further south (Figure 4 and Figure 5a). Just north of
the outlet channel, the beach face that had been covered by wave runup during the previous high
tide extended up to 8 ft NGVD. Then the beach profile stepped up to a bench with elevations
above 10 ft NGVD. South of the channel, the berm crest elevation was estimated to
approximately 7 ft NGVD, but was not measured directly. The outlet channel was approximately
60 ft wide, with its bed elevation at 0-1 ft NGVD for last one hundred feet before it entered the
ocean. The channel flowed around numerous large boulders along much of its length. These
boulders may have served as natural grade control inhibiting erosion.

Channel discharge

On June 30", the Agency collected water depths and point velocities in the outlet channel, which
was approximately 60 ft wide. Water in the outlet channel flowed at depths up to 2.7 ft and
velocities of at least 5.4 ft/s. These velocities are in excess of permissible scour criteria for beach
sands, but not sufficient to scour the larger boulders found in the outlet channel (Fischenich,
2001). Integrated water depth and point velocity measurements yielded an estimate the channel’s
discharge of 297 ft*/s (SCWA unpublished observations). As shown in Figure 2d, this discharge
magnitude was observed upstream at Guerneville approximately two days earlier and was larger
than the concurrent Guerneville discharge. This is consistent with the dropping water levels in
the lagoon (Figure 2a) and tributary inflows downstream of Guerneville.

WAVE-INDUCED OUTLET CHANNEL CLOSURE

After the week of sustained outlet channel conditions, the wave energy briefly relaxed on July 2",
and then returned to significant wave heights from the northwest exceeding 3.5 m starting on July
3" (Figure 2b). This increase in wave height was accompanied by an increase in northwest swell
wave period to approximately 10 seconds. This increase in wave energy provided enough
landward sand transport to close the outlet channel. Riverine discharge had recently declined,
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reducing the channel’s ability to clear sand and remain open. This closure occurred during a neap
tide, when higher high water levels just barely exceeded 2 ft NGVD.

Changes to the wave climate continued for the next several days, with the peak direction shifting
to the south and the wave period lengthening to nearly 14 seconds (Figure 3). Significant wave
height dropped to less than 1.5 m. This long-period, low-steepness swell is likely to have built
the beach berm with onshore sand transport. This likely onshore transport changed the beach
topography changed in two ways. The protruding sand deposits at the channel’s mouth noticeably
diminished in size between July 4™ and July 5", and were essentially gone by July 6™. In addition,
the onshore transport probably built the berm crest elevation from the estimated berm crest
elevation of 7 ft NGVD on July 1% (C. Delaney) and July 4" (J. Largier) to an elevation of 8.5 ft
NGVD as surveyed on July 8".

Once the outlet channel closed, lagoon water levels began to rise at a rate of approximately 0.5
ft/day. The channel closure and rising water levels initiated the Agency’s outlet channel
management plan.

MANAGEMENT ACTION

Management action to create an outlet channel was scheduled for July 8" in consultation with the
resource management team. The action was scheduled for July 8" because it was a Thursday, the
last day that action could be taken before the State Parks permit restrictions on Friday-Sunday
operations went into effect. Given the observed rate of lagoon water level rise of 0.5 ft/day,
waiting until the following Monday was deemed to be too risky in terms of flood hazard and
channel scour. To provide operational flexibility in response to site conditions, two different
management options were proposed during planning. Figure 4 shows the alignment of these
options, both 30 ft wide, as laid on the topographic surface collected on July 1¥. This schematic
design was used to discuss management plans with the resource agencies, to estimate volumes of
excavated material, and to guide operations staff. Option A, the preferred option, followed the
northwest alignment of the natural outlet channel prior closure. In the event that beach surveys
indicated a low point in the berm further south or if access to the Option A location was restricted
by waves, Option B was proposed just north of Haystack Rock.

Based an assessment of site conditions early on the morning of July 8", Option A was selected for
implementation. Excavation began at approximately 7am on July 8" with a bulldozer and
backhoe excavator. The lagoon water level at the time work began was 5.9 ft NGVD.

The excavated portion of the managed channel followed the alignment of the southern half of the
naturally established outlet channel, as shown in Figure 5b. This alignment allowed the
excavation equipment to avoid rocks embedded in the berm. The backhoe removed sand from the
landward portion of the berm, adjacent to a large rock. The bulldozer pushed sand towards the
ocean to form the lower portion of the channel. A small berm was preserved between the two
pieces of equipment to prevent lagoon outflow before the channel was complete. After
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approximately two hours of work, wave runup associated with the rising tide started to enter the
channel’s mouth. Therefore, the middle berm was removed with the excavator at approximately
9:30am, completing the channel.

At the time of completion, the outlet channel was approximately 30 ft wide and had an invert of
approximately 4.5 ft NGVD. The estimated volume of excavated sand was 230 yd*. Water
flowed in the channel at a depth of approximately 0.5 ft. Flow was typically uniformly seaward
in the upstream portion of the newly excavated channel. However, in the downstream portion,
wave runup periodically overwhelmed the outflow, causing the flow to switch direction to
landward. The transition between the existing channel and the newly excavated portion created a
hydraulic control across which water transitioned from subcritical to supercritical, thereby
explaining the channel’s lower water level as compared to the lagoon. Bed erosion was observed
starting from this transition region and into the new portion.

During the period when the outlet channel was open, water levels in the lagoon continued to
increase at a similar rate to the rate before the management action. This constant rate of water
level increase indicates that flow in the outlet channel was relatively small compared to riverine
inflow to the lagoon.

OUTLET CHANNEL CLOSURE

As ocean tides increased water levels throughout July 8", the wave runup from the south swell
advanced up and over the beach face, as evidenced by the absence of equipment tracks on the
beach in July 9™ photographs. By the evening of July 8", this advancing wave runup transported
enough sand into the outlet channel that the channel once again closed. Higher high water on the
evening of July 8" was above 3 ft NGVD, as tidal conditions were building towards large spring
tides.

After reviewing lagoon and beach conditions on July 9™, the Agency scheduled follow-up
management for Monday, July 12", the first day which they were allowed to operate on the beach
under their State Parks permit.

BREACHING TO TIDAL CONDITIONS

Lagoon water levels continued to rise at a rate of approximately 0.5 ft/day in the days following
closure. On the evening of July 11", the lagoon breached in the vicinity of Haystack Rock. The
lagoon water level at the time of the breach was 7 ft NGVD, which is approximately 1.5 ft below
the berm crest elevation surveyed on July 8". This difference suggests that the breach may have
been caused by seepage through the berm. Just before the breach, the water’s edge extending
towards the breach site, indicating that breach occurred at the low point in the beach berm’s crest
elevation.
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Because the estuary returned to tidal conditions on July 11", the management action planned for
July 12" was cancelled. Tidal conditions persisted in the estuary until September.

SEPTEMBER-OCTOBER 2010 CLOSURES AND MANAGEMENT

In the end of August, coincident with neap tides and increased wave heights, the estuary water
levels became muted, diminishing to a tide range of less than one foot (Figure 6a). Shortly
afterwards, starting on September 4", wave energy increased considerably from the northwest
(Figure 7b) to sustained wave heights exceeding 3 m and peaking above 4 m (Figure 6b). This
combination of muted tides followed by large waves, would seem to have been ideal conditions to
prompt closure. However, the inlet stayed open throughout this high wave period. Several factors
probably contributed to the inlet’s persistent opening. Although large in height, the waves’ period
was relatively short (below 12 seconds) and from the northwest. Because of the beach faces the
southwest, it may be partially sheltered from waves out of the northwest. The tides were
transitioning from neap to spring, so the increasing tidal prism would have contributed to
scouring the inlet’s channel. Wave overtopping also may have contributed to maintaining inlet by
adding water to the estuary that then flowed out the inlet, scouring the channel.

After the muted tides in early September, full tide range returned to the lagoon, probably assisted
by the arrival of larger spring tides. Around September 18", during the month’s second neap tide,
another wave event was observed with significant wave height less than 2 m, nearly half the
magnitude of the early September event (Figure 6b). However, the wave period was longer, 16-
18 seconds instead of 8-10 seconds, and waves were from the south instead of the northwest.
These conditions closed the estuary on September 21,

After the inlet closed on September 21st, planning to establish an outlet channel began. Based on
the most recent beach topography, the projected rate of lagoon water level increase, tides, and
wave forecasts, September 28", was selected for an attempt at creating an outlet channel. Two
options for the channel were proposed, one extending to the northwest from the edge of the
lagoon, and one just south of Haystack Rock where the inlet had been just before closure. Lagoon
water levels were above 6 ft NGVD by the 28", as anticipated, in part due to wave overwash.
Although water levels were rising, runup from large waves made beach access unsafe and
operations were postponed to September 29". Unsafe wave conditions persisted on the 29", again
preventing beach access. Since wave forecasts predicted only a brief lull on the next day before
large waves returned and weekend access restrictions loomed, the Agency, in consultation with
the resource agency management team, decided on the evening of Wednesday, September 29", to
switch from attempting to create an outlet channel to attempting a full breach.

Wave and tide conditions on the morning of September 30" allowed for beach access and a full
breach was implemented. However, waves carried on the rising tide re-closed the inlet that
afternoon and lagoon water levels continued to rise. A second attempt at breaching the afternoon
of the 30™ was cancelled because of unsafe wave conditions on the beach. Because of the
impending flood risk (9 ft water levels were projected by Sunday, October 3™), the Agency
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sought and received permission from State Parks to access the beach Friday, October 1¥. The
breach on October 1* was successful, helped by extensive scour coinciding with tides dropping to
lower low water during the night. Estuary water levels dropped to 1 ft NGVD on October 2.

After a brief lull, wave conditions once again intensified and the inlet closed again on October 4.
Although still within the management period, the proximity to the end of the management season,
as well as continuing forecasts for high waves, led the Agency to propose and receive permission
from the resource agency management team for a full breach. Breaching was attempted on
October 11", when lagoon water levels had exceeded 7 ft NGVD. This attempt failed as waves
pushed sand into the breach before it could enlarge and lower lagoon water levels. A second
breach attempt was made on the afternoon of October 12", successfully creating a sustained
breach that lowered estuary water levels to tidal conditions. A third closure occurred on October
21% and naturally breached on October 24", partly in response to high river discharge. Although
this third event was outside the outlet channel management period, it was indicative of the
extended period of large waves during September and October 2010.

LESSONS LEARNED AND RECOMMENDATIONS

Based on observations of the estuary, associated physical processes, and the July 8" outlet
channel management action, we note the following lessons about implementing the outlet channel
management plan.

CONCEPTUAL MODEL

o All four closures discussed above occurred coincident with noticeable wave energy
associated with periods greater than 12 seconds. In fact, a long period, but relatively low
wave height (less than 2m) event closed the inlet in the third week of September even
though a larger wave height, but shorter period wave event two weeks earlier did not
close the inlet. In all but one case, the long period waves which caused closure originated
from the south or west.

e When wave runup started to progress into the outlet channel and force operations to end,
it was decided to favor a deeper outlet channel over a wider outlet channel. Channel
depth was sought to facilitate more discharge from the lagoon to counter incoming
waves. We recommend continuing to observe channel/ocean dynamics in subsequent
outlet channels to inform tradeoff decisions of this nature.

FEASIBILITY

¢ In hindsight, a better opportunity for establishing an outlet channel in July may have
been July 10" or the morning of July 11", when the long-period south swell had subsided
but before the breach occurred. However, based on available information (wave forecasts
and no knowledge of the breach) the management action was enacted earlier, on July 8",
because the following days were Friday through Sunday when State Parks restricts beach
access. Future outlet channel management opportunities are likely to face similarly
constrained time windows: too soon after closure, the wave conditions which caused
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closure may prevent safe beach access and lagoon water levels will be less than the BO
targets; too late after closure and water levels may cause flooding or overtopping the
beach berm. In addition to the State Parks weekend access constraints, operations are
constrained by IHA rules, particularly before June 15™ when pupping season ends.

o If the rocks embedded in the beach are essential for stabilizing against failure by scour,
then the elevation of the rocks will largely determine the outlet channel bed elevation and
lagoon water level. During the naturally established outlet channel which occurred from
June 27" through July 3rd, the channel’s bed elevation just before the beach face was 0-1
ft NGVD (July 1% Agency survey) and the lagoon water level was between 4.5 and 5 ft
NGVD. Under these conditions, the outlet channel was able to convey approximately
300 ft’/s.

o If an outlet channel had been in place at the start of the September-October large wave
period, it quite likely would have closed since waves frequently overtopped the beach
berm and even some full breaches were quickly closed. If the lagoon water level was
close to or at the BO target 7 ft NGVD when the closure occurred and beach access was
limited by wave conditions for multiple days, e.g. the five day period from September
26™ to September 30™, the lagoon would likely have reached flood stage.

¢ Management actions attempting full breaching, which aim to convert the inlet between
two of its stable modes (breached and closed) and which are informed by decades of
management experience, still fail quite regularly. For example, in 2010, two of four
breach attempts were unsuccessful and historically, one out of every three attempts have
been unsuccessful (Behrens et al., in prep). We anticipate that the failure rate of efforts to
create an outlet channel, a less common and less stable transitional state, to be at least as
frequent, if not more frequent, than the failure rate for full breaches.

COMMUNICATION

e Continue the practice of developing and communicating a backup plan for the outlet
channel management action in the event that surf conditions were unsafe at the preferred
channel location. Communicating this backup plan ahead of time allowed time for
discussion among the resource management team, reducing the potential for last minute
disagreement if this option had to be enacted.

e Agency, NMFS, and ESA PWA staff consulted as to the specifics of the outlet channel
implementation immediately before and during the excavation. This discussion was
necessary because of uncertainty about the actual beach topography, the excavation
progress relative to the tides, and the overall development of outlet channel strategy for
this initial implementation. It enabled real-time adaptation to on-site constraints. For
instance, the excavation’s location was shifted slightly south of the prior channel’s
location to avoid large rocks known to be hidden within the berm. After following this
alignment beyond the rocks, the excavation was guided northward so that the mouth of
the outlet channel would be as close as possible to the prior location.

e After each management action, we suggest asking State Parks staff if operations had gone
in accordance with their expectations with regard to parking lot use, public safety, sand
placement, etc.
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STAFFING

o The Agency’s engineer on site had broad knowledge of the project objectives and
operational constraints, enabling him to engage in discussion with the other on-site
personnel (particularly the NMFS representative), observe physical conditions, and make
real-time decisions about the outlet channel configuration. This presence and decision-
making authority was essential since the management action was only defined ahead of
time as a strategy, not construction-grade drawings.

o Develop capacity of other Agency staff to manage outlet channel operation so availability
of informed decision-makers does not hinder management operations.

e Although equipment operators were new to the site, they adeptly executed outlet channel
design as directed by Agency staff. Encourage the contractor to provide staff familiar
with the project whenever possible.

EQUIPMENT AND OPERATIONS

e The backhoe excavator was more adept at operations adjacent to rock, the bulldozer was
faster for areas with open sand. Particularly if operations occur over two days, consider
choice of equipment. For example, on the first day, choose two bulldozers for speed in
excavating a larger channel and replace one bulldozer with an excavator on the second
day for more precise operations.

e Tides, daylight, and permits all restrict the time available for operations. To maximize
time available for implementing management actions, consider the following procedures:

0 When possible, have key resource management team members discuss the
operations plan ahead of time, ideally on-site the day before, or by phone if on-
site is not practical.

o Clarify staging procedure between equipment operators and engineering staff to
reduce waiting

o0 Consider the use of lights to enable equipment to operate under low-light
conditions.

e Because rocks limit the outlet channel’s alignment; having survey staff on-hand to stake
locations of rocks covered by the sand was useful. Agency surveys should continue to
monitor rock locations during monthly surveys.

e Equipment operators demonstrated good coordination between the pieces of equipment,
with neither piece idle for an extended period. The two pieces smoothly switched the two
primary tasks of channel excavation and feathering excavated material onto the beach
face.

e Sand cleared from the outlet channel was left as a temporary berm at the mouth of the
outlet channel to impede wave runup into the outlet channel. This berm was re-shaped
just before finishing to open the outlet channel while still providing some protection from
south swell.
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MONITORING

o Because the IHA limits the days available to place people on the beach to collect data,
use the full two days allotted for outlet channel creation to collect additional data. For
instance, consider having the survey team return at 12-hr intervals to take photographs
and survey channel bathymetry and discharge.

o Consider an alternate automated camera placement to capture the northern portion of the
beach.
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Source: SCWA

figure 4

Russian River Outlet Channel Adaptive Management Plan

Beach Topography and Management Options, June 2010

PWA Ref# 1958.01
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Source: C. Delaney, SCWA

figure 5

Russian River Outlet Channel Adaptive Management Plan

Natural and Managed Outlet Channels

PWA Ref# 1958.01
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Source: SCWA

figure 8

Russian River Outlet Channel Adaptive Management Plan

Beach Topography and Management Options, September 2010

PWA Ref# 1958.01
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Attachment F. Physical Processes During the 2011 Management Period

As required by the Russian River Biological Opinion, Sonoma County Water Agency (Water
Agency) has been tasked with managing a summer lagoon intended to improve salmonid habitat
in the Russian River Estuary by creating an outlet channel while maintaining the current level of
flood protection for properties adjacent to the estuary (NMFS, 2008). The adaptive management
plan, described in the main body of this report, was developed by the Water Agency with
assistance from ESA PWA and the resource agency management team in 2009 and revised in
2010 and 2011. Because of permit constraints, the Water Agency was only able to implement the
plan beginning in 2010. The revised plan was in effect for 2011, but no opportunities for
management action occurred during the management period.

During the 2011 management period, May 15" to October 15", Water Agency staff regularly
monitored current and forecasted estuary water levels, inlet state, river discharge, tides, and wave
conditions to anticipate changes to the inlet’s state. High river discharge in the first two months of
the management period followed by the typical low wave energy conditions during the summer
contributed to the inlet staying open for the first four months of the management period. Starting
in late September, the inlet went through a succession of perched lagoon conditions and natural
breaches, during which the Water Agency closely monitored estuary conditions and considered
management options. The perched episodes were short-lived, lasting no more than a week, and
included a small outlet channel flowing along and sometimes through gaps in the jetty. The
perched episodes ended naturally when lagoon water levels increased, overtopped the beach
berm, and scoured a new tidal channel. Since the perched lagoon episodes did not evolve to the
point that management action was warranted, the Water Agency did not take any management
actions to encourage formation of an outlet channel.

Even though no management actions were implemented to inform the adaptive management
process, the physical conditions and inlet response during the management period are reviewed in
this attachment to contribute to site understanding and to inform future management actions.

METHODOLOGY

This review of the 2011 outlet channel management period examined water levels, ocean wave
conditions, ocean water levels, riverine discharge, beach topography, as well as inlet size and
location. The sources for these parameters are listed in Table 1. These data were supplemented
with personal observations and discussion with staff from the Water Agency, NMFS, DFG, and
the Bodega Marine Laboratory.
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Table 1. Data Sources

Parameter Source

Estuary water level (hg) Water Agency Jenner gage”

Wave height (H,), period (T,), and direction CDIP Point Reyes buoy #029

Ocean water level (hp) NOAA Point Reyes #9415020

Russian River discharge (Qy) USGS Guerneville #11467000

Beach topography, ft NGVD Water Agency monthly surveys

Inlet size and location Water Agency and Bodega Marine Laboratory
autonomous cameras

“Gage failed near the end of July, and was replaced by early September.

INLET STABILITY PARAMETER AND CLOSURE RISK PROBABILITY

In addition to considering individual parameters, researchers at the Bodega Marine Laboratory
have developed a combined parameter to evaluate the stability of the inlet’s state, with the aim of
predicting closure risk. (Note that the inlet stability parameter does not differentiate between full
closure and the perched conditions with a small outlet channel that formed in fall 2010. When
discussing this parameter, both states are referred to as a ‘closure’.) The inlet stability parameter
presented by Behrens et al. (in publication) quantifies the risk of inlet closure based on a sediment
balance in the inlet. It considers the daily balance between wave-driven sediment import to the
inlet and sediment export driven by tidal fluctuations. The former is estimated from wave
measurements and the latter is estimated from tide gage data within the estuary and a stage-
storage relation derived from the available bathymetry. Using daily-average values of the stability
parameter within the period 1999-2008, Behrens et al. (in publication) showed that high-
percentile values of the parameter are closely linked to the risk of the inlet closing within five
days. As the percentile of the stability parameter increases, the risk of inlet closure within five
days increases exponentially, from risks of roughly five percent when the parameter is at the 50th
percentile to a risk of 80 percent when it is measured at the 99th percentile.

FALL PERCHED EPISODES AND NATURAL BREACHES

Time series of estuary water levels, as well as the key forcing factors (waves, tides, and riverine
discharge), are shown in Figure 1 for the entire management period. Prior to September, no inlet
closures occurred, so lagoon water levels fluctuated in concert with ocean tides (Figure 1a). As
shown in Figure 1d, discharge remained high for the first two months of the management period
as a result of a wet spring, including precipitation in the start of June. River discharge did not
drop below 400 ft¥/s until after June 15" and below 200 ft*/s until after July 15™. This elevated
discharge probably reduced the likelihood of inlet closure during the first two months of the
management season even though some sizeable wave events occurred during these months
(Figure 1b). In late July and particularly in August, wave energy was at the annual minimum, so
tidal exchange was sufficient to maintain an open inlet. As typically occurs on the California
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coast, wave energy increased starting in September, which eventually caused the estuary to perch
six times, starting in late September and into November.

All six inlet perched lagoon episodes in fall 2011 lasted a week or less, ending when the estuary
water levels reached 4-5 ft NGVD, overtopped the beach berm, and scoured a new tidal channel.
Conditions during the perched lagoon episodes (September 22-29, October 3-8, October 10-14,
November 3-8, November 10-12, and November 17-20) are shown in Figure 2. Although the
management period ends on October 15", conditions up through the end of November were
reviewed since they were consistent with the inlet behavior that started in late September. Six
instances of perched lagoon conditions are slightly higher than the average number of closures,
4.6, in September through November (ESA, 2011). However, a series of repeated perched
episodes and natural breaching is not common; since 1996, this pattern has only been observed
only one other time, in 2006.

Consistent with the existing conceptual model described in Section 4 of the Management Plan,
perched lagoon conditions typically occurred when both wave energy increased and tidal
exchange decreased. All perched episodes occurred when the mean wave period was greater than
10 seconds and five perched episodes occurred when significant wave heights were greater than
12 ft. The October 10™ episode coincided with wave heights of only 8 ft, but since these waves
had long, 16-second periods and originated from the southwest, they still conveyed significant
wave energy to the beach. Five of the 2011 episodes occurred during neap tides when the tide
range was reduced to less than 5 ft (Figure 2¢). When the tide range is less, tidal scour in the inlet
is also less, making the inlet more susceptible to infill with sand. Only the November 10-12
episode occurred when the oceanic tide range was greater than 6 ft. All but the first episode
occurred with riverine discharge elevated above 250 ft*/s and the three November episodes
occurred when riverine discharge was approximately 400 ft*/s.

PERCHED LAGOON AND NATURAL BREACH DYNAMICS

As an example of a perched lagoon-breach cycle, Figure 3 shows a sequence of photos of the inlet
before, during, and after the October 3-8 episode. As was the case for almost all of the
management period, the inlet was located next to the jetty. Shortly before the episode, on
September 30 (Figure 3a), the inlet had narrowed in width to approximately 30 feet.

The estuarine water level became muted starting on October 3 with the arrival of some larger,
longer-period waves (Figure 2a and b). By October 5, a tidal signal was absent from the estuary
and water levels began to rise. The inlet transformed into a small outlet channel running
immediately adjacent to and among the rocks at the toe of the jetty (Figure 3b; Figure 4a). The
outlet channel was narrow, with a width of approximately ten feet. When the channel reached the
portion of the jetty which had been damaged, the channel turned south and flowed through the
gap in the jetty (Figure 4b).

The jetty and rocks which had been a part of the jetty may have stabilized the outlet channel, both

in sheltering the outlet channel from waves and by providing bank and bed stabilization that
minimized channel scour. Sheltering by the jetty probably reduced berm build-up at the inlet’s
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location, leaving a low point in the beach berm that was the site for subsequent overtopping and
natural breaching. This small outlet channel, present from the start of the episode, contrasts with
other historic closures that were more extensive. For these extensive closures, almost the entire
inlet was filled with sand, with only a small indentation on the backside of the berm providing
any indication of the inlet’s prior location, and no outlet channel was present. All the 2011
episodes were less extensive, which left the beach berm more susceptible to natural breaching.

Natural breaching probably occurred when the estuary water level had risen sufficiently high that
it overtopped the beach berm in the vicinity of the outlet channel. This overtopping increased the
flow rate through the outlet channel and, in spite of any bank stabilization provided by the jetty
and associated rocks, the increased flow rate scoured sand from the channel bed and banks. The
enlarged channel was then sufficiently deep to allow tides and salt water to return to the estuary.
Shortly after natural breaching, the tidal channel was approximately 50 feet wide (Figure 3c),
wider than it had been in the days preceding the episode. This channel enlargement is consistent
with the natural breaching mechanism as the higher flow, induced by the elevated estuary water
levels during episode, scoured the channel.

CLOSURE RISK PROBABILITY

The 5-day closure risk probability, a derivative of the inlet stability parameter described above,
was hindcast for 2011 according to the method described in Behrens et al. (in publication). This
hindcast provides an indication of the utility of the stability parameter as a prediction tool for
monitoring inlet conditions and planning management action. This parameter integrates wave and
ocean forcing conditions, as well as estuary water levels, to provide greater predictive skill than
just waves or ocean tides on their own. The stability parameter combines these factors, and the
corresponding five-day closure risk time series exceeded 50 percent before each 2011 event
(Figure 2a). Some 2011 episodes occurred quickly, transitioning from fully tidal to perched
lagoon within a day, so the risk time series did not provide much forewarning in these cases.
However the risk was elevated more than two days before the episodes on September 22,
November 3, and November 17.

TOPOGRAPHIC CHANGE

The Water Agency has conducted monthly surveys of Goat Rock State Beach that cover a region
starting from the jetty and extending approximately 1,500 feet to the north. Typically, the surveys
do not include bathymetry within the inlet because flow conditions in the inlet prevent safe
access. Also, the survey extent is often limited by the Water Agency’s compliance with its marine
mammal incidental harassment authorization, which prohibits the survey crew from disturbing the
marine mammals hauled out on the beach. Water Agency survey staff collected spot elevations
using RTK-GPS and then assembled these elevations into a set of contour lines at 1 ft intervals.
The survey elevations are reported in the NGVD29 vertical datum, the working datum for estuary
monitoring and management.

To characterize beach berm topographic conditions, ESA PWA assessed data from the Water
Agency’s 2010 (July to September) and 2011 (May to October) surveys. The locations of five
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transects selected for analysis are shown in Figure 5. The locations include two transects backed
by cliff (Figure 6 and Figure 7), two transects which extend into the estuary (Figure 8 and Figure
9), and a transect just north of the jetty (Figure 10).

This review focuses on the 2011 surveys when the surveys captured a clearer picture of beach
evolution. However, the 2010 surveys are included in the transect plots for context. In general the
crest elevations in 2010 were lower than 2011. The cause of the lower crest elevations is not
known, but may the result of inter-annual variations in wave energy and littoral sediment supply.
In addition, the inlet exhibited greater variation in its location in 2010, extending far to the north
in July before moving south later by August. As the inlet opened and closed or changed location,
it resulted in large changes in beach topography. For example, at Transect 4, the inlet’s closure in
early July 2010 is readily apparent as substantial increase in the berm’s size between the 7/1/2010
and 7/8/2010 transect (Figure 6). The inlet’s migration south is evident at Transect 3 (Figure 7)
when the crest elevation drops from its 7/8/2010 profile to less than 4 ft NGVD on 8/3/2010. The
inlet migration and gaps in the survey data yield little information for evaluating crest elevation
evolution at most transects. However, there is sufficient data at Transect 4 to show a trend of
increasing crest elevation during summer 2010.

The crest elevations of Transects 2, 3, and 4 steadily increased over the 2011 management period.
This trend is consistent with seasonal patterns on many California beaches. After some initial
increase from May to June, when wave energy was at the annual minimum in July and August,
transect changes were minimal. Then berm building accelerated in the fall with the concurrent
increase in wave energy (Figure 1), as indicated by the change between the August 15" survey
and the September 19" survey. The largest change occurred between the September and October
surveys, the period that also experienced the largest wave energy. Over the course of the
management period, the crest moved landward at Transect 3 and Transect 4, with the exception of
the October survey, when the crest moved seaward at Transect 3. This landward movement is
opposite to the typical crest movement at other California beaches (Weigel, 1992) and may be
indicative of additional processes affecting these transects, such as supply-limited alongshore
transport. At Transects 1 and 2, the crest moved seaward as it built upwards, consistent with
typical summer-time response.

Transect 0, which is located just north of and parallel to the jetty, had noticeably different
elevations and evolution than the other transects. Compared to the other transects, crest elevations
were highest at this transect for both 2010 and 2011. In addition, Transect 0 did not evolve during
the management periods, as was observed at the other transects. The only significant change
occurred during the winter between the 2010 and 2011 management periods. These two
characteristics, the higher crest and lack of management period variability, suggest that the jetty
shelters this portion of the beach from small to moderate waves that occur during the
management period. Only the larger waves associated with winter storms may be sufficient to re-
shape the beach berm near the jetty.

The changes to the beach berm at Transect 1 were intermediate between the monthly changes that
occurred to the north (Transects 2-4) and the negligible change in berm elevation adjacent to the
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jetty (Transect 0). Crest elevations at Transect 1 only increased between the September and
October survey, the portion of the management period with the strongest wave energy. This
suggests that the jetty may alter wave conditions over some distance from its location: Transect 1
is approximately 200 ft north of the jetty and outside of the area occupied by the inlet during most
of the 2011 management period.

LESSONS LEARNED AND RECOMMENDATIONS

Based on observations of the estuary, associated physical processes, and the Water Agency’s
planning for outlet channel management, we note the following lessons about implementing the
outlet channel management plan.

CONCEPTUAL MODEL

e Elevated discharge in the late spring and early summer (greater than 400 ft*/s until June
15™: greater than 200 ft%/s until July 15th) reduced the likelihood for inlet closure at that
time. However, multiple perched lagoon episodes occurred in the fall when riverine
discharged exceeded 250 ft®/s. This is consistent with Behrens et al. (in publication) that
although discharge affects probability of closure, the threshold that prevents closure is
likely in excess of 2,000 ft*/s. A likely contributing factor to the fall perched episodes
was the higher wave energy.

e The inlet moved south early in the management period, reaching the jetty in late May or
early June, and remained there throughout the 2011 management period and the
following winter. This inlet alignment is not common, but has been observed in past
years (Behrens et al., 2009).

e During the management period, steady growth of the beach berm was observed north of
the jetty, consistent with typical beach berm building that occurs during the summer.
However, the rate of berm growth appeared to decrease approximately 200 ft north of the
jetty and was negligible immediately adjacent to the jetty.

e Although autumn wave events were large enough to create perched lagoon conditions,
the beach berm remained at low elevations, approximately 5 ft NGVD. The inlet then
naturally breached when rising estuary water levels overtopped the berm at this low point
and scoured a new tidal channel.

OUTLET CHANNEL FEASIBILITY

e The jetty may shelter the inlet, making closure less likely and also limiting berm growth,
which then maintains a low point for natural breaching. When the lagoon breaches
naturally, management actions cannot be implemented.

e Even if the inlet being near the jetty hinders formation of sustained lagoon and outlet
channel conditions, management opportunities for re-locating the outlet channel are
limited and constrained. At a minimum, creating an outlet channel further north from the
jetty requires a full natural closure, absence of a low point in the beach berm near the
jetty, and equipment access to the area north of the jetty.

¢ A small outlet channel formed during the fall perched lagoon episodes. However, it did
not convey enough discharge to prevent lagoon water levels from rising at 0.8 ft/day.
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e The outlet channel that formed during the perched lagoon episodes flowed along the jetty
and among the disaggregated rock at the damaged end of the jetty. This rock from the
jetty may have provided channel stabilization for the outlet channel, increasing the
channel’s resilience to scour.

e Once outlet channel discharge increased due to rising lagoon water levels, the discharge
scoured a new channel, breaching the estuary to the tides. This behavior highlights the
susceptibility of a sand bed outlet channel to scour, limiting conveyance capacity.

e The mere occurrence of a perched lagoon is not sufficient to provide an opportunity for
outlet channel management; other factors may not permit management action. This point
is highlighted by both the 2011 natural breachings and the early fall closures in 2010,
when continuing ocean swell precluded outlet channel management action. Over the first
two years of effort to implement the outlet channel adaptive management plan, only one
closure (July 2010), has been suited for outlet channel management action.

OPERATIONS
o When equipment operators visited the beach to plan a possible management action, they
noted that the channel had incised a steep bank in the berm adjacent to the jetty (Figure
11), which would have made equipment access to any areas north of the jetty infeasible.

COMMUNICATIONS
e Although the perched lagoon episodes did not evolve to the point that management action
was warranted, the Water Agency began planning management actions as soon as the
episodes occurred. Planning included heightened observations of inlet conditions by
Water Agency staff, email updates to inform the resource management group, and pre-
implementation meetings at the project site to refine plans for management action.

MONITORING
e The Water Agency’s upgrades to monitoring the estuary (water levels and photographs
available in real-time via the Internet) enhance both management planning and the ability
to observe inlet processes.
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Russian River Estuary Outlet Channel Management Plan . DW01958
Figure 3
Inlet State, September 30, October 6, and October 9, 2011

SOURCE: Bodega Marine Lab



Russian River Estuary Outlet Channel Management Plan . DW01958
Figure 4
Outlet Channel Along and Through Jetty, September 26, 2011

SOURCE: Sonoma County Water Agency
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Russian River Estuary Outlet Channel Management Plan . DW01958
Figure 11
Steep Berm Limiting Beach Access, September 26, 2011

SOURCE: Sonoma County Water Agency



Attachment G. Physical Processes During the 2012 Management Period

As required by the Russian River Biological Opinion, Sonoma County Water Agency (Water
Agency) has been tasked with managing a summer lagoon intended to improve salmonid habitat
in the Russian River Estuary by creating an outlet channel while maintaining the current level of
flood protection for properties adjacent to the estuary (NMFS, 2008). The adaptive management
plan, described in the main body of this report, was developed by the Water Agency with
assistance from ESA PWA and the resource agency management team in 2009 and revised
annually in 2010-2013. Because of permit constraints, the Water Agency was only able to
implement the plan beginning in 2010. The revised plan was in effect for 2012, but no
opportunities for management action occurred during the management period.

During the 2012 management period, May 15" to October 15", Water Agency staff regularly
monitored current and forecasted estuary water levels, inlet state, river discharge, tides, and wave
conditions to anticipate changes to the inlet’s state. Although the inlet experienced several
closures, none resulted in water levels above 5.5 ft NGVD prior to self-breaching. For much of
June and July, the inlet was either closed or only allowing heavily muted tides (tide range < 1 ft),
but the lagoon water surface never surpassed 5 ft NGVD. During this time, each closure ended
when lagoon water levels increased, overtopped the beach berm, and scoured a new tidal channel.
Since these episodes did not evolve to the point that management action was warranted, the Water
Agency did not take any management actions to encourage formation of an outlet channel. For
the remainder of July, all of August, and the first half of September, the estuary was fully tidal.
Then the inlet closed twice between September 20" and October 10™. Both closures were short-
lived, lasting less than one week, and again the inlet self-breached, precluding any Water Agency
management action. The highest lagoon water level of the 2012 management period, 5.25 ft
NGVD, occurred at the end of the October closure.

Even though no management actions were implemented to inform the adaptive management
process, the physical conditions and inlet response during the management period are reviewed in
this attachment to contribute to site understanding and to inform future management actions.

METHODOLOGY

This review of the 2012 outlet channel management period examined water levels, ocean wave
conditions, ocean water levels, riverine discharge, beach topography, as well as inlet size and
location. The sources for these parameters are listed in Table 1. These data were supplemented
with personal observations and discussion with staff from the Water Agency, NMFS, DFG, and
the Bodega Marine Laboratory.
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Table 1. Data Sources

Parameter Source

Estuary water level (hg) Water Agency Jenner gage”

Wave height (H,), period (T,), and direction CDIP Point Reyes buoy #029

Ocean water level (hp) NOAA Point Reyes #9415020

Russian River discharge (Qy) USGS Guerneville #11467000

Beach topography, ft NGVD Water Agency monthly surveys

Inlet size and location Water Agency and Bodega Marine Laboratory
autonomous cameras

“Data transmission failure due to cellular network issues occurred for several 1-5 day periods
throughout the management period.

INLET STABILITY PARAMETER AND CLOSURE RISK PROBABILITY

In addition to considering individual parameters, researchers at the Bodega Marine Laboratory
have developed a combined parameter to evaluate the stability of the inlet’s state, with the aim of
predicting closure risk (Behrens et al., 2013). (Note that the inlet stability parameter does not
differentiate between full closure and the perched conditions with a small outlet channel. When
discussing this parameter, both states are referred to as a ‘closure’ in that tides are prevented from
propagating into the estuary.) The inlet stability parameter presented by Behrens et al. (2013)
quantifies the risk of inlet closure based on a sediment balance in the inlet. It considers the daily
balance between wave-driven sediment import to the inlet and sediment export driven by tidal
fluctuations. The wave-driven import is assessed using nearshore wave estimates derived from a
transformation matrix and offshore buoy data (ESA PWA 2012) and the latter is estimated from
tide gage data within the estuary and a stage-storage relation derived from the available
bathymetry. Using daily-average values of the stability parameter within the period 1999-2008,
Behrens et al. (2013) showed that high-percentile values of the parameter are closely linked to the
risk of the inlet closing within five days. As the percentile of the stability parameter increases, the
risk of inlet closure within five days increases exponentially, from risks of roughly five percent
when the parameter is at the 50th percentile to a risk of 80 percent when it is measured at the 99th
percentile.

SUMMER AND FALL CLOSURES AND SELF-BREACHES

Time series of estuary water levels, as well as the key forcing factors (waves, tides, and riverine
discharge), are shown in Figure 1 for the entire management period. The lagoon water level time
series (Figure 1a) summarizes the observed muted conditions in early summer and short-lived
closure events that occurred at the end of the management period. As shown in Figure 1d,
discharge remained high for the first two months of the management period. River discharge did
not drop below 200 ft¥/s until after June 10™, at which time the estuary had already begun its
muted tidal phase, leading up to four short-lived closures. This elevated discharge probably
reduced the likelihood of inlet closure during the first 30-40 days of the management period
(Figure 1d), despite the occurrence of energetic wave conditions in May (Figure 1b). Wave
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energy reached a minimum in August and early September, but was weaker throughout the 2012
management period than in 2011. The hourly significant wave height was less than 8 ft for the
majority of this period.

The conditions leading to inlet closure were consistent with the existing conceptual model
described in Section 4 of the Management Plan. All closure events coincided with either
moderately high waves (Hs > 6 ft) having periods greater than 10 s, or with neap oceanic tide
ranges of less than approximately 5 ft. Moderately high waves coincided with the closure events
in June, July, September and October. The first closure observed in June and both July closures
coincided with neap tide conditions, although long-period swells occurred prior to the former of
the two. Closure events that occurred in June and July are examined in more detail in Figure 2,
while Figure 3 summarizes conditions that occurred later in September-November.

All closure events occurred with the inlet located adjacent to the jetty. This positioning may have
prevented perched conditions from arising by shielding this area of the beach from the wave-
driven sediment deposition that caused closure, preventing the beach from accreting to a
sufficient height to allow the desired outlet channel elevations from being attained. The low point
in the beach berm that was subsequently overtopped and self-breached also persisted immediately
adjacent to the jetty.

PERCHED LAGOON AND SELF-BREACH DYNAMICS

During the June and July closures (Figure 2), as well as the late September closure (Figure 3), the
lagoon water level only increased at approximately 0.3 ft/day. This slower increase probably
occurred because a small outlet channel that flowed over the beach berm and through a gap in the
jetty partially balanced inflowing river discharge.

As an example of one of the several inlet closure events that resulted in self-breaching prior to
target outlet channel elevations, Figure 4 shows a sequence of photos of the inlet before, during,
and after an episode from October 8-15. As was the case for all of the management period, the
inlet was located next to the jetty. Prior to closure, the inlet had allowed only muted tides,
resulting from a partial breach on October 2™ that did not restore full tidal action. Neap oceanic
tides compounded this, and 7-ft high nearshore waves having a dominant period above 20
seconds closed the inlet on October 8" (Figure 3b,c).

After the onset of closure, the estuary water levels began to rise. For the first two days of closure,
the water level increased at approximately 0.5 ft/day from 3 to 4 ft NGVD, but this decreased to
less than 0.3 ft/day afterwards (lagoon stage above 4 ft NGVD). Waves deposited sediment
adjacent to the gap in the jetty structure, blocking outflows from the lagoon that had occurred in
prior closures (Figure 4b). This partially-formed barrier berm was overtopped when the lagoon
reached approximately 5.25 ft on October 15" (Figure 4c). The outlet channel was narrow, with a
width of less than ten feet. This overtopping event coincided with a spring phase of the oceanic
tides, which generated a large head difference between the estuary and ocean waters. This head
difference presumably contributed to channel flow velocities exceeding the threshold for scouring
the beach sand, since the spring lower-low tide on October 16™ resulted in the small channel
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eroding the barrier and creating a new inlet (Figure 4d). After the initial breach, the increased
flow rate scoured sand from the channel bed and banks, and the channel increased to more than
20 feet in width (Figure 4d).

The jetty and rocks which had been a part of the jetty appeared to have a significant influence on
the geomorphic evolution of the channel. At times, the jetty elements may have stabilized the
outlet channel, both in sheltering the outlet channel from waves and by providing bank and bed
stabilization that minimized channel scour. Wave sheltering by the jetty probably reduced berm
build-up at the inlet’s location, leaving a low point in the beach berm that was the site for
subsequent overtopping and self-breaching. Of the six closure events that occurred within the
management period, all experienced a similar breaching pattern, self-scouring a tidal inlet before
estuary water levels reached 5.5 ft NGVD. This was also true of the two closure events which
occurred in November, following the management period (Figure 3). At times, the outlet channel
flowed through notch in the jetty (Figure 5), such that the rocks probably provided stabilization
that prevented bed scour. The jetty also halted lateral scour to the south. However, once lateral
scour is halted, the channel may then maintain its cross-sectional area by scouring downward
where it runs parallel to the jetty.

CLOSURE RISK PROBABILITY

The 5-day closure risk probability, a derivative of the inlet stability parameter described above,
was hindcast for 2012 according to the method described in Behrens et al. (2013). This hindcast
provides an indication of the utility of the stability parameter as a prediction tool for monitoring
inlet conditions and planning management action. This parameter integrates wave and ocean
forcing conditions, as well as estuary water levels, to provide greater predictive skill than just
waves or ocean tides on their own. The stability parameter combines these factors, and the
corresponding five-day closure risk time series exceeded 50 percent before each 2012 event
(Figure 1e, Figure 2e, and Figure 3e). The closure event initiated on July 1* occurred quickly,
transitioning from fully tidal to fully closed within a day, so the risk time series did not provide
much forewarning in this case. This was also true of two closure events occurring outside of the
management period, in November 2012. However, for all other events observed from June to
November, the predicted probability of closure exceeded 50% 2-5 days in advance of each
closure. There were no instances during the management period when the predicted probability of
closure exceeded 50% and a closure did not occur within 5 days.

TOPOGRAPHIC CHANGE

The Water Agency has conducted monthly surveys of Goat Rock State Beach that cover a region
starting from the jetty and extending approximately 1,500 feet to the north. Typically, the surveys
do not include bathymetry within the inlet because flow conditions in the inlet prevent safe
access. Also, the survey extent can be limited by the Water Agency’s compliance with its marine
mammal incidental harassment authorization, which sets guidelines for the survey crew’s
approach to marine mammals hauled out on the beach. Water Agency survey staff collected spot
elevations using RTK-GPS and then assembled these elevations into a set of contour lines at 1 ft
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intervals. The survey elevations are reported in the NGVD29 vertical datum, the working datum
for estuary monitoring and management.

To characterize beach berm topographic conditions, ESA PWA assessed data from the Water
Agency’s 2010 (July to September), 2011 (May to October), and 2012 (May to October) surveys.
Surveys from November 2011 to May 2012 were also compared, to assess winter-time changes of
beach shape. Survey transects from the 2011 analysis were reused (Figure 6), and include two
transects backed by cliff (Figure 7 and Figure 8), one transect which extends into the estuary
(Figure 9), and two transects just north of the jetty (Figure 10).

This review focuses on the 2012 surveys, although the 2010 and 2011 surveys are included for
context. Compared with both 2010 and 2011, the 2012 topographic data indicate that the beach
berm was less variable in shape than in previous years. This is especially true of the northern two
transects (Figures 7 and 8), and to a lesser extent at Transect 2 (Figure 9). Because of inlet and
seal haulout locations, topographic data were not collected in the vicinity of Transect 1 in 2012,
so this is not included in the analysis. Adjacent to the jetty groin, Transect 0 showed little
monthly change in topography, but extensive inter-annual variability.

During the management period in 2012, the beach berm along transects 2, 3, and 4 showed little
variability, changing by less than two feet. The profile along Transect 2 (Figure 9) showed a
slight aggradation trend over the course of the management period, but at Transects 3 and 4, the
change in shape fluctuated only slightly (Figures 7 and 8). In contrast, between May 2011 and
October 2011, the beach berm at these transects built in size by more than 6 feet. The difference
in monthly variability at the northern transects between the 2011 and 2012 management periods
can likely be tied to the difference in the extent of inlet migration. In 2011, the inlet migrated
north of Haystack Rock during the winter, and returned to the jetty in late spring or early summer.
This migration resulted in a lower beach profile at all transects. Over the course of the
management period, the beach gradually built up to a typical summer profile. Even during the
peak winter and spring flows of 2012, the inlet never migrated north of Haystack Rock, leaving a
largely-intact beach berm north of Haystack Rock and a lower terrace between Haystack Rock
and the jetty groin. Since these northern transects started at a much higher elevation at the start of
the management period, the vertical growth of the beach profiles at these locations were several
feet less than during the previous year in the same locations.

Transect 0, which is located just north of and parallel to the jetty, had noticeably different
elevations and evolution than the other transects during the 2012 management period. Compared
to the other transects, crest elevations were highest at this transect for both 2010 and 2011. This
was not the case in 2012, when the northernmost two transects were the highest. The crest
elevation at Transect 0 did not evolve during the management periods in 2010 and 2011, but was
observed to erode between August and October in 2012. Images from the BML stationary camera
indicate that this was the result of the inlet shifting from a sinuous alignment (resulting from
southward migration) to a straight alignment running nearly parallel to the jetty. The only
significant changes occurred during the winter between each of the management periods. The
lack of management period variability of this region suggests that the jetty shelters this portion of
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the beach from small to moderate waves that occur during the management period. Only the
larger waves associated with winter storms may be sufficient to re-shape the beach berm near the
jetty.

Water Agency surveys taken during the months preceding the 2012 management period
(November 2011 to April 2012, Figure 11) show more variability in beach berm height and width
than was observed for the 2012 management period (Figure 9). The highest beach crests observed
during the 12-month period from November 2011 to October 2012 occurred in November and
December 2011, peaking between 14 and 15 ft NAVD88 at Transect 2 (Figure 11). This is
consistent with the combination of high-energy, long-period swell waves and generally low
fluvial flows during the late fall. By the February 2012 survey, erosion significantly reduced the
beach crest elevation. This erosion is likely due to fluvial flows through the inlet at Transect 2.
Farther north, at Transect 3, there was less influence from the inlet, and there appeared to be less
erosion during winter 2011-12 (Figure 12). The berm crest was highest in late spring (March and
May profiles) and in November 2012, peaking between 16 and 17 ft NAVD88. The difference
between the evolution of Transects 2 and 3 may be a result of the inlet’s lack of migration in
2012, or possibly a difference in the amount of wave exposure between locations.

Water Agency surveys were also used to assess the beach width at Transect 3. We focus on
Transect 3, because the influence of the inlet caused the beach to be consistently lower at other
transects, sometimes as low as the intertidal zone, where survey data were not consistently
collected. The Transect 3 beach width was as the horizontal distance between a particular
elevation on the ocean and estuary sides of the beach face, respectively. From November 2011 to
June 2012, the beach width at the 12 ft NAVDB88 elevation varied from 110 to 145 feet, showing
signs of both narrowing and widening during the winter and spring (Figure 13). From June to
August 2012, the beach width grew steadily from about 110 ft to 145 ft and appeared to remain at
this width though November 2012. At an elevation of 14 ft NAVD88, the width followed the
same pattern, but had larger fluctuations, varying from roughly 30 to 110 ft and grew steadily
from June 2012 onward. These observations underscore the typical pattern of beach building in
summer, but also indicate that waves in winter can build the beach between destructive events.

LESSONS LEARNED AND RECOMMENDATIONS

Based on observations of the estuary, associated physical processes, and the Water Agency’s
planning for outlet channel management, we note the following lessons about implementing the
outlet channel management plan.

CONCEPTUAL MODEL
e Elevated discharge in the late spring (greater than 200 ft*/s until June 10™) may have
reduced the likelihood for inlet closure in May, although the wave climate at this time
was also significantly weaker than during the previous year.
e Several short-lived closure events occurred, but waves never built up the minimum crest
height (the limiting height for closure) beyond 5.5 ft NGVD, and all events ended with
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self-breaches below this elevation. This prevented management actions from being taken
during the 2012 season.

The inlet never migrated north of Haystack Rock during peak winter floods, and returned
to the jetty in early spring, much earlier than in most years. This inlet alignment is not
common, but has been observed in past years (Behrens et al., 2009).

During the management period, most of the beach north of Haystack Rock underwent
little topographic change. A transect adjacent to Haystack Rock aggraded slightly,
consistent with typical beach berm building that occurs during the summer. Adjacent to
the jetty, the berm did not aggrade, but rather remained largely unchanged for most of the
season and then later eroded between August and October as a result of a shift in the inlet
alignment.

The wave climate remained weak throughout much of the summer and fall, which may
have stunted the growth of the beach crest in the vicinity of the jetty (the location of the
inlet throughout the 2012 season), preventing lagoon water levels from reaching levels
conducive of the planned outlet channel.

When an outlet channel is present, oceanic tide conditions can encourage scouring and
formation of a new tidal inlet. During the spring phase of the tide, the lower-low tide
creates a large head difference between the lagoon and ocean, likely increasing the flow
velocity in the channel.

OUTLET CHANNEL FEASIBILITY

The jetty may shelter the inlet, making closure less likely and also limiting berm growth,
which then maintains a low point for self-breaching. When the inlet is in a fully or muted
tidal condition, options for management become considerably more difficult to
implement.

An outlet channel that was intermittently observed during the 2012 closures conveyed a
portion of the inflowing river discharge, slowing the rise in lagoon water levels to
approximately 0.3 ft/day. This channel flowed through a gap in the jetty, whose large
rocks likely provided some degree of channel stabilization against scour.

Once outlet channel discharge increased due to rising lagoon water levels or low oceanic
tides, the discharge scoured a new channel, breaching the estuary to the tides. This
behavior highlights the susceptibility of a sand bed outlet channel to scour, limiting
conveyance capacity.

Even if the inlet being near the jetty hinders formation of sustained lagoon and outlet
channel conditions, management opportunities for re-locating the outlet channel are
limited and constrained. At a minimum, creating an outlet channel further north from the
jetty requires a full natural closure, absence of a low point in the beach berm near the
jetty, and equipment access to the area north of the jetty.

Over the first three years of effort to implement the outlet channel adaptive management
plan, only one closure (July 2010), has been suited for outlet channel management action.

COMMUNICATIONS

Although the perched lagoon episodes did not evolve to the point that management action
was warranted, the Water Agency began planning management actions as soon as the
episodes occurred. Planning included heightened observations of inlet conditions by
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Water Agency staff, email updates to inform the resource management group, and pre-
implementation meetings at the project site to refine plans for management action.

MONITORING
e The Agency’s month survey methods should be modified to collect specified contours,
such as the beach berm ridge line, wetted edge (beach side), and water edge (estuary
side).
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Figure 4
Inlet Closure and Self-Breach in October 2012
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Russian River Estuary Outlet Channel Management Plan . DW01958
Figure 6
Beach Transect Locations

SOURCE: image from USDA NAIP



20

West

18

16

14

= =
o N

Elevation (ft NAVD88)
[e¢]

transition:
May -Oct 201

East

= 5/15/2012
6/13/2012
7/11/2012
8/8/2012
9/12/2012

= 10/10/2012

= = =5/31/2011

= = —10/17/2011

50

100 150
Distance (ft)

200 250

SOURCE: SCWA survey data

Russian River Estuary Outlet Channel Management Plan . DW01958
Figure 7
Beach Transect 4
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Figure 8
Beach Transect 3
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Beach Transect 2
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Beach Transect 0

SOURCE: SCWA survey data
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1 INTRODUCTION

1.1 Study Purpose

This existing conditions report, developed by ESA PWA at the request of Sonoma County
Water Agency (Water Agency), describes the physical processes that influence water
levels in the Russian River Estuary (Estuary) and that may be influenced by the jetty on
Goat Rock State Beach (GRSB) (Figure 1-1). The findings of this report will be used as
part of a larger feasibility study. This feasibility study will develop and assess alternatives
to the jetty that may help achieve target estuarine water surface elevations. As such,
this report fulfills a portion of the Water Agency’s obligations under the 2008 Biological
Opinion (Biological Opinion) issued by the National Marine Fisheries Service (NMFS). The
Biological Opinion directs the Water Agency to change its management of the Estuary’s
water surface elevations with the intent of improving juvenile salmonid habitat while
minimizing flood risk.

In the Biological Opinion, NMFS concluded that historical artificial breaching activities in
the spring and summer resulted in a loss of freshwater habitat in the Estuary and that a
lack of freshwater estuarine rearing habitat limits recovery of salmonid populations,
particularly steelhead (NFMS, 2008). The abundance and growth rates of juvenile
steelhead have been positively correlated with the freshwater habitat found in lagoons.
A lagoon is intermittently created by the barrier beach blocking the Estuary’s ocean
inlet, thereby blocking or reducing tidal action and limiting salt water transport into the
Estuary. NMFS determined that salmonid estuarine habitat may be improved by
managing the Estuary to facilitate a perched, freshwater lagoon. Therefore, the
Biological Opinion stipulates as a Reasonable and Prudent Alternative (RPA) that the
Estuary be managed to facilitate lagoon conditions between May 15th and October
15th. Under the RPA’s target conditions, the lagoon water surface elevations would be
higher than ocean water surface elevations, ideally above 7 ft NGVD'. While it is likely
that this condition could be achieved without mechanical intervention, it is expected
that the estuary water levels would rise above 9 ft NGVD at which flooding of
development along the Estuary begins to occur. Therefore, the BO allows for
management (intervention) to regulate the summer-fall Estuary water levels between 7
and 9 ft NGVD. The Biological Opinion suggests that the target conditions can be
achieved via groundwater seepage through the barrier beach and a limited, non-tidal
outlet channel incised in the beach. Conceptually, these quasi-steady outflows will be
sufficient to convey riverine inflow from the Estuary to the ocean at a rate close to the
riverine inflows without scouring the outlet channel to a larger size resulting in a tidal

1
NGVD=National Geodetic Vertical Datum, a fixed reference elevation adopted as a standard
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inlet. Conceptually, the outflow will also be sufficient to counter wave-induced sand
transport that can close a small outlet channel, thereby inducing an increase in the
Estuary water level. In effect, the outlet channel through the beach must be of a size
that is not too big (a too-big outlet results in tidal exchange and impacted habitat) or
too small (a too-small outlet results in flooding of shore development). One of the
challenges is that the ideal channel size may change due to a change in river or ocean
conditions, and there is a need to limit the number of mechanical interventions per
year.

Recognizing the complexity and uncertainty of managing conditions in the dynamic
beach environment, the Biological Opinion stipulates that the estuarine water surface
elevation RPA be managed adaptively. This means that it should be planned,
implemented, and then iteratively refined based on experience gained from
implementation. Part of its adaptive nature is a phased approach which starts with a
limited project scope and then expands the scope only if earlier alternatives are not
feasible. The first phase, which has been implemented since 2010, is limited to outlet
channel management that only involves creating a sand channel in the beach (ESA PWA,
2012). For the second phase, the Biological Opinion expands the project scope to
consider alternatives to the jetty. The jetty, which is embedded in the barrier beach,
may significantly affect some of the physical processes which determine lagoon water
surface elevations. This document initiates this second phase by describing existing
conditions affecting Goat Rock State Beach and the jetty. The third stage further
expands the project scope to include flood risk reduction measures for properties
adjacent to the Estuary.

Water surface elevations are stated objective of the Biological Opinion’s Estuary
Management RPA. Beach permeability, sand storage, and sand transport are physical
processes which affect the lagoon water surface elevations and which may be
significantly affected by the jetty. Evaluating and quantifying these linkages will inform
the development and evaluation of management alternatives for the jetty. Flood risk is
not a part of the linkages between the jetty and water surface elevation management
objective. Instead, increased flood risk is a potential negative impact of modifying the
jetty that needs to be considered as part of alternatives’ overall feasibility.

Based on the requirements of the Biological Opinion described in the paragraph above,
the goal of the feasibility study is to evaluate alternatives that modify the Goat Rock
State Beach jetty with the intent of improving the likelihood of achieving the target
lagoon water surface elevations (ESA PWA, 2011). To accomplish this goal, the study
objectives include:

e Describe the extent and composition of the jetty

Goat Rock Jetty Study P. 2 ESA / Project No.D211669
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e Understand the jetty's existing effects on the physical processes which affect
lagoon water surface elevations, including beach permeability, sand storage, and
sand transport

e Evaluate the jetty's influence on flood risk to property adjacent to the Estuary

e Develop and analyze jetty alternatives, such as jetty removal, partial removal,
jetty notching and other uses of the jetty which may help achieve target lagoon
water surface elevations

The first three objectives are the subject of this existing conditions report. This report is
intended to provide an understanding of the physical processes which affect the lagoon
water surface elevations and which may be significantly affected by the jetty. The
findings of this report will then inform the development of alternatives that may modify
the jetty and the feasibility assessment of implementing these alternatives. When the
study is complete, it will help inform any future decisions as to whether to proceed with
modifications to the jetty. If the technical analyses in this study will provide a basis for
future steps; however, additional technical work may be required to inform potential
project impacts and design features. The Biological Opinion does not require the Water
Agency to implement any recommendations of the jetty study and implementation of
any recommended project is currently without a funding agency.

The Water Agency intends to meet the objectives of the Estuary RPA while staying
within the constraints of existing regulatory permits and minimizing the impact to
aesthetic, biological, and recreational resources of the Estuary. The Water Agency’s
management approach is being developed in coordination with NMFS and the California
Department of Fish and Game (CDFG).

The remainder of this section provides an overview of the physical setting of Goat Rock
State Beach and the jetty and then summarizes the findings of the analyses conducted
for this study. The following sections describe these analyses in more detail, which
includes assessments of the jetty structure, ocean waves, beach morphology, and
flooding. For completeness, sections on groundwater seepage and inlet morphology are
also introduced in this draft report. However, the analyses for these sections have not
yet been completed, largely because the on-beach activities required for these tasks
have not yet been permitted. Permitting and the assessments to inform these tasks are
anticipated for 2013. The results of these two analyses will be included in the revised
version of this report. In addition, a site assessment of the jetty will also be conducted in
2013 and its findings added to Section 2.

1.2 Overview of Physical Setting

The focus of the existing conditions assessments is to understand the role that the
existing jetty may play in formation of a barrier beach in the spring and fall and in
determining lagoon water surface elevations. These connections between the jetty,
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barrier beach formation, and lagoon water surface elevations need to be quantified to
inform the development and evaluation of alternatives in subsequent stages of the
feasibility study. The first assessment, which will inform subsequent assessments, is the
characterization of the jetty's extent and composition, as much of the jetty is hidden
within the beach and poorly documented. Next, the study will look at three key
processes by which the jetty may influence barrier beach formation and lagoon water
surface elevations. These processes are groundwater permeability, beach morphology,
and inlet morphology!. A section on ocean wave conditions, a dominant determinant of
both beach and inlet morphology, precedes the morphology sections. In addition, the
study considers the potential impact of the jetty on flood risk.

Note that morphology, or the shape of the barrier beach, is the result of and therefore
includes the sand storage and transport elements called for in the Biological Opinion.
We have chosen to focus the study on the morphology since ultimately it is the beach
shape that influences lagoon water surface elevations. For example, to achieve the
target water levels defined in the Biological Opinion, the barrier beach morphology
needs to close the inlet which connects the Estuary to the ocean. We examine the
morphology at two scales; the entire beach and the inlet. Although they are related,
these two geomorphic units are shaped by a different balance of physical forcing and
are best evaluated by different analyses.

The Russian River Estuary is classified as a bar-built estuary in that its interface with the
ocean is strongly defined by the barrier beach or sand berm at its mouth. Historic maps
indicate that the barrier beach was a feature of the Estuary before the jetty was
constructed. The beach is subject to hydraulic forcing by both the river and ocean. Since
it is comprised of mobile, well-sorted sand grains averaging 1 millimeter in diameter
(EDS 2009), the beach is in constant state of motion. Much of this motion is oscillatory in
nature, e.g. seasonal changes in waves, tides, and river flows, and yields little net
change in morphology. However, when the balance between forcings tilts, change can
be rapid, on the order of hours, and completely change the state of hydraulic
connectivity between the estuary and the ocean. For example, the inlet has been
observed to go from completely closed to more than 200 ft wide in less than three
hours (Goodwin and Cuffe, 1994).

The Russian River contributes sediment to the coast within the Russian River Littoral
Cell, which is generally between the headland just north of the mouth and the Bodega
Head headland, with net alongshore sand transport toward the south (Hapke et al.,
2006; Griggs, Patsch and Savoy, 2005; Patsch and Griggs, 2007; all referencing Habel and
Armstrong, 1978). The estimated yield of sand and gravel to the shore is about 140,000
cubic meters per year, which is reduced about 17% from the natural supply rate due to

1
As discussed above, groundwater permeability and inlet morphology sections only include introductory material; the
analyses for these sections will be completed in 2013 and included in the revised version of this existing
conditions report.
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the effects of upstream dams (Willis and Griggs, 2003). Watershed intervention also
reduces peak flows during the winter and steadied summer low flows (Florsheim and
Goodwin, 1993). Rates of shore change based on historic maps and aerial photographs
show accretion in the vicinity of the Russian River mouth, and erosion just south of Goat
Rock (Hapke et al., 2006). These changes may be related to the construction of the early
20th-century construction of an elevated road (now the Goat Rock Parking Lot, Figure
1-1) between the shoreline and the coastal headland Goat Rock that filled in a natural
tombolo or sand spit. This constructed fill blocks the southward sand transport except
for sand which bypasses around the seaward end of Goat Rock. The implication is that
the beach at the Russian River mouth may be wider now than before the road to Goat
Rock was built, and the effect of the jetty needs to be distinguished from the effects of
other actions. It should be noted that the littoral cell has not been studied in detail, and
refinements of the Habel and Armstrong (1978) cell descriptions have been made
elsewhere. Behrens et al (2009) hypothesizes that alongshore sand transport affects the
inlet morphology.

The inlet, the connection between the Estuary and ocean across the barrier beach, shifts
between three states — tidal, closed, or outlet. When tidal, the inlet allows the water
level oscillations associated with the tides into the Estuary and allows the river inflow to
drain out. The fresh river inflow and ocean seawater mix within the Estuary, creating
fresher conditions during the wet season's high river flow and more saline conditions
during dry season's low river inflow. When the inlet becomes longer and/or constricted
in cross section, muted tidal conditions can occur. Because muting limits saline ocean
inflow, this state may promote fresher conditions in the Estuary that could improve
salmonid habitat (NMFS, 2008). When muted, the inlet is susceptible to closure by the
combination of ocean waves and tides creating elevated water levels that deposit more
sand in the inlet than flow through the inlet can remove. When the inlet is closed,
thereby forming a lagoon in the Estuary, river inflows cause the lagoon water surface
elevations to rise. If the barrier beach is high enough, the water surface elevation may
rise to the point of creating a flood risk to properties along the shore of the Estuary. To
avoid flooding, the Water Agency breaches the beach with earth-moving equipment,
returning to open tidal conditions. Observations in recent decades indicate that the
Estuary is typically tidal, with an average of six closures per year (ESA, 2010). Closures
typically last one or two weeks, and may end with the Estuary breaching by a
management action to reduce flood risk or artificial or a natural causesto reduce flood
risk. In response to the Biological Opinion, the Water Agency now strives to create the
third state, an outlet channel, between May 15th and October 15th. The outlet channel
is intended to convey flow over the barrier beach, while minimizing tidal and wave-
induced inflow of saline ocean water into the Estuary. By doing so, the outlet channel
may create a deeper freshwater surface layer in the lagoon while minimizing flood risk.
Under target conditions, the outlet channel and groundwater seepage through the
beach may convey water to the ocean at a rate matching river inflow. This balance of
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inflow and outflow would sustain roughly constant water surface elevations in the
lagoon.

For the purposes of this study plan, the Biological Opinion 's term 'jetty' is assumed to
refer to the entire set of manmade structures that are north of the northernmost
parking lot (Beach Parking Lot) at the Goat Rock State Beach, as shown in Figure 1-1. As
described below, all of these components of the jetty may affect lagoon water surface
elevations. The Goat Rock Parking Lot and roadway to south of the Beach Parking Lot
are not considered part of the jetty because they do not lie between the Estuary and the
ocean and are in active use by State Parks. In this document, the components of the
jetty are referred to with the following terminology:

o Jetty, jetty complex, or complex — All manmade structures on the Goat Rock
State Beach north of the parking lot that were constructed to stabilize the inlet
at the mouth of the Russian River and the sand spit between the Estuary and
ocean.

e Groin—The northern portion of the jetty, which is constructed of rocks, several
feet in diameter or larger, and capped with concrete.

e Access elements — Extending between the southern end of the groin to the
parking lot, the access elements collectively consist of the roadway, seawall,
railway, and rock fence, which were built to transport equipment and rock to the
groin for construction and to prevent the inlet from opening south of the groin.

These components of the jetty are described in more detail in Section 2.
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1.3 Figures
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2 JETTY STRUCTURE

Because much of the jetty is encased in the beach and documentation is minimal, the
extent and composition of the much of the jetty’s structure is uncertain. Therefore, a
necessary first assessment of existing conditions is to describe the jetty’s extent and
composition in more detail. This description will inform subsequent assessments of the
jetty’s role in the physical processes which determine barrier beach formation and
lagoon water surface elevations. An assessment of the geometry and material
properties of the structures is also needed for engineering evaluations such as
construction quantities and costs.

2.1 Historical Information

The existing jetty on Goat Rock State Beach (GRSB) is the product of several
construction phases that occurred between 1929 and 1948. The purpose of the jetty
was to maintain a permanently open passageway to facilitate transport of mined gravel
from the river; fish passage became an additional driver after the initial phase of
construction. Construction was first performed by the Russian River Improvement
Company (RRIC) with funds from the RRIC, private sources, the Fish and Game
Preservation Fund, and the State of California, and later by the California Division of
Water Resources with funding from the Fish and Game Commission and Sonoma and
Mendocino Counties (Schulz, 1942). For the purposes of this study, the term ‘jetty’ is
assumed to refer to the entire set of man-made structures that are north of the
northernmost parking lot (Beach Parking Lot) at GRSB. The roadway and railway south
of the Beach Parking Lot and the parking lot adjacent to Goat Rock (Goat Rock Parking
Lot) are not considered parts of the jetty. We focus on the jetty components north of
the Beach Parking Lot because of their proximity to the inlet. These components are
hereafter referred to as the following:

o Jetty, jetty complex, or complex: All man-made structures on GRSB north of the
Beach Parking Lot that were constructed to stabilize the inlet at the mouth of the
Russian River and the sand spit between the Estuary and ocean.

e Groin: The northern portion of the jetty, which is constructed of rocks, several
feet in diameter or larger, and capped with concrete.

e Access elements: The access elements collectively consist of the roadway,
seawall, railway, and rock fence, which were built to transport equipment and
rocks to the groin for construction and to prevent the inlet from opening south
of the groin.

In total, over 100,000 tons of rock were quarried from Goat Rock and placed in
excavated pits in GRSB to build the groin and a protective rock fence for the railway. An
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extensive amount of lumber was also used in the construction of the groin, seawall, and
railway.

This section summarizes the existing information about the jetty complex found from a
limited number of existing reports. Once permitting is complete, a topographic survey of
and soil samples from the existing jetty structure may be added to this section. The
most detailed existing source of information is a 1942 report written by Schulz (1942)
for the California Department of Public Works (DPW), Division of Water Resources
(DWR). A planning document provided by Johnson (1959) details the planned
improvements to the groin drafted in 1938. Additional historical information is given by
Rice (1974) and Magoon et al. (2008).

2.1.1 First phase of construction

The first phase of construction lasted from 1924 to 1934, and produced most of the
existing jetty complex. While access elements and the quarry were probably initiated
prior to 1930 (Magoon et al., 2008), most of the groin structure was constructed in the
summer-fall of 1930. The quarry at Goat Rock was first opened in 1924 and initial
construction of the railway between the quarry and the current location of the groin
was initiated between 1924 and 1929 (Magoon et al., 2008). Construction was initially
performed by the Russian River Improvement Company (RRIC), but funds were
exhausted before construction of the groin could begin. The available records are not
clear regarding the date when the gap between Goat Rock and the headland was
initially filled (the site of the present-day Goat Rock Parking Lot). However, the existing
planning document (Johnson, 1959) and written sources (Schultz, 1942) indicate that
the railway extended to the base of Goat Rock, so the fill probably occurred no later
than 1929, and may have occurred in the period between 1924 and 1929.

The State of California (State) became involved with the project in August of 1929, and
construction of the groin began in the summer of 1930 (Schulz, 1942). The groin was
originally planned as a 1,000-ft long timber frame filled with rocks, with a landward base
point (base point) at approximately 38°27°00” N, 123°07°43” W (Figure 1-1). An open pit
was excavated, possibly to an elevation of -12 to -16 ft mean lower-low water (MLLW)
(Johnson, 1959) and quarried rocks were filled to a height of 17 ft MLLW (Schulz 1942).
While the original top elevation of 17 ft MLLW is supported by Schultz (1942), the
minimum elevation is based on a drawn cross-section from a 1938 planning document
given by Johnson (1959) and shown in Figure 2-1, and is less certain. Rocks were filled by
a crane into a timber frame to as far as 675 ft from the base point by July 8, 1930 (Figure
1-1 and Figure 2-2). This seaward portion is oriented approximately 290° from north.
The groin was also built south of the base point for a distance of approximately 200 ft.
This section is curved, but is approximately oriented in a shore-parallel direction.
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Construction ended before completion due to exhaustion of funds. By April 1931, the
entire structure had substantially subsided into the sandy substrate. The rock fill
material more than 475 ft from the base station (Figure 2-2) had subsided to elevations
below mean tide levell and waves destroyed the entire timber frame beyond this point.
Additional funding from the State allowed the addition of more rocks to the landward
portion of the jetty by October 1931, as far as 475 from the base station, and a steel
frame was extended an additional 225 ft past this point. The steel frame was intended
as a more durable replacement of the earlier timber frame. However, in the ensuing
months, the segment of the structure more than 400 ft from the base station continued
to subside. To account for this, additional rocks were used to reinforce the base on the
landward section of the structure and to begin filling of the steel frame in the seaward
portion. By October 1932, rock had been added as far as station 540 ft from the base
point. For the next year, rock was added sporadically while the jetty continued to
subside. Waves during the winter of 1933-1934 destroyed the steel frame, and
continued subsidence in the subsequent year fully submerged the seaward portion of
the jetty.

In total, approximately 90,000 tons of rock quarried from Goat Rock were used during
the first phase of construction, of which about two thirds were used on the groin and
one third to build a protective fence for the railway, which spanned a distance of 3,500
feet between eastern edge of Goat Rock and the eastern edge of the groin (see Figure
1-1). Schulz (1942) suggests that the wood and steel railroad structure and rock fence
had the effect of partially stabilizing the beach, although this may have been a result of
these elements preventing southward inlet migration. This stabilization may also have
resulted from blocked littoral sand transport between Goat Rock and the adjacent
headland. Since construction of the jetty, the southward littoral sand transport is
blocked by the Goat Rock Parking Lot (Figure 1-1), where engineered fill overlies what
had previously been a low sand spit or tombolo. By blocking southward sand transport,
this parking lot fill may cause more sand to accumulate on Goat Rock State Beach, a
potentially stabilizing factor. Historic changes to beach morphology are further
discussed in Section 5.

2.1.2 Second phase of construction

The second phase of construction began in 1938 in response to a report from the
Deputy State Engineer, which recommended further construction by the State to
“conserve the existing structure and to improve conditions at the bar for the passage of
fish.” The main tasks for meeting these ends were (Schulz, 1942):

1. To create a seawall along the spit south of the jetty, in order to prevent the inlet
from opening south of the jetty,

1 Mean tide level is the term used by Schultz (1942), but he does not specify the source of this tidal datum.
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2. To add more rock to the existing jetty as far as 600 ft from the base station (a
scaled back version of the original 1,000 ft-long jetty), as well as a concrete cap
and a concrete endpiece structure at the seaward end of the groin, and

3. To provide better conditions for a channel immediately north of the jetty by
dredging rock displaced into this region by settlement of the original structure.

The majority of funding was provided by the Division of Fish and Game with smaller
amounts made available from Sonoma and Mendocino Counties. The State entered
negotiations with the Federal Public Works Administration (PWA) to provide additional
funding, but delayed response and rapidly rising costs of construction materials forced
DWR to oversee construction without federal help in 1938. The contractor for the work
was Basalt Rock Company (now SYAR Industries), based in Napa, California.

The seawall was constructed in the winter of 1938-1939 (Figure 1-1). It was designed to
raise the crest of the beach berm south of the jetty by preventing sediment overwash
into the lagoon and encouraging deposition of sand on the oceanward side of the
structure. The expected result of these actions was the prevention of inlet breaching
south of the jetty, which was considered a less favorable location than adjacent to the
jetty on its north side (Schultz 1942).

The seawall was constructed entirely from timber and consists of vertical posts
connected with horizontal beams, supporting vertical layers of thin redwood sheeting
(facing the ocean; Figure 2-1). The wall was built 25 feet oceanward of the railway.
Construction on the wall was completed on February 4, 1939, and included the
placement of 150 vertical 24 ft-long timber posts, which were driven into the sand until
they penetrated to depths of 18-22 ft. The depth of placement varied along the beach.
At the northern end of the seawall (near the groin base point) the top of the posts were
at an elevation of 22.5 ft MLLW and increased southward to an elevation of 23.5 ft
MLLW near the present-day Beach Parking Lot. These posts were placed 8 ft apart
(Figure 2-1) and connected by the horizontal wood beams attached near the top and
middle of the vertical posts. A double-layer of 2-inch thick redwood sheeting (Figure
2-4c) was fixed to the timber frame and placed in the beach by first digging a trench
along the estuary side of the seawall that was deep enough to fit the sheets. This
method was needed because they were too fragile to be driven into the sand (Schulz,
1942). The redwood sheets were 16 ft long, and were affixed to the top of the posts
(Figure 2-1). This suggests that at the time of construction they penetrated to depths of
6.5 ft MLLW at the north end of the seawall and 7.5 ft MLLW near the Beach parking lot
(Schulz 1942).

During the second phase of construction, trucks were used to transport quarried rocks
to the groin rather than the existing railway. To make this possible, a roadway
embankment topped with compacted rock fill was built from the base of the quarry to
the groin (Schulz, 1942). On the sand spit between the present-day Beach Parking Lot
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and the groin, the roadway was built parallel to the seawall on its ocean side (Figure
2-1). The roadway is visible in aerial photographs in 1945 (see Section 5), but not
afterward, suggesting that major parts of it may have either been buried by sand or
destroyed by waves. Schultz notes that most of the roadway was destroyed by a storm
in the winter of 1940. Five thousand tons of quarry rock were used in the construction
of the roadway (Schulz, 1942), but it is unclear whether the rock was crushed and used
solely for the road surface at the top of the embankment or whether larger rocks were
also used to underlie the roadway surface. Because of this, it is unclear how deep the
road embankment penetrates into the beach at present. Figure 2-3 suggests that near
the parking lot, the road surface is only 1-2 feet thick and composed solely of
compacted rock, but it is unclear how deep the embankment penetrates into the beach
in other locations.

By 1940, the surface of the original jetty structure had settled from 17 ft MLLW to 15 ft
MLLW at the base point and from 17 ft MLLW to -5 ft MLLW 600 ft seaward of the base
point (Figure 2-2). In addition, rocks used in the original construction had also spread
laterally due to wave action (Schulz 1942). Before reinforcing the groin structure, crews
excavated 32,500 yd3 of sand from the base station to as far as 400 ft seaward, which
had buried most of the original rock used in its construction. Between October 1940 and
June 1941, 10,700 tons of newly-quarried rock from Goat Rock was placed on top of the
excavated structure and also used to stabilize the toe of the groin at its seaward
endpoint. During this time, 500 tons of rock were removed from the area just north of
the groin, so that the base of the groin no longer encroached on the desired inlet
channel area.

The groin was capped with concrete after rocks had been placed in each segment. In
total, 1,650 yd3 of concrete were used in the construction of the new groin and cap. The
structure used both quick-drying and seawater-rated concrete. The quick-drying mix
was used in areas of the jetty closest the ocean, where tides and waves made it
impossible for the concrete to fully set. The cap was made in 20 ft segments, and the
bottom edge of the concrete extended to 8 ft MLLW on the ocean side and 11 ft MLLW
on the river side (Schulz 1942). To reach the ocean end of the jetty as quickly as
possible, alternate 20 ft segments were built, with the gap sections filled later. By
November 14, 1940, the cap was mostly complete to as far as 372 ft from the base
point, but a severe storm from November 14-18 severely damaged the structure,
fracturing the section between 313 and 333 ft from the base point. It also caused a crack
to form along the entire structure, which was repaired when the gap sections were
filled. The cap was completed to as far as 485 ft from the base point by June 12, 1941.
The endpiece was completed on June 16, 1941, and consisted of a 20-ft long, 3-sided
steel truss structure filled with concrete. This extended approximately from 485 to 505
feet from the base point (Figure 2-2). Rock was placed an additional 45 ft past this point
to create a slope of 2 to 1 between the cap of the structure and the ocean floor (Schulz
1942).
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With the exception of the eastern end, the capped groin was built to a height of 17 ft
MLLW. The original plans called for the top of the groin to be level, but these were
modified by raising the section closest to the base point. Under the new design, the
jetty sloped down from an elevation of 21 ft MLLW at the base point to 17 ft MLLW 121
feat seaward of the base point. The purpose of this change was to funnel wave
overwash over the jetty and into the inlet channel. Overwash had previously been
observed to run parallel to the groin on its south side (Schulz, 1942). It was presumed
that sand transported by the funneled overwash onto the river (northern) side of the
jetty would allow the sand to be removed by currents (Schulz 1942). During this time,
rocks were also added to the curved portion of the groin south of the base point. These
were mostly placed on the river side of the groin, and the entire mass was grouted
together (Schulz, 1942).

2.1.3 Maintenance

The jetty continued to subside after 1941, spurring further construction in 1948
(Magoon et al., 2008). This was more limited than the previous actions. An estimated
4,280 tons of quarry stone were used to armor the seaward portion of the groin. On the
ocean (south) side of the groin, rock placement was designed to create a 2H:1V slope. A
sketch given in Magoon et al. (2008; Figure 2-1) suggests that these were placed from
the surface of the groin (17 ft MLLW) to a maximum depth of 0 ft MLLW, and to a lateral
distance of about 35 ft from the groin edge to the ocean. An unspecified amount of
rocks were also placed seaward of the jetty en