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DOCUMENT 00100 

ADVERTISEMENT FOR BIDS 

1. NOTICE.  The Sonoma Valley County Sanitation District (“Owner”), a local district of the State 
of California, hereby gives notice that it will accept Bids for construction of the following public 
work: 

Contract Number 71-712-7- #3 
North Bay Water Reuse Program Sonoma Valley County Sanitation District Fifth Street East Recycled 

Water Pipeline Project 

2. DESCRIPTION AND LOCATION OF THE WORK.  The Sonoma Valley County Sanitation 
District’s 5th Street East Recycled Water Pipeline Project consists of approximately 8,000 linear 
feet of recycled water mainline pipe, valves, appurtenances and service laterals.  The pipeline 
begins at the intersection of Watmaugh Road at Shainsky Road and extends east to the 
intersection of Watmaugh Road at Fifth Street East.   The pipeline then turns north on Fifth 
Street East and runs to the intersection with Denmark Street.  At Denmark Street the pipeline 
turns west and runs to the back of Sonoma Valley High School campus.  The Project includes an 
extension of the pipeline along Engler Street to the City of Sonoma’s Valley Oaks Park. 

3. ESTIMATED PROJECT COST RANGE:  $1,800,000 to $2,260,000 

4. REQUIRED CONTRACTOR’S LICENSE(S).  A California “A” contractor’s license is required 
to Bid this Contract.  Joint ventures must secure a joint venture license prior to award of this 
Contract. 

5. CONTACT INFORMATION. 

Mailing address: 
Sonoma Valley County Sanitation District 
404 Aviation Boulevard 
Santa Rosa, CA 95403-9019 

 
Phone:  707-547-1900 
Fax:  707-544-6123 
Email: BidderQuestions@scwa.ca.gov  

Office: 
Sonoma Valley County Sanitation 
District 
c/o Sonoma County Water Agency 
404 Aviation Boulevard 
Santa Rosa, CA 95403-9019 

Website address: 
www.sonomacountywater.org 

 

6. PROCUREMENT OF BIDDING DOCUMENTS.  Bidders may examine Bidding Documents at 
Owner’s Office.  Bidders may obtain hard copies of Bidding Documents upon registration as a 
Planholder through Owner’s office and payment of a non-refundable fee of $60 for each copy.  
Owner will accept cash or checks payable to “Sonoma Valley County Sanitation District.”  
Bidding Documents need not be returned to Owner.  Bidding Documents contain a reduced set 
of Drawings.  Bidders may arrange to obtain full-size Drawings from Digital Prints & Imaging, 
375 Tesconi Circle, Santa Rosa, California, 95401, 707-546-0401, for an additional charge to be 

mailto:BidderQuestions@scwa.ca.gov
http://www.sonomacountywater.org/
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paid directly to Digital Prints & Imaging.  Electronic Bidding Documents are available on 
Owner’s website. 

7. FUNDING. 

A. This Project is funded in whole or part under the: 
1. California Department of Water Resources (DWR) Proposition 84 Round 2 Integrated 

Regional Water Management (IRWM) Implementation Grant Program; and  
2. United States Department of Interior, Bureau of Reclamation, The Reclamation 

Wastewater and Groundwater Study and Facilities Act (Public Law 102 575, Title XVI; 
43 USC 390h et seq) as amended by Public Law 111-11, Title IX, Section 9110(a). This 
Project Manual was prepared in accordance with the United States Department of 
Interior, Bureau of Reclamation, Assistance Agreement, as modified. 

B. Davis Bacon Act requirements related to payment of prevailing wages, posting of notices, 
and certified payroll records apply to this Project. 

C. Additional information regarding requirements related to funding sources is included in 
Document 01415 (Regulatory Requirements – Funding). 

8.  REQUIRED SITE VISIT 
The Site is accessible to the public.  Bidders shall visit and fully investigate the Site as a 
condition of submitting a Bid. 

9. RESTRICTIONS ON SUBSTITUTIONS.  As a limitation on Bidder’s privilege to substitute 
“or equal” items, Owner has found that certain items are designated as Owner standards and 
certain items are designated to match existing items in use on a particular public improvement 
either completed or in the course of completion or are available from one source.  As to such 
items, Owner will not permit substitution.   Such items are: McCrometer, McPropeller MW500 
or MZ500 Flow Meters; Vent-O-Mat, Series RBX Air Valves.  

10. INSTRUCTIONS.  Bidders shall refer to Document 00200 (Instructions to Bidders) for required 
documents and items to be submitted in sealed envelopes for deposit into the Bid boxes , 
located at Owner’s Office, and applicable times for submission. 

11. STATEMENTS OF QUALIFICATIONS.  Each Bidder shall be required to submit, in 
accordance with Document 00200 (Instructions to Bidders) and Document 00450 (Statement of 
Qualifications for Construction Work), a Statement of Qualifications. 

12. BID SUBMISSION.  Sealed Bids will be received at Owner’s Office (see paragraph 5) until 2:00 
p.m., Tuesday, April 12, 2016 according to the clock in the main lobby. The Bid opening will be 
in accordance with procedures set forth in Document 00200 (Instructions to Bidders). 

13. BID PREPARATION COST.  Bidders are solely responsible for the cost of preparing their Bids. 

14. CONTRACT TIME.  Work shall be completed within 210 Days from the date when Contract 
Time commences to run. 

15. PAYMENT BONDS. In accordance with California Civil Code Section 9550, payment bonds as 
set forth in Document 00200 (Instructions to Bidders) will be required from the successful 
Bidder. 
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16. REGISTRATION PURSUANT TO LABOR CODE SECTION 1725.5 REQUIRED. All 
Contractors submitting a Bid for this Project, and any Subcontractors listed therein, must be 
currently registered and qualified to perform public work pursuant to Labor Code section 
1725.5.  Owner requires proof of current registration by Contractor and all listed Subcontractors 
as a condition to Bid on this Project, subject only to the allowances of Labor Code section 1771.1. 

17. PREVAILING WAGE LAWS.  This Project is subject to compliance monitoring and 
enforcement by the Department of Industrial Relations.  The successful Bidder must comply 
with all prevailing wage laws applicable to the Project, and related requirements contained in 
the Contract Documents.  Copies of the state’s general prevailing rates of per diem wages for 
each craft, classification, or type of worker needed to execute the Contract, as determined by 
Director of the State of California Department of Industrial Relations, are on file at Owner’s 
Office and are deemed included in the Bidding Documents.  Upon request, Owner will make 
copies available to any interested party.  Contractor shall post the applicable prevailing wage 
rates at the Site in addition to all other job site notices prescribed by regulations. 

18. LABOR COMPLIANCE PROGRAM 

A. Due to Proposition 84 funding for the Project, Owner is required to operate a Labor 
Compliance Program (LCP) pursuant to Labor Code sections 1771.5 and 1771.7. All 
Contractors and Subcontractors shall be required to comply with the LCP. 

B. Additional information regarding requirements related to the Labor Compliance Program is 
included in Document 01416 Regulatory Requirements – Labor Compliance Program. 

19. SUBSTITUTION OF SECURITIES.  Owner will permit successful Bidder to substitute 
securities for retention monies withheld to ensure performance of Contract, as set forth in 
Document 00680 (Escrow Agreement for Security Deposits in Lieu of Retention), in accordance 
with California Public Contract Code, Section 22300.  By this reference, Document 00680 
(Escrow Agreement for Security Deposits in Lieu of Retention) is incorporated in full in this 
Document 00100. 

20. RESERVATION OF RIGHTS.  Owner specifically reserves the right, in its sole discretion, to 
reject any or all Bids, or re-bid, or to waive inconsequential deviations from Bid requirements 
not involving time, price, or quality of the Work. 

By order of the Sonoma County Water Agency’s General Manager acting on behalf of Sonoma Valley 
County Sanitation District. 

END OF DOCUMENT 
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INSTRUCTIONS TO BIDDERS 
 

Formal Bids are requested for a general construction contract, or work described in general, as follows: 

North Bay Water Reuse Program Sonoma Valley County Sanitation District Fifth Street East Recycled 
Water Pipeline 

Bid submission: Tuesday, April 12, 2016.  Bid submittal deadlines are listed in Document 00100 
(Advertisement for Bids) and in paragraph 24 herein. 

1. DEFINITIONS 

A. All abbreviations and definitions of terms used in this Document 00200 are set forth in 
Document 00700 (General Conditions), Section 01415 (Regulatory Requirements – Funding 
and Section 01420 (References and Definitions).). 

2. CONTACT INFORMATION 

Mailing address: 
Sonoma Valley County Sanitation District 
404 Aviation Boulevard 
Santa Rosa, CA 95403-9019 
 
Phone:  707-547-1900 
Fax:  707-544-6123 
Email: BidderQuestions@scwa.ca.gov  

Office: 
Sonoma Valley County Sanitation District 
c/o Sonoma County Water Agency 
404 Aviation Boulevard 
Santa Rosa, CA 95403-9019 
 
Website address: 
www.sonomacountywater.org 

3. PROCUREMENT OF BIDDING DOCUMENTS 

A. Bidders may examine and obtain Bidding Documents at Owner’s Office at the address listed 
in paragraph 2, Contact Information. 

B. Electronic Bidding Documents are available on Owner’s website. 

C. Bidders may obtain hard copies of Bidding Documents upon registration as a Planholder 
through Owner’s office and payment of a non-refundable fee of $60 for each copy.  Owner 
will accept cash or checks payable to “Sonoma Valley County Sanitation District.”  Bidding 
Documents need not be returned to Owner.  Bidding Documents contain a reduced set of 
Drawings.  Bidders may arrange to obtain full-size Drawings as described in Document 
00100 (Advertisement for Bids). 

4. REQUIRED PRE-BID INVESTIGATIONS AND SITE VISIT 

A. Bidders may examine any available existing conditions information (e.g., record documents, 
specifications, studies, drawings of previous work) and applicable environmental 
assessment information (if any) regarding the Project at the Owner’s Office by giving Owner 
reasonable advance notice. Documents may also be available at Owner’s website. Document 
00320 (Geotechnical Data and Existing Conditions) applies to all supplied existing 
conditions information and geotechnical reports and all other information supplied 
regarding existing conditions either above ground or below ground. 

B. The Site is accessible to the public.  Bidders shall visit and fully investigate the Site as a 
condition of submitting a Bid.  Bidders will be provided the opportunity to investigate 
conditions or otherwise conduct invasive investigations, explorations, tests, or studies at the 
Pre-Bid Site Visit, subject to delivering an executed Document 00210 (Indemnity and Release 

mailto:BidderQuestions@scwa.ca.gov
http://www.sonomacountywater.org/
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Agreement) and providing an insurance certificate as described therein to be received by 
noon of the business Day prior to the Pre-Bid Site Visit.  This will be the Bidders’ only 
opportunity to investigate conditions at the Site.  Bidders who intend only to observe Site 
conditions at the Pre-Bid Site Visit and not conduct such examinations are not required to 
provide an executed Document 00210 (Indemnity and Release Agreement) or an insurance 
certificate for the Pre-Bid Site Visit.  

5. SUBSTITUTIONS 

A. Bidders must base their Bids on products and systems specified in Contract Documents or 
listed by name in Addenda. 

B. Except as provided herein, Owner will consider substitution requests only for “or equal 
items.”  Bidders wanting to use “or equal” item(s) shall submit Document 00660 
(Substitution Request Form) no later than 14 Days prior to submitting their Bids.  After that 
date, Owner will not accept “or equal” substitution requests. To assess “or equal” 
acceptability of product or system, submittals of substitutions shall contain the information 
required in Document 00660 (Substitution Request Form) and set forth in Section 01600 
(Product Requirements).  Insufficient information will be grounds for rejection of 
substitution.  Owner shall, within a reasonable period of time after having received a 
Request for Substitution, issue in writing its decision as to whether the proposed substitute 
item is an Equal item.  Owner’s decision shall be conclusive on all Bidders. 

C. Approved substitutions shall be listed in Addenda and become part of the Contract 
Documents. 

D. As further limitation on Bidder’s privilege to substitute items, Owner has found that: 

1) Certain items are designated as Owner standards and certain items are designated to 
match existing items in use on a particular public improvement, either completed or in 
the course of completion. Items that fall in this category include: 

a. Air relief valves: Vent-O-Mat, Series RBX 
b. Water meter: McCrometer, McPropeller MW500 or MZ500 

2) Certain items are designated in order that a field test or experiment may be made to 
determine the product’s suitability for future use.  Items that fall in this category 
include: 

a. None. 
3) Certain necessary items are only available from one source.  Items that fall in this 

category include: 

a. None 

E. As to such items listed above, Owner will not permit substitution. 

F. Substitutions may be requested after submitting Bids and Award of Contract only in 
accordance with requirements specified in Section 01600 (Product Requirements). 

6. BIDDER QUESTIONS 

A. Bidders must direct all questions about the meaning or intent of Bidding Documents to 
Owner in writing (see paragraph 2, Contact Information).  Inquiries must include the full 
name of the Project. Owner may not answer questions received less than ten Days prior to 
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the date for opening Bids.  Only questions answered by formal written Addenda will be 
binding.  Oral and other interpretations or clarifications will be without legal effect. 

7. ADDENDA 

A. Owner will respond to questions and issue interpretations or clarifications as Owner, in its 
discretion, considers necessary, in the form of Addenda. Addenda may also be issued to 
modify the Bidding Documents as deemed advisable by Owner. Addenda will be written 
and will be issued to each Registered Planholder to the address, fax number, or email 
supplied to Owner by Bidder. 

B. Owner may, in its discretion, choose to delay issuance of addenda in order to address 
several issues at once. Owner will endeavor to issue addenda in a timely manner. 

C. Addenda shall be acknowledged by number with signature in Document 00400 (Bid Form) 
and shall be part of the Contract Documents. A complete listing of Addenda may be secured 
from Owner upon written request (see paragraph 2, Contact Information). 

8. FUNDING BY CALIFORNIA DEPARTMENT OF WATER RESOURCES, AND U.S. 
DEPARTMENT OF THE INTERIOR, BUREAU OF RECLAMATION 

A. This Project is funded in whole or part under:  

1) California Department of Water Resources (DWR) Proposition 84 Round 2 Integrated 
Regional Water Management (IRWM) Implementation Grant Program; and  

2) United States Department of Interior, Bureau of Reclamation, The Reclamation 
Wastewater and Groundwater Study and Facilities Act (Public Law 102 575, Title XVI; 
43 USC 390h et seq) as amended by Public Law 111-11, Title IX, Section 9110(a). This 
Project Manual was prepared in accordance with the United States Department of 
Interior, Bureau of Reclamation, Assistance Agreement, as modified. 

B. Additional information regarding requirements related to funding sources is included in 
Document 01415 (Regulatory Requirements – Funding). 

9. WAGE RATES 

A. Both Federal and State prevailing wage rates are applicable to the Project. Copies of the 
state’s general prevailing rates of per diem wages for each craft, classification, or type of 
worker needed to execute the Contract, as determined by Director of the State of California 
Department of Industrial Relations, are on file at Owner’s Office and are deemed included 
in the Bidding Documents.  Upon request, Owner will make copies available to any 
interested party.  Copies of state wage rates are also available at 
www.dir.ca.gov/labor_law.html.  Copies of federal wage rates are available at Wage 
Determinations OnLine.gov: www.wdol.gov. If there is a discrepancy or difference between 
the state prevailing wage rate and the federal minimum wage rate, Contractor shall pay not 
less than the higher wage rate. 

B. Contractor shall post the applicable federal and state prevailing wage rates at the Site. 

C. Davis Bacon Act requirements related to payment of prevailing wages, posting of notices, 
and certified payroll records apply to this project. 

http://www.dir.ca.gov/labor_law.html
http://www.wdol.gov/
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10. LABOR COMPLIANCE PROGRAM 

A. Due to Proposition 84 funding for the Project, Owner is required to operate a Labor 
Compliance Program (LCP) pursuant to Labor Code sections 1771.5 and 1771.7. All 
Contractors and Subcontractors shall be required to comply with the LCP.  

B. Additional information regarding requirements related to the Labor Compliance Program is 
included in Document 01416 (Regulatory Requirements – Labor Compliance Program). 

11. AFFIRMATIVE STEPS FOR OUTREACH TO DISADVANTAGED BUSINESS 
ENTERPRISES (DBE/SBE/DVBES) 

A. Bidders are required to perform and document outreach efforts to disadvantaged business 
enterprises, also known as DBEs, and small and disabled veterans business enterprises, also 
known as SBE/DVBEs, in procuring supplies and services in the performance of this Project.  
These obligations apply both during the Bidding process and over the course of the 
Contract.  These requirements are described more specifically in Section 01415 (Regulatory 
Requirements – Funding) and Section 01415 Attachment D. 

12. OTHER REQUIREMENTS PRIOR TO BIDDING 

A. Submission of Bid signifies Bidder’s careful examination of Bidding Documents and 
complete understanding of the nature, extent, and location of Work to be performed. As a 
condition to Bidding, Bidder must complete tasks listed in Document 00520 (Agreement), 
Article 5.  Submission of Bid shall constitute Bidder’s express representation to Owner that 
Bidder has fully completed these tasks. 

13. PREPARATION OF BIDS 

A. Bidders must submit Bids in accordance with this Document 00200. 

B. All Bidders must submit Bids using, where applicable, documents supplied in these Bidding 
Documents, including without limitation Document 00400 (Bid Form), Document 00420 
(Bidder Registration Form), Document 00430 (Subcontractors List), and Document 00450 
(Statement of Qualifications for Construction Work).  Bids must be full and complete.  
Bidders must complete all Bid items and supply all information required by Bidding 
Documents.  Bidders may not modify the Bid Form or qualify their Bids.  Bidders must 
submit clearly and distinctly written Bids.  Bidders must clearly make any changes in their 
Bids by crossing out original entries, entering new entries, and initialing new entries.   

C. The submission of a Bid does not commit Owner to award a contract for the Project, to pay 
costs incurred in the preparation of a Bid, or to procure or contract for any goods or services.  

14. REQUIRED BID SECURITY 

A. Bidders must submit with their Bids either cash, a cashier’s check, or certified check from a 
responsible bank in the United States, or corporate surety bond furnished by a surety 
authorized to do business in the State of California, of not less than ten percent of amount of 
Total Bid price, payable to “Sonoma Valley County Sanitation District.” All Bidders 
choosing to submit a surety bond must submit it on the required form, Document 00411 
(Bond Accompanying Bid). 

15. REGISTRATION PURSUANT TO LABOR CODE SECTION 1725.5 REQUIRED 

A. All Contractors and Subcontractors who will perform any portion of the Work must be 
currently registered and qualified to perform public work pursuant to Labor Code Section 
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1725.5. Owner requires proof of current registration by Bidder and all Subcontractors listed 
on Document 00430 (Subcontractors List) as a condition to Bid on this project, subject only to 
the allowances of Labor Code section 1771.1. 

16. REQUIRED SUBCONTRACTORS LIST 

A. All Bidders must submit with their Bids the required information on all Subcontractors in 
Document 00430 (Subcontractors List) for those Subcontractors who will perform any 
portion of Work, including labor, rendering of service, or specially fabricating and installing 
a portion of the Work or improvement according to detailed drawings contained in the 
plans and specifications, in excess of one half of one percent of total Bid.  Violation of this 
requirement may result in Bid being deemed non-responsive and not being considered. 

17. REQUIRED STATEMENT OF QUALIFICATIONS 

A. In order for a Bidder to be eligible to Bid on this Contract, Bidder must submit a Statement 
of Qualifications responsive to the requirements identified in Document 00450 (Statement of 
Qualification for Construction Work) (“SOQ”), including without limitation qualification 
information for Subcontractors and schedulers, if any.  Information in the SOQ shall be 
current. 

18. REQUIREMENT FOR SEPARATE SEALED ENVELOPES 

A. Owner will receive Bids in two separate opaque sealed 10” x 13” envelopes, labeled 
Envelope “A” and Envelope “B,” each containing the respective items described in 
paragraphs 20 and 21 of this Document 00200. 

19. CONTENTS OF ENVELOPE “A” - BID PRICE 

A. Envelope “A” shall include: 

1) Document 00400 (Bid Form) completed in accordance with paragraph 14 of this 
Document 00200. 

2) Bid security completed in accordance with Document 00411 (Bond Accompanying Bid) 
and with paragraph 15 of this Document 00200. 

3) Document 00430 (Subcontractors List) in accordance with paragraph 17 of this 
Document 00200. 

4) Document 00481 (Noncollusion Declaration). 

20. CONTENTS OF ENVELOPE “B” - BIDDER QUALIFICATIONS 

A. Envelope “B” shall include: 

1) Statement of Qualifications including all necessary attachments and supporting 
documents submitted in accordance with paragraph 18 of this Document 00200 and 
Document 00450 (Statement of Qualifications for Construction Work).  

2) Document 00420 (Bidder Registration Form).  Bidder must complete this form and 
include comprehensive answers to all questions. 

3) Document 00454 (Summary of Subcontractors Listed on Document 00430 [Subcontractor 
List]) 

4) Document 00457 (DBE Checklist) and required attachments. 

5) Document 00467 (Certification of Drug-Free Workplace). 
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6) Document 00469 (Certification Regarding Debarment, Suspension, Ineligibility, and 
Voluntary Exclusion – Contractor). 

7) Document 00473 (Certification Regarding New Restrictions on Lobbying)  

21. LABELING OF BID ENVELOPES 

A. Bidder shall mark its Bid envelopes on the outside with Bidder’s name and the following: 

BID FOR THE SONOMA VALLEY COUNTY SANITATION DISTRICT,  
CONTRACT NUMBER 71-712-7- #3,  

NORTH BAY WATER REUSE PROGRAM SONOMA VALLEY COUNTY SANITATION 
DISTRICT FIFTH STREET EAST RECYCLED WATER PIPELINE 

“Envelope A” or “Envelope B” (as appropriate) 

22. WITHDRAWAL OF BIDS PRIOR TO BID OPENING TIME 

A. Bidders may withdraw their Bids at any time prior to the Bid opening time fixed in this 
Document 00200, only by written request for the withdrawal of Bid filed with Owner. 
Bidder or its duly authorized representative shall execute request to withdraw Bid. 

23. SUBMITTAL OF BIDS 

A. Sealed Bids will be received until 2:00 p.m. Tuesday, April 12, 2016, at Owner’s Office at the 
address listed in paragraph 2, Contact Information, and as shown in the map provided in 
Document 00203 (Bid Submittal Vicinity Map). 

B. Envelope “A” shall be due by 2:00 p.m. according to the clock in Owner’s main lobby.  

C. Envelope “B” shall be due by 3:00 p.m. according to the clock in Owner’s main lobby. 

D. All Bid envelopes will be time-stamped by Owner to reflect their submittal time. 

24. BID OPENING 

A. Owner will open all Bidders’ Envelopes “A” at 3:00 p.m. on the date specified in paragraph 
24 above, initially evaluate them for responsiveness, and determine an Apparent Low 
Bidder as specified herein. 

25. BID EVALUATION 

A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed 
requirements, unit prices, and other data, as may be requested in Document 00400 (Bid 
Form) or by Owner prior to the Notice of Award. Owner will also consider Bidders’ 
qualifications. 

26. DETERMINATION OF APPARENT LOW BIDDER (ENVELOPE “A”) 

A. Apparent Low Bid will be based solely on the total amount of all Bid items based on 
assumptions contained in Document 00400 (Bid Form). All Bidders are required to submit 
Bids on all Bid items.  

B. Discrepancies between the multiplication of units of Work and unit prices will be resolved 
in favor of the unit prices.  Discrepancies between the indicated sum of any column of 
figures and the correct sum thereof will be resolved in favor of the correct sum. 
Discrepancies between written words and figures will be resolved in favor of the words. 

C. Quantities stated in the Bidding Documents are approximate only and are subject to 
correction upon final measurement of the Work, and are subject further to the rights 



Contract No. 71-712-7- #3 Fifth Street East Recycled Water Pipeline 

Instructions to Bidders 00200 - 7 

reserved by Owner to increase or diminish the amount of work under any classification as 
advantages to design or construction needs require.  

27. EVALUATION OF BIDDER RESPONSIBILITY (ENVELOPE “B”) 

A. Owner may determine whether a Bidder is qualified in its sole discretionary judgment. 

B. Owner will open all Bidders’ Envelope “B” and check its contents for compliance with 
paragraph 21 of this Document 00200 and this paragraph 28.  Owner will notify Apparent 
Low Bidder in writing of any deficiencies found and will provide Bidder the opportunity to 
respond in writing with reasonable clarifications but will not allow any changes in the 
nature of Bidder as a business entity. 

C. Written clarifications made by Bidder in response to Owner’s requests for clarifications 
during the Bid evaluation process become part of the Bid. 

D. In order to evaluate Bidder’s ability to perform and furnish the Work in accordance with the 
Contract Documents to Owner’s satisfaction within the prescribed time, Owner may 
conduct reasonable investigations and reference checks of Bidder, proposed Subcontractors, 
suppliers and other persons and organizations as Owner deems necessary to assist in the 
evaluation of any Bid and to establish Bidder’s responsibility, qualifications, financial 
ability, proposed Subcontractors, suppliers, and other persons and organizations. 
Submission of a Bid constitutes Bidder’s consent to the foregoing.  Owner shall have the 
right to consider information provided by sources other than Bidder.  Owner shall also have 
the right to communicate directly with Bidder’s surety regarding Bidder’s bonds. 

E. Bidder’s compliance with the minimum qualification requirements in this paragraph will be 
measured by the experience of both the Bidder itself as well as the Key Personnel identified 
by Bidder in Document 00450 (Statement of Qualifications for Construction Work) who will 
have responsible charge of the various major components of the Work.  If Bidder 
subcontracts portions of the Work, Owner, in its determination of whether the minimum 
qualification requirements have been met, will consider the qualifications of the 
Subcontractor’s Key Personnel identified by Bidder in Document 00450 (Statement of 
Qualifications for Construction Work). 

F. Except as otherwise provided in this Document 00200 or in Document 00450 (Statement of 
Qualification for Construction Work), Owner will make final determinations regarding 
Bidder responsibility based solely upon the SOQ submitted as part of Envelope “B” on Bid 
day. 

28. SUPPLEMENTAL SUBMISSIONS 

A. The Apparent Low Bidder shall submit the following form(s) within three Business Days 
after Apparent Low Bidder is notified in writing of its status: 

1) Document 00470 (Certification Regarding Debarment, Suspension, Ineligibility, and 
Voluntary Exclusion – Lower Tier Transactions) 

2) Document 00474 (Certification Regarding New Restrictions on Lobbying – Lower Tier 
Transactions) 

29. PUBLIC RECORDS ACT REQUESTS, BID INFORMATION, AND CONFIDENTIALITY 
WAIVER 

A. Per the Public Records Act, Owner will make available to the public Bidder’s SOQ, all 
correspondence and written questions submitted during the Bid period, all Bid submissions 
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opened in accordance with the procedures of this Document 00200, and all subsequent Bid 
evaluation information.  Except as otherwise required by law, Owner will not disclose 
proprietary financial information submitted that has been designated confidential by Bidder 
(including, but not limited to, audited financial statements and Part C, Financial 
Information, in Bidder’s SOQ). Any such proprietary financial information that a Bidder 
believes should be exempted from disclosure shall be specifically identified and marked as 
such.  Blanket-type identification by designating whole pages or sections shall not be 
permitted and shall be invalid. 

B. Upon a request for records regarding this Bid which specifically includes confidential 
information marked by Bidder in accordance with Paragraph A, above, Owner will notify 
Bidder within ten Days from receipt of the request.  If Owner agrees that the information so 
marked is proprietary financial information exempt from disclosure, Owner shall refuse to 
disclose the information and Bidder shall take all appropriate legal action and defend 
Owner’s refusal to produce the information in all forums.  If Owner does not agree that the 
information so marked is exempt from disclosure, Owner will so notify Bidder of a specific 
time when, in response to the request, the records will be made available for inspection in 
accordance with the Public Records Act. 

C. By submitting a bid, Bidder shall be deemed to have waived any objections to the release of 
all other information and also to the release of any financial information that was not 
designated as confidential at the time the bid is submitted. 

30. OWNER’S RIGHT TO REJECT BIDS 

A. Bidder’s failure to submit all required documents strictly as required entitles Owner to reject 
the Bid as non-responsive.  

B. Owner will reject all Bids received after the specified time and will return such Bids to 
Bidders unopened. 

C. Owner will reject as non-responsive any Bid not submitted on the required forms. 

D. Owner reserves the right in its sole discretion to reject any Bid as non-responsive as a result 
of any error or omission in the Bid. 

E. Owner reserves the right to reject any Bid not clearly written. 

F. Owner will reject as non-responsive any Bid submitted without the necessary Bid security. 

G. Owner may reject any or all Bids and waive any informalities or minor irregularities in the 
Bids.  Owner also reserves the right, in its discretion, to reject any or all Bids and to re-Bid 
the Project.  Owner reserves the right to reject any or all nonconforming, non-responsive, 
unbalanced, or conditional Bids, and to reject the Bid of any Bidder if Owner believes that it 
would not be in the best interest of Project to make an award to that Bidder, whether 
because the Bid is not responsive or the Bidder is unqualified or of doubtful financial ability 
or fails to meet any other pertinent standard or criteria established by Owner.  For purposes 
of this paragraph, an “unbalanced Bid” is one having nominal prices for some Bid items and 
enhanced prices for other Bid items. 

H. Owner reserves the right in its sole discretion to reject any bid that fails to demonstrate to 
Owner’s satisfaction that the Bidder undertook a good faith effort to comply with Section 
01415 (Regulatory Requirements – Funding), Attachment D. In evaluating such matters, 
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Owner may, in its sole discretion, consider the quality, quantity, and intensity of the good 
faith efforts undertaken by the Bidder. 

31. NOTICE OF INTENT TO AWARD FOR CONSTRUCTION 

A. Document 00505 (Notice of Intent to Award for Construction) will be posted at Owner’s 
Office and in the main lobby of the County of Sonoma Administration Building, 575 
Administration Drive, Santa Rosa, California.  Owner will use reasonable efforts to deliver 
an electronic copy of Document 00505 (Notice of Intent to Award for Construction) to all 
Bidders who submitted Bids no later than the Business Day after issuance, although any 
delay or failure to do so will not extend the Bid protest deadline described below. 

32. BID PROTESTS 

A. Any Bid protest must be submitted in writing to Owner (Attention: Contract 
Administration), before 3:30 p.m. of the fifth Business Day following posting of Document 
00505 (Notice of Intent to Award for Construction).  Owner’s staff will determine official 
time and will call out the specified time in the Bid reception area of Owner’s Office, stating 
that the period for accepting Bid protests is closed. 

B. The initial protest document must contain a complete statement of the basis for the protest. 
The protest must refer to the specific portion of the document that forms the basis for the 
protest. The protest must include the name, address, and telephone number of the person 
representing the protesting party. 

C. The party filing the protest must concurrently transmit a copy of the initial protest 
document and any attached documentation to all other parties with a direct financial 
interest that may be adversely affected by the outcome of the protest. Such parties shall 
include all other Bidders who appear to have a reasonable prospect of receiving an award 
depending upon the outcome of the protest. 

D. The procedure and time limits set forth in this paragraph are mandatory and are Bidder’s 
sole and exclusive remedy in the event of Bid protest. Bidder’s failure to comply with these 
procedures shall constitute a waiver of any right to further pursue the Bid protest, including 
filing a Government Code Claim or legal proceedings. A Bidder may not rely on a protest 
submitted by another Bidder but must timely pursue its own protest. 

33. NOTICE OF AWARD 

A. If the Contract is to be awarded, it will be awarded to the lowest responsible responsive 
Bidder. Following completion of all required Owner procedures and receipt of all Owner 
approvals, Owner will issue Document 00510 (Notice of Award) to successful Bidder. 

34. POST-NOTICE OF AWARD REQUIREMENTS 

A. After Notice of Award, the successful Bidder must execute and submit the following 
documents as indicated below. 

B. Submit the following documents to Owner by 5:00 p.m. of the 20th Day following Notice of 
Award. Execution of Contract by Owner depends upon approval of these documents:  

1) Document 00520 (Agreement):  To be executed by successful Bidder.  Submit four 
originals, each bearing an original signature on the signature page and initials on each 
page.  
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2) Document 00611 (Construction Performance Bond): To be executed by successful Bidder 
and surety, in the amount set forth in Document 00611 (Construction Performance 
Bond). Submit four originals.  Liquidated Damages are described in Document 00520 
(Agreement).  

3) Document 00612 (Construction Labor and Material Payment Bond): To be executed by 
successful Bidder and surety, in the amount set forth in Document 00612 (Construction 
Labor and Material Payment Bond).  Submit four originals. 

4) The Guaranty in the form set forth in Document 00630 (Guaranty). Submit four 
originals, each bearing an original signature. 

5) One complete set of documentary information received or generated by successful 
Bidder in preparation of Bid prices for its Bid, as set forth in Document 00670 (Escrow 
Bid Documents). 

6) Insurance certificates and endorsements required by Article 4 of Document 00700 
(General Conditions).  Submit one original set. 

C. Owner shall have the right to communicate directly with Apparent Low Bidder’s proposed 
performance bond surety, to confirm the performance bond.  Owner may elect to extend the 
time to receive faithful performance and labor and material payment bonds. 

1) If Bidder exercises the option to open an Escrow Account, Owner and Contractor shall, 
at the time the account is opened, deliver to Escrow Agent a fully executed counterpart 
of Document 00680 (Escrow Agreement for Security Deposits in Lieu of Retention). 

35. FAILURE TO EXECUTE AND DELIVER DOCUMENTS 

A. Successful Bidder’s failure to submit the documents required herein, in a proper and timely 
manner, entitles Owner to rescind its award and to cause Bidder’s Bid security to be 
forfeited as provided herein. 

B. If Bidder to whom Contract is awarded, within the period described in paragraph 35 of this 
Document 00200, fails or neglects to execute and deliver all required Contract Documents 
and file all required bonds, insurance certificates, and other documents, Owner may, in its 
sole discretion, foreclose on Bidder’s surety bond, or deposit Bidder’s cashier’s check or 
certified check for collection, and retain the proceeds thereof as liquidated damages for 
Bidder’s failure to enter into the Contract Documents. Bidder agrees that calculating the 
damages Owner may suffer as a result of Bidder’s failure to execute and deliver all required 
Contract Documents would be extremely difficult and impractical and that the amount of 
Bidder’s required Bid security shall be the agreed and presumed amount of Owner’s 
damages. In addition, upon such failure, Owner may determine the next Apparent Low 
Bidder and proceed accordingly. 

36. RETURN OF BID SECURITY 

A. Owner may retain Bid security of other than the Apparent Low Bidder for a period of 60 
Days after issuance of the Notice of Award. After award, Owner will return to the 
respective unsuccessful Bidders their Bid securities and Bid bonds. 

37. CONFORMED PROJECT MANUAL 

A. Following Award of Contract, Owner may prepare a conformed Project Manual reflecting 
Addenda issued during bidding, which will, failing objection, constitute the approved 
Project Manual.  
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38. MODIFICATION OF COMMENCEMENT OF WORK 

A. Owner expressly reserves the right to modify the date for the Commencement of Work 
under the Contract and to independently perform and complete work related to the Project.  
Owner accepts no responsibility to Contractor for any delays attributed to its need to 
complete independent work at the Site. 

39. EQUAL EMPLOYMENT OPPORTUNITY 

A. Contractor shall comply with all applicable federal, state, and local laws, rules, and 
regulations in regard to nondiscrimination in employment because of race, color, ancestry, 
national origin, religion, sex, marital status, age, medical conditions, disability, or any other 
reason.  

END OF DOCUMENT 
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DOCUMENT 00203 

BID SUBMITTAL VICINITY MAP 

 

 

END OF DOCUMENT
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DOCUMENT 00210 

INDEMNITY AND RELEASE AGREEMENT 
 

Dated   
 
POTENTIAL BIDDER:   

OWNER:  SONOMA VALLEY COUNTY SANITATION DISTRICT  

SITE:    
 
PROJECT: North Bay Water Reuse Program Sonoma Valley County Sanitation District Fifth 

Street East Recycled Water Pipeline  
 
 In consideration of the above-referenced Owner’s permitting the undersigned potential bidder 
(“Bidder”) to have access to, and to conduct investigations, tests and/or inspections on, the Site, Bidder 
hereby agrees as follows: 
 

1. To the greatest extent permitted by law, Bidder hereby releases, and shall defend, 
indemnify and hold harmless Owner, and its officers, employees, consultants, 
representatives, and agents,  including without limitation, the Sonoma County Water 
Agency and its officers, employees, consultants, representatives, and agents, County of 
Sonoma and its officers, employees, consultants, representatives, and agents, and all 
other parties having any other interest in the Site, against any claim or liability, 
including attorney’s fees, arising from or relating to any Site-related access, 
investigation, test, inspection and/or other activity conducted by Bidder or any of 
Bidder’s officers, employees, consultants, representatives, and/or agents, regardless of 
whether claim or liability is caused in part by the negligence of Owner or by any 
released and indemnified party. 

 
2. Bidder hereby waives the provisions of California Civil Code Section 1542 which 

provides as follows: 
 

A general release does not extend to claims which the creditor does not know or 
suspect to exist in his favor at the time of executing the release, which if known by 
him, must have materially affected his settlement with the debtor. 

 
3. Bidder shall repair any damage to the Site or adjacent property resulting from activities 

authorized hereunder, and return Site to its original condition as directed by Owner, 
and comply with and be subject to all other requirements and obligations described or 
referenced in Document 00320 (Geotechnical Data and Existing Conditions)  

 
4. Attached hereto (or to be delivered separately before Bidder’s visit to the Site) is 

documentation of the following insurance: 
a. Commercial General Liability Insurance with minimum Limits of $1,000,000 per 

Occurrence; $2,000,000 General Aggregate 
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b. Workers Compensation and Employers Liability Insurance 
1) Workers Compensation insurance with statutory limits as required by the Labor 

Code of the State of California 
2) Employers Liability with minimum limits of $1,000,000 per Accident; $1,000,000 
3) The policy shall be endorsed to include a written waiver of the insurer's right to 

subrogate against Owner 
c. Required Evidence of Insurance: Certificate of Insurance 

 
5. Although this Indemnity and Release Agreement is not a Contract Document (see 

Document 00520 [Agreement]), it shall be fully effective and binding regardless of 
whether Bidder submits a Bid for the subject Project, is awarded a contract for the 
Project, or otherwise. 

 
 
 
 
  
Name of Bidder 
 
 
By:    

Signature 
 
 
Its:    

Title  (If Corporation: Chairman, President 
or Vice President) 

By:    
Signature 

 
 
Its:    

Title  (If Corporation: Secretary, Assistant 
Secretary, Chief Financial Officer or 
Assistant Treasurer) 

END OF DOCUMENT 
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DOCUMENT 00320 

GEOTECHNICAL DATA AND EXISTING CONDITIONS 
 

1. SUMMARY 

A. This Document 00320 sets forth the terms and conditions under which Bidder may review, 
study, use, or rely upon geotechnical data at or contiguous to the Site, and existing 
conditions information concerning existing conditions and Underground Facilities at or 
contiguous to the Site.  This Document 00320, the available geotechnical data, and the 
supplied existing conditions information are not Contract Documents. 

2. REPORT AND INFORMATION 

A. Existence of Reports.  Owner, its consultants, and prior contractors may have collected 
documents providing a general description of the Site and conditions of the Work.  These 
documents may consist of geotechnical reports for and around the Site, contracts, contract 
specifications, tenant improvement contracts, as-built drawings, utility drawings, and 
information regarding Underground Facilities.  These reports, documents and other 
information are not part of the Contract Documents. 

B. Inspection of Reports.  Bidders may inspect geotechnical reports, documents, and 
information regarding existing conditions available at the Owner’s Office, and may obtain 
copies at cost of reproduction and handling upon Bidder’s payment for the costs.  These 
reports, documents, and other information are not part of the Contract Documents.  
Nevertheless, by submitting a Bid, Bidder accepts full responsibility for reviewing, knowing 
and understanding the contents of all of these materials.  

C. Inclusion in Project Manual.  Geotechnical reports may be included in the Project Manual 
and information regarding existing conditions may also be included in the Project Manual, 
but neither shall be considered part of the Contract Documents. 

D. Available Documentation.  The following documentation is available for review for Contract 
Number 71-712-7 #3 through Owner and on Owner’s website:  
1. Geotechnical Investigation Report Fifth Street East Recycled Water Pipeline Proposed 

Nathanson Creek Crossing  
Sonoma, California  
prepared by Kleinfelder (project No. 20162052.001A) 
December 11, 2015 

2. Phase I Environmental Site Assessment Report, Sonoma Valley County Sanitation 
District, 5th Street East Recycled Water Project  
Sonoma, California 
prepared by Kennedy/Jenks Consultants 
May 23, 2014  
 
 

3. USE OF INFORMATION ON EXISTING CONDITIONS 

A. Aboveground Existing Conditions.  Under no circumstances shall Owner be deemed to 
make a warranty or representation of existing aboveground conditions, as-built conditions, 
or other aboveground actual conditions verifiable by reasonable independent investigation.  
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These conditions are verifiable by Bidder by the performance of its own independent 
investigation that Bidder must perform prior to bidding and Bidder must not rely on the 
information supplied by Owner regarding existing conditions.  Bidder represents and 
agrees that in submitting its Bid, it is not relying on any information regarding existing 
conditions supplied by Owner. 

B. Underground Facilities.  Information supplied regarding existing Underground Facilities at 
or contiguous to the Site is based on information furnished to Owner by others (e.g., the 
owners or builders of such Underground Facilities or others).   Except as expressly set forth 
in this Document 00320, Owner does not assume responsibility for the accuracy, 
completeness or thoroughness of this information, and Bidder is solely responsible for any 
interpretation or conclusion drawn from this information.  Except as expressly set forth in 
this Document 00320, Owner will be responsible only for the general accuracy of 
information regarding Underground Facilities, and only for those Underground Facilities 
that are owned by Owner.  This express assumption of responsibility applies only if Bidder 
has conducted the independent investigation required of it and discrepancies were not 
apparent. 

4. LIMITED RELIANCE PERMITTED ON CERTAIN GEOTECHNICAL INFORMATION 

A. Geotechnical Data.  Except as expressly set forth in this Document 00320, Owner does not 
warrant, and makes no representation regarding, the accuracy or thoroughness of any 
geotechnical data.  Bidder represents and agrees that in submitting its Bid, it is not relying 
on any geotechnical data supplied by Owner, except as specifically set forth herein. 
1. Bidder may rely upon the general accuracy of the “technical data” contained in the 

geotechnical reports and drawings identified above, but only insofar as it relates to 
subsurface conditions, provided Bidder has conducted the independent investigation 
required of it and discrepancies were not apparent.  The term “technical data” in the 
referenced reports and drawings shall be limited as follows:  
a. The term “technical data” shall include actual reported depths, reported quantities, 

reported soil types, reported soil conditions, and reported material, equipment, or 
structures that were encountered during subsurface exploration.  

b. The term “technical data” does not include, and Bidder may not rely upon, any other 
data, interpretations, opinions or information shown or indicated in such drawings 
or reports that otherwise relate to subsurface conditions or described structures.  

c. The term “technical data” shall not include the location of Underground Facilities.  
d. Bidder may not rely on the completeness of reports and drawings for the purposes of 

bidding or construction.  Bidder may rely upon the general accuracy of the 
“technical data” contained in such reports or drawings. 

e. Bidder is solely responsible for any interpretation or conclusion drawn from any 
“technical data” or any other data, interpretations, opinions, or information 
contained in supplied geotechnical data. 

5. INVESTIGATIONS 

A. Before submitting a Bid, each Bidder shall be responsible to obtain such additional or 
supplementary examinations, investigations, explorations, tests, studies and data 
concerning conditions (including, but not limited to, surface, subsurface, and Underground 
Facilities) at or contiguous to the Site or otherwise, which may affect cost, progress, 
performance or furnishing of Work or which relate to any aspect of the means, methods, 
techniques, sequences or procedures of construction to be employed by Bidder and safety 
precautions and programs incident thereto or which Bidder deems necessary to determine 
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its Bid for performing and furnishing the Work in accordance with the time, price and other 
terms and conditions of Contract Documents.  Bidders shall advise Owner in writing during 
the Bid period of any questions, suppositions, inferences or deductions Bidders may have 
for Owner’s review and response. 

B. Owner has provided time in the period prior to bidding for Bidder to perform these 
investigations. 

6. ACCESS TO SITE FOR INVESTIGATIONS 

A. During the Pre-Bid Site Visit(s), Owner will provide each Bidder access to the Site to 
conduct such examinations, investigations, explorations, tests, and studies, as each Bidder 
deems necessary for submission of a Bid.  Bidders must fill all holes and clean up and 
restore the Site to its former conditions upon completion of such explorations, 
investigations, tests, and studies.  Such investigations may be performed only under the 
provisions of Document 00200 (Instructions to Bidders) and Document 00700 (General 
Conditions) including, but not limited to, proof of insurance and obligation to indemnify 
against claims arising from such investigation work.  Each Bidder shall supply all 
equipment required to perform any investigations as each Bidder deems necessary.  Owner 
has the right to limit the number of pieces of machinery operating at one time due to safety 
concerns. 

END OF DOCUMENT
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DOCUMENT 00400 

BID FORM 
 
To be submitted as part of Envelope “A” by the time and date specified in Document 00200 (Instructions 
to Bidders), paragraph 1. 
 

 
TO THE HONORABLE BOARD OF DIRECTORS OF THE SONOMA VALLEY COUNTY SANITATION 
DISTRICT  
 
THIS BID IS SUBMITTED BY: 
 

____________________________________________________________________________________ 
(Firm/Company Name) 

 
 

Re: CONTRACT NUMBER 71-712-7 #3, North Bay Water Reuse Program Sonoma Valley County 
Sanitation District Fifth Street East Recycled Water Pipeline 

 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an agreement 

with the Sonoma Valley County Sanitation District, a public agency  a local district of the State of 
California (“Owner”) in the form included in the Contract Documents, Document 00520 
(Agreement), to perform and furnish all Work as specified or indicated in the Contract Documents 
for the Contract Sum and within the Contract Time indicated in this Bid and in accordance with 
all other terms and conditions of the Contract Documents. 

 
2. Bidder accepts all of the terms and conditions of the Contract Documents, Document 00100 

(Advertisement for Bids), and Document 00200 (Instructions to Bidders), including, without 
limitation, those dealing with the disposition of Bid Security.  This Bid will remain subject to 
acceptance for 90 Days after the day of Bid opening. 

 
3. In submitting this Bid, Bidder represents: 
 

(a) Bidder has examined all of the Contract Documents and all of the Addenda (receipt of all 
of which is hereby acknowledged). The Addenda are listed below. 

 
Addendum Number Addendum Date Signature of Bidder 
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(b) Bidder has visited the Site and performed all tasks, research, investigation, reviews, 
examinations, and analysis and given notices, regarding the Project and the Site, as set 
forth in Document 00520 (Agreement), Article 5. 

 
(c) Bidder has given Owner prompt written notice of all conflicts, errors, ambiguities, or 

discrepancies that it has discovered in or among the Contract Documents and as-built 
drawings and actual conditions and the written resolution thereof through Addenda 
issued by Owner is acceptable to Contractor. 

 
(d) Bidder represents and agrees that in submitting its Bid, it is not relying on any information 

regarding the DBE Solicitation List supplied by Owner. 
 
4. Based on the foregoing, Bidder proposes and agrees to fully perform the Work within the time 

stated and in strict accordance with the Contract Documents for the following sums of money 
listed in the following Schedule of Bid Prices: 

 
SCHEDULE OF BID PRICES 

 
All Bid items, including lump sums and unit prices, must be filled in completely.  Bid items are 
described in Section 01100 (Summary of Work).  Quote in figures only, unless words are 
specifically requested.  

 
 

ITEM 
 
DESCRIPTION 

ESTIMATED 
QUANTITY 

 
UNIT 

UNIT 
PRICE 

 
TOTAL 

1.  Bonds  XXXXXX Lump Sum XXXXX $ 

2.  Insurance  XXXXXX Lump Sum XXXXX $ 

3.  Safety Program and 
Implementation 

XXXXXX Lump Sum XXXXX $ 

4.  Construction Material 
Waste Management 
Plan and 
Implementation 

XXXXXX Lump Sum XXXXX $ 

5.  Installation, Operation, 
and Maintenance 
Manuals 

XXXXXX Lump Sum XXXXX $ 

6.  Storm Water Pollution 
Prevention Plan and 
Implementation 

XXXXXX Lump Sum XXXXX $ 

7.  Mobilization/ 
Demobilization 

XXXXXX Lump Sum XXXXX $ 

8.  Traffic Control and 
Equipment  

XXXXXX Lump Sum XXXXX $ 

9.  18-inch Recycled Water 
Pipe  

39 Linear Foot $ $ 
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ITEM 

 
DESCRIPTION 

ESTIMATED 
QUANTITY 

 
UNIT 

UNIT 
PRICE 

 
TOTAL 

10.  12-inch Recycled Water 
Pipe 

4,000 Linear Foot $ $ 

11.  12-inch Recycled Water 
Pipe (restrained) 

655 Linear Foot $ $ 

12.  10-inch Recycled Water 
Pipe  

1,150 Linear Foot $ $ 

13.  10-inch Recycled Water 
Pipe (restrained) 

900 Linear Foot $ $ 

14.  8-inch Recycled Water 
Pipe 

1,180 Linear Foot $ $ 

15.  8-inch Recycled Water 
Pipe (restrained) 

195 Linear Foot $ $ 

16.  Horizontal Direction 
Drill Crossing of 
Nathanson Creek  

1 Lump Sum $ $ 

17.  Combination Air Valve 13 Each $ $ 

18.  Blowoff 10 Each $ $ 

19.  6-inch Flow Meter 
Assembly 

1 Each $ $ 

20.  4-inch Turnout with 
Meter 

1 Lump Sum $ $ 

21.  Isolation Valves 12 Each $ $ 

22.  2-inch Turnout/Dual 
Meter 

2 Each $ $ 

23.  1-inch Turnout & Meter 10 Each $ $ 

24.  Roadway Resurfacing – 
Type 1 (Watmaugh Rd) 

1,881 Square Yard $ $ 

25.  Roadway Resurfacing – 
Type 2 

5117 Square Yard $ $ 

26.  Roadway Resurfacing – 
Type 3 (City limits)  

1,875 Square Yard $ $ 

27.  All Other Work XXXXXX Lump Sum XXXXX $ 

TOTAL BID PRICE $ 

28.  Contingency Reserve  XXXXXX XXXXXX XXXXX $50,000 
  TOTAL $ 
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Total:   
 (Words) 

 
5. Subcontractors for work included in all Bid items are listed on the attached Document 00430 

(Subcontractors List).  
 
6. The undersigned Bidder understands that Owner reserves the right to reject this Bid. 
 
7. If written notice of the acceptance of this Bid, hereinafter referred to as Notice of Award, is mailed 

or delivered to the undersigned Bidder within the time described in paragraph 2 of this Document 
00400 or at any other time thereafter unless the Notice of Award is withdrawn, the undersigned 
Bidder will execute and deliver the documents required by Document 00200 (Instructions to 
Bidders) within the times specified therein.  These documents include, but are not limited to, 
Document 00520 (Agreement), Document 00611 (Construction Performance Bond), and 
Document 00612 (Construction Labor and Material Payment Bond).  

 
8. Notice of Award or request for additional information may be addressed to the undersigned 

Bidder at the address set forth below. 
 
9. The undersigned Bidder herewith encloses cash, a cashier’s check, or certified check of or on a 

responsible bank in the United States, or a corporate surety bond furnished by a surety authorized 
to do a surety business in the State of California, in form specified in Document 00200 
(Instructions to Bidders), in the amount of ten percent (10%) of the Total Bid Price and made 
payable to “Sonoma Valley County Sanitation District.” 

 
10. The undersigned Bidder agrees to commence Work under the Contract Documents on the date 

established in Document 00700 (General Conditions) and to complete all work within the time 
specified in Document 00520 (Agreement).  The undersigned Bidder acknowledges that Owner 
has reserved the right to delay or modify the commencement date.  The undersigned Bidder 
further acknowledges Owner has reserved the right to perform independent work at the Site, the 
extent of such work may not be determined until after the opening of the Bids, and that the 
undersigned Bidder will be required to cooperate with such other work in accordance with the 
requirements of the Contract Documents. 

 
11. The undersigned Bidder agrees that, in accordance with Document 00700 (General Conditions), 

liquidated damages for failure to complete all Work in the Contract within the time specified in 
Document 00520 (Agreement) shall be as set forth in Document 00520 (Agreement). 

 
12. The names of all persons interested in the foregoing Bid as principals are: 
 
 (IMPORTANT NOTICE:  If Bidder or other interested person is a corporation, give the legal name 

of corporation, state where incorporated, and names of president and secretary thereof; if a 
partnership, give name of the firm and names of all individual co-partners composing the firm; 
if Bidder or other interested person is an individual, give first and last names in full). 
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 NAME OF BIDDER:   
licensed in accordance with an act for the registration of Contractors, and with  
license number:   Expiration:  . 

 
 REGISTRATION PURSUANT TO LABOR CODE SECTION 1725.5:  
 Contractor’s registration number:    
 

   
Where incorporated, if applicable 

 
 

 
 Principals 
 

I certify (or declare) under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct. 

 
Signature of Bidder 
 
Date of Execution 

 
Place of Execution 

 
NOTE:  If Bidder is a corporation, set forth the legal name of the corporation together with the signature 
of the officer or officers authorized to sign contracts on behalf of the corporation.  If Bidder is a 
partnership, set forth the name of the firm together with the signature of the partner or partners 
authorized to sign contracts on behalf of the partnership. 
 
 
 
Business Address: 

 
 
 

 
Contractor’s Representative(s), (name, title): 

 
 

 
Officers authorized to sign contracts: 

 
 
 

 
Signature of Officer 

 
Title 
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Date of Execution 
 

Place of Execution 
Telephone Number(s): 

 
 
Fax Number(s): 

 
 
Email address(es): 

 
 
Date of Bid: 

 

END OF DOCUMENT 
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DOCUMENT 00411 

BOND ACCOMPANYING BID 
 
KNOW ALL BY THESE PRESENTS: 
 
 That the undersigned ________________________ [Name of Contractor] as Principal and the 
undersigned as Surety are held and firmly bound unto the SONOMA VALLEY COUNTY SANITATION 
DISTRICT, a local district of the State of California (“Owner”), as obligee, in the penal sum of 
______________________________________________________ ________________________________ 
_____________________________ Dollars ($____________) lawful money of the United States of America 
being at least ten percent (10%) of the aggregate amount of said Principal ________________________’s 
base Bid, for the payment of which, well and truly to be made, we bind ourselves, our successors, 
executors, administrators, and assigns, jointly and severally, firmly by these presents. 
 
 WHEREAS, the said Principal is submitting a Bid for Owner Contract Number 71-712-7 #3, North 
Bay Water Reuse Program Sonoma Valley County Sanitation District Fifth Street East Recycled Water 
Pipeline. 

 
 THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by the said 
Principal be accepted and the Contract be awarded to said Principal and said Principal shall within the 
required periods enter into the Contract so awarded and provide the required Construction Performance 
Bond, Construction Labor and Material Payment Bond, insurance certificates, and all other 
endorsements, forms, and documents required under Document 00200 (Instructions to Bidders), then 
this obligation shall be void, otherwise to remain in full force and effect. 
 
 IN WITNESS WHEREOF, the above bounden parties have executed this instrument this 
__________ day of ________________________, 20_____, in ____________________________, California. 
 

(Corporate Seal) 
By  
 

Principal 
 

 
Surety 

(Corporate Seal) 
By  
 

Attorney in Fact 
 

(Evidence of execution shall be provided by Notarial Acknowledgement of the same, in accordance 
with California Civil Code section 1189, as amended January 1, 2008.) 

 

END OF DOCUMENT
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DOCUMENT 00420 

BIDDER REGISTRATION FORM 
 

INSTRUCTIONS 
 
 In order to register to undertake work for the Sonoma Valley County Sanitation District, Bidder 

must provide the following: 
 1) Fill out this registration form completely; do not leave blanks. 
 2) Provide certificates of insurance or a letter evidencing coverage complying with 

paragraph 4.2 of Document 00700 (General Conditions). 
 

INDEPENDENT  CONTRACTOR  REGISTRATION 
 

Contractor’s License #   
 
Date:   Fed I.D. #   
 
Full Corporate Name of Company:   
 
Street Address:   
 
  
 
Mailing Address:   
 
  
 
Phone:   Fax:   
 
Name of Principal Contact:   
 
Type of Business:   _____ Sole Proprietor   _____ Partnership 
     _____ Non-Profit 501 C3  _____ Corporation 
     _____ other (please explain:__________________________________) 

 
INSURANCE 

 
Workers’ Compensation:  
 
Carrier:   
 
Address:   
 
Phone and Fax:   
 
Policy Number:   
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General Liability:  
 
Carrier:   
 
Address:   
 
Phone and Fax:   
 
Policy Number:   
 
Policy Limits: $   
 
A.M. Best Rating:   
 
 
Automobile Liability: 
 
Carrier:   
 
Address:   
 
Phone and Fax:   
 
Policy Number:   
 
Policy Limits: $   
 
A.M. Best Rating:   
 
 
Umbrella or Excess Liability (if required for General Liability and/or Auto Liability): 
 
Carrier:   
 
Address:   
 
Phone and Fax:   
 
Policy Number:   
 
Policy Limits: $   
 
A.M. Best Rating:   
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Professional Liability (if applicable, as required by Document 00800 [Supplementary Conditions]):  
 
Carrier:   
 
Address:   
 
Phone and Fax:   
 
Policy Number:   
 
Policy Limits: $   
 
A.M. Best Rating:   
 
 
Environmental Impairment Liability (if applicable, as required by Document 00800 [Supplementary 
Conditions]): 
 
Carrier:   
 
Address:   
 
Phone and Fax:   
 
Policy Number:   
 
Policy Limits: $   
 
A.M. Best Rating:   

Builders Risk Liability (if applicable, as required by Document 00800 [Supplementary Conditions]): 
 
Carrier:   
 
Address:   
 
Phone and Fax:   
 
Policy Number:   
 
Policy Limits: $   
 
A.M. Best Rating:   
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BIDDER CERTIFIES, UNDER PENALTY OF PERJURY, THAT THE FOREGOING INFORMATION IS 
CURRENT AND ACCURATE AND AUTHORIZES THE SONOMA VALLEY COUNTY SANITATION 
DISTRICT, AND ITS AGENTS AND REPRESENTATIVES TO OBTAIN A CREDIT REPORT AND/OR 
VERIFY ANY OF THE ABOVE INFORMATION. 
 
 
   
 Signature 
 
   
 Date 

END OF DOCUMENT 
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DOCUMENT 00430 

SUBCONTRACTORS LIST 
 

Bidder submits the following information as to the subcontractors Bidder intends to employ if awarded 
the Contract. 
 

Full Name of 
Subcontractor and 
Address of Mill or 

Shop 

Email address of 
Subcontractor 

Description of Work:  
Reference To Bid Items 

Subcontractor’s 
License No. 

Subcontractor’s 
registration 

number 
pursuant to 
Labor Code 

section 1725.5 
 
 
 
 

    

 
 
 
 

    

 
 
 
 

    

 
 
 
 

    

 
 
 
 

    

 
 
 
 

    

 
 
 
 

    

(Bidder to attach additional sheets if necessary) 

END OF DOCUMENT
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DOCUMENT 00450 

 
STATEMENT OF QUALIFICATIONS FOR CONSTRUCTION WORK 

 
*To draw Bidders’ attention to attachments THAT may be required by this SOQ, 

Owner has included “ ” in the margin of this document* 
 

1. GENERAL INFORMATION 

A. Minimum Bidder Qualifications: 
1. Bidders must be duly licensed in accordance with the California Business & Professions 

Code and have a history of work performance sufficient to meet the requirements of a 
responsible bidder as defined in the California Public Contract Code Section 1103.  

2. Bidders must have five years’ experience as a continuously operating entity engaged in 
the performance of similar work. 

3. Bidders must demonstrate successful experience with type of work of this Project, to 
include, within the past five years, completed three projects of a similar nature and 
complexity with a contract dollar amount of at least $750,000 each. 

B. Minimum requirements for Bidder and its team: 
1. Evidence that Bidder and its team, including without limitation, its Horizontal 

Directional Drilling  Subcontractor(s), or the Bidder to the extent Bidder performs such 
Work itself (hereafter “designated Subcontractor(s)”), have the human and physical 
resources of sufficient quantity and quality to perform the Work under Contract 
Documents in a timely and Specification-compliant manner, to include: 
a. Evidence demonstrating Bidder’s commitment to project safety and its ability to 

complete projects in a safe manner. 
b. Construction and management organizations with sufficient personnel and requisite 

disciplines, licenses, skills, experience, and equipment for the Project. 
c. Minimum licensing requirements including evidence of requisite licenses for Key 

Personnel of Bidder [option if included above] or any designated Subcontractor. 
d. A field organization with skills, experience, and equipment sufficient to perform all 

on-Site Work and necessary scheduling. 
2. Minimum requirements for Key Personnel: 

a. Expertise of Key Personnel to accomplish the duties and responsibilities required to 
perform the Work under Contract Documents.  Minimum experience requirements 
of each Key Personnel include the completion of three projects of similar nature and 
complexity and three years of experience on projects of similar nature and 
complexity. 

3. Minimum requirements for Horizontal Directional Drilling Subcontractor: 
a. Horizontal Directional Drilling Subcontractor must demonstrate successful 

experience with type of work of this Project, including completion of three projects 
of similar nature and complexity with contract dollar amounts of at least $250,000 
each within the past five years. 
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2. REQUIRED CONTENTS OF SOQ SUBMISSION 

A. Financial Capacity.  Owner reserves the right to require submission of audited or reviewed 
financial statements for the three most recently completed fiscal years for Bidder and each 
member of any proposed consortium or joint venture, prior to issuance of the Notice of 
Award.  If required, Bidder must also include audited or reviewed financial statements for 
the three most recently completed fiscal years for any parent company(ies) of Bidder and 
each member of any proposed consortium or joint venture.  Bidder shall fully disclose the 
nature and extent of any material changes in Bidder’s financial condition since the date of its 
most recent audited or reviewed financial statement(s). 

B. Capability to Provide Required Performance and Payment Bonds. 
1. Include a completed “Letter of Assurance Regarding Performance and Payment Bonds” 

from Bidder’s Surety in the form attached to this Document 00450 as Attachment “A;” 
2. Include a completed “Authorization to Contact Surety” from Bidder in the form 

attached to this Document 00450 as Attachment “B.” 
C. Human and Physical Resources.  Identify, describe, and quantify for Bidder and separately 

for Bidder’s “designated Subcontractor(s),” if any, the following technical resources for the 
Work: 
1. Description and location of manufacturing facilities, naming products and quantifying 

production capacity and current demand; 
2. Description of field organization(s), naming skills and equipment; 
3. Description of safety program, quality control procedures, and safety experience; and 
4. Evidence of a valid California contractor’s license and required licenses of all persons 

who are Key Personnel of the Bidder or any designated Subcontractor. 
D. Completed Questionnaire.  Include a completed “Statement of Qualifications 

Questionnaire” in the form attached to this Document 00450 as Attachment “C.”  Add 
supplementary information if necessary. 

E. Résumés of Proposed Key Personnel.  Include a resume for each named Key Personnel of 
Bidder, and Bidder’s (including but not limited to the superintendent) designated 
Subcontractor(s), to include the following: 
1. Name and proposed assignment of Key Personnel - do not include home addresses or 

phone numbers; 
2. Years of experience; 
3. Education - degrees, schools, and years obtained; 
4. Professional registration(s); 
5. Fluency in English (Yes/No); 
6. Experience directly related to above proposed assignment; 
7. At least three client references, including contact names, addresses, and telephone 

numbers; and 
8. Description of experience requirements as required above. 

F. Litigation History.  Bidder shall submit a description of all claims and litigation matters, 
whether pending or resolved, brought by or against Bidder in the last five (5) years, which 
description shall include, for each such matter, the names of involved parties, the nature of 
dispute, and its disposition, including the dollar amount of any judgment or settlement. 

3. GENERAL CONDITIONS 

A. General Conditions for Content.  The SOQ shall be clear and concise to enable Owner to 
make a thorough evaluation and arrive at a sound determination as to whether the SOQ 
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meets Owner’s requirements.  To this end, the SOQ shall be so specific, detailed, and 
complete as to demonstrate clearly and fully that the Bidder has a thorough understanding 
of and has demonstrated knowledge of the requirements to perform the Work (or applicable 
portion thereof). 

B. Explanations to SOQ.  Any explanation requested by a Bidder regarding the meaning or 
interpretation of this Document 00450 shall be requested in writing in accordance with 
Document 00200 (Instructions to Bidders).  Oral explanations or instructions will not be 
binding.  Any information provided to any prospective Bidder concerning this Document 
00450 will be furnished to all prospective Bidders as an Addendum to the Bidding 
Documents. 

4. DEFINITIONS 

A. Except as set forth herein, all abbreviations and definitions of terms used in this Document 
00450 are as set forth in Document 00700 (General Conditions) or Section 01420 (References 
and Definitions). 

ATTACHMENT A, LETTER OF ASSURANCE REGARDING PERFORMANCE AND 
PAYMENT BONDS; ATTACHMENT B AUTHORIZATION TO CONTACT SURETY 

FORM; AND ATTACHMENT C, STATEMENT OF QUALIFICATIONS 
QUESTIONNAIRE ARE ON FOLLOWING PAGES 
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ATTACHMENT “A” -- Letter of Assurance Regarding Performance and Payment Bonds 
 
 
 
 
To Sonoma Valley County Sanitation District: 
 
 
 
 
This letter is written by ____________________________________ [insert name of surety], a surety duly 

licensed to do business in the State of California, having a financial rating from A. M. Best Company of 

A or better.  The purpose of this letter is to advise the Sonoma Valley County Sanitation District that 

this surety has agreed to provide ____________________________________ [insert name of Bidder] with 

the required performance and payment bonds in accordance with the requirements set forth in 

Documents 00611 (Construction Performance Bond) and 00612 (Construction Labor and Material 

Payment Bond) for the North Bay Water Reuse Program Sonoma Valley County Sanitation District 

Fifth Street East Recycled Water Pipeline, if the Bid submitted by said Bidder is accepted and the 

Contract is awarded to said Bidder.  These performance and payment bonds shall be in the minimum 

penal sums provided therein. 

 
 
 
 
 
 
 
 
 
 
 
   
  Signature of Surety’s Authorized Representative 
 
 
   
  Name and Title 
 
 
   
 Date 
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ATTACHMENT “B” -- Authorization to Contact Surety 
 
 
 
 
 
 
 
The Sonoma Valley County Sanitation District is hereby authorized to verify with the Surety identified 

in Attachment “A” that the Surety will, based upon Bid prices, issue the required bonds under the 

conditions stated in Attachment “A.” 

 
 
 
 
 
 
 
   
  Signature of Bidder’s Authorized Representative 
 
 
   
  Name and Title 
 
 
   
 Date 
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ATTACHMENT “C” -- Statement of Qualifications Questionnaire 
 
Bidders shall complete the entire Statement of Qualification Questionnaire and submit it in accordance 
with Document 00200 (Instructions to Bidders) and this Document 00450.  Failure to complete the 
questionnaire or inclusion of any false statement(s) shall be grounds for immediate disqualification.  
Label attachments with a reference to the related document, part, and question number. 
 

BIDDER’S CONTACT INFORMATION 
 
Company Name:    
 
Owner of Company:    
 
Contact Person:    
 
Address:    
 
Phone:   Fax:   
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PART A:  GENERAL INFORMATION 
 
Complete Part A before proceeding to Part B. 
 

1. Does Bidder possess a valid and current California Contractor’s 
license for the Work proposed? 

Yes   No   

2. Does Bidder have the minimum general liability insurance 
coverage as required by Document 00800 (Supplementary 
Conditions)?  

Yes   No   

Bidder will be immediately disqualified if any answer to questions 1 or 2 above is No. 

3. Has Bidder’s license been suspended or revoked at any time in 
the last five years? 

Yes   No   

4. Has Bidder been “default terminated” by an owner (other than 
for convenience), or has a Surety completed a contract for 
Bidder within the last five years? 

Yes   No   

5. Labor Commissioner assessments or determination of 
ineligibility to bid: 

 

a. Has Bidder had a final civil wage and penalty 
assessment against it from the Labor Commissioner 
more than twice in the last five years? 

Yes   No   

b. Has Bidder been determined by the Labor 
Commissioner to be ineligible to bid on public contracts 
more than twice in the last five years? 

Yes   No   

Bidder will be immediately disqualified if any answer to questions 3, 4, 5.a, or 5.b above is Yes. 
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PART B:  SAFETY, PREVAILING WAGE, DISPUTES, AND BONDS 

 
(SAFETY) 

 
1. Do you have any Cal/OSHA Citations or Penalties: Yes_____       No_____  

If yes, please submit the following information to determine if Bidder meets the suggested safety 
criteria for this Project. Describe any Cal/OSHA citations and penalties that Bidder has received 
in the last three years.  For each occurrence state whether the action by Cal/OSHA resulted in a 
citation, or a penalty, or both.  Describe the activities that led to the action by Cal/OSHA.  
Provide dates, citation numbers, penalty amounts, and any other relevant information regarding 
the action by Cal/OSHA.  Responses shall be machine written or neatly printed on company 
letterhead and signed by an officer of the company. 
 

           Cal/OSHA 300A log for 2015  
 
 
2. Experience Modification Rates: 

What were Bidder’s Interstate Experience Modification Rates as established by the Workers’ 
Compensation Insurance Rating Bureau for the following three years? 

2013: _______ 
2014: _______ 
2015: _______  

 
Average of last three years: _________ (no rounding) 
 
If Bidder was not eligible to obtain a formal rating from the Workers’ Compensation Insurance 
Rating Bureau for any of the years listed above, Bidder shall submit written documentation from 
its workers’ compensation insurance company that establishes what Bidder’s equivalent 
experience modification rate would be. 
If average of last three years is greater than 1.1, Bidder shall provide an explanation here or as a 
separate attachment: 

  

  

  
 
3. Total Recordable Incident Rates (RIR): 

What were Bidder’s Total Recordable Incident Rates (RIR) for each of the last three complete 
years? 

2013: _______ 
2014: _______ 
2015: _______  

 
Average of last three years: _________ (no rounding) 
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4. Total Lost Time Incident Rates (LTIR): 
What were Bidder’s Total Lost Time Incident Rates (LTIR) for each of the last three complete 
years? 

2013: _______ 
2014: _______ 
2015: _______  

 
Average of last three years: _________ (no rounding) 

 
5. State the name of Bidder’s safety engineer/manager or Site Safety Officer: ____________________ 

Attach a résumé or outline of this individual’s safety and health qualifications and experience. 
 

(PREVAILING WAGE PROVISIONS) 
 
6. In the past five years, has Bidder been fined, penalized or otherwise found to have violated any 

prevailing wage or labor code provision?   If yes, attach description of each occurrence. 
Yes_____ No_____ 

 
(LICENSE PROVISIONS) 

 
7. In the past five years, has Bidder changed names or license numbers? If so, please state reason for 

change and list previous name(s) and any previous license number for any of Bidder’s principals. 
 
Yes_____ No_____  Reason:   

 
  
 
Previous name(s) and license number(s):   

 
  

 
 (DISPUTES) 

 
8. In the past five years, has Bidder had any claims, litigation (pending or resolved), or disputes 

resulting in mediation or arbitration, or termination for cause associated with any project? 
Yes _____ No _____ 
If yes, attach description of each such instance including details of total claim amount, judgment 
amount, or settlement amount, and the adverse party’s (or parties’) name(s) and phone 
number(s). 
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(BONDING) 
 
9. Bonding Capacity - Provide documentation from Bidder’s surety identifying the following: 

Name of bonding company/surety:   

Name of Surety Agent:   

Surety Agent address:   

Surety Agent phone number:   

Is surety a California-admitted surety?  Yes _____ No _____ 

Is surety listed in the current edition of the California Department of the Treasury’s Listing of 
approved sureties?  Yes _____ No _____ 

List surety’s A.M. Best Rating:   

What is Bidder’s total bonding capacity?   

What percentage rate does Bidder pay for bonds?   
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PART C:  FINANCIAL INFORMATION 
 
1. Has Bidder ever reorganized under the protection of the bankruptcy laws?  

Yes____ No _____   If yes, please state when _____________ 
 
2. If Bidder has had the general liability carrier identified in Document 00420 (Bidder Registration 

Form) for less than five years, please provide additional information below for balance of the past 
five years. 
Agency Name:   

Contact Name:   

Phone Number:   

Carrier:   Dates:   A.M. Best Rating:   

Carrier:   Dates:   A.M. Best Rating:   

Carrier:   Dates:   A.M. Best Rating:   

3. Has Bidder ever had insurance terminated by a carrier? Yes _____ No _____ 
If yes, explain on separate signed sheet marked with correlating cross-reference to this paragraph 
of the questionnaire. 
 

4. Does Bidder have any outstanding or unsatisfied judgments? Yes _____ No _____ 
If yes, attach for each such judgment an explanation of the steps Bidder has taken to ensure the 
judgment won’t interfere with Bidder’s performance of the Work. 
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PART D:  EXPERIENCE OF PRIME CONTRACTOR 
 
The unique nature of this Project requires prior similar experience of the firm and the Key Personnel 
assigned.  Summarize similar project experience below and provide the detailed project information 
requested: 
 
Years of Experience. List years of experience as a continuously operating entity engaged in the 
performance of similar work (Five years required, minimum):   
 
Key Personnel. List Key Personnel who will be assigned to the Work: 
 

Project Manager:   
 
Project Superintendent:   
 
Project Scheduler:   
 

 
Qualifying Projects.   List three construction projects of a similar nature and complexity, completed 
within the past five years, with a contract dollar amount of at least $750,000 each. Names and 
references must be current and verifiable. If a separate sheet is used, it must contain all of the 
information shown on the following table: 

LIST OF QUALIFYING PROJECTS - PRIME CONTRACTOR 

 Project 1 Project 2 Project 3 

Project Name    

Location    

Client    
Client Contact (name and 
phone number)    

Architect/Engineer    
Architect/Engineer 
Contact (name and 
phone number) 

   

Construction Manager, 
Project Manager, or 
Superintendent (name 
and phone number) 

   

Description of Project, 
Scope of Work 
Performed 

   

Total Construction Cost    

Completion Date    
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Recent Projects. 
 
Provide information about three recently completed projects.  Names and references must be current 
and verifiable.  If a separate sheet is used, it must contain all of the following information: 
 

 Recent Project 1 Recent Project 2 Recent Project 3 

Project Name    

Location    

Client    
Client Contact (name and phone 
number)    

Architect/Engineer    
Architect/Engineer Contact 
(name and phone number)    

Construction Manager, Project 
Manager, or Superintendent 
(name and phone number) 

   

Description of Project, Scope of 
Work Performed    

Total Construction Cost    

Completion Date    

Total Change Order Amount    
Original Scheduled Date of 
Completion    

Time Extensions Granted 
(number of Days)    

Actual Date of Completion    
Number of Stop Notices filed by 
subcontractors or suppliers    
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PART E:  EXPERIENCE OF DESIGNATED SUBCONTRACTOR(S) 
 
The unique nature of this Project requires prior similar project experience of the designated 
Subcontractor(s), including the Bidder to the extent Bidder performs such Work itself, and the Key 
Personnel assigned.  Summarize similar project experience below and provide the detailed project 
information requested: 

 Horizontal Directional Drilling Subcontractor 
 
Key Personnel. List Key Personnel that will be assigned to the Work: 
 

Project Manager:   
 
Project Superintendent:   
 

Qualifying Projects.  List three construction projects of a similar nature and complexity, completed 
within the past five years, with a contract dollar amount of at least $250,000 each. If a separate sheet is 
used, it shall contain all of the information shown on the following table: 

LIST OF QUALIFYING PROJECTS - HORIZONTAL DIRECTIONAL DRILLING 
SUBCONTRACTOR 

 
 Project 1 Project 2 Project 3 

Project Name    

Location    

Client    
Client Contact (name and 
phone number)    

Architect/Engineer    
Architect/Engineer 
Contact (name and 
phone number) 

   

Construction Manager, 
Project Manager, or 
Superintendent (name 
and phone number) 

   

Description of Project, 
Scope of Work 
Performed 

   

Total Construction Cost    

Completion Date    
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Recent Projects. 
 
Provide information about three most recently completed projects.  Names and references must be 
current and verifiable.  If a separate sheet is used, it must contain all of the following information: 
 

 Recent Project 1 Recent Project 2 Recent Project 3 

Project Name    

Location    

Client    
Client Contact (name and phone 
number)    

Architect/Engineer    
Architect/Engineer Contact 
(name and phone number)    

Construction Manager, Project 
Manager, or Superintendent 
(name and phone number) 

   

Description of Project, Scope of 
Work Performed    

Total Construction Cost    

Completion Date    

Total Change Order Amount    
Original Scheduled Date of 
Completion    

Time Extensions Granted 
(number of Days)    

Actual Date of Completion    
Number of Stop Notices filed by 
subcontractors or suppliers    

 
 
Bidder certifies, under penalty of perjury, that the foregoing information is current and accurate and 
authorizes the Sonoma Valley County Sanitation District, and its agents and representatives to obtain a 
credit report and/or verify any of the above information. 
 
   
 Signature 
 
   
 Title 

END OF DOCUMENT 
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DOCUMENT 00454 

SUMMARY OF SUBCONTRACTORS LISTED ON DOCUMENT 00430 (SUBCONTRACTORS LIST) 
 
Purpose and Use: This form is due at Bid. It is used by Owner to document compliance with DBE/SBE/DVBE outreach requirements as specified in Attachment D of 
Section 01415 (Regulatory Requirements - Funding). 

Name and Address 
[of entity providing service or 

supplies] 

Description of 
Work or Supplies 

Procured 

Date of Search 
and/or 

Advertisement 

Industry code  [e.g., NAICS] or work 
description used to search or post on 

websites 

DBE/SBE/DVBE 
Certified? 
[Yes/No] 

Attachments 

Did you attach 
supporting 

documentation? * 
      

      

      

* Supporting Documentation: 

As specified in Attachment D of Section 01415(Regulatory Requirements - Funding), please attach supporting documentation of outreach efforts, which may include, 
but is not limited to, the following: 1) copies of advertisement postings in newspapers, trade journals, or websites, 2) evidence of the use of the services of the Small 
Business Administration (SBA), the Minority Business Development Agency of the US Department of Commerce (MBDA), and the State of California Office of Small 
Business and Disabled Veteran Business Enterprise Services (OSDS) such as search results showing the website address where search was performed, description of 
work, search criteria, and the date of search, and 3) evidence that qualified DBE/SBE/DVBEs identified by Bidder were solicited, such as communications between 
Bidder and identified DBE/SBE/DVBEs.   

CERTIFICATION 

I certify that I am duly authorized to bind the Bidder/Contractor to this certification, that I have reviewed and understand the requirements described in Attachment D 
of Section 01415 (Regulatory Requirements - Funding) and that I have taken the steps required therein. 
 
CONTRACTOR/BIDDER SIGNATURE: 
 
TITLE: 
 
DATE EXECUTED:  

END OF DOCUMENT 
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DOCUMENT 00457 

DBE CHECKLIST 
Purpose and Use:  This form is to be completed by Bidder and submitted with its Bid in accordance with Document 00200 
(Instructions to Bidders).  Complete this checklist, and provide a written explanation for “No” answers.  Owner uses this form 
to evaluate DBE/SBE/DVBE outreach efforts undertaken by Bidder.   
 

DBE Checklist Yes No 

1 Did you solicit proposals or quotes from subcontractors/suppliers/vendors for this project?   

2 Did you break down the project, where economically feasible, into smaller tasks, quantities, or components 
to permit maximum participation by DBE/SBE/DVBE enterprises? 

  

3 Did project components have reasonable delivery schedules so as to encourage maximum participation of 
DBE/SBE/DVBEs? 

  

4 Did you provide sufficient time to facilitate the submission of DBE/SBE/DVBE proposals?   

5 Did you use the services of the Small Business Administration (SBA), the Minority Business Development 
Agency of the US Department of Commerce (MBDA), and the State of California Office of Small Business 
& Disabled Veteran Business Enterprise Services (OSDS)? 

  

6 Did you identify DBE/SBE/DVBEs that may be potential sources of supplies, construction, and services?   

7 If the answer to Question 6 (above) was “yes,” did you solicit proposals or bids from those 
DBE/SBE/DVBEs? 

  

8 Did you fill out Document 00454 (Summary of Subcontractors Listed in Document 00430 [Subcontractors 
List]) for all Subcontractors listed on Document 00430 (Subcontractor Listing) and provide supporting 
documentation*? 

  

 
 
* Supporting Documentation: 

As specified in Attachment D of Section 01415 (Regulatory Requirements – Funding), please attach supporting documentation 
of outreach efforts, which may include, but is not limited to, the following: 1) copies of advertisement postings in newspapers, 
trade journals, or websites, 2) evidence of the use of the services of the Small Business Administration (SBA), the Minority 
Business Development Agency of the US Department of Commerce (MBDA), and the State of California Office of Small 
Business & Disabled Veteran Business Enterprises Services (OSDS) such as search results showing the website address where 
search was performed, description of work, search criteria, and the date of search, and 3)  evidence that qualified 
DBE/SBE/DVBEs identified by Bidder were solicited, such as records of communications between Bidder and identified 
DBE/SBE/DVBEs.   

CERTIFICATION 

I certify that I am duly authorized to bind the Bidder/Contractor to this certification, that I have reviewed and understand the 
requirements described in Attachment D of Section 01415 (Regulatory Requirements - Funding) and that I have taken the steps 
required therein.  I further understand and certify that Owner may review the records described above prior to Award of 
Contract and that failure to establish compliance to Owner’s satisfaction may result in rejection of the Bid. 
 
 
CONTRACTOR/BIDDER SIGNATURE: 
 
TITLE: 
 
DATE EXECUTED:  

END OF DOCUMENT
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DOCUMENT 00467 

CERTIFICATION OF DRUG-FREE WORKPLACE 
 

 
CONTRACTOR/APPLICANT: ______________________________________________________ 
 
The contractor or applicant named above hereby certifies compliance with Government Code 
Section 8355 in matters relating to providing a drug-free workplace.  The above named 
contractor or applicant will: 
 

1. Publish a statement notifying employees that unlawful manufacture, distribution, 
dispensation, possession, or use of a controlled substance is prohibited and specifying 
actions to be taken against employees for violations, as required by Government Code 
Section 8355(a). 

2. Establish a Drug-Free Awareness Program as required by Government Code Section 
8355(b), to inform employees about all of the following: 
a. The dangers of drug abuse in the workplace, 
b. The person’s or organization’s policy of maintaining a drug-free workplace, 
c. Any available counseling, rehabilitation and employee assistance programs, and  
d. Penalties that may be imposed upon employees for drug abuse violations. 

3. Provide as required by Government Code Section 8355(c), that every employee who 
works on the proposed contract or loan: 
a. Will receive a copy of the company’s drug-free policy statement, and 
b. Will agree to abide by the terms of the company’s statement as a condition of 

employment on the contract or loan. 
 
 

CERTIFICATION 
 
I, the official named below, hereby swear that I am duly authorized legally to bind the 
contractor or loan recipient to the above described certification.  I am fully aware that this 
certification, executed on the date and in the county below, is made under penalty of perjury 
under the laws of the State of California. 
 
 
OFFICIAL’S NAME: 
 
DATE EXECUTED: EXECUTED IN COUNTY OF: 
 
CONTRACTOR/APPLICANT SIGNATURE: 
 
TITLE: 

END OF DOCUMENT
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DOCUMENT 00469 
 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY 
AND VOLUNTARY EXCLUSION – PRIME CONTRACTOR 

 
 

 
(BEFORE COMPLETING CERTIFICATION, READ INSTRUCTIONS) 
 
1. The undersigned prospective participant certifies, by submission of this bid, that neither it nor its 

principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any Federal department or agency. 

 
2. Where the prospective participant is unable to certify to any of the statements in this certification, 

such prospective participant shall attach an explanation to this form. 
 

[Note: to be executed by all principals] 
 
 
 
  
Organization Name Project Name 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
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Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
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Instructions for Certification 
 
1. By signing and submitting this bid, the prospective participant is providing the certification set out 

below. 
2. The certification in this clause is a material representation of fact upon which reliance was placed 

when this transaction was entered into. If it is later determined that the prospective participant 
knowingly rendered an erroneous certification, in addition to other remedies available to the 
Federal Government the department or agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 

3. The prospective participant shall provide immediate written notice to the person to which this bid 
is submitted if at any time the prospective participant learns that its certification was erroneous 
when submitted or had become erroneous by reason of changed circumstances. 

4. The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction, 
participant, person, primary covered transaction, principal, and voluntarily excluded, as used in 
this clause, have the meaning set out in the Definitions and Coverage sections of rules 
implementing 2 CFR part 180. You may contact the person to which this bid is submitted for 
assistance in obtaining a copy of those regulations. 

5. The prospective participant agrees by submitting this bid that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with 
a person who is proposed for debarment under 48 CFR, Chapter 1, Subchapter B, part 9, subpart 
9.4, debarred, suspended, declared ineligible, or voluntarily excluded from participation in this 
covered transaction, unless authorized by the department or agency with which this transaction 
originated. 

6. The prospective participant further agrees by submitting this bid that it will include Document 
00470 (Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion-Lower Tier Covered Transaction) without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

7. A participant in a covered transaction may rely upon a certification of a prospective participant in a 
lower tier covered transaction that it is not proposed for debarment under 48 CFR, Chapter 1, 
Subchapter B, part 9, subpart 9.4, debarred, suspended, ineligible, or voluntarily excluded from 
covered transactions, unless it knows that the certification is erroneous. A participant may decide 
the method and frequency by which it determines the eligibility of its principals. Each participant 
may, but is not required to, check the List of Parties Excluded from Federal Procurement and 
Nonprocurement Programs. 

8. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a participant is not required to exceed that which is normally possessed by a 
prudent person in the ordinary course of business dealings. 

9. Except for transactions authorized under paragraph 5 of these instructions, if a participant in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
proposed for debarment under 48 CFR, Chapter 1, Subchapter B, part 9, subpart 9.4, suspended, 
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the department or agency with which this 
transaction originated may pursue available remedies, including suspension and/or debarment. 

END OF DOCUMENT
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DOCUMENT 00473 

CERTIFICATION REGARDING NEW RESTRICTIONS ON LOBBYING - CONTRACTOR 
 

Contractor agrees to comply, and shall require all Subcontractors to comply, with 43 CFR 18, New 
Restrictions on Lobbying, including the following certification: 
 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the Recipient, 
to any person for influencing or attempting to influence an officer or employee of an agency, a 
Member of Congress, and officer or employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal contract, the making of any Federal 
grant, the making of any Federal loan, the entering into of any cooperative agreement and the 
extension, continuation, renewal, amendment, or modification of any Federal contract grant, 
loan, or cooperative agreement.  

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, “Disclosure of Lobbying 
Activities” in accordance with its instructions.  

(3) The Recipient shall require that the language of this certification be included in the award 
documents for all sub-awards at all tiers (including subcontracts, sub-grants, and contracts 
under grants, loans, and cooperative agreements) and that all sub-recipients shall certify 
accordingly. 
 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by Section 1352, title 31, U.S. Code.  Any 
person who fails to file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure occurring on or before October 23, 
1996, and of not less than $11,000 and not more than $110,000 for each such failure occurring 
after October 23, 1996. 

CERTIFICATION 
 
I, the official named below, hereby swear that I am duly authorized legally to bind the 
contractor to the above described certification.  I am fully aware that this certification, executed 
on the date and in the county below, is made under penalty of perjury under the laws of the 
State of California. 
 
 
OFFICIAL’S NAME: 
 
DATE EXECUTED: EXECUTED IN COUNTY OF: 
 
CONTRACTOR/APPLICANT SIGNATURE: 
 
TITLE: 

END OF DOCUMENT
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DOCUMENT 00481 

NONCOLLUSION DECLARATION 
PUBLIC CONTRACT CODE §7106 

NONCOLLUSION DECLARATION TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
The undersigned declares: 

 

 

I am the _______________________ of _______________________, the party making the foregoing bid.  
[Office of Declarant]  [Name of Bidder] 

 

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has 
not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not 
directly or indirectly colluded, conspired, connived or agreed with any bidder or anyone else to put in 
a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, sought 
by agreement, communication or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit or cost element of the bid price, or of that of any other bidder. All 
statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her 
bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, to any corporation, partnership, company, association, organization, bid depository, or to any 
member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any 
person or entity for such purpose. 

 

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 
venture, limited liability company, limited liability partnership, or any other entity, hereby represents 
that he or she has full power to execute, and does execute, this declaration on behalf of the bidder. 

 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true 
and correct and that this declaration is executed on ____________________ [date], at 
___________________ [city], ___________________ [state]. 

 
  
 Signature of Principal 

END OF DOCUMENT
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DOCUMENT 00490 

SUMMARY OF SUBCONTRACTORS/SUPPLIERS/VENDORS/SERVICE PROVIDERS HIRED POST AWARD 
Purpose and Use: This form is to be updated by the Contractor each time a new entity is hired to provide services, supplies, or equipment for the duration of the 
Project. It is used by Owner to document compliance with DBE/SBE/DVBE outreach requirements as specified in Attachment D of Section 01415 (Regulatory 
Requirements – Funding). 
 

Name and Address 
[of entity providing service or 

supplies] 

Description of Work 
or Supplies 
Procured 

Date of Search 
and/or 

Advertisement 

Industry code  [e.g., NAICS] 
or work description used to 
search or post on websites 

DBE/SBE/DVBE 
Certified? 
[Yes/No] 

Did you attach? 

Supporting 
Documentation* 

Doc 00470**  

       

       

       

* Supporting Documentation: 

As specified in Attachment D of Section 01415 (Regulatory Requirements – Funding), please attach supporting documentation of outreach efforts, which may include, 
but is not limited to, the following: 1) copies of advertisement postings in newspapers, trade journals, or websites, 2) evidence of the use of the services of the Small 
Business Administration (SBA), the Minority Business Development Agency of the US Department of Commerce (MBDA), and the State of California Office of Small 
Business & Disabled Veteran Business Enterprise Services (OSDS) such as search results showing the website address where search was performed, description of 
work, search criteria, and the date of search, and 3) evidence that qualified DBE/SBE/DVBEs identified by Bidder were solicited, such as communications between 
Bidder and identified DBEs.   

** Document 00470 (Certification Regarding Debarment Suspension Ineligibility and Voluntary Exclusion – Lower Tier Covered Transactions) 
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CERTIFICATION 

I certify that I am duly authorized to bind the Contractor to this certification, that I have reviewed and understand the requirements described in Attachment D of 
Section 01415 (Regulatory Requirements - Funding) and that I have taken the steps required therein. 
 
CONTRACTOR/BIDDER SIGNATURE: 
 
TITLE: 
 
DATE EXECUTED:  
 
 

END OF DOCUMENT 
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DOCUMENT 00491 

SEMI-ANNUAL DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROCUREMENT REPORT 
Purpose and Use: Contractor shall complete and submit this form to Owner semi-annually for the periods ending March 31st and September 30th. Contractor must 
submit each report within 5 business days of the dates listed, and at Final Completion. This form documents DBE/SBE/DVBE procurements made during the semi-
annual reporting period. Negative reports are required. Owner uses this information to report DBE/SBE/DVBE activity to its funding agency. Make additional copies 
of form as necessary. 
 

 

*Type of product or service codes:   1 = Construction  2 = Supplies  3 = Services  4 = Equipment 
 

1. Value of 
Procurement ($) 

2. Date of 
Procurement 
MM/DD/YY 

3. Type of Product or 
Services 
(Enter Code from list 
below.*) 

4. Name/Address/Phone Number of DBE/SBE/DVBE Sub-contractor or 
Supplier 

    

    

    

    

    

    

    

    

    

    

    

    

    



END OF DOCUMENT
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DOCUMENT 00492 
 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY 
AND VOLUNTARY EXCLUSION – LOWER TIER COVERED TRANSACTIONS 

 
 

 
(BEFORE COMPLETING CERTIFICATION, READ INSTRUCTIONS) 
 
1. The undersigned, a prospective lower tier participant certifies, by submission of this bid, that 

neither it nor its principals is presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participation in this transaction by any Federal department 
or agency. 

 
2. Where the prospective lower tier participant is unable to certify to any of the statements in this 

certification, such prospective participant shall attach an explanation to this form. 
 

[Note: to be executed by all principals] 
 
 
 
  
Organization Name Project Name 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
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Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
 
 
  
Print or type Name and Title of Authorized Representative 
 
  
Signature(s) Date 
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Instructions for Certification 
 
1. By signing and submitting this bid, the prospective lower tier participant is providing the 

certification set out below. 
2. The certification in this clause is a material representation of fact upon which reliance was placed 

when this transaction was entered into. If it is later determined that the prospective lower tier 
participant knowingly rendered an erroneous certification, in addition to other remedies available 
to the Federal Government the department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or debarment. 

3. The prospective lower tier participant shall provide immediate written notice to the person to 
which this bid is submitted if at any time the prospective lower tier participant learns that its 
certification was erroneous when submitted or had become erroneous by reason of changed 
circumstances. 

4. The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction, 
participant, person, primary covered transaction, principal, and voluntarily excluded, as used in 
this clause, have the meaning set out in the Definitions and Coverage sections of 2 CFR 180. You 
may contact the person to which this bid is submitted for assistance in obtaining a copy of those 
regulations. 

5. The prospective lower tier participant agrees by submitting this bid that, should the proposed 
covered transaction be entered into, it shall not knowingly enter into any lower tier covered 
transaction with a person who is proposed for debarment under 48 CFR, Chapter 1, Subchapter B, 
part 9, subpart 9.4, debarred, suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by the department or agency with 
which this transaction originated. 

6. The prospective lower tier participant further agrees by submitting this bid that it will include this 
clause titled “Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion-Lower Tier Covered Transaction,” without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

7. A participant in a covered transaction may rely upon a certification of a prospective participant in a 
lower tier covered transaction that it is not proposed for debarment under 48 CFR, Chapter 1, 
Subchapter B, part 9, subpart 9.4, debarred, suspended, ineligible, or voluntarily excluded from 
covered transactions, unless it knows that the certification is erroneous. A participant may decide 
the method and frequency by which it determines the eligibility of its principals. Each participant 
may, but is not required to, check the List of Parties Excluded from Federal Procurement and 
Nonprocurement Programs. 

8. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a participant is not required to exceed that which is normally possessed by a 
prudent person in the ordinary course of business dealings. 

9. Except for transactions authorized under paragraph 5 of these instructions, if a participant in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
proposed for debarment under 48 CFR, Chapter 1, Subchapter B, part 9, subpart 9.4, suspended, 
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the department or agency with which this 
transaction originated may pursue available remedies, including suspension and/or debarment. 

END OF DOCUMENT
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DOCUMENT 00493 

CERTIFICATION REGARDING NEW RESTRICTIONS ON LOBBYING - LOWER TIERS 
 

The undersigned agrees to comply, with 43 CFR 18, New Restrictions on Lobbying, including the 
following certification: 
 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the Recipient, 
to any person for influencing or attempting to influence an officer or employee of an agency, a 
Member of Congress, and officer or employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal contract, the making of any Federal 
grant, the making of any Federal loan, the entering into of any cooperative agreement and the 
extension, continuation, renewal, amendment, or modification of any Federal contract grant, 
loan, or cooperative agreement.  

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, “Disclosure Form t6 Report 
Lobbying” in accordance with its instructions.  

(3) The Recipient shall require that the language of this certification be included in the award 
documents for all sub-awards at all tiers (including subcontracts, sub-grants, and contracts 
under grants, loans, and cooperative agreements) and that all sub-recipients shall certify 
accordingly. 
 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by Section 1352, title 31, U.S. Code.  Any 
person who fails to file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure occurring on or before October 23, 
1996, and of not less than $11,000 and not more than $110,000 for each such failure occurring 
after October 23, 1996. 

CERTIFICATION 
 
I, the official named below, hereby swear that I am duly authorized legally to bind the 
contractor to the above described certification.  I am fully aware that this certification, executed 
on the date and in the county below, is made under penalty of perjury under the laws of the 
State of California. 
 
 
OFFICIAL’S NAME: 
 
DATE EXECUTED: EXECUTED IN COUNTY OF: 
 
CONTRACTOR/APPLICANT SIGNATURE: 
 
TITLE: 

END OF DOCUMENT
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DOCUMENT 00505 

 
NOTICE OF INTENT TO AWARD FOR CONSTRUCTION 

 
DATE POSTED: ________________________ 
 
CONTRACT NUMBER: 71-712-7 #3 
 
PROJECT TITLE:  North Bay Water Reuse Program Sonoma Valley County Sanitation 

District Fifth Street East Recycled Water Pipeline 
 
 
 
 
 Grant Davis, the General Manager of the Sonoma County Water Agency, intends to recommend 
to the Board of Directors of the Sonoma Valley County Sanitation District the award of the above-
referenced Project to   . 
  (Name of Contractor) 
 
 
 

Grant Davis 
General Manager 
 
By:   
 
  
(Print name) 
 
Title:   
 
Date:   

 

END OF DOCUMENT
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DOCUMENT 00510 

NOTICE OF AWARD 
 

Dated   
 
TO:   

ADDRESS:   

CONTRACT NO.: 71-712-7 #3  

CONTRACT FOR:  
North Bay Water Reuse Program  

Sonoma Valley County Sanitation District Fifth Street East Recycled Water Pipeline 

 
 The Contract Sum of your contract is ____________________________________________________ 
______________________________________________________________________ Dollars ($___________). 
 
1. Several copies of the proposed Contract Documents listed below accompany this Notice of 

Award. 
 
2. You must comply with the following conditions precedent by 5:00 p.m. of the 20th Day 

following the date of this Notice of Award, that is, by ______________________, ______ [month 
day, year]. 

 
a. Deliver to Owner four  fully executed counterparts of Document 00520 (Agreement).  Each 

copy of Document 00520 (Agreement) must bear your original signature on the signature 
page and your initials on each page. 

b. Deliver to Owner four originals of Document 00611 (Construction Performance Bond), 
executed by you and your surety. 

c. Deliver to Owner four originals of Document 00612 (Construction Labor and Material 
Payment Bond), executed by you and your surety. 

d. Deliver to Owner original set of the insurance certificates with endorsements required 
under Document 00700 (General Conditions). 

e. Deliver to Owner four original copies of Document 00630 (Guaranty), each executed by you. 
f. Deliver to Owner one complete set of the documentary evidence received or generated by 

you in preparation of Bid prices for this Contract, as set forth in Document 00670 (Escrow 
Bid Documents). 

 
3. Failure to comply with these conditions within the time specified will entitle Owner to consider 

your Bid abandoned, to annul this Notice of Award, and to declare your Bid security forfeited. 
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4. Within 21 Days after you comply with the conditions in paragraph 2 of this Document 00510, 
Owner will return to you one fully signed counterpart of Document 00520 (Agreement) with ten 
copies of the Project Manual (including Specifications and Drawings) and five sets of full-size 
Drawings.  

 
5. Attend a Post-Notice of Award Meeting at Owner’s office.  This meeting will be scheduled for 

approximately one week after this Notice of Award is issued. 
 
6. Upon commencement of Work, you and each of your Subcontractors shall certify and provide 

to Owner copies of payroll records on forms provided by the Division of Labor Standards 
Enforcement, in accordance with Section 1776 of the California Labor Code. 

 
 

SONOMA VALLEY COUNTY SANITATION DISTRICT 
 A Local District of the State of California (“Owner”) 

 
 

BY:   
 Grant Davis, General Manager 

END OF DOCUMENT 
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DOCUMENT 00520 

AGREEMENT 
 

Order#: V0083C001  
 
THIS AGREEMENT, dated this         day of                                              , 20     , by and between 
________________________ [Name of Contractor] whose place of business is located at 
___________________________________________________________________________________________ 
[Address of Contractor] (“Contractor”), and the SONOMA VALLEY COUNTY SANITATION 
DISTRICT (“Owner”), a local district of the State of California acting under and by virtue of the 
authority vested in the Owner by the laws of the State of California. 
 

WHEREAS, Owner, by its Board Action on the _____ day of _______________ awarded to 
Contractor the following Contract: 
 

CONTRACT NUMBER 71-712-7 #3 
North Bay Water Reuse Program Sonoma Valley County Sanitation District Fifth Street East Recycled 

Water Pipeline 
 
 NOW, THEREFORE, in consideration of the mutual covenants hereinafter set forth, Contractor 
and Owner agree as follows: 
 

Article 1.  Work 
 
1.1 Contractor shall complete all Work specified in the Contract Documents, in accordance with the 

Specifications, Drawings, and all other terms and conditions of the Contract Documents.  
 

Article 2.  Agency and Notices to Owner 
 
2.1 The Sonoma County Water Agency, a public agency of the State of California (“Agency”), has 

been designated the Owner’s agent for all purposes of the Contract Documents.  All Contractor 
agreements and other obligations (including without limitation releases, representations, 
covenants, indemnities and obligations to provide insurance) arising from or relating to the 
Contract Documents in favor of the Owner shall also be in favor of the Agency, and Agency will 
be an express third-party beneficiary of all Contractor agreements and other obligations.  All 
Owner rights under the Contract Documents may be exercised by Agency, either in its own name 
or the Owner’s name.  Contractor hereby expressly consents to the foregoing. 

 
2.2 Owner has designated Dennis Daly, Construction Management Section Manager, to act as Owner’s 

Representative(s), who will represent Owner in performing Owner’s duties and responsibilities and 
exercising Owner’s rights and authorities in Contract Documents.  Owner may change the 
individual(s) acting as Owner’s Representative(s), or delegate one or more specific functions to one 
or more specific Owner’s Representatives, including without limitation engineering, architectural, 
inspection and general administrative functions, at any time with notice and without liability to 
Contractor.  Each Owner’s Representative is the beneficiary of all Contractor obligations to Owner, 
including without limitation, all releases and indemnities. 
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2.3 All notices or demands to Owner under the Contract Documents shall be to Owner’s 

Representative at: 
Hard copies:  404 Aviation Blvd., Santa Rosa, California 95403-9019 
Electronic:  address to be provided to Contractor by Owner with Notice to Proceed 

or to such other person(s) and address(es) as Owner shall provide to Contractor. 
 

Article 3.  Contract Time and Liquidated Damages 
 
3.1 Contract Time. 

 
Contractor shall commence Work on the date established in the Notice to Proceed.  Owner 
reserves the right to modify or alter the Commencement Date of the Work.   
 

 Contractor shall achieve Substantial Completion of the entire Work within 180 Days from the 
date when the Contract Time commences to run as provided in Document 00700 (General 
Conditions).  Contractor shall achieve Final Completion of the entire Work and be ready for 
Final Payment in accordance with Section 01770 (Contract Closeout) 210 Days from the date 
when the Contract Time commences to run as provided in Document 00700 (General 
Conditions). 
 
 

3.2 Liquidated Damages. 
 

Owner and Contractor recognize that time is of the essence of this Agreement and that Owner 
will suffer financial loss in the form of Contract administration expenses (such as Project 
management and consultant expenses), if all or any part of the Work is not completed within 
the times specified above, plus any extensions thereof allowed in accordance with the Contract 
Documents.  Consistent with Article 15 of Document 00700 (General Conditions), Contractor 
and Owner agree that because of the nature of the Project, it would be impractical or extremely 
difficult to fix the amount of actual damages incurred by Owner because of a delay in 
completion of all or any part of the Work.  Accordingly, Owner and Contractor agree that as 
liquidated damages for delay Contractor shall pay Owner:   

   
3.2.1 One thousand eight hundred dollars ($1,800) for each Day that expires after the time 

specified herein for Contractor to achieve Substantial Completion of the entire Work, 
until achieved.  

 
3.2.2  Eight hundred dollars ($800) for each Day that expires after the time specified herein for 

Contractor to achieve Final Completion of the entire Work, until achieved. 
 

These measures of liquidated damages shall apply cumulatively and except as provided below, 
shall be presumed to be the damages suffered by Owner resulting from delay in completion of 
the Work.  

 
Liquidated damages for delay shall only cover administrative, overhead, interest on bonds, and 
general loss of public use damages suffered by Owner as a result of delay.  Liquidated damages 
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shall not cover the cost of completion of the Work, or other damages, including but not limited 
to damages resulting from Defective Work, lost revenues or costs of substitute facilities, 
penalties and other costs associated with violation of legal requirements or damages suffered by 
others who then seek to recover their damages from Owner (for example, delay claims of other 
contractors, subcontractors, tenants, or other third-parties), and defense costs thereof.  

 
   
 

 
Article 4.  Contract Sum 

 
4.1 Owner shall pay Contractor the Contract Sum for completion of Work in accordance with 

Contract Documents as follows:  
 

 
ITEM 

 
DESCRIPTION 

ESTIMATED 
QUANTITY 

 
UNIT 

UNIT 
PRICE 

 
TOTAL 

1.  Bonds  XXXXXX Lump Sum XXXXX $ 

2.  Insurance  XXXXXX Lump Sum XXXXX $ 

3.  Safety Program and 
Implementation 

XXXXXX Lump Sum XXXXX $ 

4.  Construction Material 
Waste Management 
Plan and 
Implementation 

XXXXXX Lump Sum XXXXX $ 

5.  Installation, Operation, 
and Maintenance 
Manuals 

XXXXXX Lump Sum XXXXX $ 

6.  Storm Water Pollution 
Prevention Plan and 
Implementation 

XXXXXX Lump Sum XXXXX $ 

7.  Mobilization/ 
Demobilization 

XXXXXX Lump Sum XXXXX $ 

8.  Traffic Control and 
Equipment  

XXXXXX Lump Sum XXXXX $ 

9.  18-inch Recycled Water 
Pipe  

39 Linear Foot $ $ 

10.  12-inch Recycled Water 
Pipe 

4,000 Linear Foot $ $ 

11.  12-inch Recycled Water 
Pipe (restrained) 

655 Linear Foot $ $ 

12.  10-inch Recycled Water 
Pipe  

1,150 Linear Foot $ $ 
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ITEM 

 
DESCRIPTION 

ESTIMATED 
QUANTITY 

 
UNIT 

UNIT 
PRICE 

 
TOTAL 

13.  10-inch Recycled Water 
Pipe (restrained) 

900 Linear Foot $ $ 

14.  8-inch Recycled Water 
Pipe 

1,180 Linear Foot $ $ 

15.  8-inch Recycled Water 
Pipe (restrained) 

195 Linear Foot $ $ 

16.  Horizontal Direction 
Drill Crossing of 
Nathanson Creek  

1 Lump Sum $ $ 

17.  Combination Air Valve 13 Each $ $ 

18.  Blowoff 10 Each $ $ 

19.  6-inch Flow Meter 
Assembly 

1 Each $ $ 

20.  4-inch Turnout with 
Meter 

1 Lump Sum $ $ 

21.  Isolation Valves 12 Each $ $ 

22.  2-inch Turnout/Dual 
Meter 

2 Each $ $ 

23.  1-inch Turnout & Meter 10 Each $ $ 

24.  Roadway Resurfacing – 
Type 1 (Watmaugh Rd) 

1,881 Square Yard $ $ 

25.  Roadway Resurfacing – 
Type 2 

5117 Square Yard $ $ 

26.  Roadway Resurfacing – 
Type 3 (City limits)  

1,875 Square Yard $ $ 

27.  All Other Work XXXXXX Lump Sum XXXXX $ 

TOTAL BID PRICE $ 

28.  Contingency Reserve  XXXXXX XXXXXX XXXXX $50,000 
  TOTAL $ 
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Article 5.  Contractor’s Representations 
 
In order to induce Owner to enter into this Agreement, Contractor makes the following representations 
and warranties: 
 
5.1 Contractor has visited the Site and has examined thoroughly and understood the nature and 

extent of the Contract Documents, Work, Site, locality, actual conditions, as-built conditions, 
and all local conditions, and federal, state and local laws and regulations that in any manner 
may affect cost, progress, performance or furnishing of Work or which relate to any aspect of 
the means, methods, techniques, sequences or procedures of construction to be employed by 
Contractor and safety precautions and programs incident thereto. 

 
5.2 Contractor has examined thoroughly and understood all reports of exploration and tests of 

subsurface conditions, as-built drawings, drawings, products specifications or reports, available 
for Bidding purposes, of physical conditions, including Underground Facilities, which are 
identified in Document 00320 (Geotechnical Data and Existing Conditions or which may appear 
in the Drawings.  Contractor accepts the determination set forth in these Documents and 
Document 00700 (General Conditions) of the limited extent of the information contained in such 
materials upon which Contractor may be entitled to rely.  Contractor agrees that except for the 
information so identified, Contractor does not and shall not rely on any other information 
contained in such reports and drawings. 

 
5.3 Contractor has conducted or obtained and has understood all such examinations, investigations, 

explorations, tests, reports and studies (in addition to or to supplement those referred to in 
Section 5.2 of this Document 00520) that pertain to the subsurface conditions, as-built conditions, 
Underground Facilities and all other physical conditions at or contiguous to the Site or 
otherwise that may affect the cost, progress, performance or furnishing of Work, as Contractor 
considers necessary for the performance or furnishing of Work at the Contract Sum, within the 
Contract Time and in accordance with the other terms and conditions of the Contract 
Documents, including specifically the provisions of Document 00700 (General Conditions); and 
no additional examinations, investigations, explorations, tests, reports, studies or similar 
information or data are or will be required by Contractor for such purposes. 

 
5.4 Contractor has correlated its knowledge and the results of all such observations, examinations, 

investigations, explorations, tests, reports and studies with the terms and conditions of the 
Contract Documents. 

 
5.5 Contractor has given Owner prompt written notice of all conflicts, errors, ambiguities, or 

discrepancies that it has discovered in or among the Contract Documents and as-built drawings 
and actual conditions and the written resolution thereof through Addenda issued by Owner is 
acceptable to Contractor. 

 
5.6 Contractor is duly organized, existing and in good standing under applicable state law, and is 

duly qualified to conduct business in the State of California. 
 
5.7 Contractor has duly authorized the execution, delivery and performance of this Agreement, the 

other Contract Documents and the Work to be performed herein.  The Contract Documents do 
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not violate or create a default under any instrument, agreement, order or decree binding on 
Contractor. 

 
5.8 Contractor has listed the following Subcontractors pursuant to the Subcontractor Listing Law, 

California Public Contract Code §4100 et seq.: 
 

Name of Subcontractor and 
Location of Mill or Shop 

Description of Work:  
Reference To Bid Items 

Subcontractor’s 
License No. 

 
 
 

  

 
 
 

  

 
5.9 Contractor has designated __________________ [name], _______________, [title] to act as 

Contractor’s Representative(s), who will represent Contractor in performing Contractor’s duties 
and responsibilities and exercising Contractor’s rights and authorities in Contract Documents.  
Contractor may change the individual(s) acting as Contractor’s Representative(s), or delegate 
one or more specific functions to one or more specific Contractor’s Representatives, at any time 
with written notice and without liability to Owner, but Contractor is limited to two 
representatives. 

 
Article 6.  Contract Documents 

 
6.1 Contract Documents consist of the following documents, including all changes, Addenda, and 

Modifications thereto:   
 

Document 00490 Summary of Subcontractors/ Suppliers/ Vendors/ Service 
Providers Hired Post-Award 

Document 00491 Semi-Annual Disadvantaged Business Enterprise (DBE) 
Procurement Report 

Document 00492 Certification Regarding Debarment, Suspension, Ineligibility, and 
Voluntary Exclusion- Lower Tier Covered Transactions 

Document 00493 Certification Regarding New Restrictions on Lobbying-Lower Tiers 
Document 00510 Notice of Award 
Document 00520 Agreement 
Document 00550 Notice to Proceed 
Document 00611 Construction Performance Bond 
Document 00612 Construction Labor and Material Payment Bond 
Document 00630 Guaranty 
Document 00650 Agreement and Release of Any and All Claims 
Document 00660 Substitution Request Form 
Document 00670 Escrow Bid Documents 
Document 00680 Escrow Agreement for Security Deposit in Lieu of Retention 
Document 00700 General Conditions 
Document 00800 Supplementary Conditions 
Document 00910 Addenda 
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Specifications Divisions 1 through 16 
Drawings listed in Drawing No. G-1,  

 
6.2 There are no Contract Documents other than those listed in this Document 00520, Article 6.  

Document 00320 (Geotechnical Data and Existing Conditions), and the information supplied 
through this document, is not a Contract Document.  The Contract Documents may only be 
amended, modified or supplemented as provided in Document 00700 (General Conditions).   

 
Article 7.  Miscellaneous 

 
7.1 Terms and abbreviations used in this Agreement are defined in Document 00700 (General 

Conditions) and Section 01420 (References and Definitions) and will have the meaning 
indicated therein. 

 
7.2 It is understood and agreed that in no instance are the persons signing this Agreement for or on 

behalf of Owner or acting as an employee, agent, or representative of Owner, liable on this 
Agreement or any of the Contract Documents, or upon any warranty of authority, or otherwise, 
and it is further understood and agreed that liability of the Owner is limited and confined to 
such liability as authorized or imposed by the Contract Documents or applicable law. 

 
7.3 Contractor shall not assign any portion of the Contract Documents, and may subcontract 

portions of the Contract Documents only in compliance with the Subcontractor Listing Law, 
California Public Contract Code §4100 et seq.  This Contract shall not be assigned or transferred 
without approval of Owner’s Board of Directors.  Any such assignment or transfer without 
approval of Owner’s Board of Directors shall be void and of no force and effect.  

 
7.4 The Contract Sum includes all allowances (if any). 
 
7.5 In entering into a public works contract or a subcontract to supply goods, services or materials 

pursuant to a public works contract, Contractor or Subcontractor offers and agrees to assign to 
the awarding body all rights, title and interest in and to all causes of action it may have under 
Section 4 of the Clayton Act (15 U.S.C. §15) or under the Cartwright Act (Chapter 2 
(commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), 
arising from purchases of goods, services or materials pursuant to the public works contract or 
the subcontract.  This assignment shall be made and become effective at the time Owner tenders 
final payment to Contractor, without further acknowledgment by the parties. 

 
7.6 Copies of the general prevailing rates of per diem wages for each craft, classification, or type of 

worker needed to execute the Contract, as determined by Director of the State of California 
Department of Industrial Relations, are deemed included in the Contract Documents and on file 
at Owner’s Office, and shall be made available to any interested party on request.  Owner has 
obtained the Federal Wage Decision as predetermined by the United States Secretary of Labor 
listing the general prevailing wages and fringes in the County in which the Work is to be 
performed for each craft and type of worker or mechanic needed to execute the Work.  A copy 
of the Federal Wage Decision containing the Federal minimum wage rates for this project as 
predetermined by the United States Secretary of Labor is included in Document 01415 
(Regulatory Requirements – Funding).  Contractor shall post said minimum wage rates in a 
prominent place at the Site.  If there is a discrepancy or difference between the state prevailing 
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wage rate and the federal minimum wage rate, Contractor shall pay not less than the higher 
wage rate.  The current minimum federal or state wage rate in effect during the applicable pay 
period over the entire construction period shall be used.  Owner will not accept lower State 
wage rates not specifically included in the Federal minimum wage determinations.  This 
includes “helper” (or other classifications based on hours of experience) or any other 
classification not appearing in the Federal wage determinations.  Where Federal wage 
determinations do not contain the State wage rate determination otherwise available for use by 
the Contractor, the Contractor shall pay not less than the Federal minimum wage rate which 
most closely approximates the duties of the employees in question. Pursuant to Section 1861 of 
the Labor Code, Contractor represents that it is aware of the provisions of Section 3700 of the 
Labor Code which require every employer to be insured against liability for workers’ 
compensation or to undertake self-insurance in accordance with the provisions of that Code, 
and Contractor shall comply with such provisions before commencing the performance of the 
Work of the Contract Documents. 

 
7.7 Should any part, term or provision of this Agreement or any of the Contract Documents, or any 

document required herein or therein to be executed or delivered, be declared invalid, void or 
unenforceable, all remaining parts, terms and provisions shall remain in full force and effect 
and shall in no way be invalidated, impaired or affected thereby.  If the provisions of any law 
causing such invalidity, illegality or unenforceability may be waived, they are hereby waived to 
the end that this Agreement and the Contract Documents may be deemed valid and binding 
agreements, enforceable in accordance with their terms to the greatest extent permitted by 
applicable law.  In the event any provision not otherwise included in the Contract Documents is 
required to be included by any applicable law, that provision is deemed included herein by this 
reference (or, if such provision is required to be included in any particular portion of the 
Contract Documents, that provision is deemed included in that portion). 

 
7.8 This Agreement and the Contract Documents shall be deemed to have been entered into in the 

County of Sonoma, State of California, and governed in all respects by California law 
(excluding choice of law rules).  The exclusive venue for all disputes or litigation hereunder 
shall be in Sonoma County. 

 
7.9 Contractor accepts the claims procedure established by Article 12 of Document 00700 (General 

Conditions), as established under Section 930.2 et seq. of the California Government Code. 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
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IN WITNESS WHEREOF the parties have executed this Agreement in quadruplicate the day and year 
first above written. 

Reviewed as to substance by Owner:  
 
  

 

Grant Davis, Water Agency’s General Manager  
  
Reviewed as to funds by Owner:  
 
  

 

Division Manager - Administrative Services CONTRACTOR: 
   
Reviewed as to form by County Counsel: [Contractor's name] 
 
  

 
By:   

County Counsel [Signature] 
   
 [Please print name here] 
Certificates of Insurance and Guaranty are on 
file with and reviewed as to substance for 
Owner by: 

 

 
  

Title:   

Contract Administration/Inspection Date [If Corporation:  Chairman, President, or Vice 
President] 

  
By:   

 [Signature] 
   
 [Please print name here] 
  
 Title:   

Attest:  
[If Corporation:  Secretary, Assistant Secretary,  
Chief Financial Officer, or Assistant Treasurer] 

   

Clerk of the Board of Directors OWNER: 
 SONOMA VALLEY COUNTY SANITATION 

DISTRICT, A Local District of the State of 
California 

  
 By:   

 Chair, Board of Directors 

END OF DOCUM ENT
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DOCUMENT 00550 

NOTICE TO PROCEED 
 
Dated: ______________________, 20__ 
 
To:   
 
  
 (Contractor) 
 
Address:   
 
  
 
CONTRACT FOR:  CONTRACT NUMBER 71-712-7 #3 

 
 

 You are notified that the Contract Time under the above Contract will commence to run on 
___________ 20___.  On that date, you are to start performing your obligations with respect to Work 
under the Contract Documents.  In accordance with Article 3 of Document 00520 (Agreement), the dates 
of Substantial Completion and Final Completion for the entire Work are ________________, 20___ and 
________________, 20___, respectively. 
 
 In accordance with Article 11 of Document 00700 (General Conditions), on _______________[date] 
you must submit preliminary schedules (Initial Schedule, Schedule of Submittals, and Schedule of 
Values).   
 
 In accordance with Section 01315 (Project Meetings), on ___________________ [date] you must 
attend a Schedule Review Meeting. 
 
 Before you may start any Work at the Site, you must: 
 

1. Submit approved fire protection plan, if applicable 
2. Submit copies of applicable permits 
3. Submit Construction Material Waste Management Plan 
4. Submit and obtain favorable review of the following: 

• Certified Safety Program and related information 
•  Storm Water Pollution Prevention Plan (SWPPP) 
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From this date forward, submit one electronic copy and at least one hard copy of all Project 
documents, unless otherwise required by the Contract Documents.  Submit electronic copies to:  [email 
address]. 

 
Upon commencement of the Work, you and each of your Subcontractors shall certify and 

provide Owner copies of payroll records on forms provided by the Division of Labor Standards 
Enforcement, in accordance with Section 1776 of the California Labor Code. 

 
SONOMA VALLEY COUNTY SANITATION DISTRICT, 
A Local District of the State of California  
 
By: _________________________________________ 
 
Its: _________________________________________ 
 
[Notice to be sent in manner required by Contract Documents] 

END OF DOCUMENT 
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DOCUMENT 00611 

CONSTRUCTION PERFORMANCE BOND 
STANDARD EDITION 

 
THIS CONSTRUCTION PERFORMANCE BOND (“Bond”) dated _______________, is in the penal sum 
of _____________________________________________________________________________________ 
___________________________________________________________________________________________ 
[which is one hundred percent of the Contract Sum], and is entered into by and between the parties listed 
below to ensure the faithful performance of the Construction Contract listed below.  This Bond consists 
of this page and the Bond Terms and Conditions, paragraphs 1 through 12, attached to this page.  Any 
singular reference to ________________________________________ [insert name of Contractor] 
(“Contractor”), _________________________________________ [insert name of Surety] (“Surety”), 
Sonoma Valley County Sanitation District,  a local district of the State of California (“Owner”) or other 
party shall be considered plural where applicable. 
 
CONTRACTOR:      SURETY: 
               
Name        Name 
               
Address        Principal Place of Business  
               
City/State/Zip       City/State/Zip 
 
CONSTRUCTION CONTRACT: 
 

NORTH BAY WATER REUSE PROGRAM SONOMA VALLEY COUNTY SANITATION 
DISTRICT FIFTH STREET EAST RECYCLED WATER PIPELINE 

CONTRACT NUMBER 71-712-7 #3 
 
at Sonoma County, California  
 
Signed   , 20____ in the Amount of $     (the “Penal Sum”) 
 
CONTRACTOR AS PRINCIPAL   SURETY 
Company:  (Corp. Seal)    Company:  (Corp. Seal) 
 
Signature:      Signature:        
 
Name and Title:     Name and Title:      
 
               



Fifth Street East Recycled Water Pipeline Contract No. 71-712-7 #3 

00611 - 2 Construction Performance Bond 

BOND TERMS AND CONDITIONS 
 
1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 

administrators, successors and assigns to Owner for the complete and proper performance of 
the Construction Contract, which is incorporated herein by reference. 

 
2. If Contractor completely and properly performs all of its obligations under the Construction 

Contract, Surety and Contractor shall have no obligation under this Bond. 
 
3. If there is no Owner Default, Surety’s obligation under this Bond shall arise after: 
 

3.1 Owner has declared a Contractor Default under the Construction Contract pursuant to the 
terms of the Construction Contract; and 

 
3.2 Owner has agreed to pay the Balance of the Contract Sum: 
 

3.2.1 To Surety in accordance with the terms of this Bond and the Construction Contract; 
or  

 
3.2.2 To a contractor selected to perform the Construction Contract in accordance with the 

terms of this Bond and the Construction Contract. 
 
4. When Owner has satisfied the conditions of paragraph 3, Surety shall promptly (within 30 

Days) and at Surety’s expense elect to take one of the following actions: 
 

4.1 Arrange for Contractor, with consent of Owner, to perform and complete the Construction 
Contract (but Owner may withhold consent, in which case the Surety must elect an option 
described in paragraphs 4.2, 4.3 or 4.4, below); or 

 
4.2 Undertake to perform and complete the Construction Contract itself, through its agents or 

through independent contractors; provided, that Surety may not select Contractor as its 
agent or independent contractor without Owner’s consent; or 

 
4.3 Undertake to perform and complete the Construction Contract by obtaining bids from 

qualified contractors acceptable to Owner for a contract for performance and completion 
of the Construction Contract and, upon determination by Owner of the lowest responsive 
and responsible Bidder, arrange for a contract to be prepared for execution by Owner and 
the contractor selected with Owner’s concurrence, to be secured with performance and 
payment bonds executed by a qualified surety equivalent to the bonds issued on the 
Construction Contract; and, if Surety’s obligations defined in paragraph 6, below, exceed 
the Balance of the Contract Sum, then Surety shall pay to Owner the amount of such 
excess; or 

 
4.4 Waive its right to perform and complete, arrange for completion, or obtain a new 

contractor and with reasonable promptness under the circumstances and, after 
investigation and consultation with Owner, determine in good faith its monetary 
obligation  to Owner under paragraph 6, below, for the performance and completion of 
the Construction Contract and, as soon as practicable after the amount is determined, 
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tender payment therefor to Owner with full explanation of the payment’s calculation.  If 
Owner accepts Surety’s tender under this paragraph 4.4, Owner may still hold Surety 
liable for future damages then unknown or unliquidated resulting from the Contractor 
Default.  If Owner disputes the amount of Surety’s tender under this paragraph 4.4, 
Owner may exercise all remedies available to it at law to enforce Surety’s liability under 
paragraph 6, below. 

 
5. If Surety does not proceed as provided in paragraph 4, above, then Surety shall be deemed to be 

in default on this Bond ten Days after receipt of an additional written notice from Owner to 
Surety demanding that Surety perform its obligations under this Bond.  At all times Owner 
shall be entitled to enforce any remedy available to Owner at law or under the Construction 
Contract including, without limitation, and by way of example only, rights to perform work, 
protect Work, mitigate damages, advance critical Work to mitigate schedule delay, or 
coordinate Work with other consultants or contractors. 

 
6. Surety’s monetary obligation under this Bond is limited by the amount of this Bond identified 

herein as the Penal Sum.  This monetary obligation shall augment the Balance of the Contract 
Sum.  Subject to these limits, Surety’s obligations under this Bond are commensurate with the 
obligations of Contractor under the Construction Contract.  Surety’s obligations shall include, 
but are not limited to: 

 
6.1 The responsibilities of Contractor under the Construction Contract for completion of the 

Construction Contract and correction of Defective Work; 
 
6.2 The responsibilities of Contractor under the Construction Contract to pay liquidated 

damages, and for damages for which no liquidated damages are specified in the 
Construction Contract, actual damages caused by non-performance of the Construction 
Contract including, but not limited to, all valid and proper backcharges, offsets, payments, 
indemnities, or other damages; 

 
6.3 Additional legal, design professional and delay costs resulting from Contractor Default or 

resulting from the actions or failure to act of the Surety under paragraph 4, above (but 
excluding attorney’s fees incurred to enforce this Bond). 

 
7. No right of action shall accrue on this Bond to any person or entity other than Owner or its 

successors or assigns. 
 
8. Surety hereby waives notice of any change, alteration or addition to the Construction Contract 

or to related subcontracts, purchase orders and other obligations, including changes of time. 
Surety consents to all terms of the Construction Contract, including provisions on changes to 
the Contract.  No extension of time, change, alteration, Modification, deletion, or addition to the 
Contract Documents, or of the Work required thereunder, shall release or exonerate Surety on 
this Bond or in any way affect the obligations of Surety on this Bond. 

 
9. Any proceeding, legal or equitable, under this Bond shall be instituted in any court of 

competent jurisdiction where a proceeding is pending between Owner and Contractor 
regarding the Construction Contract, or in the courts of the County of Sonoma, or in a court of 
competent jurisdiction in the location in which the Work is located. Communications from 
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Owner to Surety under paragraph 3.1 of this Bond shall be deemed to include the necessary 
agreements under paragraph 3.2 of this Bond unless expressly stated otherwise. 

 
10. All notices to Surety or Contractor shall be mailed or delivered (at the address set forth on the 

signature page of this Bond), and all notices to Owner shall be mailed or delivered as provided 
in Document 00520 (Agreement).  Actual receipt of notice by Surety, Owner or Contractor, 
however accomplished, shall be sufficient compliance as of the date received at the foregoing 
addresses. 

 
11. Any provision in this Bond conflicting with any statutory or regulatory requirement shall be 

deemed deleted herefrom and provisions conforming to such statutory requirement shall be 
deemed incorporated herein.  

 
12. Definitions. 
 

12.1 Balance of the Contract Sum: The total amount payable by Owner to Contractor pursuant 
to the terms of the Construction Contract after all proper adjustments have been made 
under the Construction Contract, for example, deductions for progress payments made, 
and increases/decreases for approved Modifications to the Construction Contract. 

 
12.2 Construction Contract: The agreement between Owner and Contractor identified on the 

signature page of this Bond, including all Contract Documents and changes thereto. 
 
12.3 Contractor Default: Material failure of Contractor, which has neither been remedied nor 

waived, to perform or otherwise to comply with the terms of the Construction Contract 
including, but not limited to, “default” or any other condition allowing a termination for 
cause as provided in Document 00700 (General Conditions). 

 
12.4 Owner Default: Material failure of Owner, which has neither been remedied nor waived, 

to pay Contractor progress payments due under the Construction Contract or to perform 
other material terms of the Construction Contract, if such failure is the cause of the 
asserted Contractor Default and is sufficient to justify Contractor termination of the 
Construction Contract. 

END OF DOCUMENT 
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DOCUMENT 00612 

CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND 
STANDARD EDITION 

 
THIS CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND (“Bond”) is dated 
_______________, is in the penal sum of ________________________________________________________ 
___________________________________________________________________________________________ 
[one hundred percent of the Contract Sum, and is entered into by and between the parties listed below 
to ensure the payment of claimants under the Construction Contract listed below.  This Bond consists of 
this page and the Bond Terms and Conditions, paragraphs 1 through 13, attached to this page.  Any 
singular reference to _________________________________________ [insert name of Contractor] 
(“Contractor”), _________________________________________ [insert name of Surety] (“Surety”), the 
Sonoma Valley County Sanitation District,  a local district of the State of California (“Owner”) or other 
party shall be considered plural where applicable. 
 
CONTRACTOR:      SURETY: 
               
Name        Name 
               
Address        Principal Place of Business  
               
City/State/Zip       City/State/Zip 
 
CONSTRUCTION CONTRACT: 
 

NORTH BAY WATER REUSE PROGRAM SONOMA VALLEY COUNTY SANITATION 
DISTRICT FIFTH STREET EAST RECYLED WATER PIPELINE 

CONTRACT NUMBER 71-712-7 #3 
 
at Sonoma County, California  
 
Signed   , 20____ in the Amount of $     (the “Penal Sum”) 
 
CONTRACTOR AS PRINCIPAL   SURETY 
Company: (Corp. Seal)    Company:  (Corp. Seal) 
 
Signature:      Signature:        
 
Name and Title:     Name and Title:      
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BOND TERMS AND CONDITIONS 
 
1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 

administrators, successors and assigns to Owner and to Claimants, to pay for labor, materials and 
equipment furnished for use in the performance of the Construction Contract, which is 
incorporated herein by reference. 

 
2.  With respect to Owner, this obligation shall be null and void if Contractor: 
 
 2.1 Promptly makes payment, directly or indirectly, for all sums due Claimants; and 
 
 2.2 Defends, indemnifies and holds harmless Owner from all claims, demands, liens or suits 

by any person or entity who furnished labor, materials or equipment for use in the 
performance of the Construction Contract, provided Owner has promptly notified 
Contractor and Surety (at the address set forth on the signature page of this Bond) of any 
claims, demands, liens or suits and tendered defense of such claims, demands, liens or 
suits to Contractor and Surety, and provided there is no Owner Default. 

 
3. With respect to Claimants, this obligation shall be null and void if Contractor promptly makes 

payment, directly or indirectly through its Subcontractors, for all sums due Claimants.  If 
Contractor or its Subcontractors, however, fail to pay any of the persons named in Section 9100 
of the California Civil Code, or amounts due under the Unemployment Insurance Code with 
respect to Work or labor performed under the Contract, or for any amounts required to be 
deducted, withheld, and paid over to the Employment Development Department  from the wages 
of employees of Contractor or Subcontractors pursuant to Section 13020  of the Unemployment 
Insurance Code, with respect to such Work and labor, then Surety shall pay for the same, and 
also, in case suit is brought upon this Bond, a reasonable attorney’s fee, to be fixed by the court. 

 
4. Consistent with the California Mechanic’s Lien Law, Civil Code §8000, et seq., Surety shall have 

no obligation to Claimants under this Bond unless the Claimant has satisfied all applicable notice 
requirements.   

 
5. Surety’s total obligation shall not exceed the amount of this Bond, and the amount of this Bond 

shall be credited for any payments made in good faith by Surety under this Bond.  
 
6. Amounts due Contractor under the Construction Contract shall be applied first to satisfy claims, 

if any, under any Construction Performance Bond and second, to satisfy obligations of Contractor 
and Surety under this Bond.   

 
7. Owner shall not be liable for payment of any costs, expenses, or attorney’s fees of any Claimant 

under this Bond, and shall have under this Bond no obligations to make payments to, give notices 
on behalf of, or otherwise have obligations to Claimants under this Bond. 

 
8. Surety hereby waives notice of any change, including changes of time, to the Construction 

Contract or to related subcontracts, purchase orders and other obligations.  Surety further hereby 
stipulates and agrees that no change, extension of time, alteration or addition to the terms of the 
Construction Contract, or to the Work to be performed thereunder, or materials or equipment to 
be furnished thereunder or the Specifications accompanying the same, shall in any way affect its 
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obligations under this Bond, and it does hereby waive any requirement of notice or any such 
change, extension of time, alteration or addition to the terms of the Construction Contract or to 
the Work or to the Specifications or any other changes. 

 
9. Suit against Surety on this Bond may be brought by any Claimant, or its assigns, at any time after 

the Claimant has furnished the last of the labor or materials, or both, but, per Civil Code §9558, 
must be commenced before the expiration of six months after the period in which stop notices 
may be filed as provided in Civil Code §9356.   

 
10. All notices to Surety or Contractor shall be mailed or delivered (at the address set forth on the 

signature page of this Bond), and all notices to Owner shall be mailed or delivered as provided 
in Document 00520 (Agreement).  Actual receipt of notice by Surety, Owner or Contractor, 
however accomplished, shall be sufficient compliance as of the date received at the foregoing 
addresses. 

 
11. This Bond has been furnished to comply with the California Mechanic’s Lien Law including, but 

not limited to, Civil Code §§9550, 9554, et seq.  Any provision in this Bond conflicting with said 
statutory requirements shall be deemed deleted herefrom and provisions conforming to such 
statutory or other legal requirements shall be deemed incorporated herein.  The intent is that this 
Bond shall be construed as a statutory bond and not as a common law bond. 

 
12. Upon request by any person or entity appearing to be a potential beneficiary of this Bond, 

Contractor shall promptly furnish a copy of this Bond or shall permit a copy to be made. 
 
13. Definitions. 
 
 13.1.1 Claimant: An individual or entity having a direct contract with Contractor or with a 

Subcontractor of Contractor to furnish labor, materials or equipment for use in the 
performance of the Contract, as further defined in California Civil Code §9100.  The intent 
of this Bond shall be to include without limitation in the terms “labor, materials or 
equipment” that part of water, gas, power, light, heat, oil, gasoline, telephone service or 
rental equipment used in the Construction Contract, architectural and engineering 
services required for performance of the Work of Contractor and Contractor’s 
Subcontractors, and all other items for which a stop notice might be asserted.  The term 
Claimant shall also include the Unemployment Development Department as referred to 
in Civil Code §9554(b). 

 
 13.1.2 Construction Contract: The agreement between Owner and Contractor identified on the 

signature page of this Bond, including all Contract Documents and changes thereto. 
 
 13.1.3 Owner Default: Material failure of Owner, which has neither been remedied nor waived, 

to pay the Contractor as required by the Construction Contract, provided that failure is 
the cause of the failure of Contractor to pay the Claimants and is sufficient to justify 
termination of the Construction Contract. 

END OF DOCUMENT
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DOCUMENT 00630 

GUARANTY 
 
 
To the SONOMA VALLEY COUNTY SANITATION DISTRICT, for construction of 
 

NORTH BAY WATER REUSE PROGRAM SONOMA VALLEY COUNTY SANITATION 
DISTRICT FIFTH STREET EAST RECYCLED WATER PIPELINE 

 
Sonoma, California 
 
The undersigned guarantees all construction performed on this Project and also guarantees all material 
and equipment incorporated therein. 
 
Contractor hereby grants to Owner for a period of one year following the date of Final Acceptance of the 
Work completed, or such longer period of time as may be prescribed by laws and regulations, or by the 
terms of the Contract Documents (the “Guaranty Period”), its unconditional warranty of the quality and 
adequacy of all of the Work including, without limitation, all labor, materials and equipment provided 
by Contractor and its Subcontractors of all tiers in connection with the Work.  Without limiting the 
generality of the forgoing warranties, if the performance of materials or equipment involves or affects 
water-tightness (above grade or below grade) or any type of moisture intrusion, Contractor shall act as 
co-guarantor of such materials and equipment for either the term of the Extended Warranty pursuant to 
Document 00700 (General Conditions) for such materials or equipment or 3 years, whichever is shorter.  
 
Neither final payment nor use or occupancy of the Work performed by the Contractor shall constitute an 
acceptance of Work not done in accordance with this Guaranty or relieve Contractor of liability in respect 
to any express warranties or responsibilities for faulty materials or workmanship.  Contractor shall 
remedy any defects in the Work and pay for any damage resulting therefrom, which shall appear within 
the Guaranty Period. 
 
If within the Guaranty Period any Work is found to be Defective, Contractor shall promptly, without 
cost to Owner and in accordance with Owner’s written instructions, correct such Defective Work.  
Contractor shall remove any Defective Work rejected by Owner and replace it with Work that is not 
Defective, and satisfactorily correct or remove and replace any damage to other Work or the work of 
others resulting therefrom.  If Contractor fails to promptly comply with the terms of such instructions, 
or in an emergency where delay would cause serious risk of loss or damage, Owner may have the 
Defective Work corrected or the rejected Work removed and replaced.  Contractor shall pay for all claims, 
costs, losses and damages caused by or resulting from such removal and replacement.  Where Contractor 
fails to correct Defective Work, or defects are discovered outside the correction period, Owner shall have 
all rights and remedies granted by law.  
 
Inspection of the Work shall not relieve Contractor of any of its obligations under the Contract 
Documents.  Even though equipment, materials, or Work required to be provided under the Contract 
Documents have been inspected, accepted, and estimated for payment, Contractor shall, at its own 
expense, replace or repair any such equipment, material, or Work found to be Defective or otherwise not 
to comply with the requirements of the Contract Documents up to the end of the guaranty period. 
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All abbreviations and definitions of terms used in this Agreement shall have the meanings set forth in 
the Contract Documents, including, without means of limitation, Document 00700 (General Conditions) 
and Section 01420 (References and Definitions). 
 
The foregoing Guaranty is in addition to any other warranties of Contractor contained in the Contract 
Documents, and not in lieu of, any and all other liability imposed on Contractor under the Contract 
Documents and at law with respect to Contractor’s duties, obligations, and performance under the 
Contract Documents.  In the event of any conflict or inconsistency between the terms of this Guaranty 
and any warranty or obligation of the Contractor under the Contract Documents or at law, such 
inconsistency or conflict shall be resolved in favor of the higher level of obligation of the Contractor.  
 

   
 [Contractor's name] 
  
  

By:   
 [Signature] 
   
 [Please print name here] 
  
 Title:   
  
 Business Address:  
   
   
  
 Date:   

 

END OF DOCUMENT 
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DOCUMENT 00650 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 
 
THIS AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS (“Agreement and Release”), made 
and entered into this _________ [date] day of __________ [month], _____ [year], by and between the 
Sonoma Valley County Sanitation District, a public agency  a local district of the State of California 
(“Owner”), and ______________________________________________ [name of Contractor] 
(“Contractor”), whose place of business is at 
___________________________________________________________________________________________ 
______________________________________________________________________ [address of Contractor]. 
 

RECITALS 
 
A. Owner and Contractor entered into Contract Number 71-712-7 #3 (the “Contract”). 
 
B. The Work under the Contract has been completed. 
 
 Now, therefore, it is mutually agreed between Owner and Contractor as follows: 
 

AGREEMENT 
 
1. Contractor will not be assessed liquidated damages except as detailed below: 
 
 
 
 
 
 
 
 
 
 Original Contract Sum  $ ___________________________________ 
 
 Modified Contract Sum  $ ___________________________________ 
 
 Payment to Date   $ ___________________________________ 
 
 Liquidated Damages   $ ___________________________________ 
 
 Payment Due Contractor  $ ___________________________________ 
 
2. Subject to the provisions of this Agreement and Release, Owner will forthwith pay to Contractor 

the sum of $________________________________________________________ Dollars and 
____________ Cents ($_____________________) under the Contract, less any amounts withheld 
under the Contract or represented by any Notice to Withhold Funds on file with Owner as of the 
date of such payment. 
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3. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims 

in dispute against Owner arising from the Contract, except for the claims described in paragraph 
4 of this Document 00650.  It is the intention of the parties in executing this Agreement and 
Release that this Agreement and Release shall be effective as a full, final and general release of all 
claims, demands, actions, causes of action, obligations, costs, expenses, damages, losses and 
liabilities of Contractor against Owner, and all of its agents, employees, consultants, inspectors, 
representatives, assignees and transferees, including without limitation the Sonoma County 
Water Agency (“Agency”), except for the Disputed Claims set forth in paragraph 4 of this 
Document 00650.  Nothing in this Agreement and Release shall limit or modify Contractor’s 
continuing obligations described in paragraph 6 of this Document 00650. 

 
4. The following claims submitted under Document 00700 (General Conditions), Article 12, are 

disputed (hereinafter, the “Disputed Claims”) and are specifically excluded from the operation 
of this Agreement and Release: 

 
 Claim No. Date Submitted Description of Claim Amount of Claim 
 
 [Insert information, including attachment if necessary] 
 
 
 
 
 
 
5. Consistent with California Public Contract Code Section 7100, Contractor hereby agrees that, in 

consideration of the payment set forth in paragraph 2 of this Document 00650, Contractor hereby 
releases and forever discharges Owner, and all of its agents, employees, consultants, inspectors, 
assignees and transferees from any and all liability, claims, demands, actions or causes of action 
of whatever kind or nature arising out of or in any way concerned with the Work under the 
Contract. 

 
6. Guarantees and warranties for the Work, and any other continuing obligation of Contractor, shall 

remain in full force and effect as specified in the Contract Documents. 
 
7. Contractor shall immediately defend, indemnify and hold harmless Owner, any Owner’s 

Representatives, Engineer, and all of their agents, employees, consultants, inspectors, assignees 
and transferees, for CSDs add: including without limitation the Agency,  from any and all claims, 
demands, actions, causes of action, obligations, costs, expenses, damages, losses and liabilities 
that may be asserted against them by any of Contractor’s suppliers and/or Subcontractors of any 
tier and/or any suppliers to them for any and all labor, materials, supplies and equipment used, 
or contemplated to be used in the performance of the Contract, except for the Disputed Claims 
set forth in paragraph 4 of this Document 00650.  

 
8. Contractor hereby waives the provisions of California Civil Code Section 1542, which provide as 

follows: 
  A general release does not extend to claims which the creditor does not 

know or suspect to exist in his favor at the time of executing the release, 
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which if known by him, must have materially affected his settlement with 
the debtor. 

 
9. The provisions of this Agreement and Release are contractual in nature and not mere recitals and 

shall be considered independent and severable, and if any such provision or any part thereof shall 
be at any time held invalid in whole or in part under any federal, state, county, municipal or other 
law, ruling, or regulation, then such provision, or part thereof shall remain in force and effect 
only to the extent permitted by law, and the remaining provisions of this Agreement and Release 
shall also remain in full force and effect, and shall be enforceable. 

 
10. Contractor represents and warrants that it is the true and lawful owner of all claims and other 

matters released pursuant to this Agreement and Release, and that it has full right, title and 
authority to enter into this instrument.  Each party represents and warrants that it has been 
represented by counsel of its own choosing in connection with this Agreement and Release. 

 
11. All rights of Owner shall survive completion of the Work or termination of the Contract, and 

execution of this Agreement and Release. 
 
 
 * * * CAUTION:  THIS IS A RELEASE - READ BEFORE EXECUTING * * * 
 
 
SONOMA VALLEY COUNTY SANITATION DISTRICT, 
A Local District of the State of California  
 
 
By:   
 
Its:   
 
 
 
[CONTRACTOR] 
 
 
By:   
 
Name:   
 
Its:   
(President, Vice President, General Manager) 
 
 
 
REVIEWED AS TO FORM:  
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County Counsel 
 
 , 20   

END OF DOCUMENT 
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DOCUMENT 00660 

SUBSTITUTION REQUEST FORM 
 

During Bid Period To: 
Mike West 
Sonoma Valley County Sanitation District 
Fax: 707-544-6123 

After Award of Contract To: 
Construction Management Section 
Sonoma Valley County Sanitation District 
Fax: 707-544-6123 

 
Project: North Bay Water Reuse Program Sonoma Valley County Sanitation District Fifth Street East 

Recycled Water Pipeline  
 
Bidder:   
 
Subcontractor/Supplier:   
 
Drawing Sheet Reference/Detail No:   
 
The undersigned Bidder submits for consideration the following equipment instead of the specified 
item for the above Project: 
 
Section  Paragraph  Specified Item 
 
      
 
      
 
Proposed Substitution:   
 
  
 
The undersigned encloses the information required herein.  If this Document 00660 is being submitted 
by a Bidder wishing to use “equal” item(s) as provided in Document 00200 (Instructions to Bidders), 
the undersigned Bidder must also enclose the technical information (other than cost) otherwise 
required for a post-Award of Contract Request for Substitution (“RFS”) under Section 01600 (Product 
Requirements).  However, if this Document 00660 is being submitted under provisions of Contract 
Documents after Award of Contract, the undersigned Contractor must include all information required 
under Section 01600 (Product Requirements). 
 
The undersigned has (a) attached manufacturer’s literature, including complete technical data and 
laboratory test results, if applicable, (b) attached an explanation of why proposed substitution is a true 
equivalent to specified item, (c) included complete information on changes to Contract Documents that 
the proposed substitution will require for its proper installation, and (d) filled in the blanks below: 
 
A. Does the substitution affect dimensions shown on Drawings? (If yes, please explain) 
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B. Are the manufacturer’s guarantees and warranties on the proposed substitution items identical 
to those on the specified items?  If there are differences, please specify each and every difference 
in detail. 

 
  

 
C. What effect does the substitution have on other contractors, trades, or suppliers?   
 

  
 
D. What are the differences between the proposed substitution and the specified item?  If proposed 

substitution has a color or pattern, provide a color board showing proposed substitution in 
relation to the other adjacent colors and patterns. 

 
  
 

E. Will granting the requested substitution cause any schedule delay?  (If yes, please explain)  
 

  
 
The undersigned Bidder certifies that the function, appearance, and quality of the proposed 
substitution are equivalent or superior to those of the specified item.   
 
Submitted by: 
 
  
Bidder 
 
 
 
  
Signature 

For Use by Owner: 
 
  Accepted   Accepted as Noted 
 
 
  Not Accepted    Received Too Late 
 

 
  
Name  
 
 
  
Address 
  
City/State/Zip 
 
Telephone:   
 
Date:   
 

 
By:   
 Owner’s Representative 
 
Date:   
 
Remarks:   
 
  
 
  
 
  
 

END OF DOCUMENT 
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DOCUMENT 00670 

ESCROW BID DOCUMENTS 
 
 
1. Requirements for Escrow Bid Documents. 
 
 a. Within the time period established in Document 00200 (Instructions to Bidders), Contractor 

shall submit to Owner a set of Escrow Bid Documents as defined in paragraph 2 below.  
Escrow Bid Documents will be used only in the manner and for the purposes described in 
this Document 00670. 

 
 b. The submission of the Escrow Bid Documents, as with the bonds and insurance documents 

required under Document 00200 (Instructions to Bidders), is considered an essential part of 
the Contract award.  Should Contractor fail to make the submission within the allowed time 
specified, Contractor may be deemed to have failed to enter into the Contract, Contractor 
shall forfeit the amount of its Bid security accompanying Contractor’s Bid, and Owner may 
award the Contract to the next lowest responsive responsible Bidder. 

 
 c. NO PAYMENTS WILL BE MADE, NOR WILL OWNER ACCEPT CHANGE ORDER 

REQUESTS UNTIL THE ABOVE-REQUIRED INFORMATION IS SUBMITTED AND 
APPROVED.  ALTERNATIVELY, OWNER MAY DECLARE THE BID NON-RESPONSIVE. 

 
 d. Contractor shall submit the Escrow Bid Documents, in person by an authorized 

representative of the Contractor, to: 
 

Construction Management Section 
Sonoma Valley County Sanitation District 
c/o Sonoma County Water Agency 
404 Aviation Boulevard 
Santa Rosa, California 

 
2. Scope of Escrow Bid Documents. 
 
 a. Within the time period specified in Document 00200 (Instructions to Bidders), Contractor 

shall submit one copy of all documentary information received or generated by Contractor in 
preparation of Bid prices for the Contract Documents, as specified in paragraphs 5 and 6 of 
this Document 00670.  This material is referred to in this Document 00670 as the “Escrow Bid 
Documents.”  Contractor’s Escrow Bid Documents will be held in escrow as provided in this 
Document 00670. 

 
 b. Contractor represents and agrees, as a condition of award of the Contract, that the Escrow 

Bid Documents constitute all written information used in the preparation of its Bid, and that 
no other written Bid preparation information shall be considered in resolving disputes or 
claims or may be considered in legal proceedings.  Contractor also agrees that nothing in the 
Escrow Bid Documents shall change or modify the terms or conditions of the Contract 
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Documents.  Contractor is advised that the Escrow Bid Documents will only be used as a 
guide in the resolution of disputes and claims.   

 
3. Ownership of Escrow Bid Documents. 
 
 a. The Escrow Bid Documents are, and shall always remain, the property of Contractor, subject 

to joint review by Owner and Contractor, as provided in this Document 00670. 
 
 b. Owner stipulates and expressly acknowledges that the Escrow Bid Documents constitute 

trade secrets.  This acknowledgement is based on Owner’s express understanding that the 
information contained in the Escrow Bid Documents is not known outside Contractor’s 
business, is known only to a limited extent and only by a limited number of Contractor’s 
Employees, is safeguarded while in Contractor’s possession, is extremely valuable to 
Contractor and could be extremely valuable to Contractor’s competitors by virtue of it 
reflecting Contractor’s contemplated construction techniques.  Owner further acknowledges 
that the Escrow Bid Documents and the information contained in them are made available to 
Owner only because such action is an express pre-requisite to award of the Contract.  Owner 
agrees to safeguard the Escrow Bid Documents, and all information contained in them, 
against disclosure to the fullest extent permitted by law, consistent with paragraph 4 of this 
Document 00670. 

 
4. Escrow Bid Documents may be used in the determination of price adjustments and Change Orders 

and in the settlement of disputes and claims.  If used in legal proceedings, Escrow Bid Documents 
shall be subject to an appropriate protective order limiting their disclosure. 

 
5. Format and Contents of Escrow Bid Documents. 
 
 a. Contractor may submit Escrow Bid Documents in their usual cost-estimating format; a 

standard format is not required.  Contractor shall prepare and submit the Escrow Bid 
Documents in English. 

 
 b. Owner requires Contractor to itemize clearly in the Escrow Bid Documents the estimated 

costs of performing the Work of each Bid item contained in Contractor’s Bid.  Contractor shall 
separate Bid items into sub-items as required to present a detailed cost estimate and allow a 
detailed cost review.  The Escrow Bid Documents shall include all Subcontractor bids or 
quotes, supplier bids or quotes, quantity take-offs, crews, equipment, calculations of rates of 
production and progress, copies of quotes from Subcontractors and suppliers, and 
memoranda, narratives, add/deduct sheets, and all other information used by Contractor to 
arrive at the prices contained in the Bid.  Escrow Bid Documents shall include costs of 
scheduled maintenance, depreciation, fleet rental expense discounts and incentives, and 
similar cost adjustments if used by Contractor to calculate its Bid prices.  Estimated costs shall 
be broken down into Contractor’s usual estimate categories such as direct labor, repair labor, 
equipment ownership and operation, expendable materials, permanent materials and 
subcontract costs as appropriate.  Plant and equipment and indirect costs should be detailed 
in Contractor’s usual format.  Contractor shall identify its allocation of indirect costs, 
contingencies, markup and other items to each Bid item. 
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 c. Contractor shall identify all costs.  For Bid items amounting to less than $10,000, Contractor 
may estimate costs without a detailed cost estimate, provided that Contractor includes 
applicable labor, equipment, materials and subcontracts, and allocates applicable indirect 
costs, contingencies and markup. 

 
 d. Bid documents provided by Owner should not be included in the Escrow Bid Documents 

unless needed to comply with these requirements. 
 
6. Submittal of Escrow Bid Documents. 
 
 a. Submit Escrow Bid Documents in a container clearly marked on the outside with Contractor’s 

name, date of submittal, Project name and the words “Escrow Bid Documents - Open only in 
the presence of Authorized Representatives of both Owner and Contractor.”  Owner will 
review the Escrow Bid Documents for initial compliance.  Owner has three Days after receipt 
of Bidder’s Escrow Bid Documents to demand additional information. 

 
 b. By submitting Escrow Bid Documents, Contractor represents that the material in the Escrow 

Bid Documents constitutes all the documentary information used in preparation of the Bid 
and that Contractor has personally examined the contents of the Escrow Bid Documents 
container and has found that the documents in the container are complete.  Contractor agrees 
that it will not introduce or rely on any other documents to prove how it prepared its Bid. 

 
 c. If Contractor’s Bid is based upon subcontracting any part of the Work, each Subcontractor 

whose total subcontract price exceeds five percent of the total Contract Sum proposed by 
Contractor, shall provide separate Escrow Documents to be included with those of 
Contractor.  Such documents shall be opened and examined in the same manner and at the 
same time as the examination described above for Contractor. 

 
 d. If Contractor wishes to subcontract any portion of the Work after award, Owner retains the 

right to require Contractor to submit Escrow Documents for the Subcontractor before 
approval of the subcontract. 

 
7. Storage, Examination, and Final Disposition of Escrow Bid Documents. 
 
 a. The Escrow Bid Documents will be placed in escrow until Final Completion of Work on the 

Project, in a mutually agreeable institution.  Contractor shall pay the cost of storage for the 
Escrow Bid Documents until that time. The storage facilities shall be the appropriate size for 
all the Escrow Bid Documents and located conveniently to both Owner’s and, to the extent 
reasonably possible, Contractor’s offices, but in no event outside the County of Sonoma. 

 
 b. Both Owner and Contractor shall examine the Escrow Bid Documents, at any time deemed 

necessary by either Owner or Contractor, to assist in the negotiation of price adjustments and 
Change Orders or the settlement of disputes and claims.  Examination of the Escrow Bid 
Documents is subject to the following conditions: 

 
i. As trade secrets, the Escrow Bid Documents are proprietary and confidential under 

paragraph 3.b. of this Document 00670. 
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ii. Owner and Contractor (and any Subcontractor, to the extent Escrow Bid Documents 
are required by a Subcontractor) shall each designate in writing to the other party(s) 
at least seven Days prior to any examination, representatives who are authorized to 
examine the Escrow Bid Documents.  Except as otherwise provided in a court order, 
no other persons shall have access to the Escrow Documents. 

 
iii. Except as otherwise provided in a court order, access to the documents may take place 

only in the presence of duly designated representatives of both Owner and 
Contractor.  If Contractor fails to designate a representative or appear for joint 
examination on seven Days’ notice, then Owner’s Representative may examine the 
Escrow Bid Documents upon an additional three Days’ notice. 

 
iv. Following Final Completion of Work on the Project and achievement of final 

settlement, Owner shall direct the escrow agent holding the Escrow Bid Documents 
in writing to return those documents to Contractor. 

END OF DOCUMENT 
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DOCUMENT 00680 

ESCROW AGREEMENT FOR SECURITY DEPOSITS IN LIEU OF RETENTION 
 

P.C.C. §22300 
 
THIS ESCROW AGREEMENT (“Escrow Agreement”) is made and entered into this _____ [date] day of 
__________ [month], _____ [year], by and between the SONOMA VALLEY COUNTY SANITATION 
DISTRICT, a public agency  a local district of the State of California (hereinafter called the “Owner”), 
whose address is 404 Aviation Blvd., Santa Rosa, CA 95403-9019; _________________________________ 
[name of Contractor] (“Contractor”), whose place of business is located at 
______________________________________________________________________ [Contractor’s Address]; 
and [Owner, as escrow agent …OR… ___________________________________________ [Name of Bank], 
a state or federally chartered bank in the State of California, whose place of business is located at 
_______________________________________] (“Escrow Agent”).  
 
For the consideration hereinafter set forth, Owner, Contractor and Escrow Agent agree as follows: 
 
1. Pursuant to Section 22300 of Public Contract Code of the State of California, Contractor has the 

option to deposit securities with Escrow Agent as a substitute for retention earnings required to 
be withheld by Owner pursuant to Contract Number 71-712-7 #3 entered into between Owner 
and Contractor for North Bay Water Reuse Program Sonoma Valley County Sanitation District 
Fifth Street East Recycled Water Pipeline in the amount of ___________________ [Contract Sum] 
dated _________________ [Date of Contract] (the “Contract”).  Alternatively, on written request 
of Contractor, Owner shall make payments of the retention earnings directly to Escrow Agent.  
When Contractor deposits the securities as a substitute for Contract earnings, Escrow Agent shall 
notify Owner within ten Days of the deposit.  The market value of the securities at the time of 
substitution shall be at least equal to the cash amount then required to be withheld as retention 
under terms of Contract between Owner and Contractor.  Securities shall be held in name of 
___________________________________________, and shall designate Contractor as the beneficial 
owner. 

 
2. Owner shall make progress payments to Contractor for those funds which otherwise would be 

withheld from progress payments pursuant to Contract provisions, provided that Escrow Agent 
holds securities in form and amount specified in paragraph 1 of this Document 00680. 

 
3. When Owner makes payment(s) of retention earned directly to Escrow Agent, Escrow Agent shall 

hold said payment(s) for the benefit of Contractor until the time that the escrow created under 
this Escrow Agreement is terminated.  Contractor may direct the investment of the payments into 
securities.  All terms and conditions of this Escrow Agreement and the rights and responsibilities 
of the parties shall be equally applicable and binding when Owner pays Escrow Agent directly. 

 
4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in 

administering the Escrow Account, and all expenses of Owner.  Such expenses and payment 
terms shall be determined by Owner, Contractor, and Escrow Agent.   
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5. Interest earned on securities or money market accounts held in escrow and all interest earned on 
that interest shall be for sole account of Contractor and shall be subject to withdrawal by 
Contractor at any time and from time to time without notice to Owner.   

 
6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account 

only by written notice to Escrow Agent accompanied by written authorization from Owner to 
Escrow Agent that Owner consents to withdrawal of amount sought to be withdrawn by 
Contractor. 

 
7. Owner shall have the right to draw upon the securities in event of default by Contractor.  Upon 

seven Days written notice to Escrow Agent from Owner of the default, Escrow Agent shall 
immediately convert the securities to cash and shall distribute the cash as instructed by Owner. 

 
8. Upon receipt of written notification from Owner certifying that the Contract is final and complete, 

and that Contractor has complied with all requirements and procedures applicable to the 
Contract, Escrow Agent shall release to Contractor all securities and interest on deposit less 
escrow fees and charges of the Escrow Account.  The escrow shall be closed immediately upon 
disbursement of all moneys and securities on deposit and payments of fees and charges. 

 
9. Escrow Agent shall rely on written notifications from Owner and Contractor pursuant to 

paragraphs 5 through 8, inclusive, of this Document 00680 and Owner and Contractor shall hold 
Escrow Agent harmless from Escrow Agent’s release and disbursement of securities and interest 
as set forth. 
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10. Names of persons who are authorized to give written notice or to receive written notice on behalf 
of Owner and on behalf of Contractor in connection with the foregoing, and exemplars of their 
respective signatures are as follows: 

 
On behalf of Owner: On behalf of Contractor: 
 
General Manager    
Title  Title 
Grant Davis    
Name  Name 
    
Signature  Signature 
404 Aviation Boulevard    
Address  Address 
Santa Rosa, CA 95403    
City/State/Zip  City/State/Zip 
 
 
On behalf of Escrow Agent: 
 
  
Title 
  
Name 
  
Signature 
  
Address 
  
City/State/Zip 

 
At the time the Escrow Account is opened, Owner and Contractor shall deliver to Escrow Agent 
a fully executed counterpart of this Document 00680. 

/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
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 IN WITNESS WHEREOF, the parties have executed this Escrow Agreement by their proper 
officers on the date first set forth above.  
 
Owner Contractor 
 
    
 
    
Title  Title 
    
Name  Name 
    
Signature  Signature 
 
 
Escrow Agent 
 
  
 
  
Title 
  
Name 
  
Signature 
 
 
REVIEWED AS TO FORM: 
 
  
County Counsel 
 
  
Date 

END OF DOCUMENT 
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GENERAL CONDITIONS 

1. GENERAL 

1.1 Documents 

1.1.A. Contract Documents are complementary; what is called for by one is as binding as if 
called for by all.  Contract Documents shall not be construed to create a contractual 
relationship of any kind between (1) Engineer or any Owner’s Representative and 
Contractor; (2) Owner and/or its representatives and a Subcontractor, sub-
Subcontractor, or supplier of any Project labor, materials, or equipment; or (3) between 
any persons or entities other than Owner and Contractor.  Owner shall be deemed to 
be an intended third-party beneficiary of each agreement referenced in clause (2) 
above, and each such agreement shall so provide.  Contractor is fully responsible for 
Contractor’s own acts and omissions.  Contractor is responsible for all acts and 
omissions of its Subcontractors, suppliers, and other persons and organizations 
performing or furnishing any of the Work, labor, materials, or equipment under a 
direct or indirect contract with Contractor. 

1.2 Exercise Of Contract Responsibilities 

1.2.A. In exercising its responsibilities and authorities under the Contract Documents, Owner 
does not assume any duties or responsibilities to any Subcontractor or supplier and 
does not assume any duty of care to Contractor, Contractor’s Subcontractors or 
suppliers.  Except as expressly set forth in the Contract Documents, in exercising their 
respective responsibilities and authorities under the Contract Documents, neither 
Engineer nor any Owner’s Representative assumes any duties or responsibilities to any 
Subcontractor, sub-Subcontractor or supplier nor assumes any duty of care to 
Contractor or any Subcontractor, sub-Subcontractor or suppliers. 

1.3 Defined Terms 

1.3.A. All abbreviations and definitions of terms used and not otherwise defined in this 
Document 00700 are set forth in Section 01420 (References and Definitions).  This 
Document 00700 subdivides at first level into Articles, and then into paragraphs. 

2. BIDDING 

2.1 Investigation Prior To Bidding 

2.1.A. Prior to bidding, Bidders shall perform the work, investigations, research and analysis 
required by Article 5 of Document 00520 (Agreement).  Under the Contract 
Documents, Contractor is charged with all information and knowledge that a 
reasonable Bidder would ascertain from having performed the required work, 
investigations, research, and analysis.  Bid prices shall include entire cost of all 
“incidental work” to complete the Work, as that term is defined in Article 5 of this 
Document 00700. 

2.1.B. Conditions Shown on Contract Documents:  Information as to underground 
conditions, as-built conditions, or other conditions or obstructions indicated in the 
Contract Documents, e.g., on Drawings or in Specifications, has been obtained with 
reasonable care, and has been recorded in good faith.  Owner warrants, and Contractor 
may rely on, the accuracy of only limited types of information as discussed below. 
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1. Aboveground and As-Built Conditions:  There is no express or implied warranty 
and no express or implied representation that any information as to aboveground 
conditions or as-built conditions indicated in the Contract Documents is correctly 
shown, or indicated, or complete. As a condition to bidding, Contractor shall verify 
by independent investigation all aboveground and as-built conditions.  In 
submitting its Bid, Contractor shall rely on the results of its own independent 
investigation and shall not rely on Owner-supplied information regarding 
aboveground conditions and as-built conditions. 

2. Subsurface Conditions:  Contractor may rely only upon the general accuracy of 
actual reported depths, actual reported character of materials, actual reported soil 
types, actual reported water conditions, or actual obstructions shown or indicated 
in the Contract Documents.  Owner is not responsible for (1) the completeness of 
any subsurface condition information for bidding or construction, (2) Contractor’s 
conclusions or opinions drawn from any subsurface condition information, or (3) 
subsurface conditions that are not specifically shown.  (For example, Owner is not 
responsible for soil conditions in areas contiguous to areas where a subsurface 
condition is shown.) 

3. Conditions Shown in Reports and Drawings Supplied for Informational Purposes:  
Reference is made to Document 00320 (Geotechnical Data and Existing Conditions) 
for identification of geotechnical reports, “as-built” information, and other 
drawings or other documents describing physical conditions in or relating to 
existing surface or subsurface conditions or structures at or contiguous to the Site.  
These materials are not Contract Documents and, except for any “technical data” 
regarding subsurface conditions specifically identified in Document 00320 
(Geotechnical Data and Existing Conditions), and “Underground Facilities” data, 
as limited in Document 00320 (Geotechnical Data and Existing Conditions), 
Contractor shall not in any manner rely on the information in these materials.  
Subject to the foregoing, Contractor shall make its own independent investigation 
of all conditions affecting the Work and must not rely on information provided by 
Owner. 

2.2 Subcontractors 

2.2.A. Consistent with Public Contract Code Sections 4101 et seq., Contractor shall not 
substitute any other person or firm in place of any Subcontractor listed in the Bid.  
Subcontractors shall not assign or transfer their subcontracts or permit them to be 
performed by any other contractor without Owner’s written approval.  At Owner’s 
request, Contractor shall provide Owner with a complete copy of all executed 
subcontracts or final commercial agreements with Subcontractors and/or suppliers.   

2.2.B. Subcontract agreements shall preserve and protect the rights of Owner under the 
Contract Documents so that subcontracting will not prejudice such rights.  To the 
extent of the Work to be performed by a Subcontractor, Contractor shall require the 
Subcontractor’s written agreement (1) to be bound to the terms of Contract Documents 
and (2) to assume vis-à-vis Contractor all the obligations and responsibilities that 
Contractor assumes toward Owner under the Contract Documents.  (These agreements 
include all warranties, claims procedures and rules governing submittals to which 
Contractor is subject under the Contract Documents.) 

2.2.C. Contractor shall provide for the assignment to Owner of all rights any Subcontractor 
may have against any manufacturer, supplier, or distributor for breach of warranties 
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and guarantees relating to the Work performed by the Subcontractor under the 
Contract Documents. 

3. CONTRACT AWARD AND COMMENCEMENT OF THE WORK 

3.1 Award Of Contract 

3.1.A. Owner will make the Award of Contract by issuing a Notice of Award.  As a condition 
to Owner signing Document 00520 (Agreement), however, Contractor shall deliver to 
Owner the executed agreements, forms, bonds, and insurance documents required by 
Document 00200 (Instructions to Bidders) in the required quantities and within the 
required times. 

3.2 Commencement Of Work 

3.2.A. The Contract Time will commence to run on the 60th Day after the issuance of the 
Notice of Award or, if a Notice to Proceed is given, on the date indicated in the Notice 
to Proceed.  See also paragraph 15.1.B of this Document 00700.  Owner may give a 
Notice to Proceed at any time within 60 Days after the Notice of Award.  Contractor 
shall not do any Work at the Site prior to the date on which the Contract Time 
commences to run. 

4. BONDS AND INSURANCE 

4.1 Bonds 

4.1.A. At or before the date indicated in Document 00200 (Instructions to Bidders), Contractor 
shall file with Owner the following bonds: 
1. Corporate surety bond, in the form of Document 00611 (Construction Performance 

Bond), in the penal sum of 100% of the Contractor’s Bid as accepted, to guarantee 
faithful performance of the Work; and 

2. Corporate surety bond, in the form of Document 00612 (Construction Labor and 
Material Payment Bond), in the penal sum of 100% of the Contractor’s Bid as 
accepted, to guarantee payment of wages for services engaged and of bills 
contracted for materials, supplies, and equipment used in performance of Contract 
Documents. 

4.1.B. Sureties shall be satisfactory to Owner.  Corporate sureties on these bonds and on 
bonds accompanying Bids shall be duly licensed to do business in the State of 
California and shall have an A.M. Best Company financial rating of A or better. 

4.2 Insurance 

4.2.A. See paragraph 2.A of Document 00800 (Supplementary Conditions), incorporated 
herein by this reference. 

5. DRAWINGS AND SPECIFICATIONS 

5.1 Intent 

5.1.A. Drawings and Specifications are intended to describe a functionally complete and 
operable Project (and all parts thereof) to be constructed in accordance with the 
requirements of Contract Documents.  Contractor shall perform any work, provide 
services and furnish any materials or equipment that may reasonably be inferred from 
the requirements of Contract Documents or from prevailing custom or trade usage as 
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being required to produce this intended result.  Contractor shall interpret words or 
phrases used to describe Work (including services), materials, or equipment that have 
well-known technical or construction industry or trade meaning in accordance with 
that meaning. Drawings’ intent specifically includes the intent to depict construction 
that complies with all applicable laws, codes, and standards.   

5.1.B. As part of the “Work,” Contractor shall provide all labor, materials, equipment, 
machinery, tools, facilities, services, employee training and testing, hoisting facilities, 
Shop Drawings, storage, testing, security, transportation, disposal, the securing of all 
necessary or required field dimensions, the cutting or patching of existing materials, 
notices, permits, documents, reports, agreements, and any other items required or 
necessary to timely and fully complete Work described and the results intended by 
Contract Documents and, in particular, Drawings and Specifications.  Divisions and 
Specification Sections and the identification on any Drawings shall not control 
Contractor in dividing Work among Subcontractors or suppliers or delineating the 
Work to be performed by any specific trade. 

5.1.C. Contractor shall perform reasonably implied parts of Work as “incidental work” 
although absent from Drawings and Specifications.  Incidental work includes any work 
not shown on Drawings or described in Specifications that is necessary or normally or 
customarily required as a part of the Work shown on Drawings or described in 
Specifications.  Incidental work includes any work necessary or required to make each 
installation satisfactory, legally operable, functional, and consistent with the intent of 
Drawings and Specifications or the requirements of Contract Documents including 
required tasks to be performed under Division 1 of Specifications. Contractor shall 
perform incidental work without extra cost to Owner.  Incidental work shall be treated 
as if fully described in Specifications and shown on Drawings, and the expense of 
incidental work shall be included in price Bid and Contract Sum. 

5.2 Drawing Details 

5.2.A. A typical or representative detail on Drawings shall constitute the standard for 
workmanship and material throughout corresponding parts of Work.  Where 
necessary, and where reasonably inferable from Drawings, Contractor shall adapt such 
representative detail for application to such corresponding parts of Work.  The details 
of such adaptation shall be subject to prior approval by Owner.  Repetitive features 
shown in outline on Drawings shall be in exact accordance with corresponding 
features completely shown. 

5.3 Interpretation Of Drawings And Specifications 

5.3.A. Should any discrepancy appear or any misunderstanding arise as to the import of 
anything contained in Drawings and Specifications, or should Contractor have any 
questions or requests relating to Drawings or Specifications, Contractor shall refer the 
matter to Owner, in writing.  Owner will issue with reasonable promptness written 
responses, clarifications or interpretations as Owner may determine necessary, which 
shall be consistent with the intent of and be reasonably inferable from Contract 
Documents.  Such written clarifications or interpretations shall be binding upon 
Contractor. If Contractor believes that a written response, clarification or interpretation 
justifies an adjustment in the Contract Sum or Contract Time, Contractor shall give 
Owner prompt written notice as provided in Section 01250 (Modification Procedures).  
If the parties are unable to agree to the amount or extent of the adjustment, if any, then 
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Contractor shall perform the Work in conformance with Owner’s response, 
clarification, or interpretation and may make a written claim for the adjustment as 
provided in Article 12 of this Document 00700. 

5.4 Checking Of Drawings 

5.4.A. Before undertaking each part of Work, Contractor shall carefully study and compare 
Contract Documents and check and verify pertinent figures shown in the Contract 
Documents and all applicable field measurements.  Contractor shall be responsible for 
any errors that might have been avoided by such comparison.  Figures shown on 
Drawings shall be followed; Contractor shall not scale measurements.  Contractor shall 
promptly report to Owner, in writing, any conflict, error, ambiguity or discrepancy 
that Contractor may discover. Contractor shall obtain a written interpretation or 
clarification from Owner before proceeding with any Work affected thereby.  
Contractor shall provide Owner with a follow-up correspondence every ten Days until 
it receives a satisfactory interpretation or clarification.  

5.5 Standards To Apply Where Specifications Are Not Furnished 

5.5.A. The following general specifications shall apply wherever in the Specifications, or in 
any directions given by Owner in accordance with or supplementing Specifications, it 
is provided that Contractor shall furnish materials or manufactured articles or shall do 
Work for which no detailed specifications are shown.  Materials or manufactured 
articles shall be of the best grade, in quality and workmanship, obtainable in the 
market from firms of established good reputation.  If not ordinarily carried in stock, 
the materials or manufactured articles shall conform to industry standards for 
first-class materials or articles of the kind required, with due consideration of the use 
to which they are to be put.  Work shall conform to the usual standards or codes, such 
as those cited in Section 01420 (References and Definitions), for first-class work of the 
kind required.  Contractor shall specify in writing to Owner the materials to be used or 
Work to be performed under this paragraph 5.5 ten Business Days prior to furnishing 
such materials or performing such Work. 

5.6 Deviation from Specifications and Drawings 

5.6.A. Contractor shall perform Work in accordance with Drawings and Specifications. 
Contractor may deviate from Drawings or the dimensions given in the Drawings, and 
may deviate from the Specifications, only upon Owner’s advance written approval of 
the proposed deviation.  If Work requires a Submittal prior to commencement, then 
Contractor’s performance of such Work prior to Submittal being favorably reviewed 
shall be at Contractor’s sole risk. 

5.6.B. Owner may order that locations, lines, and grades for Work vary from those shown on 
Drawings.  Changes may be made in locations, lines, or grades for Work under any 
item of Contract Documents.  No payment in addition to unit price fixed in the 
Contract Documents for Work under respective items will be allowed on account of 
variations from Drawings in unit price items.  In lump sum contracts, or where there 
are no unit price items covering Work affected by variations of locations, lines, or 
grades, all changes in the Contract Documents will be made as set forth in Article 14 of 
this Document 00700. 
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5.7 Precedence Of Documents 

5.7.A. In the case of discrepancy or ambiguity in the Contract Documents, the following order 
of precedence shall prevail: 
1. Modifications in inverse chronological order (i.e., most recent first), and in the 

same order as specific portions they are modifying;  
2. Document 00520 (Agreement), and terms and conditions referenced therein; 
3. Document 00800 (Supplementary Conditions 
4. Document 00700 (General Conditions);  
5. Division 1 Specifications;  
6. Drawings and Division 2 through 16 Specifications;  
7. Written numbers over figures, unless obviously incorrect;  
8. Figured dimensions over scaled dimensions;  
9. Large-scale Drawings over small-scale Drawings. 

5.7.B. Any conflict between Drawings and Division 2 through 16 Specifications will be 
resolved in favor of the document of the latest date (i.e., the most recent document), 
and if the dates are the same or not determinable, then in favor of Specifications.   

5.7.C. Any conflict between a bill or list of materials shown in the Contract Documents and 
the actual quantities required to complete Work required by Contract Documents, will 
be resolved in favor of the actual quantities. 

5.7.D. In the event the Specifications include divisions above Division 16 (e.g., Division 17 
and above), then such divisions shall be included within the Contract Documents 
unless identified otherwise.  

5.8 Ownership And Use Of Drawings, Specifications And Contract Documents 

5.8.A. Drawings, Specifications, and other Contract Documents were prepared for use for 
Work of Contract Documents only. No part of Contract Documents shall be used for 
any other construction or for any other purpose except with the written consent of 
Owner.  Any unauthorized use of Contract Documents is prohibited and at the sole 
liability of the user. 

6. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS  

6.1 Owner’s Right To Perform Construction And To Award Separate Contracts 

6.1.A. Owner may perform with its own forces, construction or operations related to the 
Project. Owner may also award separate contracts in connection with other portions of 
the Project or other construction or operations, on the Site or areas contiguous to the 
Site, under conditions similar to these Contract Documents, or may have utility owners 
perform other work.  When separate contracts are awarded for different portions of the 
Project or other construction or operations on the Site, the term “Contractor” in these 
Contract Documents shall mean the Contractor herein. 

6.2 Mutual Responsibility 

6.2.A. Contractor shall afford all other contractors, utility owners, and Owner (if Owner is 
performing work with its own forces), proper and safe access to the Site, and 
reasonable opportunity for the installation and storage of their materials.  Contractor 
shall ensure that the execution of its Work properly connects and coordinates with 
others’ work, and shall cooperate with them to facilitate the progress of the Work.  
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6.2.B. Contractor shall coordinate its Work with the work of other separate contractors, 
Owner, and utility owners.  Contractor shall hold coordination meetings with other 
contractors, Owner and its representatives, and utility owners as required by Section 
01315 (Project Meetings). 

6.2.C. Unless otherwise provided in the Contract Documents, Contractor shall do all cutting, 
fitting, and patching of the Work that may be required to make its several parts come 
together properly and integrate with such other work.  Contractor shall not endanger 
any work of other separate contractors, Owner, or utility owners by cutting, 
excavating, or otherwise altering their work and will only cut or alter their work with 
the written consent of Owner and the others whose work will be affected. 

6.2.D. Contractor’s duties and responsibilities under paragraph 6.2.A of this Document 00700 
are for the benefit of Owner and also for the benefit of such other contractors and 
utility owners working at the Site to the extent that there are comparable provisions for 
the benefit of Contractor in the direct contracts between Owner and such other 
contractors and utility owners.  

6.2.E. To the extent that any part of Contractor’s Work is to interface with work performed or 
installed by other contractors or utility owners, Contractor shall inspect and measure 
the in-place work.  Contractor shall promptly report to Owner in writing any defect in 
in-place work that will impede or increase the cost of Contractor’s interface unless 
corrected.  Owner will require the contractor responsible for the Defective Work to 
make corrections so as to conform to its contract requirements, or, if the defect is the 
result of an error or omission in the Contract Documents, issue a Change Order.  If 
Contractor fails to measure, inspect and/or report to Owner in writing defects that are 
reasonably discoverable, Contractor shall bear all costs of accomplishing the interface 
acceptable to Owner.  This provision shall be included in any and all other contracts or 
subcontracts for Work to be performed where such a conflict could exist. 

6.3 Owner Authority Over Coordination 

6.3.A. Owner will have authority over coordination of the activities of multiple contractors in 
cases where Owner performs Work with its own forces or contracts with others for the 
performance of other Work on the Project, or utilities Work on the Site. Owner may at 
any time and in its sole discretion, designate a person or entity other than Owner to 
have authority over the coordination of the activities among the various contractors.  
Owner’s authority with respect to coordination of the activities of multiple contractors 
and utility owners shall not relieve Contractor of its obligation to other contractors and 
utility owners to coordinate its Work with other contractors and utility owners as 
specified in paragraph 6.2 of this Document 00700.  Contractor shall promptly notify 
Owner in writing when another contractor on the Project fails to coordinate its work 
with the Work of Contract Documents. 

6.3.B. Contractor shall suspend any part of the Work or carry on the same in such manner as 
directed by Owner when such suspension or prosecution is necessary to facilitate the 
work of other contractors or workers.  No damages or claims by Contractor will be 
allowed if the suspension or Work change is due in whole or in part to Contractor’s 
failure to perform its obligation to coordinate its Work with other contractors and 
utility owners.  Damages or claims will be allowed only to the extent of fault by Owner 
if the suspension or Work change is due in whole or in part to another contractor’s 
failure to coordinate its work with Contractor, other contractors, and utility owners.  
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Owner reserves the right to back charge Contractor for any damages or claims incurred 
by other contractors as a result of Contractor’s failure to perform its obligations to 
coordinate with other contractors and utility owners.  Owner may deposit the funds 
retained with a Court of competent jurisdiction pursuant to applicable interpleader 
procedures and Contractor releases Owner of further liability regarding such funds.   

7. OWNER AND PAYMENT 

7.1 Owner’s Representative(s) 

7.1.A. Owner’s Representative(s) will have limited authority to act on behalf of Owner as set 
forth in the Contract Documents.  Except as otherwise provided in these Contract 
Documents or subsequently identified in writing by Owner, Owner will issue all 
communications to Contractor through Owner’s Representative, and Contractor shall 
issue all communications to Owner through Owner’s Representative in a written 
document delivered to Owner.  Should any direct communications between Contractor 
and Owner’s consultants, architects, or engineers not identified in Article 2 of 
Document 00520 (Agreement) occur during field visits or by telephone, Contractor 
shall immediately confirm them in a written document copied to Owner. 

7.2 Means And Methods Of Construction 

7.2.A. Subject to those rights specifically reserved in the Contract Documents, Owner will not 
supervise, or direct, or have control over, or be responsible for, Contractor’s means, 
methods, techniques, sequences or procedures of construction, or the safety 
precautions and programs incident thereto, or Contractor’s failure to comply with laws 
and regulations applicable to the furnishing or performance of Work.  Owner will not 
be responsible for Contractor’s failure to perform or furnish the Work in accordance 
with Contract Documents.   

7.3 Receipt And Processing Of Applications For Payment 

7.3.A. As required by Section 01200 (Price and Payment Procedures), Contractor shall prepare 
the schedules, submit Applications for Payment and warrant title to all Work covered 
by each Application for Payment.  Owner will review Contractor’s Applications for 
Payment and make payment thereon, and Contractor shall make payments to 
Subcontractors, suppliers, and others, as required by Section 01200 (Price and Payment 
Procedures). 

8. CONTROL OF THE WORK 

8.1 Supervision Of Work By Contractor 

8.1.A. Contractor shall supervise, inspect, and direct Work competently and efficiently, 
devoting the attention and applying such personal skills and expertise as may be 
required and necessary to perform Work in accordance with Contract Documents.  
Contractor shall be solely responsible for and have control and charge of construction 
means, methods, techniques, sequences and procedures, safety precautions, and 
programs in connection with the Work.  Contractor shall be responsible to see that the 
completed Work complies accurately with Contract Documents. 

8.1.B. Contractor shall keep on the Site at all times during Work progress a competent 
resident Superintendent, who shall not be replaced without Owner’s express written 
consent.  The Superintendent shall be Contractor’s representative at the Site and shall 
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have complete authority to act on behalf of Contractor.  All communications to and 
from the Superintendent shall be as binding as if given to or by Contractor. 

8.2 Observation Of Work By Owner 

8.2.A. Work shall be performed under Owner’s general observation and administration.  
Contractor shall comply with Owner’s directions and instructions in accordance with 
the terms of Contract Documents, but nothing contained in these General Conditions 
shall be taken to relieve Contractor of any obligations or liabilities under the Contract 
Documents.  Owner’s failure to review or, upon review, failure to object to any aspect 
of Work reviewed, shall not be deemed a waiver or approval of any non-conforming 
aspect of Work. 

8.2.B. Owner may engage an independent consultant or engineer (collectively for purposes of 
this paragraph 8.2, “Engineer”) to assist in administering the Work.  If so engaged, 
Engineer will advise and consult with Owner, but will have authority to act on behalf 
of Owner only to extent provided in the Contract Documents or as set forth in writing 
by Owner.  Engineer will not be responsible for and will not have control or charge of 
construction means, methods, techniques, sequences or procedures, or for safety 
precautions and programs in connection with Work.  Engineer will not be responsible 
for or have control over the acts or omissions of Contractor, Subcontractors or their 
agents or employees, or any other persons performing Work.   

8.2.C. Engineer may review Contractor’s Submittals, such as Shop Drawings, Product Data, 
and Samples, but only for conformance with design concept of Work and with 
information given in the Contract Documents.  

8.2.D. Engineer may visit the Site at intervals appropriate to stage of construction to become 
familiar generally with the progress and quality of Work and to determine in general if 
Work is proceeding in accordance with Contract Documents.  Based on its 
observations, Engineer may recommend to Owner that it disapprove or reject Work 
that Engineer believes to be Defective or will not produce a complete Project that 
conforms to Contract Documents or will prejudice the integrity of the design concept 
of the completed Project as a functioning whole as indicated by Contract Documents.  
Owner will also have authority to require special inspection or testing of Work, 
whether or not the Work is fabricated, installed, or completed.  

8.2.E. Engineer may conduct inspections to recommend to Owner the dates that Contractor 
has achieved Substantial Completion and Final Acceptance, and will receive and 
forward to Owner for review written warranties and related documents required by 
Contract Documents.  

8.3 Access To Work 

8.3.A. During performance of Work, Owner and its agents, consultants, and employees may 
at any time enter upon Work, shops, or studios where any part of the Work may be in 
preparation, or factories where any materials for use in Work are being or are to be 
manufactured, and Contractor shall provide proper and safe facilities for this purpose, 
and shall make arrangements with manufacturers to facilitate inspection of their 
processes and products to such extent as Owner’s interests may require.  Other 
contractors performing work for Owner may also enter upon Work for all purposes 
required by their respective contracts.  Subject to the rights reserved in the Contract 
Documents, Contractor shall have sole care, custody, and control of the Site and its 
Work areas. 
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8.4 Existing Utilities Shown or Indicated In Contract Documents 

8.4.A. Drawings or Specifications may indicate above- and below-grade structures, drainage 
lines, storm drains, sewers, water, gas, electrical, chemical, hot water, and other similar 
items and utilities, and additional information may be on file at the Common Ground 
Alliance, 811.  Contractor shall locate these known existing installations before 
proceeding with trenching or other operations that may cause damage, shall maintain 
them in service where appropriate, and shall repair any damage to them caused by the 
Work, at no increase in Contract Sum.  Additional utilities whose locations are 
unknown to Owner are suspected to exist.  Contractor shall be alert to their existence; 
if they are encountered, Contractor shall immediately report to Owner for disposition 
of the same.  In addition to reporting if any utility is damaged, Contractor shall take 
appropriate action as provided in this Document 00700.  Additional compensation or 
extension of time on account of utilities not shown or otherwise brought to 
Contractor’s attention, including reasonable action taken to protect or repair damage, 
shall be determined as provided in this Document 00700. 

8.4.B. At no additional cost to Owner, Contractor shall incorporate into the Work main or 
trunk line utilities identified in the Contract Documents and other utilities or 
underground structures known or reasonably discernible and that will remain in 
service, including reasonable adjustments to the design location (including minor 
relocations) of the existing or new installations.  Contractor shall take immediate action 
to restore any in-service installations damaged by Contractor’s operations. Should 
Owner determine that Contractor has not responded in a timely manner or not 
diligently pursued completion of the Work, Owner may restore service and deduct the 
costs of such action by Owner from the amounts due under the Contract.  

8.4.C. Consistent with Government Code Section 4215, as between Owner and Contractor, 
Owner will be responsible for the timely removal, relocation, or protection of existing 
main or trunk line utility facilities located on the Site only if such utilities are not 
identified in the Contract Documents or Document 00320 (Geotechnical Data and 
Existing Conditions).  Owner will compensate for the cost of locating and repairing 
damage not due to Contractor’s failure to exercise reasonable care, removing and 
relocating such main or trunk line utility facilities not indicated in the Contract 
Documents or Document 00320 (Geotechnical Data and Existing Conditions) with 
reasonable accuracy, and equipment on the Project necessarily idled during such 
Work. 

8.4.D. Prior to performing Work at the Site, Contractor shall lay out the locations of known 
underground utilities that are to remain in service and other significant known 
underground installations.  At no additional cost to Owner, prior to commencing other 
Work in proximity to such known underground utilities or installations that can be 
readily inferred from adjacent surface improvements, Contractor shall further locate, 
by carefully excavating with small equipment, potholing, and principally by hand, 
such utilities or installations that are to remain and that are subject to damage.  This 
obligation applies to all utilities (including, but not limited to, those referenced in 
paragraph 8.4.C of this Document 00700).  

8.4.E. Nothing in this Document 00700 shall be deemed to require Owner to indicate the 
presence of existing service laterals or appurtenances whenever the presence of such 
utilities on the Site can be inferred by Contractor from the presence of an underground 
transmission main or other visible facilities, such as buildings, new asphalt, meters, 
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and junction boxes, on or adjacent to the Site.  Contractor shall immediately secure all 
available information and notify Owner and utility, in writing, of its discovery, while 
performing Work under the Contract Documents, of any utility facilities not identified 
in the Drawings and Specifications.  

8.5 Protection of Underground Facilities When Digging Trenches Or During Excavation 

8.5.A. Before commencing Work of digging trenches or excavation, Contractor shall review 
all information available regarding subsurface conditions, including but not limited to 
information supplied in Document 00320 (Geotechnical Data and Existing Conditions), 
and subject to the terms and conditions of these documents, Contractor shall also 
comply with Government Code Sections 4216 to 4216.9, and in particular Section 
4216.2 which provides, in part: 

Except in an emergency, every person planning to conduct any 
excavation shall contact the appropriate regional notification center at 
least two working days, but no more than 14 calendar days, prior to 
commencing that excavation, if the excavation will be conducted in an 
area which is known, or reasonably should be known, to contain 
subsurface installations other than the underground facilities owned or 
operated by the excavator, and, if practical, the excavator shall delineate 
with white paint or other suitable markings the area to be excavated.  The 
regional notification center shall provide an inquiry identification 
number to the person who contacts the center and shall notify any 
member, if known, who has a subsurface installation in the area of the 
proposed excavation. 

8.5.B. Contractor shall contact Common Ground Alliance, telephone 811, and schedule the 
Work to allow ample time for the center to notify its members and, if necessary, for any 
member to field locate and mark its facilities.  Contractor is charged with knowledge of 
all subsurface conditions reflected in 811 records.  Prior to commencing excavation or 
trenching Work, Contractor shall provide Owner with copies of all 811 records secured 
by Contractor.  Contractor shall advise Owner of any conflict between information 
provided in Document 00320 (Geotechnical Data and Existing Conditions), the 
Drawings and that provided by 811 records.   Contractor’s excavation shall be subject 
to and comply with the Contract Documents, including without limitation paragraphs 
2.1 and 8.4 of this Document 00700. 

8.5.C.  
8.5.D. If an Underground Facility is uncovered or revealed at or contiguous to the Site which 

was not shown or indicated in the materials supplied by Owner or in information on 
file at 811 or is otherwise reasonably available to Contractor, then Contractor shall, 
promptly after becoming aware thereof and before further disturbing conditions 
affected thereby (and in no event later than seven Days), and prior to performing any 
Work in connection therewith (except in an emergency as required by Article 16 of this 
Document 00700), identify the owner of such Underground Facility and give written 
notice to that owner and to Owner.  During such time, Contractor shall be responsible 
for the safety and protection of such Underground Facility. 

8.5.E. Contractor shall be allowed an increase in the Contract Sum or an extension of the 
Contract Time, or both, to the extent that they are attributable to the existence of any 
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Underground Facility that is owned and was built by Owner only where the 
Underground Facility: 
1. Was not shown or indicated in the Contract Documents or in the information 

supplied pursuant to Document 00320 (Geotechnical Data and Existing Conditions) 
or in information on file at 811; and  

2. Contractor did not know of it; and 
3. Contractor could not reasonably have been expected to be aware of it or to have 

anticipated it from the information available.  (For example, if surface conditions 
such as pavement repairs, valve covers, or other markings, indicate the presence of 
an Underground Facility, then an increase in the Contract Sum or an extension of 
the Contract Time will not be due, even if the Underground Facility was not 
indicated in the Contract Documents, in the information supplied to Contractor 
pursuant to Document 00320 [Geotechnical Data and Existing Conditions], in 
information on file at 811, or otherwise reasonably available to Contractor.) 

8.5.F. Contractor shall bear the risk that Underground Facilities not owned or built by Owner 
may differ in nature or locations shown in information made available by Owner 
pursuant to Document 00320 (Geotechnical Data and Existing Conditions), in 
information on file at 811, or otherwise reasonably available to Contractor.  
Underground Facilities are inherent in construction involving digging of trenches or 
other excavations and Contractor is to apply its skill and industry to verify the 
information available. 

8.5.G. The cost of all of the following will be included in the Contract Sum and Contractor 
shall have full responsibility for (a) reviewing and checking all available information 
and data including, but not limited to, Document 00320 (Geotechnical Data and 
Existing Conditions) and information on file at 811; (b) locating all Underground 
Facilities shown or indicated in the Contract Documents, available information, or 
indicated by visual observation including, but not limited to, and by way of example 
only, engaging qualified locating services and all necessary backhoeing and potholing; 
(c) coordinating the Work with the owners of such Underground Facilities during 
construction; and (d) the safety and protection of all such Underground Facilities and 
repairing any damage thereto resulting from the Work. 

9. WARRANTY, GUARANTY, AND INSPECTION OF WORK 

9.1 Warranty And Guaranty 

9.1.A. General Representations and Warranties:  Contractor represents and warrants that it is 
and will be at all times fully qualified and capable of performing every Phase of the 
Work and to complete Work in accordance with the terms of Contract Documents.  
Contractor warrants that all construction services shall be performed in accordance 
with generally accepted professional standards of good and sound construction 
practices and all requirements of Contract Documents.  Contractor warrants that Work, 
including but not limited to each item of materials and equipment incorporated 
therein, shall be new, of suitable grade of its respective kind for its intended use, and 
free from defects in design, engineering, materials, construction and workmanship.  
Contractor warrants that Work shall conform in all respects with all applicable 
requirements of federal, state and local laws, applicable construction codes and 
standards, licenses, and permits, Drawings and Specifications and all descriptions set 
forth therein, and all other requirements of Contract Documents. Contractor shall not 
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be responsible, however, for the negligence of others in the specification of specific 
equipment, materials, design parameters and means or methods of construction where 
that is specifically shown and expressly required by Contract Documents. 

9.1.B. Extended Warranties and Guaranties:  For any warranty or guaranty provided by the 
supplier or manufacturer of any equipment or materials used in the Project exceeding 
the term of Contractor’s Guaranty pursuant to Document 00630 (Guaranty) (“Extended 
Warranty”), Contractor shall assign such warranties and guaranties to Owner and 
supply Owner with all warranty and guaranty documents relative thereto. 

9.1.C. Environmental and Toxics Warranty:  The covenants, warranties and representations 
contained in this paragraph 9.1.B. are effective continuously during Contractor’s Work 
on the Project and following cessation of labor for any reason including, but not 
limited to, Project completion.  Except as expressly shown in the Contract Documents, 
Contractor covenants, warrants and represents to Owner that:  
1. To Contractor’s knowledge after due inquiry, no lead or Asbestos-containing 

materials were installed or discovered in the Project at any time during 
Contractor’s construction thereof.  If any lead or Asbestos-containing materials 
were discovered, Contractor made immediate written disclosure to Owner. 

2. To Contractor’s knowledge after due inquiry, no electrical transformers, light 
fixtures with ballasts or other equipment containing PCBs were installed or 
discovered on the Project at any time during Contractor’s construction thereof. If 
any such materials were discovered, Contractor made immediate written 
disclosure to Owner. 

3. To Contractor’s knowledge after due inquiry, no storage tanks for gasoline or any 
other toxic substance were installed or discovered on the Project at any time during 
Contractor’s construction thereof.  If any such materials were discovered, 
Contractor made immediate written disclosure to Owner. 

4. Contractor’s operations concerning the Project are and were not in violation of any 
applicable environmental federal, state, or local statute, law or regulation dealing 
with hazardous materials substances or toxic substances and no notice from any 
governmental body has been served upon Contractor claiming any violation of any 
such law, ordinance, code or regulation, or requiring or calling attention to the 
need for any Work, repairs, construction, alteration, or installation on or in 
connection with the Project in order to comply with any such laws, ordinances, 
codes, or regulations, with which Contractor has not complied.  If there are any 
such notices with which Contractor has complied, Contractor shall provide Owner 
with copies thereof. 

9.2 Inspection Of Work 

9.2.A. All materials, equipment, and workmanship used in Work shall be subject to 
inspection and testing at all times during construction and/or manufacture in 
accordance with the terms of Contract Documents.  Work and materials, and 
manufacture and preparation of materials, from beginning of construction until Final 
Completion and acceptance of Work, shall be subject to inspection and rejection by 
Owner, its agents, representatives or independent contractors retained by Owner to 
perform inspection services, or governmental agencies with jurisdictional interests.  
Contractor shall provide them proper and safe conditions for such access and advise 
them of Contractor’s Site safety procedures and program so that they may comply 
therewith as applicable.  Upon request or where specified, Owner shall be afforded 
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access for inspection at the source of supply, manufacture or assembly of any item of 
material or equipment, with reasonable accommodations supplied for making such 
inspections. 

9.2.B. Contractor shall furnish, in such quantities and sizes as may be required for proper 
examination and tests, Samples or test specimens of all materials to be used or offered 
for use in connection with Work.  Contractor shall prepare Samples or test specimens 
at its expense and furnish them to Owner.  Contractor shall submit all Samples in 
ample time to enable Owner to make any necessary tests, examinations, or analyses 
before the time it is desired to incorporate the material into the Work. 

9.2.C. Contractor shall give Owner timely notice of readiness of Work for all required 
inspections, tests or approvals, and shall cooperate with inspection and testing 
personnel to facilitate required inspections or tests.  

9.2.D. If applicable laws or regulations of any public body having jurisdiction require any 
Work (or part thereof) specifically to be inspected, tested or approved by an employee 
or other representative of such public body, Contractor shall assume full responsibility 
for arranging and obtaining such inspections, tests or approvals, and furnish Owner 
with the required certificates of inspection, or approval.  Owner will pay the cost of 
initial testing and Contractor shall pay all costs in connection with any follow-up or 
additional testing.  Contractor shall also be responsible for arranging and obtaining 
and shall pay all costs in connection with any inspections, tests or approvals required 
for the acceptance of materials or equipment to be incorporated in the Work, or of 
materials, mix designs, or equipment submitted for approval prior to Contractor’s 
purchase thereof for incorporation in the Work.  

9.2.E. If Contractor covers any Work, or the work of others, prior to any required inspection, 
test or approval without written approval of Owner, Contractor shall uncover the 
Work at Owner’s request.  Contractor shall bear the expense of uncovering Work and 
replacing Work.  

9.2.F. In any case where Contractor covers Work contrary to Owner’s request, Contractor 
shall uncover Work for Owner’s observation or inspection at Owner’s request.  
Contractor shall bear the cost of uncovering Work. 

9.2.G. Whenever required by Owner, Contractor shall furnish tools, labor and materials 
necessary to make examination of Work that may be completed or in progress, even to 
extent of uncovering or taking down portions of finished Work.  Should Work be 
found unsatisfactory, cost of making examination and of reconstruction shall be borne 
by Contractor.  If Work is found to be satisfactory, Owner, in manner herein prescribed 
for paying for alterations, Modifications, and extra Work, except as otherwise herein 
specified, will pay for examination. 

9.2.H. Inspection of the Work by or on behalf of Owner, or Owner’s failure to do so, shall not 
under any circumstances be deemed a waiver or approval of any non-conforming 
aspect of the Work.  Contractor shall have an absolute duty, in the absence of a written 
Change Order signed by Owner, to perform Work in conformance with the Contract 
Documents and to correct Defective Work immediately upon Contractor’s knowledge. 

9.2.I. Any inspection, evaluation, or test performed by or on behalf of Owner relating to the 
Work is solely for the benefit of Owner, and shall not be relied upon by Contractor.  
Contractor shall not be relieved of the obligation to perform Work in accordance with 
the Contract Documents, nor relieved of any guaranty, warranty, or other obligation, 
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as a result of any inspections, evaluations, or tests performed by Owner, whether or 
not such inspections, evaluations, or tests are permitted or required under the Contract 
Documents.  Contractor shall be solely responsible for testing and inspecting Work 
already performed to determine whether such Work is in proper condition to receive 
later Work. 

9.3 Correction Of Defective Work 

9.3.A. If Contractor fails to supply sufficient skilled workers, suitable materials or equipment, 
or to furnish or perform the Work in such a way that the completed Work will conform 
to Contract Documents, Owner may order Contractor to replace any such Defective 
Work, or stop any portion of Work to permit Owner (at Contractor’s expense) to 
replace such Defective Work.  These Owner rights are entirely discretionary on the part 
of the Owner, and shall not give rise to any duty on the part of Owner to exercise the 
rights for the benefit of Contractor or any other party.   

9.3.B. Owner may direct Contractor to correct any Defective Work or remove it from the Site 
and replace it with Work that is not Defective and satisfactorily correct or remove and 
replace any damage to other Work or the work of others resulting from the correction 
or removal.  Contractor shall be responsible for any and all claims, costs, losses, and 
damages caused by or resulting from such correction or removal.  A Change Order will 
be issued incorporating the necessary revisions in the Contract Documents with 
respect to the Work and the Contract Sum.  If the parties are unable to agree to the 
amount of an appropriate decrease in the Contract Sum, Owner may decide the proper 
amount or, in its discretion may elect to leave the Contract Sum unchanged and deduct 
from moneys due Contractor, all such claims, costs, losses, and damages caused by or 
resulting from the correction or removal.  If Contractor disagrees with Owner’s 
calculations, it may make a claim as provided in Article 12 of this Document 00700.  
Owner’s rights under this paragraph 9.3.B shall be in addition to any other rights it 
may have under the Contract Documents or by law. 

9.3.C. Correction Period: If within the Guaranty Period, as defined by Document 00630 
(Guaranty), any Work (completed or incomplete) is found to be Defective, Contractor 
shall promptly, without cost to Owner and in accordance with Owner’s written 
instructions, correct such Defective Work.  Contractor shall remove any Defective 
Work rejected by Owner and replace it with Work that is not Defective, and 
satisfactorily correct or remove and replace any damage to other Work or the work of 
others resulting therefrom.  If Contractor fails to promptly comply with the terms of 
such instructions, or in an emergency where delay would cause serious risk of loss or 
damage, Owner may have the Defective Work corrected or the rejected Work removed 
and replaced.  Contractor shall pay for all claims, costs, losses, and damages caused by 
or resulting from such removal and replacement.  Where Contractor fails to correct 
Defective Work, or defects are discovered outside the correction period, Owner shall 
have all rights and remedies granted by law. 

9.3.D. In special circumstances where a part of the Work is occupied or a particular item of 
equipment is placed in continuous service before Final Acceptance of all the Work, the 
correction period for that part of Work or that item may start to run from an earlier 
date if so provided by Change Order. 

9.3.E. Where Defective Work or rejected Work (and damage to other Work resulting 
therefrom) has been corrected, removed, or replaced under this provision after the 
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commencement of the correction period, the correction period hereunder with respect 
to such Work shall be extended for an additional period of one year, or such longer 
period of time as may be prescribed by laws, regulations, or by the terms of the 
Contract Documents, after such correction or removal and replacement has been 
satisfactorily completed. 

9.4 Acceptance And Correction Of Defective Work By Owner 

9.4.A. Owner may accept Defective Work.  Contractor shall pay all claims, costs, losses, and 
damages attributable to Owner’s evaluation of and determination to accept such 
Defective Work.  If Owner accepts any Defective Work prior to final payment, a 
Change Order will be issued incorporating the necessary revisions in the Contract 
Documents with respect to the Work and the Contract Sum. If the parties are unable to 
agree to the amount of an appropriate decrease in the Contract Sum, Owner may 
deduct from moneys due Contractor, all claims, costs, losses, damages, expenses, and 
liabilities attributable to the Defective Work.  If Contractor disagrees with Owner’s 
calculations, Contractor may make a claim as provided in Article 12 of this Document 
00700.  If Owner accepts any Defective Work after final payment, Contractor shall pay 
to Owner, an appropriate amount as determined by Owner. 

9.4.B. Owner may correct and remedy deficiency if, after five Days’ written notice to 
Contractor, Contractor fails to correct Defective Work or to remove and replace 
rejected Work in accordance with paragraph 9.3.B of this Document 00700; or provide a 
plan for correction of Defective Work acceptable to Owner; or perform Work in 
accordance with Contract Documents.  In connection with such corrective and 
remedial action, Owner may exclude Contractor from all or part of the Site; take 
possession of all or part of Work and suspend Contractor’s Work related thereto; take 
possession of all or part of Contractor’s tools, appliances, construction equipment, and 
machinery at the Site; and incorporate in Work any materials and equipment stored at 
the Site or for which Owner has paid Contractor but which are stored elsewhere.  
Contractor shall allow Owner, its representatives, agents, employees, and other 
contractors and Engineer’s consultants access to the Site to enable Owner to exercise 
the rights and remedies under this paragraph 9.4.B.  Contractor shall be responsible for 
all claims, costs, losses, damages, expenses and liabilities incurred or sustained by 
Owner in exercising such rights and remedies.  A Change Order will be issued 
incorporating the necessary revisions in the Contract Documents with respect to Work 
and the Contract Sum. If the parties are unable to agree to the amount of an 
appropriate decrease in the Contract Sum, Owner may deduct from moneys due 
Contractor, all claims, costs, losses and damages caused by or resulting from the 
correction or removal.  If Contractor disagrees with Owner’s calculations, Contractor 
may make a claim as provided in Article 12 of this Document 00700. 

9.5 Rights Upon Inspection, Correction, Or Acceptance 

9.5.A. Contractor shall not be allowed an extension of Contract Time because of any delay in 
the performance of Work attributable to the exercise by Owner of its rights and 
remedies under this Article 9.  Where Owner exercises its rights under this Article 9, it 
retains and may still exercise all other rights it has by law or under the Contract 
Documents including, but not limited to, the right to terminate Contractor’s right to 
proceed with the Work under the Contract Documents for cause and/or make a claim 
or back charge where a Change Order cannot be agreed upon. 
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9.5.B. Inspection by Owner or its authorized agents or representatives shall not relieve 
Contractor of its obligation to have furnished material and workmanship in accordance 
with Contract Documents.  Payment for Work completed through periodic progress 
payments, Final Payment, or otherwise shall not operate to waive Owner’s right to 
require full compliance with Contract Documents and shall in no way be deemed as 
acceptance of any Defective Work paid therefor.  Contractor’s obligation to complete 
the Work in accordance with Contract Documents shall be absolute, unless Owner 
agrees otherwise in writing. 

9.5.C. Neither acceptance of the whole or any part of Work by Owner nor any verbal 
statements on behalf of Owner or its authorized agents or representatives shall operate 
as a waiver or Modification of any provision of the Contract Documents, or of any 
power reserved to Owner herein nor any right to damages provided in the Contract 
Documents. 

9.6 Proof Of Compliance Of Contract Provisions 

9.6.A. In order that Owner may determine whether Contractor has complied or is complying 
with requirements of Contract Documents not readily enforceable through inspection 
and tests of Work and materials, Contractor shall at any time, when requested, submit 
to Owner properly authenticated documents or other satisfactory proofs of compliance 
with all applicable requirements. 

10. CONTRACTOR’S ORGANIZATION AND EQUIPMENT 

10.1 Contractor’s Legal Address 

10.1.A. Address and facsimile number given in Contractor’s Bid are hereby designated as 
Contractor’s legal address and facsimile number.  Contractor may change its legal 
address and facsimile number by notice in writing, delivered to Owner, which in 
conspicuous language advises Owner of a change in legal address or facsimile number, 
and which Owner accepts in writing.  Delivery to Contractor’s legal address or 
depositing in any post office or post office box regularly maintained by the United 
States Postal Service, in a wrapper with postage affixed, directed to Contractor at legal 
address, or of any drawings, notice, letter or other communication, shall be deemed 
legal and sufficient service thereof upon Contractor.  Facsimile to Contractor’s 
designated facsimile number of any letter, memorandum, or other communication on 
standard or legal sized paper, with proof of facsimile transmission, shall be deemed 
legal and sufficient service thereof upon Contractor. 

10.2 Contractor’s Office At The Work Site 

10.2.A. Contractor shall maintain an office at the Site, which office shall be headquarters of a 
Contractor representative authorized to transmit to and receive from Owner, 
communications, instructions, or Drawings.  Communications, instructions, or 
Drawings given to Contractor’s representative or delivered at the Site office in 
representative’s absence shall be deemed to have been given to Contractor. 

10.3 Contractor’s Superintendents Or Forepersons 

10.3.A. Contractor shall at all times be represented on Site by one or more superintendents or 
forepersons authorized and competent to receive and carry out any instructions that 
Owner may give, and shall be liable for faithful observance of instructions delivered to 
Contractor or to authorized representative or representatives on Site. 
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10.4 Proficiency In English 

10.4.A. Supervisors, security guards, safety personnel, and employees who have unescorted 
access to the Site shall possess proficiency in the English language in order to 
understand, receive, and carry out oral and written communications or instructions 
relating to their job functions, including safety and security requirements. 

10.5 Contractor’s And Subcontractors’ Employees 

10.5.A. Contractor shall employ, and shall permit its Subcontractors to employ, only 
competent and skillful personnel to do Work.  If Owner notifies Contractor that any of 
its employees, or any of its Subcontractors’ employees on Work is incompetent, 
unfaithful, disorderly, or profane, or fails to observe customary standards of conduct, 
or refuses to carry out any provision of the Contract Documents, or uses threatening or 
abusive language to any person on Work representing Owner, or violates sanitary 
rules, or is otherwise unsatisfactory, and if Owner requests that such person be 
discharged from Work, then Contractor or its Subcontractor shall immediately 
discharge such person from Work and the discharged person shall not be re-employed 
on the Work except with consent of Owner. 

10.6 Contractor To Supply Sufficient Workers And Materials 

10.6.A. Unless otherwise required by Owner under the terms of Contract Documents, 
Contractor shall at all times keep on the Site materials and employ qualified workers 
sufficient to prosecute Work at a rate and in a sequence and manner necessary to 
complete Work within the Contract Time.  This obligation shall remain in full force and 
effect notwithstanding disputes or claims of any type. 

10.6.B. At any time during progress of Work should Contractor directly or indirectly (through 
Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ 
qualified workers to prosecute the Work as required, then Owner may require 
Contractor to accelerate the Work and/or furnish additional qualified workers or 
materials as Owner may consider necessary, at no cost to Owner.  If Contractor does 
not comply with the notice within three Business Days of date of service thereof, 
Owner shall have the right (but not a duty) to provide materials and qualified workers 
to finish the Work or any affected portion of Work, as Owner may elect.  Owner may, 
at its discretion, exclude Contractor from the Site, or portions of the Site or separate 
Work elements during the time period that Owner exercises this right.  Owner will 
deduct from moneys due or which may thereafter become due under the Contract 
Documents, the sums necessary to meet expenses thereby incurred and paid to persons 
supplying materials and doing Work.  Owner will deduct from funds or 
appropriations set aside for purposes of Contract Documents the amount of such 
payments and charge them to Contractor as if paid to Contractor.  Contractor shall 
remain liable for resulting delay, including liquidated damages and indemnification of 
Owner from claims of others. 

10.6.C. Exercise by Owner of the rights conferred upon Owner in paragraph 10.6.B of this 
Document 00700, is entirely discretionary on the part of Owner.  Owner shall have no 
duty or obligation to exercise the rights referred to in paragraph 10.6.B of this 
Document 00700 and its failure to exercise such rights shall not be deemed an approval 
of existing Work progress or a waiver or limitation of Owner’s right to exercise such 
rights in other concurrent or future similar circumstances.  The rights conferred upon 
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Owner under paragraph 10.6.B of this Document 00700 are cumulative to Owner’s 
other rights under any provision of the Contract Documents. 

10.7 Contractor To List Trades Working 

10.7.A. Contractor shall list the trades working on the Site and their scheduled activities on a 
daily basis, and provide a copy of that list to Owner. 

10.8 Contractor’s Use Of The Site 

10.8.A. Contractor shall not make any arrangements with any person to permit occupancy or 
use of any land, structure, or building within the limits of the Work, for any purpose 
whatsoever, either with or without compensation, in conflict with any agreement 
between Owner and any owner, former owner or tenant of such land, structure, or 
buildings.  Contractor may not occupy Owner-owned property outside the limit of the 
Work as indicated on the Drawings unless it obtains prior approval from Owner. 

10.9 Apprenticeship Program 

10.9.A. Contractor and Subcontractors shall comply with the requirements of California Labor 
Code Sections 1776, 1777.5, and 1777.6 concerning the employment of apprentices by 
Contractor or Subcontractors.  Willful failure to comply may result in penalties, 
including loss of the right to Bid on or receive public works contracts.  

10.9.B. Section 1777.5, as amended, requires a Contractor or Subcontractor employing 
tradespersons in any apprenticeable occupation to apply to the joint apprenticeship 
committee nearest the site of a public works project and which administers the 
apprenticeship program in that trade for a certification of approval.  The certificate 
shall also fix the ratio of apprentices to journeypersons that will be used in 
performance of the Contract.  The ratio of work performed by apprentices to 
journeypersons in such cases shall not be less than one hour of apprentice’s work for 
every five hours of labor performed by journeypersons (the minimum ratio for the land 
surveyor classification shall not be less than one apprentice for each five 
journeypersons), except: 
1. When unemployment for the previous three-month period in the area exceeds an 

average of 15 percent;  
2. When the number of apprentices in training in the area exceeds a ratio of one to 

five;  
3. When a trade can show that it is replacing at least 1/30 of its membership through 

apprenticeship training on an annual basis state-wide or locally; or 
4. Assignment of an apprentice to any work performed under a public works contract 

would create a condition which would jeopardize his or her life or the life, safety, 
or property of fellow employees or the public at large or if the specific task to 
which the apprentice is to be assigned is of such a nature that training cannot be 
provided by a journeyperson. 

10.9.C. Contractor is required to make contributions to funds established for administration of 
apprenticeship programs if Contractor employs registered apprentices or 
journeypersons in any apprenticeable trade on such contracts and if other contractors 
on the public works site are making such contributions. 

10.9.D. Information relative to apprenticeship standards, wage schedules, and other 
requirements may be obtained from the Director of the California Department of 
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Industrial Relations, or from the Division of Apprenticeship Standards and its branch 
offices. 

11. PROSECUTION AND PROGRESS OF THE WORK 

11.1 Schedules And Examinations Of Contract Documents 

11.1.A. Contractor shall submit schedules, reports, and Submittals in the appropriate quantity 
and within the required time, arrange conferences and meetings, and proceed with the 
Work in accordance with Contract Documents, including Sections 01315 (Project 
Meetings), 01320 (Progress Schedules and Reports), and 01330 (Submittal Procedures). 

11.1.B. Contractor shall submit to Owner for review and discussion at the initial Schedule 
Review Meeting described in Section 01315 (Project Meetings): 
1. Progress Schedules and Reports as required by Sections 01320 (Progress Schedules 

and Reports) and 01330 (Submittal Procedures).  Contractor shall utilize Progress 
Schedule in planning, scheduling, coordinating, performing, and controlling Work 
(including all activities of Subcontractors, assigned contractors, equipment 
vendors, and suppliers).  Contractor shall update Progress Schedule on a monthly 
basis to depict accurately the actual progress of Work and for evaluating and 
preparing Contractor’s monthly progress payments.  Contractor’s failure to submit 
and maintain an acceptable Progress Schedule may, in Owner’s discretion, and 
without limiting the materiality of Contractor’s other obligations under the 
Contract Documents, constitute grounds to declare Contractor in material breach of 
the Contract Documents. 

2. Within 21 Days after issuance of Notice to Proceed, a preliminary schedule of 
Submittals that shall list each required Submittal and the times for submitting, 
reviewing and processing such Submittal, as required by Section 01330 (Submittal 
Procedures).  If no such schedule is agreed upon, then all Submittals shall be 
completed and submitted within 35 Days after the Notice of Award. 

3. Within 21 Days after issuance of Notice to Proceed, a preliminary Schedule of 
Values for all the Work which shall include quantities and prices of items 
aggregating the Contract Sum and shall subdivide each Schedule of Values into 
component activities in sufficient detail to serve as the basis for progress payments 
during construction.  Such Schedule of Values shall include an appropriate amount 
of overhead and profit applicable to each item of Work, a line item for Project 
Record Documents, and a line item for Project scheduling, and shall conform to 
Section 01200 (Price and Payment Procedures). 

11.1.C. Unless otherwise provided in the Contract Documents, at least 15 Days before 
submission of the first Application for Payment, a conference attended by Contractor, 
Owner, and others as appropriate, will be held to review for acceptability the 
schedules submitted in accordance with paragraph 11.1.B of this Document 00700.  
Contractor shall have an additional seven Days to make corrections and adjustments 
and to complete and resubmit the schedules.  Schedules shall be updated and 
completed as required by Sections 01200 (Price and Payment Procedures), 01320 
(Progress Schedules and Reports) and 01330 (Submittal Procedures).  No progress 
payment shall be due or owing to Contractor until the schedules are submitted to and 
acceptable to Owner or Engineer or both as meeting the requirements of the Contract 
Documents, including Sections 01200 (Price and Payment Procedures), 01320 (Progress 
Schedules and Reports) and 01330 (Submittal Procedures).  Owner’s acceptance of 
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Contractor’s schedules will not create any duty of care or impose on Owner any 
responsibility for the sequencing, scheduling, or progress of Work, nor will it interfere 
with or relieve Contractor from Contractor’s full responsibility therefor. 

11.1.D. Before commencing any portion of Work, Contractor shall inform Owner in writing as 
to time and place at which Contractor wishes to commence Work, and nature of Work 
to be done, in order that proper provision for inspection of Work may occur, and to 
assure measurements necessary for record and payment.  Information shall be given to 
Owner a reasonable time in advance of time at which Contractor proposes to begin 
Work, so that Owner may complete necessary preliminary work without 
inconvenience or delay to Contractor. 

11.1.E. Contractor shall submit Submittals to Owner (or Engineer if Owner so designates) for 
review in strict accordance with Section 01330 (Submittal Procedures).  Submission of a 
Submittal shall constitute Contractor’s representation that all requirements of Section 
01330 (Submittal Procedures) have been complied with.  All Submittals will be 
identified as Owner may require and in the number of copies specified in Section 01330 
(Submittal Procedures). 

11.1.F. Contractor shall not perform Work that requires submission of a Submittal prior to 
submission and favorable review of the Submittal.  Where a Submittal is required by 
Contract Documents or the final Schedule of Submittals accepted by Owner, any 
related Work performed prior to Owner’s approval of the pertinent Submittal shall be 
at the sole expense, responsibility, and risk of Contractor. 

11.2 Cost Data 

11.2.A. Contractor shall maintain full and correct information as to the number of workers 
employed in connection with each subdivision of Work, the classification and rate of 
pay of each worker in the form of certified payrolls, the cost to Contractor of each class 
of materials, tools, and appliances used by Contractor in Work, and the amount of each 
class of materials used in each subdivision of Work.  Upon Owner’s request, 
Contractor shall provide Owner with copies of certified payrolls and related 
documentation.  If Contractor maintains or is capable of generating summaries or 
reports comparing actual Project costs with Bid estimates or budgets, Contractor shall 
provide Owner with a copy of such report upon Owner’s request and whenever it is 
generated. 

11.2.B. Contractor shall maintain daily job reports recording all significant activity on the job, 
including the number of workers on Site, Work activities, problems encountered, and 
delays.  Contractor shall provide Owner with copies for each Day Contractor works on 
the Project, to be delivered to Owner either the same Day or the following morning 
before starting Work at the Site.  Contractor shall take monthly progress photographs 
of all areas of the Work.  Contractor shall maintain copies of all correspondence with 
Subcontractors and records of meetings with Subcontractors. 

11.2.C. Owner shall have the right to audit and copy Contractor’s books and records of any 
type, nature, or description relating to the Project (including but not limited to financial 
records reflecting in any way costs claimed on the Project), and to inspect the Site, 
including Contractor’s trailer, or other job Site office, and this requirement shall be 
contained in the subcontracts of Subcontractors working on Site.  By way of example, 
Owner shall have the right to inspect and obtain copies of all Contract Documents, 
planning and design documents, Bid proposal and negotiation documents (subject to 
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Document 00670 [Escrow Bid Documents]), cost records and job cost variance reports, 
design modification proposals, value engineering or other cost reduction proposals, 
revisions made to the original design, job Progress Reports, photographs, and as-built 
drawings maintained by Contractor.  Owner and any other applicable governmental 
entity shall have the right to inspect all information and documents maintained under 
this paragraph 11.2 at any time during the Project and for a period of five years 
following Substantial Completion.  This right of inspection shall not relieve Contractor 
of its duties and obligations under the Contract Documents.  This right of inspection 
shall be specifically enforceable in a court of law, either independently or in 
conjunction with enforcement of any other rights in the Contract Documents. 

11.2.D. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 
Specifications, Addenda, Contract Modifications, Change Orders, Work Directives, 
Force Account orders, and written interpretations and clarifications in good order and 
annotated to show all changes made during construction.  These Project Record 
Documents, together with all approved Samples and a counterpart of all approved 
Shop Drawings, shall be maintained and available to Owner for reference.  Upon 
completion of the Work, Contractor shall deliver to Owner, the Project Record 
Documents. 

12. CLAIMS BY CONTRACTOR 

12.1 General 

12.1.A. Contract Interpretation Disputes: Should it appear to Contractor that Work to be 
performed or any of the matters relative to Contract Documents (including without 
limitation Drawings or Specifications) are not satisfactorily detailed or explained 
therein, or should any questions arise as to the meaning or intent of Contract 
Documents (including without limitation Drawings or Specifications), Contractor shall 
give written notice to Owner.  Contractor shall bear all costs incurred in giving notice.  
Owner will render a determination regarding the issue, which shall be final.  If 
Contractor disagrees with Owner’s decision, Contractor’s sole and exclusive remedy is 
to file a claim in accordance with this Article 12.  Contractor shall diligently prosecute 
the Disputed Work (as defined below) to Final Completion pending resolution of any 
claim. 

12.1.B. Work Disputes:  Contractor shall give written notice to Owner of any dispute arising 
under the Contract Documents respecting the true value of any Work performed, the 
implementation of Work required by Contract Documents, any Work omitted, any 
extra Work that Contractor may be required to perform or time extensions, respecting 
the size of any payment to Contractor during the performance of Contract Documents, 
or of compliance with Contract Documents procedures.  Owner will render a 
determination regarding the issue, which shall be final.  If Contractor disagrees with 
Owner’s decision, Contractor’s sole and exclusive remedy is to file a claim in 
accordance with this Article 12.  Pending the resolution of any claim, Contractor shall 
diligently prosecute the Disputed Work to Final Completion. 

12.1.C. The claim notice and documentation procedure described in this Article 12 shall 
constitute a mandatory non-judicial settlement procedure and shall apply to all claims 
and disputes arising under the Contract Documents, including without limitation any 
claim or dispute by any Subcontractor or material supplier.  All Subcontractor and 
supplier claims of any type shall be brought only through Contractor as provided in 
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this Article 12.  Under no circumstances shall any Subcontractor or supplier make any 
direct claim against Owner. 

12.1.D. “Claim” means a written demand or written assertion by Contractor seeking, as a 
matter of right, the payment of money, the adjustment or interpretation of Contract 
Documents terms, or other relief arising under or relating to Contract Documents.  In 
order to qualify as a “claim,” the written demand must state that it is a claim submitted 
under this Article 12. 

12.1.E. A voucher, invoice, proposed change, Application for Payment, or other routine or 
authorized form of request for payment is not a claim under the Contract Documents.  
If such request is disputed as to liability or amount, then the disputed portion of the 
submission may be converted to a claim under the Contract Documents by submitting 
a separate claim in compliance with claim submission requirements. 

12.1.F. The provisions of this Article 12 survive termination, breach, or completion of the 
Contract Documents. Contractor shall bear all costs incurred in the preparation and 
submission of a claim. 

12.2 Procedure 

12.2.A. Should any clarification, determination, action or inaction by Owner or Engineer, 
Work, or any other event, in the opinion of Contractor, exceed the requirements of or 
not comply with Contract Documents, or otherwise result in Contractor seeking 
additional compensation in time or money for any reason (collectively “Disputed 
Work”), then Contractor and Owner will make good faith attempts to resolve 
informally any and all such issues, claims and/or disputes.  Before commencing the 
Disputed Work, or within seven Days after Contractor’s first knowledge of the 
Disputed Work, whichever is earlier, Contractor shall file a written notice and cost 
proposal for the Disputed Work with Owner stating clearly and in detail its objection 
and reasons for contending the Work or interpretation is outside the requirements of 
Contract Documents.  If a written notice and cost proposal for Disputed Work is not 
issued within this time period, or if Contractor proceeds with the Disputed Work 
without first having given the notice required by this paragraph 12.2.A, Contractor 
shall waive its rights to further claim on the specific issue. 

12.2.B. Owner will review Contractor’s timely notice and cost proposal for Disputed Work 
and provide a decision.  If, after receiving the decision, Contractor disagrees with it or 
still considers the Work required of it to be outside of the requirements of Contract 
Documents, it shall so notify Owner, in writing, within seven Days after receiving the 
decision, by submitting a notice of potential claim, stating that a formal claim will be 
issued.  Within 30 Days of receiving the decision, Contractor shall submit its claim in 
the form specified herein and all arguments, justification, cost or estimates, schedule 
analysis, and detailed documentation supporting its position.  Contractor’s failure to 
furnish notification within seven Days and all justifying documentation within 30 Days 
will result in Contractor waiving its right to the subject claim.  If Disputed Work 
persists longer than 30 Days, then Contractor shall, every 30 Days until the Disputed 
Work ceases, submit to Owner a document titled “Claim Update” that shall update 
and quantify all elements of the claim as completely as possible.  Contractor’s failure to 
submit a Claim Update or to quantify costs every 30 Days shall result in waiver of the 
claim for that 30-Day period.  Claims or Claim Updates stating that damages, total 
damages (direct and indirect), schedule input and/or any time extension will be 
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determined at a later date shall not comply with this paragraph 12.2.B and shall result 
in Contractor waiving its claim(s). 

12.2.C. Upon receipt of Contractor’s formal claim including all arguments, justifications, cost 
or estimates, schedule analysis, and all other documentation supporting its position as 
required herein, Owner or its designee will review the issue and render a final 
determination.  Owner may in its discretion first conduct an administrative hearing on 
the claim, in which event Contractor shall appear and provide further substantiating 
information and documents if requested by Owner. 

12.2.D. Claims shall be calculated in the same manner as Change Orders per Section 01250 
(Modification Procedures).  EXCEPT WHERE PROVIDED BY LAW, OR ELSEWHERE 
IN THESE CONTRACT DOCUMENTS (IF APPLICABLE), OWNER SHALL NOT BE 
LIABLE FOR SPECIAL OR CONSEQUENTIAL DAMAGES, AND CONTRACTOR 
SHALL NOT INCLUDE THEM IN ITS CLAIMS.  CONTRACTOR SHALL BE 
LIMITED IN ITS RECOVERY ON CLAIMS TO THE CHANGE ORDER 
CALCULATIONS SET FORTH IN SECTION 01250 (MODIFICATION PROCEDURES). 

12.3 Claim Format 

12.3.A. Contractor shall submit the claim justification in the following format:  
1. Cover letter and certification under penalty of perjury of the accuracy of the claim; 
2. Summary of claim, including underlying facts, entitlement, schedule analysis, 

quantum calculations, Contract provisions supporting relief; 
3. List of documents relating to claim including Specifications, Drawings, 

clarifications/requests for information, schedules, notices of delay, and any others; 
4. Chronology of events and correspondence; 
5. Analysis of claim merit; 
6. Analysis of claim cost; and 
7. Attach supporting documents referenced in paragraph 12.3.A.3. 

12.4 Mediation 

12.4.A. All Contractor claims not subject to the claim resolution procedures set forth in Section 
01410 (Regulatory Requirements) shall, as a condition precedent to litigation (or if 
otherwise permitted by the Contract Documents, arbitration) thereon, first be 
mediated.  Mediation shall be non-binding and utilize the services of a mediator 
mutually acceptable to the parties and, if the parties cannot agree, a mediator selected 
by the American Arbitration Association from its panel of approved mediators trained 
in construction industry mediation.  Except as provided below in Section 12.7, all 
statutes of limitation shall be tolled from the date of the demand for mediation until a 
date two weeks following the mediation’s conclusion.  All unresolved Contractor 
claims shall be submitted to the same mediator.  The cost of mediation shall be equally 
shared. 

12.5 Subcontractor Claims 

12.5.A. Contractor shall present as its claims all Subcontractor, sub-Subcontractor and supplier 
claims of any type, and prove them under the terms of the Contract Documents.  
Owner shall not be directly liable to any Subcontractor, any supplier, or any other 
person or organization, or to any surety for or employee or agent of any of them, for 
damages or extra costs of any type arising out of or resulting from the Project. 
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12.6 Exclusive Remedy 

12.6.A. Contractor’s performance of its duties and obligations specified in this Article 12 and 
administration of a claim as provided in this Article 12 is Contractor’s sole and 
exclusive remedy for disputes of all types pertaining to the payment of money, 
extension of time, the adjustment or interpretation of the Contract Documents terms or 
other contractual or tort relief arising from Contract Documents.  This exclusive 
remedy and the limitation of liability (expressed herein and elsewhere throughout the 
Contract Documents) apply notwithstanding the completion, termination, suspension, 
cancellation, breach, or rescission of the Work or Contract Documents, negligence or 
strict liability by Owner, its representatives, consultants, or agents, or the transfer of 
Work or the Project to Owner for any reason whatsoever.  Contractor waives and 
covenants not to raise any claims of waiver, estoppel, release, bar, or any other type of 
excuse for non-compliance with these Article 12 claim submission, administration, and 
mediation requirements.  Compliance with the claim submission, administration, and 
mediation procedures described in this Article 12 is a condition precedent to the right 
to file a Government Code Claim, commence litigation or commence any other legal 
action.  Claim(s) or issue(s) not raised in a timely protest and timely claim submitted 
under this Article 12 may not be asserted in any subsequent Government Code Claim, 
litigation or legal action.  Owner shall not be deemed to waive any provision under 
this Article 12, if at Owner’s sole discretion, a claim is administered in a manner not in 
accord with this Article 12. 

12.7 Final Claim Disposition 

12.7.A. If the Contractor’s claims submitted in accordance with this Article 12 at Project 
completion total $375,000 or less, then claims resolution shall proceed in the manner 
prescribed by Article 1.5, Chapter 1, Part 3 of Division 2 of the California Public 
Contract Code.  If such claims exceed $375,000, then Contractor shall prepare a 
compendium of claims submitted and not resolved as a result of these procedures, and 
submit them in a Govt. Code Section 910 form of claim for final investigation and 
consideration of their settlement prior to initiation of any litigation thereon, as required 
by Government Code Section 945.4.  Pursuant to Government Code Section 930.2, the 
one-year period in Government Code Section 911.2 shall be reduced to 150 days. 

13. LEGAL AND MISCELLANEOUS 

13.1 Laws And Regulations 

13.1.A. Contractor shall keep fully informed of and shall comply with all laws, ordinances, 
regulations, and orders of any properly constituted authority affecting the Contract 
Documents, Work and persons connected with Work, and shall protect and indemnify 
Owner and its officers, employees, consultants, and agents against any claim or 
liability, including attorneys’ fees, arising from or based on violation of law, ordinance, 
regulation or order, whether by Contractor or by Subcontractors, employees, or agents.  
Authorized persons may at any time enter upon any part of Work to ascertain 
compliance of all applicable laws, ordinances, regulations and orders. 

13.1.B. Whenever Drawings and Specifications require larger sizes or higher standards than 
are required by any applicable law, ordinance, regulation, or order, Drawings and 
Specifications shall govern.  Whenever Drawings and Specifications require something 
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that will violate such laws, ordinances, regulations, or orders, then such laws, 
ordinances, regulations, or orders shall govern. 

13.2 Permits And Taxes 

13.2.A. Contractor shall pay all sales and/or use taxes levied on materials, supplies, or 
equipment purchased and used on or incorporated into Work, and all other taxes 
properly assessed against equipment or other property used in connection with Work, 
without any increase in the Contract Sum.  Contractor shall make necessary 
arrangements with proper authorities having jurisdiction over roads, streets, pipelines, 
navigable waterways, railroads, and other works in advance of operations, even where 
Owner may have already obtained permits for the Work. 

13.3 Responsibility Of Contractor And Indemnification  

13.3.A. Owner and each of its officers, employees, consultants, and agents including, but not 
limited to, Agency, the Board, Engineer, and each Owner’s Representative, shall not be 
liable or accountable in any manner for loss or damage that may happen to any part of 
the Work; loss or damage to materials or other things used or employed in performing 
the Work; injury, sickness, disease, or death of any person; or damage to property 
resulting from any cause whatsoever except their sole negligence, willful misconduct 
or active negligence, attributable to performance or character of the Work, and 
Contractor releases all of the foregoing persons and entities from any and all such 
claims. 

13.3.B. To the furthest extent permitted by law (including without limitation California Civil 
Code Section 2782), Contractor shall assume defense of, and indemnify and hold 
harmless, Owner and each of its officers, employees, consultants, and agents, including 
but not limited to, Agency, the Board, Engineer, and each Owner’s Representative, 
from claims, suits, actions, losses and liability of every kind, nature and description, 
including but not limited to claims and fines of regulatory agencies and attorneys’ fees 
and consultants’ fees, directly or indirectly arising out of, connected with or resulting 
from performance of the Work, failure to perform the Work, or condition of the Work 
which is caused in whole or part by any act or omission of Contractor, Subcontractors, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether it is caused in part by the negligence of 
Owner or by any person or entity required to be indemnified hereunder. 

13.3.C. With respect to third-party claims against Contractor, Contractor waives any and all 
rights to any type of express or implied indemnity against Owner and each of its 
officers, employees, consultants, and agents including, but not limited to, Agency, 
Owner, the Board, Engineer and each Owner’s Representative. 

13.3.D. Approval or purchase of any insurance contracts or policies shall in no way relieve 
from liability nor limit the liability of Contractor, its Subcontractors of any tier, or the 
officers or agents of any of them. 

13.3.E. To the furthest extent permitted by law (including, without limitation, Civil Code 
Section 2782), the indemnities, releases of liability and limitations of liability, claims 
procedures, and limitations of remedy expressed throughout Contract Documents 
shall apply even in the event of breach of Contract, negligence (active or passive), fault 
or strict liability of the party(ies) indemnified, released, or limited in liability, and shall 
survive the termination, rescission, breach, abandonment, or completion of the Work 
or the terms of the Contract Documents.  If Contractor fails to perform any of these 
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defense or indemnity obligations, Owner may in its discretion back charge Contractor 
for Owner’s costs and damages resulting therefrom and withhold such sums from 
progress payments or other Contract moneys which may become due. 

13.3.F. The indemnities in the Contract Documents shall not apply to any indemnified party to 
the extent of its sole negligence or willful misconduct; nor shall they apply to Owner or 
other indemnified party to the extent of its active negligence. 

13.4 Concealed Or Unknown Conditions 

13.4.A. If either of the following conditions is encountered at Site when digging trenches or 
other excavations that extend deeper than four feet below the surface, Contractor shall 
give a written Notice of Differing Site Conditions to Owner promptly before conditions 
are disturbed, except in an emergency as required by paragraph 16.4 of this Document 
00700, and in no event later than seven Days after first observance of: 
1. Subsurface or Latent physical conditions which differ materially from those 

indicated in the Contract Documents; or 
2. Unknown physical conditions of an unusual nature or which differ materially from 

those ordinarily encountered and generally recognized as inherent in work of the 
character provided for in the Contract Documents. 

13.4.B. In response to Contractor’s Notice of Differing Site Conditions under paragraph 
13.4.A, Owner will investigate the identified conditions, and if they differ materially 
and cause increase or decrease in Contractor’s cost of, or time required for, 
performance of any part of the Work, Owner will issue either a Request for Proposal or 
a Construction Change Directive under the procedures described in the Contract 
Documents, including without limitation Section 01250 (Modification Procedures).  If 
Owner determines that physical conditions at the Site are not Latent or are not 
materially different from those indicated in Contract Documents or that no change in 
terms of the Contract Documents is justified, Owner will so notify Contractor in 
writing, stating reasons (with Contractor retaining its rights under Article 12 of this 
Document 00700). 

13.4.C. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract 
Time regarding claimed Latent or materially different Site conditions (whether above 
or below grade) if: 
1. Contractor knew of the existence of such conditions at the time Contractor 

submitted its Bid; or 
2. Contractor should have known of the existence of such conditions as a result of 

having complied with the requirements of Contract Documents, including without 
limitation paragraphs 2.1 and 8.4 of this Document 00700; or 

3. The information or conditions claimed by Contractor to be Latent or materially 
different consist of information, conclusions, opinions, or deductions of the kind 
that paragraph 2.1 of this Document 00700 precludes reliance upon; or 

4. Contractor was required to give written Notice of Differing Site Conditions and 
failed to do so within the time required. 

13.4.D. If Owner and Contractor are unable to agree on entitlement to or as to the amount or 
length of any adjustment in the Contract Sum or Contract Time required under this 
paragraph 13.4, Contractor shall proceed with the Work as directed by Owner and may 
make a claim as provided in Article 12 of this Document 00700. 
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13.5 Notice Of Hazardous Waste Or Materials Conditions 

13.5.A. Contractor shall give a written Notice of Hazardous Materials Condition to Owner 
promptly, before any of the following conditions are disturbed (except in an 
emergency as required by paragraph 16.4 of this Document 00700), and in no event 
later than 24 hours after first observance of any: 
1. Material that Contractor believes may be hazardous waste or hazardous material, 

as defined in Section 25117 of the Health and Safety Code (including, without 
limitation, Asbestos, lead, PCBs, petroleum and related hydrocarbons, and 
radioactive material) that is required to be removed to a Class I, Class II, or Class III 
disposal site in accordance with provisions of existing law (“hazardous material”); 
or 

2. Other material that may present an imminent substantial danger to persons or 
property exposed thereto in connection with Work at the Site (“other materials”). 

13.5.B. Except as otherwise provided in the Contract Documents or as provided by applicable 
law, Contractor shall not be required to give any notice for the disturbance or 
observation of any such hazardous materials or other materials where such matter is 
disturbed or observed as part of the scope of Work under the Contract Documents 
(such as hazardous waste or hazardous material investigation, remediation or disposal 
activities which are identified as the subject of Work under the Contract Documents), 
where Contractor complies with all requirements in the Contract Documents and 
applicable law respecting such materials. 

13.5.C. Contractor’s Notice of Hazardous Materials Condition shall indicate whether the 
hazardous materials or other materials were shown or indicated in the Contract 
Documents to be within the scope of Work, and whether the hazardous materials or 
other materials were brought to the Site by Contractor, its Subcontractors, suppliers, or 
anyone else for whom Contractor is responsible.   

13.5.D. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract 
Time regarding claimed hazardous waste or materials if: 
1. Contractor knew of the existence of such hazardous materials or other materials at 

the time Contractor submitted its Bid; or 
2. Contractor should have known of the existence of such hazardous material or other 

materials as a result of its having the responsibility to obtain additional or 
supplementary examinations, investigation, explorations, tests, studies, and data 
concerning the conditions at or contiguous to the Site prior to submitting its Bid; or 

3. Contractor failed to give the written notice within the time required by paragraph 
13.5.A of this Document 00700. 

13.5.E. If Owner determines that conditions involve hazardous materials or other materials 
and that a change in Contract Document terms is justified, Owner will issue either a 
Request for Proposal or Construction Change Directive under the procedures 
described in the Contract Documents, including without limitation Section 01250 
(Modification Procedures).  If Owner determines that conditions do not involve 
hazardous materials or other materials or that no change in Contract Document terms 
is justified, Owner will notify Contractor in writing, stating the reasons for its 
determination. 

13.5.F. In addition to the parties’ other rights under paragraph 13.5.E of this Document 00700, 
if Contractor does not agree to resume Work based on a reasonable belief that it is 
unsafe, or does not agree to resume Work under special conditions, Owner may order 
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the disputed portion of Work deleted from the Work, or performed by others, or 
Owner may invoke its right to terminate Contractor’s right to proceed under the 
Contract Documents in whole or in part, for convenience or for cause as the facts may 
warrant. 

13.5.G. If Contractor does not agree with any Owner determination of any adjustment in the 
Contract Sum or Contract Time under this paragraph 13.5, Contractor may make a 
claim as provided in Article 12 of this Document 00700. 

13.6 Suspension Of Work 

13.6.A. Owner may, without cause, order Contractor in writing to suspend, delay or interrupt 
Work in whole or in part for such period of time as Owner may determine.  An 
adjustment shall be made for increases in cost of performance of Work of the Contract 
Documents caused by any such suspension, delay or interruption, calculated using the 
measures set forth in Section 01250 (Modification Procedures).  No adjustment shall be 
made to extent that:  
1. Performance is, was or would have been so suspended, delayed or interrupted by 

another cause for which Contractor is responsible; or  
2. An equitable adjustment is made or denied under any other provision of Contract 

Documents; or  
3. The suspension of Work was the direct or indirect result of Contractor’s failure to 

perform any of its obligations hereunder.  Adjustments made in cost of 
performance may have a mutually agreed fixed or percentage fee; if the parties 
cannot agree, Contractor may file a claim under Article 12 of this Document 00700. 

13.7 Termination Of Contract For Cause 

13.7.A. Owner may declare Contractor in default of Contract Documents and Owner may 
terminate Contractor’s right to proceed under the Contract Documents for cause: 
1. Should Contractor make an assignment for the benefit of creditors; admit in writing 

its inability to pay its debts as they become due; file a voluntary petition in 
bankruptcy; be adjudged a bankrupt or insolvent; be the subject of an involuntary 
petition in bankruptcy which is not dismissed within 60 Days; file a petition or 
answer seeking for itself any reorganization, arrangement, composition, 
readjustment, liquidation, dissolution, or similar relief under any present or future 
statute, law, or regulation; file any answer admitting or not contesting the material 
allegations of a petition filed against Contractor in any such proceeding; or seek, 
consent to, or acquiesce in, the appointment of any  trustee, receiver, custodian or 
liquidator of Contractor or of all or any substantial part of its properties or if 
Contractor, its directors or shareholders, take action to dissolve or liquidate 
Contractor; or  

2. Should Contractor commit a material breach of the Contract Documents.  If Owner 
declares Contractor in default due to material breach, however, Owner must allow 
Contractor an opportunity to cure such breach within ten Days of the date of notice 
from Owner to Contractor providing notice of the default; or, if such breach is 
curable but not curable within such ten-Day period, within such period of time as 
is reasonably necessary to accomplish such cure.  (In order for Contractor to avail 
itself of a time period in excess of ten Days, Contractor must provide Owner within 
the ten-Day period with a written plan acceptable to Owner to cure said breach 
which includes, for example, evidence of necessary resources, Subcontractor 
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commitments, schedules and recovery schedules meeting Contract Document 
requirements and showing a realistic and achievable plan to cure the breach.  
Contractor must then diligently commence and continue such cure according to the 
written plan); or  

3. Should Contractor violate or allow (by a Subcontractor or other person or entity for 
which Contractor is responsible) a violation of any valid law, statute, regulation, 
rule, ordinance, permit, license or order of any governmental agency applicable to 
the Project or Work and does not cure (or cause to be cured) such violation within 
ten Days of the date of the notice from Owner to Contractor demanding such cure; 
or, if such violation is curable but not curable within such ten-Day period, within 
such period of time as is reasonably necessary to accomplish such cure.  (In order 
for Contractor to avail itself of a time period in excess of ten Days, Contractor shall 
provide Owner within the ten-Day period with a written plan to cure said violation 
acceptable to Owner, and then diligently commence and continue performance of 
such cure according to the written plan.) 

13.7.B. If Owner at any time reasonably believes that Contractor is or may be in default under 
the Contract Documents as provided in paragraph 13.7.A of this Document 00700, 
Owner may in its sole discretion notify Contractor of this fact and request written 
assurances from Contractor of performance of Contract Documents and a written plan 
from Contractor to remedy any default under the terms of Contract Documents which 
Owner may advise Contractor of in writing.  Contractor shall, within 10 Days of 
Owner’s request, deliver a written cure plan which meets the requirements of the 
written plan deliverable under paragraph 13.7.A.2 of this Document 00700. Failure of 
Contractor to provide such written assurances of performance and the required written 
plan, within ten Days of request, will constitute a material breach of Contract 
Documents sufficient to justify termination for cause. 

13.7.C. In event of termination for cause, Owner will immediately serve written notice thereof 
upon Surety and Contractor.  Surety shall have the rights and obligations set forth in 
Document 00611 (Construction Performance Bond).  Subject to the Surety’s rights 
under the Performance Bond (which rights are waived upon a default thereunder), 
Owner may take over the Work and prosecute it to completion by contract or by any 
other methods it may deem advisable. 

13.7.D. In the event of termination by Owner as provided in paragraph 13.7.A of this 
Document 00700 for cause: 
1. Owner will compensate Contractor for the value of the Work delivered to Owner 

upon termination as determined in accordance with the Contract Documents, 
subject to all rights of offset and back charges, and provided that Contractor 
provides Owner with updated as-builts and Project Record Documents showing 
the Work performed up to the date of termination.  However, Owner will not 
compensate Contractor for its costs in terminating the Work or any cancellation 
charges owed to third parties. 

2. Contractor shall deliver to Owner possession of the Work in its then condition 
including, but not limited to, all designs, engineering, Project records, Project 
Record Documents, cost data of all types, Drawings and Specifications and 
contracts with vendors and Subcontractors, all other documentation associated 
with the Project, and all construction supplies and aids dedicated solely to 
performing the Work which, in the normal course of construction, would be 
consumed or only have salvage value at the end of the construction period.  
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Contractor shall remain fully liable for the failure of any Work completed and 
materials and equipment provided through the date of such termination to comply 
with the provisions of the Contract Documents.  The provisions of this paragraph 
13.7.D shall not be interpreted to diminish any right which Owner may have to 
claim and recover damages for any breach of Contract Documents or otherwise, 
but rather, Contractor shall compensate Owner for all loss, cost, damage, expense, 
and/or liability suffered by Owner as a result of such termination and failure to 
comply with Contract Documents. 

3. Owner’s rights under paragraph 13.7.D.2 shall be specifically enforceable to the 
greatest extent permitted by law.  Owner shall, to the extent applicable, have all 
other rights and remedies set forth in any Bidding Document. 

13.7.E. Owner may terminate portions or parts of the Work for cause, provided these portions 
or parts (1) have separate geographic areas from parts or portions of the Work not 
terminated or (2) are limited to the Work of one or more specific trades or 
Subcontractors.  In such case, Contractor shall cooperate with a competing contractor 
as required under Article 6 of this Document 00700. 

13.7.F. In the event a termination for cause is determined to have been made wrongfully or 
without cause, then the termination shall be treated as a termination for convenience, 
and Contractor shall have no greater rights than it would have had following a 
termination for convenience.  Any Contractor claim arising out of a termination for 
cause shall be made in accordance with the provisions of the Contract Documents on 
claims and calculated in accordance with the provisions of the Contract Documents on 
Change Orders and claims.  No other loss cost, damage, expense or liability may be 
claimed, requested or recovered by Contractor. 

13.8 Termination Of Contract For Convenience 

13.8.A. Owner may terminate performance of the Work under the Contract Documents in 
accordance with this clause in whole, or from time to time in part, whenever Owner 
shall determine that termination is in Owner’s best interest.  Termination shall be 
effected by Owner delivering to Contractor notice of termination specifying the extent 
to which performance of the Work under the Contract Documents is terminated and 
the effective date of the termination. 

13.8.B. After receiving a notice of termination under paragraph 13.8.A of this Document 00700, 
and except as otherwise directed by Owner, Contractor shall: 
1. Stop Work under the Contract Documents on date and to extent specified in notice 

of termination; 
2. Place no further orders or subcontracts for materials, services, or facilities except as 

necessary to complete portion of Work under the Contract Documents which is not 
terminated; 

3. Terminate all orders and subcontracts to extent that they relate to performance of 
Work terminated by the notice of termination; 

4. Assign to Owner in manner, at times, and to extent directed by Owner, all right, 
title, and interest of Contractor under orders and subcontracts so terminated.  
Owner shall have the right, in its sole discretion, to settle or pay any or all claims 
arising out of termination of orders and subcontracts; 

5. Settle all outstanding liabilities and all claims arising out of such termination of 
orders and subcontracts, with approval or ratification of Owner to extent Owner 
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may require.  Owner’s approval or ratification shall be final for purposes of this 
paragraph 13.8; 

6. Transfer title to Owner, and deliver in the manner, at the times, and to the extent, if 
any, directed by Owner, all fabricated or unfabricated parts, Work in process, 
completed Work, supplies, and all other material produced as part of, or acquired 
in connection with performance of, Work terminated by the notice of termination, 
and completed or partially completed drawings, drawings, specifications, 
information, and other property which, if the Project had been completed, would 
have been required to be furnished to Owner; 

7. Use its best efforts to sell, in manner, at times, to extent, and at price or prices that 
Owner directs or authorizes, any property of types referred to in paragraph 
13.8.B.6 of this Document 00700, but Contractor shall not be required to extend 
credit to any purchaser, and may acquire any such property under conditions 
prescribed and at price or prices approved by Owner.   Proceeds of transfer or 
disposition shall be applied to reduce payments to be made by Owner to 
Contractor under the Contract Documents or shall otherwise be credited to the 
price or cost of Work covered by Contract Documents or paid in such other manner 
as Owner may direct; 

8. Complete performance of the part of the Work which was not terminated by the 
notice of termination; and 

9. Take such action as may be necessary, or as Owner may direct, to protect and 
preserve all property related to Contract Documents which is in Contractor’s 
possession and in which Owner has or may acquire interest. 

13.8.C. After receipt of a notice of termination under paragraph 13.8.A of this Document 
00700, Contractor shall submit to Owner its termination claim, in form and with all 
certifications required by Article 12 of this Document 00700.  Contractor’s termination 
claim shall be submitted promptly, but in no event later than 6 months from effective 
date of the termination.  Contractor and Owner may agree upon the whole or part of 
the amount or amounts to be paid to Contractor because of a total or partial 
termination of Work under this paragraph 13.8.  If Contractor and Owner fail to agree 
on the whole amount to be paid to Contractor because of the termination of the Work 
under this paragraph 13.8, Owner’s total liability to Contractor by reason of the 
termination shall be the total (without duplication of any items) of: 
1. The reasonable cost to Contractor, without profit, for all Work performed prior to 

the effective date of the termination, including Work done to secure the Project for 
termination.  Reasonable cost may not exceed the applicable percentage completion 
values derived from the Progress Schedule and the Schedule of Values.  
Deductions shall be made for cost of materials to be retained by Contractor, cost of 
Work defectively performed, amounts realized by sale of materials, and for other 
appropriate credits against cost of Work.  Reasonable cost will include reasonable 
allowance for Project overhead and general administrative overhead not to exceed 
a total of ten percent of direct costs of such Work.   When, in Owner’s opinion, the 
cost of any item of Work is excessively high due to costs incurred to remedy or 
replace Defective or rejected Work, reasonable cost to be allowed will be the 
estimated reasonable cost of performing the Work in compliance with 
requirements of Contract Documents and excessive actual cost shall be disallowed. 

2. A reasonable allowance for profit on cost of Work performed as determined under 
paragraph 13.8.C.1 of this Document 00700, provided that Contractor establishes to 
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Owner’s satisfaction that Contractor would have made a profit had the Project been 
completed, and provided further that the profit allowed shall not exceed 5 percent 
of cost. 

3. Reasonable costs to Contractor of handling material returned to vendors, delivered 
to Owner or otherwise disposed of as directed by Owner. 

4. A reasonable allowance for Contractor’s internal administrative costs in preparing 
termination claim. 

5. Except as provided in this paragraph 13.8.C of this Document 00700, Owner shall 
not be liable for costs incurred by Contractor or Subcontractors after receipt of a 
notice of termination.  Such non-recoverable costs include, but are not limited to, 
anticipated profits on Work not performed as of the date of termination, post-
termination employee salaries, post-termination general administrative expenses, 
post-termination overhead or unabsorbed overhead, costs of preparing and 
submitting Contractor’s Bid, attorneys’ fees of any type, and all costs relating to 
prosecution of claim or lawsuit.  

6. Owner shall have no obligation to pay Contractor under this paragraph 13.8 unless 
and until Contractor provides Owner with updated and acceptable as-builts and 
Project Record Documents for Work completed prior to termination. 

13.8.D. In arriving at the amount due Contractor under this clause, there shall be deducted: 
1. All unliquidated advances or other payments on account previously made to 

Contractor which are applicable to the terminated portion of Contract Documents;  
2. Any claim which Owner may have against Contractor in connection with Contract 

Documents; and  
3. The agreed price for, or proceeds of sale of, any materials, supplies, or other things 

kept by Contractor or sold under provisions of this paragraph 13.8, and not 
otherwise recovered by or credited to Owner. 

13.9 Contingent Assignment Of Subcontracts 

13.9.A. Contractor hereby assigns to Owner each Subcontract for a portion of the Work, 
provided that: 
1. The assignment is effective only after Owner’s termination of Contractor’s right to 

proceed under the Contract Documents (or portion thereof relating to that 
Subcontract) pursuant to paragraphs 13.7 or 13.8 of this Document 00700. 

2. The assignment is effective only for the Subcontracts which Owner expressly 
accepts by notifying the Subcontractor in writing; 

3. The assignment is subject to the prior rights, if any, of the Surety, obligated by 
Document 00611 (Construction Performance Bond) provided under the Contract 
Documents, where the Surety exercises its rights to complete the Contract; 

4. After the effectiveness of an assignment, Contractor shall, at its sole cost and 
expense (except as otherwise provided in paragraphs 13.7 or 13.8 of this Document 
00700), sign all instruments and take all actions reasonably requested by Owner to 
evidence and confirm the effectiveness of the assignment in Owner; and 

5. Nothing in this paragraph 13.9 shall modify or limit any of Contractor’s obligations 
to Owner arising from acts or omissions occurring before the effectiveness of any 
Subcontract assignment, including but not limited to all defense, indemnity and 
hold-harmless obligations arising from or related to the assigned Subcontract.  
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13.10 Remedies and Contract Integration 

13.10.A. Subject to Contract Documents provisions regarding Contractor claims, claim review, 
and claim resolution, and subject to the limitations therein, the exclusive jurisdiction 
and venue for resolving all claims, counter-claims, disputes and other matters in 
question between Owner and Contractor arising out of or relating to Contract 
Documents, any breach thereof or the Project shall be the applicable court of competent 
jurisdiction located in the State of California, County of Sonoma.  All Owner remedies 
provided in the Contract Documents shall be taken and construed as cumulative and 
not exclusive; that is, in addition to each and every other remedy herein provided; and 
in all instances Owner shall have any and all other equitable and legal rights and 
remedies which it would have according to law. 

13.10.B. The Contract Documents, any Contract Modifications, and Change Orders shall 
represent the entire and integrated agreement between Owner and Contractor 
regarding the subject matters hereof and thereof and shall constitute the exclusive 
statement of the terms of the parties’ agreement.  The Contract Documents, and any 
Contract Modifications and Change Orders, shall supersede any and all prior 
negotiations, representations or agreements, written or oral, express or implied, that 
relate in any way to the subject matter of the Contract Documents or written 
Modifications.  Owner and Contractor represent and agree that, except as otherwise 
expressly provided in the Contract Documents, they are entering into the Contract 
Documents and any subsequent written Modification in sole reliance upon the 
information set forth or referenced in the Contract Documents or Contract 
Modifications and the parties are not and will not rely on any other information. 

13.10.C. In any proceeding to enforce the Contract Documents, Contractor and Owner agree 
that the finder of fact shall receive detailed instructions on the meaning and operation 
of the Contract Documents, including their conditions, limitations of liability and 
remedies clauses, claims procedures and any other provisions impacting major 
defenses and theories of liability of the parties.  Detailed findings of fact shall be 
requested, to verify Contract enforcement. 

13.10.D. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, 
conditions or other provisions of the Contract Documents at any time shall not in any 
way affect, limit, modify or waive that party’s right thereafter to enforce or compel 
strict compliance with every term, covenant, condition or other provision hereof, any 
course of dealing or custom of the trade or oral representations notwithstanding. 

13.11 Patents 

13.11.A. Fees or claims for any patented invention, article or arrangement that may be used 
upon or in any manner connected with performance of the Work or any part thereof 
shall be included in the Bid price for doing the Work.  Contractor shall defend, 
indemnify and hold harmless Owner and each of its officers, employees, consultants 
and agents, including, but not limited to, the Board and each Owner’s Representative, 
including Agency from all damages, claims for damages, costs or expenses in law or 
equity, including attorneys’ fees, arising from or relating to any claim that any article 
supplied or to be supplied under the Contract Documents infringes on the patent 
rights, copyright, trade name, trademark, service mark, trade secret or other 
intellectual property right of any person or persons or that the person or entity 
supplying the article does not have a lawful right to sell the same.  Such costs or 
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expenses for which Contractor agrees to indemnify and hold harmless the above 
indemnities include but are not limited to any and all license fees, whether such fees 
are agreed by any indemnitee or ordered by a court or administrative body of any 
competent jurisdiction. 

13.12 Substitution For Patented And Specified Articles 

13.12.A. Except as provided otherwise in Document 00200 (Instructions to Bidders) or in the 
Contract Documents, whenever in Specifications, material or process is designated by 
patent or proprietary name or by name of manufacturer, such designation shall be 
deemed to be used for purpose of facilitating description of material and process 
desired, and shall be deemed to be followed by the words “or Approved Equal” and 
Contractor may offer any substitute material or process that Contractor considers 
“equal” in every respect to that so designated and if material or process offered by 
Contractor is, in opinion of Owner, Equal in every respect to that so designated, its use 
will be approved. However, Contractor may utilize this right only by timely 
submitting Document 00660 (Substitution Request Form) as provided in Document 
00200 (Instructions to Bidders).  A substitution will be approved only if it is a true 
Equal item in every aspect of its design and quality, including but not limited to its 
dimensions, weights, service requirements, durability, functioning, impact on 
contiguous construction elements, overall schedule and design. 

13.13 Interest Of Public Officers 

13.13.A. No representative, officer, or employee of Owner or Agency, no member of the 
governing body of the locality in which the Project is situated, no member of the 
locality in which Owner or Agency was activated, and no other public official of such 
locality or localities who exercises any functions or responsibilities with respect to the 
Project, during the tenure of the official or for one year thereafter, shall, as principal, 
agent, attorney or otherwise, be directly or indirectly interested, in the Contract 
Documents or the proceeds thereof. 

13.14 Limit Of Liability 

13.14.A. OWNER, AND EACH OF ITS OFFICERS, BOARD MEMBERS, EMPLOYEES, 
CONSULTANTS AND AGENTS INCLUDING, BUT NOT LIMITED TO, ENGINEER 
THE AGENCY, AND EACH OTHER OWNER REPRESENTATIVE, SHALL HAVE NO 
LIABILITY TO CONTRACTOR FOR SPECIAL, CONSEQUENTIAL, OR INCIDENTAL 
DAMAGES, EXCEPT TO THE LIMITED EXTENT THAT THESE CONTRACT 
DOCUMENTS OR APPLICABLE PUBLIC CONTRACTING STATUTES MAY 
SPECIFY THEIR RECOVERY. 

14. MODIFICATIONS OF CONTRACT DOCUMENTS 

14.1 Alterations, Modifications And Force Account Work 

14.1.A. No modification or deviation from the Drawings and Specifications will be permitted 
except by written Contract Modification. 

14.1.B. Owner may, without notice to the sureties, make alterations, deviations, additions to, 
or deletions from Contract Documents; increase or decrease the quantity of any item or 
portion of the Work; expand, contract or otherwise change the Contract Time; delete 
any item or portion of the Work; and require extra Work.  Contractor shall perform 
such Work under applicable provisions of the Contract Documents, unless specifically 
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provided otherwise at the time the change is ordered.  In the case of any ordered extra 
Work, Owner reserves the right to furnish all or portions of associated labor, material, 
and equipment, which Contractor shall accept and use without payment for costs, 
markup, profit, or otherwise for such Owner-furnished labor, materials, and 
equipment. 

14.1.C. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a 
written Change Order that shall specify: 
1. The Work performed in connection with the change to be made; 
2. The amount of the adjustment of the Contract Sum, if any, and the basis for 

compensation for the Work ordered; and 
3. The extent of the adjustment in the Contract Time, if any. 

14.1.D. A Change Order will become effective when signed by Owner.  If Owner exercises its 
right to decide disputed issues pertaining to changed Work as set forth in Articles 12 
and 14 of this Document 00700, then the resulting Change Order shall be effective 
when signed by Owner, notwithstanding that Contractor has not signed it. 

14.1.E. Changes not affecting the Contract Time or Contract Sum of the Work, in Owner’s 
discretion, may be set forth in a written RFI-Reply executed by Owner.  Execution of 
such an RFI-Reply constitutes Contractor’s agreement to make the specified change 
without change to the Contract Sum or the Contract Time. 

14.1.F. Changes or deviations from Contract Documents affecting the Contract Time or 
Contract Sum of the Work shall not be made without the authority of an effective 
Change Order or Construction Change Directive as provided in Section 01250 
(Modification Procedures), except in cases of emergency discussed in Article 16 of this 
Document 00700. 

14.1.G. If changes ordered in design, workmanship or materials are of such a nature as to 
increase or decrease the cost of any part of the Work, the price fixed in the Contract 
Documents shall be increased or decreased by the amount that Contractor and Owner 
may agree upon as a reasonable and proper allowance for the cost increase or decrease.  
If an agreement cannot be reached, then Owner will reach a determination, which shall 
be final, subject to Contractor’s rights under Article 12 of this Document 00700.  In all 
cases Contractor shall perform the changed Work as directed by Owner subject to 
Contractor’s rights under Article 12 of this Document 00700. 

14.1.H. Contractor shall, upon Owner’s request, permit inspection of the original unaltered Bid 
estimate, subcontract agreements, purchase orders relating to the change, and 
documents substantiating all costs associated with its cost proposal or claims arising 
from changes in the Work. 

14.1.I. Changes in the Work made pursuant to this Article 14 and extensions of Contract Time 
necessary by reason thereof shall not in any way release the guarantees and warranties 
given by Contractor pursuant to provisions of the Contract Documents, nor shall such 
changes in the Work relieve or release the Sureties of bonds executed pursuant to said 
provisions.  The Sureties, in executing such bonds, shall be deemed to have expressly 
agreed to any such change in the Work and to any extension of time made by reason 
thereof. 

14.1.J. Procedures for Modifications of Contract Documents and for calculating the cost of 
extra and deleted Work are given in Section 01250 (Modification Procedures).  
Regarding delay and impact costs of any nature, Contractor may not seek delay 
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compensation for on-Site or off-Site costs based on formulas, e.g., “Eichlay” or other 
formula.  Rather, Contractor shall prove actual costs resulting from such delays.  If 
Contractor requests compensation for delay to the construction, then Contractor shall 
prove and document actual costs plus markup per the cost categories and procedures 
in Section 01250 (Modification Procedures) in order to request, claim or prove 
compensation for delay. 

14.1.K. Owner’s General Manager is authorized to approve Change Orders in accordance with 
Resolution No. 04-0547 dated June 8, 2004.  The approval period for such Change 
Orders is approximately seven Days from receipt of the signed Change Order from 
Contractor.  If a Change Order is equal to or greater than the amounts authorized by 
Resolution No. 04-0547, it may be necessary for the Board to approve the Change 
Order, and if so the approval period is approximately 28 Days from receipt of the 
signed Change Order from Contractor.  A performance bond rider covering the 
changed Work must be executed and delivered to Owner before proceeding with the 
changed Work.  Contractor is charged with knowledge of Owner’s approved Change 
Order limits and procedures in effect at the applicable time. 

15. TIME ALLOWANCES 

15.1 Time Allowances For Performance Of Contract Documents 

15.1.A. When Contractor and Owner have signed the Contract Documents, Owner will serve a 
Notice to Proceed upon Contractor to that effect, either by depositing notice in a post 
office or post office box regularly maintained by United States Postal Service in a pre-
paid wrapper directed to Contractor at legal address or (at Owner’s option) by delivery 
by other means at legal address. 

15.1.B. The start date for Contract Time shall be on the date indicated in the applicable Notice 
to Proceed.  If no date is indicated, the start date for Contract Time shall be the fifth 
Day from the date that Contractor receives, by hand delivery or facsimile transmission, 
Owner’s written Notice to Proceed, unless the Notice to Proceed is served by mail only, 
in which case the start date for Contract Time shall be the fifth Day following the 
mailing date.  The total number of Days for completion of the Work under the Contract 
Documents shall be as provided in Document 00520 (Agreement). 

15.2 Entitlement to Change Of Contract Time 

15.2.A. The Contract Time may only be changed by Change Order or by Contract 
Modification, and all time limits stated in the Contract Documents are of the essence of 
Contract Documents. 

15.2.B. The Contract Time will be adjusted in an amount equal to the time lost due to: 
1. Changes in the Work ordered by Owner;  
2. Acts or neglect by Owner, Engineer, any Owner’s Representative, utility owners or 

other contractors performing other work, provided that Contractor has fully and 
completely performed its responsibilities under the Contract Documents; or 

3. Fires, floods, epidemics, abnormal weather conditions beyond the parameters 
otherwise set forth in this paragraph 15.2, earthquakes, civil or labor disturbances, 
strikes or Acts of God, provided damages resulting therefrom are not the result of 
Contractor’s failure to protect the Work as required by Contract Documents.   

15.2.C. The Contract Time shall not be extended for any cause identified in paragraph 15.2.B 
above, however, unless: 
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1. Contractor actually has been prevented from completing any part of the Work 
within the Contract Time due to delay that is beyond Contractor’s control and due 
to reasons for which Contractor is not responsible (delays attributable to and 
within the control of a Subcontractor, or its subcontractors, or supplier shall be 
deemed to be delays within the control of Contractor);  

2. A claim for delay is made as provided herein; and  
3. Contractor submits a Time Impact Evaluation as required under Section 01320 

(Progress Schedules and Reports) that demonstrates actual delay to critical Work 
activities that actually delay the progress of the Work in the amount of time 
requested. 

15.2.D. Where Contractor is prevented from completing any part of the Work within the 
Contract Time due to delay beyond the control of both Owner and Contractor 
(including, but not limited to, adverse weather of all types and acts of other contractors 
or utilities), an extension of Contract Time, in an amount equal to the number of Work 
Days lost due to such delay (without compensation), shall be Contractor’s sole and 
exclusive remedy for such delay. 

15.3 Weather-Related Delays 

15.3.A. Delays due to abnormal or adverse weather conditions will not be allowed for weather 
conditions that fall within the parameters listed herein.  Adverse weather delays may 
be allowed only if the number of Work Days of adverse weather exceeds these on a 
monthly basis and Contractor proves that adverse weather actually caused delays.  
Contractor shall give written notice of intent to claim an adverse weather Day within 
one Work Day of the adverse weather delay occurring.  Rain parameters are as follows, 
pro-rated in the individual month Contractor starts and finishes Work. 

Rain Days: January, [9]; February, [8]; March, [7]; April, [4]; May, [2]; June, [1]; July, 
[0]; August, [0]; September, [1]; October, [3]; November, [6]; and December, [8]. 

In order to qualify as an adverse weather delay with respect to the foregoing 
parameters, daily rainfall must exceed 0.10 of an inch or more at the Santa Rosa, 
California station, as measured by the National Oceanic & Atmospheric 
Administration, and Contractor must prove that the rain actually caused delay as set 
forth above. 

15.3.B. Contractor shall include the foregoing rain parameters as a monthly activity in its 
Progress Schedule.  As Work on the critical path is affected by rain, Contractor shall 
notify Owner and request that the Days be moved to the affected activities.  Any 
adverse weather Days remaining shall be considered Project Float.  

15.3.C. Adverse weather delay for rain shall be recognized for the actual period of time 
Contractor proves it was delayed by rain exceeding the specified parameters.  For 
example, and not by way of limitation, if rain exceeding the specified parameters does 
not in fact delay Contractor’s progress on the critical path, then no time extension shall 
be recognized; and conversely, if Contractor proves that rain exceeding the specified 
parameters causes delay to Contractor for a period longer than the number of rain 
Days incurred (e.g., if it rains during grading Work), then Contractor shall be entitled 
to a time extension equal to the actual period of such delay. 

15.3.D. Contractor shall take reasonable steps to mitigate potential weather delays, such as 
dewatering the Site, covering Work and material that could be affected adversely by 
weather, and using all necessary construction means and methods to dry and/or 
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aerate wet soils.  Failure to do so shall be cause for Owner to not grant a time extension 
due to adverse weather, where Contractor could have avoided or mitigated the 
potential delay by exercising reasonable care. 

15.4 Notice Of Delay 

15.4.A. Within seven Days of the beginning of any delay, Contractor shall notify Owner in 
writing, by submitting a notice of potential claim, of all anticipated delays resulting 
from the delay event in question.  Any request for extension of time shall be 
accompanied by Contractor’s written statement that the adjustment claimed is the 
entire adjustment to which the Contractor is entitled as a result of the occurrence of 
said event, and shall include a written schedule document that demonstrates delay to 
the critical path using a Time Impact Evaluation as specified in Section 01320 (Progress 
Schedules).  Owner will determine all claims and adjustments in the Contract Time.  
No claim for an adjustment in the Contract Time will be valid and such claim will be 
waived if not submitted in accordance with the requirements of this paragraph 15.4.A. 

15.5 Time Extensions And/Or Compensation Entitlement For Delays 

15.5.A. Contractor may receive a time extension and be compensated for delays caused 
directly and solely by Owner. 

15.5.B. Contractor may receive a time extension without compensation for delays resulting in 
whole or in part from causes beyond the reasonable control of Contractor and Owner, 
e.g., adverse weather conditions exceeding Contract Documents parameters, acts of 
third parties unrelated to Contractor’s obligations herein, earthquakes, Acts of God 
and epidemics.  In such cases, a time extension without compensation shall constitute 
Contractor’s sole and exclusive remedy for such delays. 

15.5.C. Contractor shall not be entitled to any time extension or compensation including, but 
not limited to, extended field or home office overhead, field supervision, costs of 
capital, interest, escalation charges, acceleration costs or other impacts for any delays 
caused in whole or in part by Contractor’s failure to perform its obligations under the 
Contract Documents, or during periods of delay concurrently caused by Contractor 
and either Owner or others.   

15.5.D. Contractor shall not be entitled to damages for delay to the Work caused by the 
following reasons: 
1. Owner’s right to sequence the Work in a manner which would avoid disruption to 

Owner’s contractors and their subcontractors and Owner’s employees, exercised as 
a result of Contractor’s failure to perform its cooperation and coordination 
responsibilities required by Contract Documents; Owner’s enforcement of any 
government act or regulation; or the provisions of the Contract Documents; 

2. For changed Site conditions that are beyond the parties’ contemplation, except that 
Owner may approve direct costs associated with unknown conditions (but not 
costs or damages which result from such delays); and 

3. Extensive requests for clarifications to Contract Documents or Contract 
Modifications thereto, provided such clarifications or Contract Modifications are 
processed by Owner or its consultants in a reasonable time commensurate with 
Contract Documents requirements. 
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15.6 Liquidated Damages 

15.6.A. Execution of Contract Documents by Contractor shall constitute acknowledgement by 
Contractor that Contractor understands, has ascertained and agrees that Owner will 
actually sustain damages in the amount fixed in the Contract Documents for each and 
every Day during which completion of Work required is delayed beyond expiration of 
time fixed for completion or extensions of time allowed pursuant to provisions hereof.  
Contractor and Owner agree that specified measures of liquidated damages shall be 
presumed to be the damages actually sustained by Owner as defined below, and that 
because of the nature of the Project, it would be impracticable or extremely difficult to 
fix the actual damages. 

15.6.B. Liquidated damages shall be considered not as a penalty but as agreed monetary 
damage sustained by Owner for increased Project administration expenses, including 
extra inspection, construction management, and architectural and engineering 
expenses related to the Project and Contract Documents because Contractor failed to 
perform and complete Work within time fixed for completion or extensions of time 
allowed pursuant to provisions hereof.  Liquidated damages shall not be deemed to 
include within their scope additional damages or administrative costs arising from 
Defective Work, lost revenues, interest expenses, cost of completion of the Work, cost 
of substitute facilities, claims and fines of regulatory agencies, damages suffered by 
others or other forms of liability claimed against Owner as a result of delay (e.g., delay 
or delay-related claims of other contractors or subcontractors), and defense costs 
thereof.  Contractor shall be fully responsible for the actual amount of any such 
damages it causes, in addition to the liquidated damages otherwise due Owner. 

15.6.C. Owner may deduct from any money due or to become due to Contractor subsequent to 
time for completion of entire Work and extensions of time allowed pursuant to 
provisions hereof, a sum representing then-accrued liquidated damages.  Should 
Contractor fall behind the approved Progress Schedule, Owner may deduct liquidated 
damages based on its estimated period of late completion.  Owner need not wait until 
Final Completion to withhold liquidated damages from Contractor’s progress 
payments.  Should money due or to become due to Contractor be insufficient to cover 
aggregate liquidated damages due, then Contractor forthwith shall pay the remainder 
of the assessed liquidated damages to Owner. 

16. WORKING CONDITIONS AND PREVAILING WAGES 

16.1 Use Of Site/Sanitary Rules 

16.1.A. All portions of the Work shall be maintained at all times in neat, clean and sanitary 
condition.  Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ 
employees on the Site where needed, and their use shall be strictly enforced.  All toilets 
shall be properly secluded from public observation, and shall be located, constructed 
and maintained subject to Owner’s approval. 

16.1.B. Contractor shall confine construction equipment, the storage of materials and 
equipment and the operations of workers to the Site and land areas identified in and 
permitted by Contract Documents and other land and areas permitted by applicable 
laws and regulations, rights of way, permits and easements or as designated by 
Owner, and shall not unreasonably encumber the premises with construction 
equipment or other materials or equipment.  Contractor shall assume full 
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responsibility for any damage to any such land or area, any improvement located 
thereon, or to the owner or occupant thereof resulting from the performance of Work. 

16.1.C. During the progress of the Work, Contractor shall keep the Site and the Project free 
from accumulations of waste materials, rubbish and other debris resulting from the 
Work.  At the completion of the Work, Contractor shall clean the Site, remove all waste 
materials, rubbish and debris from and about the Site as well as all tools, appliances, 
construction equipment and machinery and surplus materials.  Contractor shall leave 
the premises clean and ready for occupancy by Owner at Substantial Completion of 
Work.  Contractor shall restore to original condition all property not designated for 
alteration by Contract Documents. 

16.1.D. Contractor shall not load nor permit any part of any structure or pavement to be 
loaded in any manner that will endanger the structure or pavement, nor shall 
Contractor subject any part of Work or adjacent property to stresses or pressures that 
will endanger it.  Contractor shall conduct all necessary existing conditions 
investigation regarding structural, mechanical, electrical or any other system existing, 
shall perform Work consistent with such existing conditions, and shall have full 
responsibility for insufficiencies or damage resulting from insufficiencies of existing 
systems, equipment or structures to accommodate performing the Work. 

16.2 Protection Of Work, Persons, And Property 

16.2.A. Contractor shall be responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with Work.  Contractor shall comply with all 
safety requirements specified in any safety program established by Owner, or required 
by state, federal or local laws and ordinances.  Contractor shall be responsible for all 
damage to Work, property or structures, and all injuries to persons either on the Site or 
constituting the Work (e.g., materials in transit), arising from the performance of Work 
of the Contract Documents from any cause. 

16.2.B. Contractor shall comply with all applicable laws and regulations of any public body 
having jurisdiction for safety of persons or property or to protect them from damage, 
injury or loss; and shall erect and maintain all necessary safeguards for such safety and 
protection.  Contractor shall notify owners of adjacent property and of Underground 
Facilities and utility owners when prosecution of the Work may affect them, and shall 
cooperate with them in the protection, removal, relocation and replacement of their 
property. 

16.2.C. Contractor shall remedy all damage, injury or loss to any property referred to in 
paragraph 16.2.A of this Document 00700, caused, directly or indirectly, in whole or in 
part, by Contractor, any Subcontractor, supplier, or any other person or organization 
directly or indirectly employed by any of them to perform or furnish any Work or 
anyone for whose acts any of them may be liable.  Contractor’s duties and 
responsibility for safety and for protection of Work shall continue until such time as all 
the Work is completed and Final Acceptance of the Work.  Owner and its agents do not 
assume any responsibility for collecting any indemnity from any person or persons 
causing damage to Contractor’s Work. 

16.2.D. Contractor shall designate a qualified and experienced safety representative at the Site 
whose duties and responsibilities shall be the prevention of accidents and the 
maintaining and supervising of safety precautions and programs. 
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16.2.E. Owner may, at its option, retain such moneys due under the Contract Documents as 
Owner deems necessary until any and all suits or claims against Contractor for injury 
to persons or property shall be settled and Owner receives satisfactory evidence to that 
effect. 

16.3 Responsibility For Safety And Health 

16.3.A. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and 
invitees comply with applicable health and safety laws while at the Site.  These laws 
include the Occupational Safety and Health Act of 1970 and rules and regulations 
issued pursuant thereto, and Owner’s safety regulations as amended from time to 
time.  Contractor shall comply with all Owner directions regarding protective clothing 
and gear. 

16.3.B. Contractor shall be fully responsible for the safety of its and its Subcontractors’ 
employees, agents and invitees on the Site. Contractor shall notify Owner, in writing, 
of the existence of hazardous conditions, property or equipment at the Site that are not 
under Contractor’s control.  Contractor shall be responsible for taking all the necessary 
precautions against injury to persons or damage to the property of Contractor, 
Subcontractors or persons from recognized hazards until the responsible party corrects 
the hazard. 

16.3.C. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that 
portion of the Site where Work under the Contract Documents is to be performed, 
Owner-designated routes for ingress and egress thereto, and any other Owner-
designated area.  Except those routes for ingress and egress over which Contractor has 
no right of control, within such areas, Contractor shall provide safe means of access to 
all places at which persons may at any time have occasion to be present. 

16.4 Emergencies 

16.4.A. In emergencies affecting the safety or protection of persons or Work or property at the 
Site or adjacent thereto, Contractor, without special instruction or authorization from 
Owner, is obligated to act to prevent threat and damage, injury or loss, until directed 
otherwise by Owner.  Contractor shall give Owner prompt written notice if Contractor 
believes that any significant changes in Work or variations from Contract Documents 
have been caused thereby.  If Owner determines that a change in the Contract 
Documents is required because of the action taken by Contractor in response to such 
an emergency, a Change Order or Construction Change Directive will be issued to 
document the consequences of such action. 

16.5 Use Of Roadways And Walkways 

16.5.A. Contractor shall not unnecessarily interfere with use of any roadway, walkway or 
other facility for vehicular or pedestrian traffic.  Before beginning any interference and 
only with Owner’s prior concurrence, Contractor may provide detour or temporary 
bridge for traffic to pass around or over the interference, which Contractor shall 
maintain in satisfactory condition as long as interference continues.  Unless otherwise 
provided in the Contract Documents, Contractor shall bear the cost of these temporary 
facilities. 
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16.6 Nondiscrimination 

16.6.A. No person or entity shall discriminate in the employment of persons upon public 
works because of race, religious creed, color, national origin, ancestry, physical 
disability, mental disability, medical condition, marital status, sexual preference, or 
gender of such persons, except as provided in Section 12940 of the Government Code.  
Every contractor for public works violating the provisions of Section 1735 of the Labor 
Code is subject to all the penalties imposed for a violation of Chapter 1, Part 7, Division 
2 of the Labor Code. Contractor agrees to comply with the provisions of Chapter 19, 
Article II, of the Sonoma County Code prohibiting discrimination in housing, 
employment, and services because of AIDS or HIV infection during the term of this 
Contract and any extensions of the term. 

16.7 Prevailing Wages 

16.7.A. Contractor shall pay to persons performing labor in and about Work provided for in 
the Contract Documents an amount equal to or more than the general prevailing rate 
of per diem wages for (1) work of a similar character in the locality in which the Work 
is performed and (2) legal holiday and overtime work in said locality.  The per diem 
wages shall be an amount equal to or more than the stipulated rates contained in a 
schedule that has been ascertained and determined by the Director of the State 
Department of Industrial Relations and Owner to be the general prevailing rate of per 
diem wages for each craft or type of workman or mechanic needed to execute this 
Contract.  Contractor shall also cause a copy of this determination of the prevailing rate 
of per diem wages to be posted at each Site, in addition to all other job site notices 
prescribed by regulation. 

16.7.B. Contractor shall forfeit, as a penalty to Owner, Fifty Dollars ($50.00) for each laborer, 
workman, or mechanic employed in performing labor in and about the Work provided 
for in the Contract Documents for each Day, or portion thereof, that such laborer, 
workman or mechanic is paid less than the said stipulated rates for any Work done 
under the Contract Documents by him or her or by any Subcontractor under him or 
her, in violation of Articles 1 and 2 of Chapter 1 of Part 7 of Division II of the California 
Labor Code.  The sums and amounts which shall be forfeited pursuant to this 
paragraph 16.7.B and the terms of the Labor Code shall be withheld and retained from 
payments due to Contractor under the Contract Documents, pursuant to this 
Document 00700 and the Labor Code, but no sum shall be so withheld, retained or 
forfeited except from the final payment without a full investigation by either the State 
Department of Industrial Relations or by Owner.  The Labor Commissioner pursuant 
to Labor Code Section 1775 shall determine the final amount of forfeiture. 

16.7.C. Contractor shall insert in every subcontract or other arrangement which Contractor 
may make for performance of Work or labor on Work provided for in the Contract, 
provision that Subcontractor shall pay persons performing labor or rendering service 
under subcontract or other arrangement not less than the general prevailing rate of per 
diem wages for work of a similar character in the locality in which the Work is 
performed, and not less than the general prevailing rate of per diem wages for holiday 
and overtime work fixed in the Labor Code. 

16.7.D. Contractor stipulates that it shall comply with all applicable wage and hour laws, 
including without limitation Labor Code Sections 1725.5, 1776, and 1811. 
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16.7.E. This project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations.  Contractor shall furnish and shall require all subcontractors to 
furnish the records specified in Labor Code section 1776 (e.g. electronic certified 
payroll records) directly to the Labor Commissioner in a format prescribed by the 
Labor Commissioner at least monthly. 

16.7.F. Contractor and all Subcontractors shall be registered and qualified to perform public 
work pursuant to Labor Code section 1725.5 as a condition to engage in the 
performance of any Work hereunder. 

16.7.G. Contractor and Subcontractors must keep accurate payroll records, showing the name, 
address, social security number, Work classification, straight time and overtime hours 
worked each Day and week, and the actual per diem wages paid to each journeyman, 
apprentice, worker, or other employee employed by him or her in connection with the 
Work of the Contract Documents. Each payroll record shall contain or be verified by a 
written declaration as required by Labor Code Section 1776. 

16.7.H. The payroll records enumerated above must be certified and shall be available for 
inspection at all reasonable hours at the principal office of Contractor as required by 
Labor Code Section 1776. 
1. Contractor shall inform Owner of the location of records enumerated above, 

including the street address, city and county, and shall, within five working Days, 
provide a notice of a change of location and address. 

2. Contractor or Subcontractor has 10 Days in which to comply subsequent to receipt 
of a written notice requesting the records enumerated above.  In the event that 
Contractor or Subcontractor fails to comply with the ten-Day period, he or she 
shall, as a penalty to Owner on whose behalf the contract is made or awarded, 
forfeit $100.00 for each calendar Day, or portion thereof, for each worker, until 
strict compliance is effectuated.  Upon the request of the Division of 
Apprenticeship Standards or the Division of Labor Standards Enforcement, these 
penalties shall be withheld from Progress Payments then due.  Contractor is not 
subject to a penalty assessment pursuant to this subparagraph due to the failure of 
a Subcontractor to comply with this subparagraph. 

16.7.I. If requested by Owner, Contractor shall also deliver certified payrolls and any related 
labor compliance documentation to Owner within 10 Days of Owner’s request. 

16.8 Environmental Controls 

16.8.A. Contractor shall comply with all rules, regulations, ordinances, and statutes that apply 
to any Work performed under the Contract Documents including, without limitation, 
any toxic, water, storm water management, and soil pollution controls and air 
pollution controls specified in Government Code Section 11017.  Contractor shall be 
responsible for insuring that Contractor’s Employees, Subcontractors, and the public 
are protected from exposure to airborne hazards or contaminated water, soil, or other 
toxic materials used during or generated by activities on the Site or associated with the 
Project. 

16.9 Shoring Safety Plan 

16.9.A. Any conflict between this paragraph 16.9 and Division 2 of the Specifications shall be 
resolved in favor of the most stringent requirement. 
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16.9.B. At least five Days in advance of any excavation five feet or more in depth, Contractor 
shall submit to Owner a detailed plan showing the shoring, bracing and sloping design 
(including calculations) and other provisions to be made for worker protection from 
the hazard of caving ground during the excavation, as required by Labor Code Section 
6705.  A civil or structural engineer registered in California shall prepare and sign any 
plan that varies from the shoring system standards established by the State 
Construction Safety Orders.  

16.9.C. During the course of Work, Contractor shall be responsible for determining where 
sloping, shoring, and/or bracing is necessary and the adequacy of the design, 
installation, and maintenance of all shoring and bracing for all excavation, including 
any excavation less than five feet in depth.  Contractor will be solely responsible for 
any damage or injuries that may result from excavating or trenching.  Owner’s 
acceptance of any drawings showing the shoring or bracing design or Work schedule 
shall not relieve Contractor of its responsibilities under this paragraph 16.9. 

16.9.D. Appoint a qualified supervisory employee who shall be responsible to determine the 
sloping or shoring system to be used depending on local soil type, water table, 
stratification, depth, etc. 

END OF DOCUMENT 
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DOCUMENT 00800 

SUPPLEMENTARY CONDITIONS 

1. SUMMARY 

A. This document includes requirements that supplement the paragraphs of Document 00700 
(General Conditions). 

2. SUPPLEMENTS 

A. Supplement to paragraph 4.2: 
4.2.A. General. 

1. Contractor shall maintain and shall require all of its subcontractors and other 
agents to maintain the insurance listed below.  Contractor shall not commence 
Work, nor allow its employees, subcontractors or anyone to commence Work 
until the required insurance has been submitted and approved by Owner and a 
Notice to Proceed has been issued.  Any requirement for insurance to be 
maintained after completion of the Work shall survive this Agreement. 

2. Owner reserves the right to review any and all of the required insurance policies 
and/or endorsements, but has no obligation to do so.  Failure to demand 
evidence of full compliance with the insurance requirements set forth in this 
Contract or failure to identify any insurance deficiency shall not relieve 
Contractor from, nor be construed or deemed a waiver of, its obligation to 
maintain the required insurance at all times during the performance of this 
Contract. 

4.2.B. Contractor - Required Insurance. 
1. At or before the date specified in Document 00510 (Notice of Award), Contractor 

shall furnish to Owner satisfactory proof that Contractor has obtained the 
following insurance as specified below: 
a. Workers Compensation Insurance & Employers Liability Insurance. 

1) Workers Compensation insurance with statutory limits as required by the 
Labor Code of the State of California. 

2) Employers Liability with minimum limits of $1,000,000 per Accident; 
$1,000,000 Disease per employee; $1,000,000 Disease per policy. 

3) The policy shall be endorsed to include a written waiver of the insurer's 
right to subrogate against Owner. 

4) Required Evidence of Insurance: 
(a) Subrogation waiver endorsement, and 
(b) Certificate of Insurance. 

5) If injury occurs to any employee of Contractor, Subcontractor, or sub-
subcontractor for which the employee, or the employee’s dependents in 
the event of employee’s death, is entitled to compensation from Owner 
under provisions of the Workers Compensation Insurance and Safety Act 
(Act), as amended, or for which compensation is claimed from Owner, 
Owner may retain out of sums due Contractor under Contract 
Documents, amount sufficient to cover such compensation, as fixed by 
the Act, as amended, until such compensation is paid, or until it is 
determined that no compensation is due.  If Owner is compelled to pay 
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compensation, Owner may, in its discretion, either deduct and retain 
from the Contract Sum the amount so paid, or require Contractor to 
reimburse Owner. 

b. General Liability Insurance. 
1) Commercial General Liability Insurance on a standard occurrence form, 

no less broad than ISO form CG 00 01. 
2) Minimum Limits.  The required limits may be provided by a combination 

of General Liability Insurance and Excess or Commercial Umbrella 
Liability Insurance.  If Contractor maintains higher limits than the 
specified minimum limits, Owner requires and shall be entitled to 
coverage for the higher limits maintained by Contractor. 
(a) Projects under $1,000,000:  $1,000,000 per Occurrence; $2,000,000 

General Aggregate; $2,000,000 Products/Completed Operations 
Aggregate.  The General Aggregate shall apply separately to each 
Project. 

(b) Projects from $1,000,000 - $4,999,999:  $2,000,000 per Occurrence; 
$4,000,000 General Aggregate; $4,000,000 Products/Completed 
Operations Aggregate.  The General Aggregate shall apply separately 
to each Project. 

(c) Projects from $5,000,000 - $9,999,999:  $5,000,000 per Occurrence; 
$5,000,000 General Aggregate; $5,000,000 Products/Completed 
Operations Aggregate.  The General Aggregate shall apply separately 
to each Project. 

(d) Projects $10,000,000 and Over:  Minimum Limits:  $10,000,000 per 
Occurrence; $10,000,000 General Aggregate; $10,000,000 
Products/Completed Operations Aggregate.  The General Aggregate 
shall apply separately to each Project. 

3) Any deductible or self-insured retention shall be shown on the Certificate 
of Insurance.  If the deductible or self-insured retention exceeds $25,000 it 
must be approved in advance by Owner.  Contractor is responsible for 
any deductible or self-insured retention and shall fund it upon Owner’s 
written request, regardless of whether Contractor has a claim against the 
insurance or is named as a party in any action involving Owner. 

4) Insurance shall be maintained for the entire period of the Work and for 
the duration of Contractor’s Guaranty Period specified in Document 
00630 (Guaranty).  Completed operations insurance shall be maintained 
beyond the Guaranty Period as specified below: 
(a) Projects under $1,000,000:  One (1) year after end of Guaranty Period. 
(b) Projects from $1,000,000 - $4,999,999:  Two (2) years after end of 

Guaranty Period. 
(c) Projects from $5,000,000 - $9,999,999:  Three (3) years after end of 

Guaranty Period. 
(d) Projects $10,000,000 and Over:  Five (5) years after end of Guaranty 

Period. 
5) Owner, its Board of Directors, and its employees, representatives, 

consultants, and agents; Sonoma County Water Agency, its employees, 
representatives, consultants, and agents; Sonoma County Valley Unified 
School District, its officers, employees, representatives, consultants, and 
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agents and County of Sonoma, its officers, employees, consultants, 
representatives, and agents shall be endorsed as additional insureds for 
liability arising out of ongoing and completed operations by or on behalf 
of the Contractor in the performance of the Contract Documents.  
Additional insureds status shall continue for the period(s) specified in 
paragraph 4.2.B.1.b.4 above. 

6) The additional insured endorsement for completed operations shall not 
be restricted to work performed during the current policy period. 

7) The policy definition of “insured contract” shall include assumptions of 
liability arising out of both ongoing operations and the products-
completed operations hazard (broad form contractual liability coverage 
including the “f” definition of insured contract in ISO form CG 00 01, or 
equivalent). 

8) The insurance provided to the additional insureds shall be primary to, 
and non-contributory with, any insurance or self-insurance program 
maintained by Owner et al. 

9) The policy shall not exclude injury or damage caused by, or resulting 
from, explosion, collapse and/or underground hazards. 

10) The policy shall not contain a Contractors' Warranty or other similar 
language which eliminates or restricts insurance because of a 
Subcontractor's failure to carry specific insurance or to supply evidence of 
such insurance. 

11) The policy shall be endorsed to include a written waiver of the insurer's 
right to subrogate against all persons or entities that are, or are required 
to be, additional insureds. 

12) The policy shall cover inter-insured suits between Contractor and the 
additional insureds and shall include a “separation of insureds” or 
“severability” clause which treats each insured separately. 

13) Required Evidence of Insurance: 
(a) Additional insured endorsements or policy language granting 

additional insured status;  
(b) Endorsement or policy language indicating that insurance is primary 

and non-contributory; and 
(c) Certificate of Insurance. 

c. Automobile Liability Insurance. 
1) Minimum Limits: 

(a) Projects under $1,000,000:  $1,000,000 combined single limit per 
accident. 

(b) Projects $1,000,000 and Over:  $2,000,000 combined single limit per 
accident. 

2) The required limit may be provided by a combination of Automobile 
Liability Insurance and Commercial Excess or Umbrella Liability 
Insurance. 

3) Insurance shall cover all owned, hired, and non-owned vehicles. 
4) Owner, its Board of Directors, and its employees, representatives, 

consultants, and agents; and Sonoma County Water Agency, its 
employees, representatives, consultants, and agents; and County of 
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Sonoma, its officers, employees, consultants, representatives, and agents; 
shall qualify as an insured. 

5) Insurance shall be maintained for the entire term of this Contract, 
including any Guaranty Period. 

6) Required Evidence of Insurance: 
(a) Endorsement or policy language indicating that Owner, its Board of 

Directors, and its employees, representatives, consultants, and agents; 
and Sonoma County Water Agency, its employees, representatives, 
consultants, and agents; ; and  County of Sonoma, its officers, 
employees, consultants, representatives, and agents; are insureds; and  

(b) Certificate of Insurance. 
d. Contractors Pollution Liability Insurance. 

1) Minimum Limits:  
(a) $2,000,000 per pollution Incident; $2,000,000 Aggregate. 

2) The insurance shall cover: 
(a) bodily injury, sickness, disease, sustained by any person, including 

death; 
(b) property damage, including physical injury to or destruction of 

tangible property including the resulting loss of use thereof; 
(c) cleanup costs, and the loss of use of tangible property that has not 

been physically injured or destroyed including diminution of value 
and natural resources damages; 

(d) defense costs, including costs, charges, and expenses incurred in the 
investigation, adjustment, or defense of claims; and 

(e) liability assumed by Contractor under a written contract or 
agreement. 

3) Any deductible or self-insured retention shall be shown on the Certificate 
of Insurance.  If the deductible or self-insured retention exceeds $25,000 it 
must be approved in advance by Owner.  Contractor is responsible for 
any deductible or self-insured retention and shall fund it upon Owner’s 
written request, regardless of whether Contractor has a claim against the 
insurance or is named as a party in any action involving Owner. 

4) If the insurance is on a Claims-Made basis, the retroactive date shall be no 
later than the commencement of Work. 

5) Insurance shall be maintained for the entire period of the Work and for 
the duration of Contractor’s Guaranty Period specified in Document 
00630 (Guaranty), plus the additional periods as specified below: 
(a) Projects under $1,000,000:  One (1) year after end of Guaranty Period. 
(b) Projects from $1,000,000 - $4,999,999:  Two (2) years after end of 

Guaranty Period. 
(c) Projects from $5,000,000 - $9,999,999:  Three (3) years after end of 

Guaranty Period. 
(d) Projects $10,000,000 and Over:  Five (5) years after end of Guaranty 

Period. 
6) If the insurance is on a Claims-Made basis, the continuation coverage 

may be provided by:  (a) renewal of the existing policy; (b) an extended 
reporting period endorsement; or (c) replacement insurance with a 
retroactive date no later than the commencement of the Work. 
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7) Owner, its Board of Directors,   County of Sonoma, and Sonoma County 
Water Agency , their officers, employees, consultants, representatives, 
and agents, shall be endorsed as additional insureds for liability arising 
out of ongoing and completed operations by or on behalf of the 
Contractor in the performance of the Contract Documents. 

8) The insurance provided to the additional insureds shall apply on a 
primary and non-contributory basis with respect to any insurance or self-
insurance program maintained by Owner et al. 

9) The policy shall cover inter-insured suits between the Contractor and the 
additional insureds and include a “separation of insureds” or 
“severability” clause which treats each insured separately. 

10) Required Evidence of Insurance: 
(a) Additional insured endorsement or policy language granting 

additional insured status;  
(b) Endorsement or policy language indicating that coverage is primary 

and non-contributory; and 
(c) Certificate of Insurance including an indication of the coverage basis: 

occurrence or claims-made.  If claims-made, the Certificate shall show 
the policy retroactive date. 

e. Professional Liability/Errors & Omissions Insurance. 
1) Required if the Contractor or its employees engage in design or 

professional activities (architecture, engineering or surveying) that are 
not subcontracted out. 

2) Minimum Limit:  $1,000,000 per claim or per occurrence. 
3) Any deductible or self-insured retention shall be shown on the Certificate 

of Insurance.  If the deductible or self-insured retention exceeds $25,000 it 
must be approved in advance by Owner. 

4) If the insurance is on a Claims-Made basis, the retroactive date shall be no 
later than the commencement of the Work. 

5) Insurance applicable to the Work performed under the Contract shall be 
continued for two (2) years after completion of the Work.  Such 
continuation insurance may be provided by one of the following: 
(a) renewal of the existing policy; (b) an extended reporting period 
endorsement; or (c) replacement insurance with a retroactive date no later 
than the commencement of the Work.  

6) Required Evidence of Insurance: 
(a) Certificate of Insurance.   

f. Builders Risk 
1) Minimum Limit: 100% of the completed value of the Project. 
2) Insured property shall include (1) Real property in Course of 

Construction; (2) building materials and supplies intended to be in or on 
the completed Project located at any portion of the jobsite, in storage, or 
in transit, (3) fixtures and machinery intended to be in or on the 
completed Project; (4) scaffolding, cribbing, fencing, forms and temporary 
trailers, while located at any portion of the jobsite, in storage or in transit. 

3) Contractor, subcontractors of all tiers and the Sonoma County Water 
Agency shall be endorsed as insured parties. 
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4) Insured perils: All Risks of Direct Physical Damage or Loss except as 
excluded.  The insured perils shall be no less broad than those covered by 
ISO Causes of Loss – Special Form CP 10 30. 

5) Required Evidence of Insurance:  
(a) Endorsement evidencing insured status as required by Sec. f. 3 above; 

and 
(b) Certificate of Property Insurance (Acord Form 24). 

 
2. Increase of Minimum Limits. 

a. Required minimum amounts of insurance may be increased should 
conditions of Work, in opinion of Owner, warrant such increase.  Contractor 
shall increase required insurance amounts upon direction by Owner. 

3. Standards for Insurance Companies. 
a. Insurers, other than the California State Compensation Insurance Fund, shall 

have an A.M. Best's rating of at least A:VII. 
4. Documentation. 

a. The Certificate of Insurance shall include the following reference: 71-712-7 #3. 
b. Contractor agrees to maintain current Evidence of Insurance on file with 

Owner for the periods of insurance specified above in Paragraphs 4.2.B.1.a 
through 4.2.B.1.e.  Any requirement to maintain insurance after Final 
Completion of the Work, including providing Certificates evidencing 
required insurance, shall survive the Contract. 
1) Required Evidence of Insurance shall be submitted to Sonoma Valley 

County Sanitation District, c/o Sonoma County Water Agency, 404 
Aviation Boulevard, Santa Rosa, CA 95403-9019. 

2) Required Evidence of Insurance shall be submitted for any renewal or 
replacement of a policy that already exists, at least ten (10) days before 
expiration or other termination of the existing policy. 

3) Contractor shall provide immediate written notice if: (a) any of the 
required insurance policies are terminated; (b) the limits of any of the 
required policies are reduced; or (c) the deductible or self-insured 
retention is increased.   

4) Upon written request, certified copies of required insurance policies must 
be provided within thirty (30) days. 

5. Policy Obligations 
a. Contractor's indemnity and other obligations shall not be limited by the 

foregoing insurance requirements. 
6. Material Breach. 

a. If Contractor fails to maintain Insurance which is required pursuant to the 
Contract Documents, it shall be deemed a material breach.  Owner, at its sole 
option, may terminate the Contract for default and obtain damages from 
Contractor resulting from said breach.  Alternatively, Owner may purchase 
the required Insurance, and without further notice to Contractor, Owner may 
deduct from sums due to Contractor any premium costs advanced by Owner 
for such insurance.  These remedies shall be in addition to any other 
remedies available to Owner under the Contract Documents or Law. 
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4.2.C. Subcontractors - Required Insurance. 
1. With respect to their portion of the Work, Subcontractors of all tiers shall 

maintain the same insurance required to be maintained by Contractor with limits 
as follows: 
a. Minimum General Liability Limits for Framing, Mechanical, and Electrical 

Subcontractors. 
1) Projects under $1,000,000:  $1,000,000 per Occurrence; $2,000,000 General 

Aggregate; $2,000,000 Products/Completed Operations Aggregate.  The 
General Aggregate shall apply separately to each Project. 

2) Projects $1,000,000 and Over:  $2,000,000 per Occurrence; $4,000,000 
General Aggregate; $4,000,000 Products/Completed Operations 
Aggregate.  The General Aggregate shall apply separately to each Project. 

b. Minimum General Liability Limits for all Subcontractors other than Framing, 
Mechanical, and Electrical Subcontractors. 
1) $1,000,000 per Occurrence; $2,000,000 General Aggregate; $2,000,000 

Products/Completed Operations Aggregate.  The General Aggregate 
shall apply separately to each Project. 

c. Minimum Automobile Liability Limits. 
1) $1,000,000 combined single limit per accident. 

d. Minimum Employers Liability Limits. 
1) $1,000,000 per Accident; $1,000,000 Disease per employee; $1,000,000 

Disease per policy. 
e. Professional Liability/Errors & Omissions Insurance. 

1) Required for any architect, engineer, surveyor or other licensed 
professional engaged by Contractor to perform portions of the Work. 

2) Minimum Limit: $1,000,000 per claim or per occurrence. 
3) Any deductible or self-insured retention shall be shown on the Certificate 

of Insurance.  If the deductible or self-insured retention exceeds $25,000 it 
must be approved in advance by Owner. 

4) If the insurance is on a Claims-Made basis, the retroactive date shall be no 
later than the commencement of the Work. 

5) Coverage applicable to the Work performed under the Contract shall be 
continued for two (2) years after completion of the Work.  Such 
continuation coverage may be provided by one of the following: 
(a) renewal of the existing policy; (b) an extended reporting period 
endorsement; or (c) replacement insurance with a retroactive date no later 
than the commencement of the Work.  

6) Required Evidence of Insurance: 
(a) Certificate of Insurance. 

 

END OF DOCUMENT 
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ADDENDA 
 
 

NORTH BAY WATER REUSE PROGRAM SONOMA VALLEY COUNTY SANITATION DISTRICT 
FIFTH STREET EAST RECYCLED WATER PIPELINE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[DOCUMENT TO BE COMPLETED AS ADDENDA DURING BID PERIOD] 
 
 
 
 
 
 
 
 
 
 
 

END OF DOCUMENT
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	9. RESTRICTIONS ON SUBSTITUTIONS.  As a limitation on Bidder’s privilege to substitute “or equal” items, Owner has found that certain items are designated as Owner standards and certain items are designated to match existing items in use on a particul...
	10. INSTRUCTIONS.  Bidders shall refer to Document 00200 (Instructions to Bidders) for required documents and items to be submitted in sealed envelopes for deposit into the Bid boxes , located at Owner’s Office, and applicable times for submission.
	11. STATEMENTS OF QUALIFICATIONS.  Each Bidder shall be required to submit, in accordance with Document 00200 (Instructions to Bidders) and Document 00450 (Statement of Qualifications for Construction Work), a Statement of Qualifications.
	12. BID SUBMISSION.  Sealed Bids will be received at Owner’s Office (see paragraph 5) until 2:00 p.m., Tuesday, April 12, 2016 according to the clock in the main lobby. The Bid opening will be in accordance with procedures set forth in Document 00200 ...
	13. BID PREPARATION COST.  Bidders are solely responsible for the cost of preparing their Bids.
	14. CONTRACT TIME.  Work shall be completed within 210 Days from the date when Contract Time commences to run.
	15. PAYMENT BONDS. In accordance with California Civil Code Section 9550, payment bonds as set forth in Document 00200 (Instructions to Bidders) will be required from the successful Bidder.
	16. REGISTRATION PURSUANT TO LABOR CODE SECTION 1725.5 REQUIRED. All Contractors submitting a Bid for this Project, and any Subcontractors listed therein, must be currently registered and qualified to perform public work pursuant to Labor Code section...
	17. PREVAILING WAGE LAWS.  This Project is subject to compliance monitoring and enforcement by the Department of Industrial Relations.  The successful Bidder must comply with all prevailing wage laws applicable to the Project, and related requirements...
	18. Labor Compliance Program
	A. Due to Proposition 84 funding for the Project, Owner is required to operate a Labor Compliance Program (LCP) pursuant to Labor Code sections 1771.5 and 1771.7. All Contractors and Subcontractors shall be required to comply with the LCP.
	B. Additional information regarding requirements related to the Labor Compliance Program is included in Document 01416 Regulatory Requirements – Labor Compliance Program.

	19. SUBSTITUTION OF SECURITIES.  Owner will permit successful Bidder to substitute securities for retention monies withheld to ensure performance of Contract, as set forth in Document 00680 (Escrow Agreement for Security Deposits in Lieu of Retention)...
	20. RESERVATION OF RIGHTS.  Owner specifically reserves the right, in its sole discretion, to reject any or all Bids, or re-bid, or to waive inconsequential deviations from Bid requirements not involving time, price, or quality of the Work.
	By order of the Sonoma County Water Agency’s General Manager acting on behalf of Sonoma Valley County Sanitation District.

	Fax:  707-544-6123
	Email: BidderQuestions@scwa.ca.gov 
	www.sonomacountywater.org

	00200 Instructions to Bidders
	DOCUMENT 00200
	Instructions to Bidders
	Instructions to Bidders
	1. Definitions
	A. All abbreviations and definitions of terms used in this Document 00200 are set forth in Document 00700 (General Conditions), Section 01415 (Regulatory Requirements – Funding and Section 01420 (References and Definitions).).

	2. Contact Information
	3. Procurement of Bidding Documents
	A. Bidders may examine and obtain Bidding Documents at Owner’s Office at the address listed in paragraph 2, Contact Information.
	B. Electronic Bidding Documents are available on Owner’s website.
	C. Bidders may obtain hard copies of Bidding Documents upon registration as a Planholder through Owner’s office and payment of a non-refundable fee of $60 for each copy.  Owner will accept cash or checks payable to “Sonoma Valley County Sanitation Dis...

	4. Required Pre-Bid Investigations and Site Visit
	A. Bidders may examine any available existing conditions information (e.g., record documents, specifications, studies, drawings of previous work) and applicable environmental assessment information (if any) regarding the Project at the Owner’s Office ...
	B. The Site is accessible to the public.  Bidders shall visit and fully investigate the Site as a condition of submitting a Bid.  Bidders will be provided the opportunity to investigate conditions or otherwise conduct invasive investigations, explorat...

	5. Substitutions
	A. Bidders must base their Bids on products and systems specified in Contract Documents or listed by name in Addenda.
	B. Except as provided herein, Owner will consider substitution requests only for “or equal items.”  Bidders wanting to use “or equal” item(s) shall submit Document 00660 (Substitution Request Form) no later than 14 Days prior to submitting their Bids....
	C. Approved substitutions shall be listed in Addenda and become part of the Contract Documents.
	D. As further limitation on Bidder’s privilege to substitute items, Owner has found that:
	1) Certain items are designated as Owner standards and certain items are designated to match existing items in use on a particular public improvement, either completed or in the course of completion. Items that fall in this category include:
	a. Air relief valves: Vent-O-Mat, Series RBX
	b. Water meter: McCrometer, McPropeller MW500 or MZ500

	2) Certain items are designated in order that a field test or experiment may be made to determine the product’s suitability for future use.  Items that fall in this category include:
	a. None.

	3) Certain necessary items are only available from one source.  Items that fall in this category include:
	a. None


	E. As to such items listed above, Owner will not permit substitution.
	F. Substitutions may be requested after submitting Bids and Award of Contract only in accordance with requirements specified in Section 01600 (Product Requirements).

	6. Bidder Questions
	A. Bidders must direct all questions about the meaning or intent of Bidding Documents to Owner in writing (see paragraph 2, Contact Information).  Inquiries must include the full name of the Project. Owner may not answer questions received less than t...

	7. Addenda
	A. Owner will respond to questions and issue interpretations or clarifications as Owner, in its discretion, considers necessary, in the form of Addenda. Addenda may also be issued to modify the Bidding Documents as deemed advisable by Owner. Addenda w...
	B. Owner may, in its discretion, choose to delay issuance of addenda in order to address several issues at once. Owner will endeavor to issue addenda in a timely manner.
	C. Addenda shall be acknowledged by number with signature in Document 00400 (Bid Form) and shall be part of the Contract Documents. A complete listing of Addenda may be secured from Owner upon written request (see paragraph 2, Contact Information).

	8. Funding by California Department of Water Resources, and U.S. Department of the Interior, Bureau of Reclamation
	A. This Project is funded in whole or part under:
	1) California Department of Water Resources (DWR) Proposition 84 Round 2 Integrated Regional Water Management (IRWM) Implementation Grant Program; and
	2) United States Department of Interior, Bureau of Reclamation, The Reclamation Wastewater and Groundwater Study and Facilities Act (Public Law 102 575, Title XVI; 43 USC 390h et seq) as amended by Public Law 111-11, Title IX, Section 9110(a). This Pr...

	B. Additional information regarding requirements related to funding sources is included in Document 01415 (Regulatory Requirements – Funding).

	9. Wage Rates
	A. Both Federal and State prevailing wage rates are applicable to the Project. Copies of the state’s general prevailing rates of per diem wages for each craft, classification, or type of worker needed to execute the Contract, as determined by Director...
	B. Contractor shall post the applicable federal and state prevailing wage rates at the Site.
	C. Davis Bacon Act requirements related to payment of prevailing wages, posting of notices, and certified payroll records apply to this project.

	10. Labor Compliance Program
	A. Due to Proposition 84 funding for the Project, Owner is required to operate a Labor Compliance Program (LCP) pursuant to Labor Code sections 1771.5 and 1771.7. All Contractors and Subcontractors shall be required to comply with the LCP.
	B. Additional information regarding requirements related to the Labor Compliance Program is included in Document 01416 (Regulatory Requirements – Labor Compliance Program).

	11. Affirmative Steps for Outreach to Disadvantaged Business Enterprises (DBE/SBE/DVBEs)
	A. Bidders are required to perform and document outreach efforts to disadvantaged business enterprises, also known as DBEs, and small and disabled veterans business enterprises, also known as SBE/DVBEs, in procuring supplies and services in the perfor...

	12. Other Requirements Prior to Bidding
	A. Submission of Bid signifies Bidder’s careful examination of Bidding Documents and complete understanding of the nature, extent, and location of Work to be performed. As a condition to Bidding, Bidder must complete tasks listed in Document 00520 (Ag...

	13. Preparation of Bids
	A. Bidders must submit Bids in accordance with this Document 00200.
	B. All Bidders must submit Bids using, where applicable, documents supplied in these Bidding Documents, including without limitation Document 00400 (Bid Form), Document 00420 (Bidder Registration Form), Document 00430 (Subcontractors List), and Docume...
	C. The submission of a Bid does not commit Owner to award a contract for the Project, to pay costs incurred in the preparation of a Bid, or to procure or contract for any goods or services.

	14. Required Bid Security
	A. Bidders must submit with their Bids either cash, a cashier’s check, or certified check from a responsible bank in the United States, or corporate surety bond furnished by a surety authorized to do business in the State of California, of not less th...

	15. Registration Pursuant to Labor Code Section 1725.5 Required
	A. All Contractors and Subcontractors who will perform any portion of the Work must be currently registered and qualified to perform public work pursuant to Labor Code Section 1725.5. Owner requires proof of current registration by Bidder and all Subc...

	16. Required Subcontractors List
	A. All Bidders must submit with their Bids the required information on all Subcontractors in Document 00430 (Subcontractors List) for those Subcontractors who will perform any portion of Work, including labor, rendering of service, or specially fabric...

	17. Required Statement of Qualifications
	A. In order for a Bidder to be eligible to Bid on this Contract, Bidder must submit a Statement of Qualifications responsive to the requirements identified in Document 00450 (Statement of Qualification for Construction Work) (“SOQ”), including without...

	18. Requirement for Separate Sealed Envelopes
	A. Owner will receive Bids in two separate opaque sealed 10” x 13” envelopes, labeled Envelope “A” and Envelope “B,” each containing the respective items described in paragraphs 20 and 21 of this Document 00200.

	19. Contents of Envelope “A” - Bid Price
	A. Envelope “A” shall include:
	1) Document 00400 (Bid Form) completed in accordance with paragraph 14 of this Document 00200.
	2) Bid security completed in accordance with Document 00411 (Bond Accompanying Bid) and with paragraph 15 of this Document 00200.
	3) Document 00430 (Subcontractors List) in accordance with paragraph 17 of this Document 00200.
	4) Document 00481 (Noncollusion Declaration).


	20. Contents of Envelope “B” - Bidder Qualifications
	A. Envelope “B” shall include:
	1) Statement of Qualifications including all necessary attachments and supporting documents submitted in accordance with paragraph 18 of this Document 00200 and Document 00450 (Statement of Qualifications for Construction Work).
	2) Document 00420 (Bidder Registration Form).  Bidder must complete this form and include comprehensive answers to all questions.
	3) Document 00454 (Summary of Subcontractors Listed on Document 00430 [Subcontractor List])
	4) Document 00457 (DBE Checklist) and required attachments.
	5) Document 00467 (Certification of Drug-Free Workplace).
	6) Document 00469 (Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion – Contractor).
	7) Document 00473 (Certification Regarding New Restrictions on Lobbying)


	21. Labeling of Bid Envelopes
	A. Bidder shall mark its Bid envelopes on the outside with Bidder’s name and the following:

	22. Withdrawal of Bids Prior to Bid Opening Time
	A. Bidders may withdraw their Bids at any time prior to the Bid opening time fixed in this Document 00200, only by written request for the withdrawal of Bid filed with Owner. Bidder or its duly authorized representative shall execute request to withdr...

	23. Submittal of Bids
	A. Sealed Bids will be received until 2:00 p.m. Tuesday, April 12, 2016, at Owner’s Office at the address listed in paragraph 2, Contact Information, and as shown in the map provided in Document 00203 (Bid Submittal Vicinity Map).
	B. Envelope “A” shall be due by 2:00 p.m. according to the clock in Owner’s main lobby.
	C. Envelope “B” shall be due by 3:00 p.m. according to the clock in Owner’s main lobby.
	D. All Bid envelopes will be time-stamped by Owner to reflect their submittal time.

	24. Bid Opening
	A. Owner will open all Bidders’ Envelopes “A” at 3:00 p.m. on the date specified in paragraph 24 above, initially evaluate them for responsiveness, and determine an Apparent Low Bidder as specified herein.

	25. Bid Evaluation
	A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, unit prices, and other data, as may be requested in Document 00400 (Bid Form) or by Owner prior to the Notice of Award. Owner will also conside...

	26. Determination of Apparent Low Bidder (Envelope “A”)
	A. Apparent Low Bid will be based solely on the total amount of all Bid items based on assumptions contained in Document 00400 (Bid Form). All Bidders are required to submit Bids on all Bid items.
	B. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices.  Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the c...
	C. Quantities stated in the Bidding Documents are approximate only and are subject to correction upon final measurement of the Work, and are subject further to the rights reserved by Owner to increase or diminish the amount of work under any classific...

	27. Evaluation of Bidder Responsibility (Envelope “B”)
	A. Owner may determine whether a Bidder is qualified in its sole discretionary judgment.
	B. Owner will open all Bidders’ Envelope “B” and check its contents for compliance with paragraph 21 of this Document 00200 and this paragraph 28.  Owner will notify Apparent Low Bidder in writing of any deficiencies found and will provide Bidder the ...
	C. Written clarifications made by Bidder in response to Owner’s requests for clarifications during the Bid evaluation process become part of the Bid.
	D. In order to evaluate Bidder’s ability to perform and furnish the Work in accordance with the Contract Documents to Owner’s satisfaction within the prescribed time, Owner may conduct reasonable investigations and reference checks of Bidder, proposed...
	E. Bidder’s compliance with the minimum qualification requirements in this paragraph will be measured by the experience of both the Bidder itself as well as the Key Personnel identified by Bidder in Document 00450 (Statement of Qualifications for Cons...
	F. Except as otherwise provided in this Document 00200 or in Document 00450 (Statement of Qualification for Construction Work), Owner will make final determinations regarding Bidder responsibility based solely upon the SOQ submitted as part of Envelop...

	28. Supplemental Submissions
	A. The Apparent Low Bidder shall submit the following form(s) within three Business Days after Apparent Low Bidder is notified in writing of its status:
	1) Document 00470 (Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion – Lower Tier Transactions)
	2) Document 00474 (Certification Regarding New Restrictions on Lobbying – Lower Tier Transactions)


	29. Public Records Act Requests, Bid Information, and Confidentiality Waiver
	A. Per the Public Records Act, Owner will make available to the public Bidder’s SOQ, all correspondence and written questions submitted during the Bid period, all Bid submissions opened in accordance with the procedures of this Document 00200, and all...
	B. Upon a request for records regarding this Bid which specifically includes confidential information marked by Bidder in accordance with Paragraph A, above, Owner will notify Bidder within ten Days from receipt of the request.  If Owner agrees that t...
	C. By submitting a bid, Bidder shall be deemed to have waived any objections to the release of all other information and also to the release of any financial information that was not designated as confidential at the time the bid is submitted.

	30. Owner’s Right to Reject Bids
	A. Bidder’s failure to submit all required documents strictly as required entitles Owner to reject the Bid as non-responsive.
	B. Owner will reject all Bids received after the specified time and will return such Bids to Bidders unopened.
	C. Owner will reject as non-responsive any Bid not submitted on the required forms.
	D. Owner reserves the right in its sole discretion to reject any Bid as non-responsive as a result of any error or omission in the Bid.
	E. Owner reserves the right to reject any Bid not clearly written.
	F. Owner will reject as non-responsive any Bid submitted without the necessary Bid security.
	G. Owner may reject any or all Bids and waive any informalities or minor irregularities in the Bids.  Owner also reserves the right, in its discretion, to reject any or all Bids and to re-Bid the Project.  Owner reserves the right to reject any or all...
	H. Owner reserves the right in its sole discretion to reject any bid that fails to demonstrate to Owner’s satisfaction that the Bidder undertook a good faith effort to comply with Section 01415 (Regulatory Requirements – Funding), Attachment D. In eva...

	31. Notice of Intent to Award for Construction
	A. Document 00505 (Notice of Intent to Award for Construction) will be posted at Owner’s Office and in the main lobby of the County of Sonoma Administration Building, 575 Administration Drive, Santa Rosa, California.  Owner will use reasonable efforts...

	32. Bid Protests
	A. Any Bid protest must be submitted in writing to Owner (Attention: Contract Administration), before 3:30 p.m. of the fifth Business Day following posting of Document 00505 (Notice of Intent to Award for Construction).  Owner’s staff will determine o...
	B. The initial protest document must contain a complete statement of the basis for the protest. The protest must refer to the specific portion of the document that forms the basis for the protest. The protest must include the name, address, and teleph...
	C. The party filing the protest must concurrently transmit a copy of the initial protest document and any attached documentation to all other parties with a direct financial interest that may be adversely affected by the outcome of the protest. Such p...
	D. The procedure and time limits set forth in this paragraph are mandatory and are Bidder’s sole and exclusive remedy in the event of Bid protest. Bidder’s failure to comply with these procedures shall constitute a waiver of any right to further pursu...

	33. Notice of Award
	A. If the Contract is to be awarded, it will be awarded to the lowest responsible responsive Bidder. Following completion of all required Owner procedures and receipt of all Owner approvals, Owner will issue Document 00510 (Notice of Award) to success...

	34. Post-Notice of Award Requirements
	A. After Notice of Award, the successful Bidder must execute and submit the following documents as indicated below.
	B. Submit the following documents to Owner by 5:00 p.m. of the 20th Day following Notice of Award. Execution of Contract by Owner depends upon approval of these documents:
	1) Document 00520 (Agreement):  To be executed by successful Bidder.  Submit four originals, each bearing an original signature on the signature page and initials on each page.
	2) Document 00611 (Construction Performance Bond): To be executed by successful Bidder and surety, in the amount set forth in Document 00611 (Construction Performance Bond). Submit four originals.  Liquidated Damages are described in Document 00520 (A...
	3) Document 00612 (Construction Labor and Material Payment Bond): To be executed by successful Bidder and surety, in the amount set forth in Document 00612 (Construction Labor and Material Payment Bond).  Submit four originals.
	4) The Guaranty in the form set forth in Document 00630 (Guaranty). Submit four originals, each bearing an original signature.
	5) One complete set of documentary information received or generated by successful Bidder in preparation of Bid prices for its Bid, as set forth in Document 00670 (Escrow Bid Documents).
	6) Insurance certificates and endorsements required by Article 4 of Document 00700 (General Conditions).  Submit one original set.

	C. Owner shall have the right to communicate directly with Apparent Low Bidder’s proposed performance bond surety, to confirm the performance bond.  Owner may elect to extend the time to receive faithful performance and labor and material payment bonds.
	1) If Bidder exercises the option to open an Escrow Account, Owner and Contractor shall, at the time the account is opened, deliver to Escrow Agent a fully executed counterpart of Document 00680 (Escrow Agreement for Security Deposits in Lieu of Reten...


	35. Failure to Execute and Deliver Documents
	A. Successful Bidder’s failure to submit the documents required herein, in a proper and timely manner, entitles Owner to rescind its award and to cause Bidder’s Bid security to be forfeited as provided herein.
	B. If Bidder to whom Contract is awarded, within the period described in paragraph 35 of this Document 00200, fails or neglects to execute and deliver all required Contract Documents and file all required bonds, insurance certificates, and other docum...

	36. Return of Bid Security
	A. Owner may retain Bid security of other than the Apparent Low Bidder for a period of 60 Days after issuance of the Notice of Award. After award, Owner will return to the respective unsuccessful Bidders their Bid securities and Bid bonds.

	37. Conformed Project Manual
	A. Following Award of Contract, Owner may prepare a conformed Project Manual reflecting Addenda issued during bidding, which will, failing objection, constitute the approved Project Manual.

	38. Modification of Commencement of Work
	A. Owner expressly reserves the right to modify the date for the Commencement of Work under the Contract and to independently perform and complete work related to the Project.  Owner accepts no responsibility to Contractor for any delays attributed to...

	39. Equal Employment Opportunity
	A. Contractor shall comply with all applicable federal, state, and local laws, rules, and regulations in regard to nondiscrimination in employment because of race, color, ancestry, national origin, religion, sex, marital status, age, medical condition...
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	DOCUMENT 00320
	Geotechnical Data and Existing Conditions
	1. SUMMARY
	A. This Document 00320 sets forth the terms and conditions under which Bidder may review, study, use, or rely upon geotechnical data at or contiguous to the Site, and existing conditions information concerning existing conditions and Underground Facil...

	2. REPORT AND INFORMATION
	A. Existence of Reports.  Owner, its consultants, and prior contractors may have collected documents providing a general description of the Site and conditions of the Work.  These documents may consist of geotechnical reports for and around the Site, ...
	B. Inspection of Reports.  Bidders may inspect geotechnical reports, documents, and information regarding existing conditions available at the Owner’s Office, and may obtain copies at cost of reproduction and handling upon Bidder’s payment for the cos...
	C. Inclusion in Project Manual.  Geotechnical reports may be included in the Project Manual and information regarding existing conditions may also be included in the Project Manual, but neither shall be considered part of the Contract Documents.
	D. Available Documentation.  The following documentation is available for review for Contract Number 71-712-7 #3 through Owner and on Owner’s website:
	1. Geotechnical Investigation Report Fifth Street East Recycled Water Pipeline Proposed Nathanson Creek Crossing
	Sonoma, California
	2. Phase I Environmental Site Assessment Report, Sonoma Valley County Sanitation District, 5th Street East Recycled Water Project  Sonoma, California


	3. USE OF INFORMATION ON EXISTING CONDITIONS
	A. Aboveground Existing Conditions.  Under no circumstances shall Owner be deemed to make a warranty or representation of existing aboveground conditions, as-built conditions, or other aboveground actual conditions verifiable by reasonable independent...
	B. Underground Facilities.  Information supplied regarding existing Underground Facilities at or contiguous to the Site is based on information furnished to Owner by others (e.g., the owners or builders of such Underground Facilities or others).   Exc...

	4. LIMITED RELIANCE PERMITTED ON CERTAIN GEOTECHNICAL INFORMATION
	A. Geotechnical Data.  Except as expressly set forth in this Document 00320, Owner does not warrant, and makes no representation regarding, the accuracy or thoroughness of any geotechnical data.  Bidder represents and agrees that in submitting its Bid...
	1. Bidder may rely upon the general accuracy of the “technical data” contained in the geotechnical reports and drawings identified above, but only insofar as it relates to subsurface conditions, provided Bidder has conducted the independent investigat...
	a. The term “technical data” shall include actual reported depths, reported quantities, reported soil types, reported soil conditions, and reported material, equipment, or structures that were encountered during subsurface exploration.
	b. The term “technical data” does not include, and Bidder may not rely upon, any other data, interpretations, opinions or information shown or indicated in such drawings or reports that otherwise relate to subsurface conditions or described structures.
	c. The term “technical data” shall not include the location of Underground Facilities.
	d. Bidder may not rely on the completeness of reports and drawings for the purposes of bidding or construction.  Bidder may rely upon the general accuracy of the “technical data” contained in such reports or drawings.
	e. Bidder is solely responsible for any interpretation or conclusion drawn from any “technical data” or any other data, interpretations, opinions, or information contained in supplied geotechnical data.



	5. INVESTIGATIONS
	A. Before submitting a Bid, each Bidder shall be responsible to obtain such additional or supplementary examinations, investigations, explorations, tests, studies and data concerning conditions (including, but not limited to, surface, subsurface, and ...
	B. Owner has provided time in the period prior to bidding for Bidder to perform these investigations.

	6. ACCESS TO SITE FOR INVESTIGATIONS
	A. During the Pre-Bid Site Visit(s), Owner will provide each Bidder access to the Site to conduct such examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a Bid.  Bidders must fill all holes...
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	DOCUMENT 00450
	Statement of Qualifications for Construction Work
	1. General Information
	A. Minimum Bidder Qualifications:
	1. Bidders must be duly licensed in accordance with the California Business & Professions Code and have a history of work performance sufficient to meet the requirements of a responsible bidder as defined in the California Public Contract Code Section...
	2. Bidders must have five years’ experience as a continuously operating entity engaged in the performance of similar work.
	3. Bidders must demonstrate successful experience with type of work of this Project, to include, within the past five years, completed three projects of a similar nature and complexity with a contract dollar amount of at least $750,000 each.

	B. Minimum requirements for Bidder and its team:
	1. Evidence that Bidder and its team, including without limitation, its Horizontal Directional Drilling  Subcontractor(s), or the Bidder to the extent Bidder performs such Work itself (hereafter “designated Subcontractor(s)”), have the human and physi...
	a. Evidence demonstrating Bidder’s commitment to project safety and its ability to complete projects in a safe manner.
	b. Construction and management organizations with sufficient personnel and requisite disciplines, licenses, skills, experience, and equipment for the Project.
	c. Minimum licensing requirements including evidence of requisite licenses for Key Personnel of Bidder [option if included above] or any designated Subcontractor.
	d. A field organization with skills, experience, and equipment sufficient to perform all on-Site Work and necessary scheduling.

	2. Minimum requirements for Key Personnel:
	a. Expertise of Key Personnel to accomplish the duties and responsibilities required to perform the Work under Contract Documents.  Minimum experience requirements of each Key Personnel include the completion of three projects of similar nature and co...

	3. Minimum requirements for Horizontal Directional Drilling Subcontractor:
	a. Horizontal Directional Drilling Subcontractor must demonstrate successful experience with type of work of this Project, including completion of three projects of similar nature and complexity with contract dollar amounts of at least $250,000 each w...



	2. REQUIRED CONTENTS OF SOQ SUBMISSION
	A. Financial Capacity.  Owner reserves the right to require submission of audited or reviewed financial statements for the three most recently completed fiscal years for Bidder and each member of any proposed consortium or joint venture, prior to issu...
	B. Capability to Provide Required Performance and Payment Bonds.
	1. Include a completed “Letter of Assurance Regarding Performance and Payment Bonds” from Bidder’s Surety in the form attached to this Document 00450 as Attachment “A;”
	2. Include a completed “Authorization to Contact Surety” from Bidder in the form attached to this Document 00450 as Attachment “B.”

	C. Human and Physical Resources.  Identify, describe, and quantify for Bidder and separately for Bidder’s “designated Subcontractor(s),” if any, the following technical resources for the Work:
	1. Description and location of manufacturing facilities, naming products and quantifying production capacity and current demand;
	2. Description of field organization(s), naming skills and equipment;
	3. Description of safety program, quality control procedures, and safety experience; and
	4. Evidence of a valid California contractor’s license and required licenses of all persons who are Key Personnel of the Bidder or any designated Subcontractor.

	D. Completed Questionnaire.  Include a completed “Statement of Qualifications Questionnaire” in the form attached to this Document 00450 as Attachment “C.”  Add supplementary information if necessary.
	E. Résumés of Proposed Key Personnel.  Include a resume for each named Key Personnel of Bidder, and Bidder’s (including but not limited to the superintendent) designated Subcontractor(s), to include the following:
	1. Name and proposed assignment of Key Personnel - do not include home addresses or phone numbers;
	2. Years of experience;
	3. Education - degrees, schools, and years obtained;
	4. Professional registration(s);
	5. Fluency in English (Yes/No);
	6. Experience directly related to above proposed assignment;
	7. At least three client references, including contact names, addresses, and telephone numbers; and
	8. Description of experience requirements as required above.

	F. Litigation History.  Bidder shall submit a description of all claims and litigation matters, whether pending or resolved, brought by or against Bidder in the last five (5) years, which description shall include, for each such matter, the names of i...

	3. GENERAL CONDITIONS
	A. General Conditions for Content.  The SOQ shall be clear and concise to enable Owner to make a thorough evaluation and arrive at a sound determination as to whether the SOQ meets Owner’s requirements.  To this end, the SOQ shall be so specific, deta...
	B. Explanations to SOQ.  Any explanation requested by a Bidder regarding the meaning or interpretation of this Document 00450 shall be requested in writing in accordance with Document 00200 (Instructions to Bidders).  Oral explanations or instructions...

	4. Definitions
	A. Except as set forth herein, all abbreviations and definitions of terms used in this Document 00450 are as set forth in Document 00700 (General Conditions) or Section 01420 (References and Definitions).


	bidder’s CONTACT INFORMATION
	PART A:  GENERAL INFORMATION
	PART B:  SAFETY, PREVAILING WAGE, DISPUTES, AND BONDS
	(Safety)
	(Prevailing Wage Provisions)
	(License Provisions)
	(Disputes)
	(Bonding)
	PART C:  FINANCIAL INFORMATION
	PART D:  EXPERIENCE OF pRIME cONTRACTOR
	List of Qualifying Projects - pRIME cONTRACTOR
	List of Qualifying Projects - Horizontal directional drilling subcONTRACTOR

	00454 Summary of Subcontractors Listed on Document 00430 - Subcontractor Listing
	Document 00454
	Summary of Subcontractors LISTED on document 00430 (Subcontractors List)

	00457 Affirmative Steps Checklist
	Document 00457
	DBE Checklist

	00467 Certification of Drug-Free Workplace
	DOCUMENT 00467
	Certification of Drug-Free Workplace
	1. Publish a statement notifying employees that unlawful manufacture, distribution, dispensation, possession, or use of a controlled substance is prohibited and specifying actions to be taken against employees for violations, as required by Government...
	2. Establish a Drug-Free Awareness Program as required by Government Code Section 8355(b), to inform employees about all of the following:
	a. The dangers of drug abuse in the workplace,
	b. The person’s or organization’s policy of maintaining a drug-free workplace,
	c. Any available counseling, rehabilitation and employee assistance programs, and
	d. Penalties that may be imposed upon employees for drug abuse violations.

	3. Provide as required by Government Code Section 8355(c), that every employee who works on the proposed contract or loan:
	a. Will receive a copy of the company’s drug-free policy statement, and
	b. Will agree to abide by the terms of the company’s statement as a condition of employment on the contract or loan.



	00469 Certification Regarding Debarment -Prime Contractor
	dOCUMENT 00469
	1. The undersigned prospective participant certifies, by submission of this bid, that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this trans...
	2. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this form.
	1. By signing and submitting this bid, the prospective participant is providing the certification set out below.
	2. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it is later determined that the prospective participant knowingly rendered an erroneous certification, i...
	3. The prospective participant shall provide immediate written notice to the person to which this bid is submitted if at any time the prospective participant learns that its certification was erroneous when submitted or had become erroneous by reason ...
	4. The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction, participant, person, primary covered transaction, principal, and voluntarily excluded, as used in this clause, have the meaning set out in the Definitio...
	5. The prospective participant agrees by submitting this bid that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is proposed for debarment under 48 CFR, ...
	6. The prospective participant further agrees by submitting this bid that it will include Document 00470 (Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction) without modification, in all...
	7. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that it is not proposed for debarment under 48 CFR, Chapter 1, Subchapter B, part 9, subpart 9.4, debarred, suspen...
	8. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause. The knowledge and information of a participant is not required to exce...
	9. Except for transactions authorized under paragraph 5 of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is proposed for debarment under 48 CFR, Chapter 1, Subcha...


	00473 Certification Regarding New Restrictions on Lobbying - Contractor
	DOCUMENT 00473
	Certification Regarding New Restrictions on Lobbying - Contractor

	00481 Noncollusion Declaration
	DOCUMENT 00481
	Noncollusion Declaration

	00490 Summary of Subcontractors-Suppliers-Vendors-Service Providers Hired Post Award
	Document 00490
	Summary of Subcontractors/Suppliers/Vendors/Service Providers Hired Post Award

	00491 Semi-Annual DBE Procurement Report
	Document 00491
	Semi-Annual Disadvantaged Business Enterprise (DBE) Procurement Report

	00492 Certification Regarding Debarment - Lower Tier Covered Transactions
	dOCUMENT 00492
	1. The undersigned, a prospective lower tier participant certifies, by submission of this bid, that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation...
	2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this form.
	1. By signing and submitting this bid, the prospective lower tier participant is providing the certification set out below.
	2. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certi...
	3. The prospective lower tier participant shall provide immediate written notice to the person to which this bid is submitted if at any time the prospective lower tier participant learns that its certification was erroneous when submitted or had becom...
	4. The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction, participant, person, primary covered transaction, principal, and voluntarily excluded, as used in this clause, have the meaning set out in the Definitio...
	5. The prospective lower tier participant agrees by submitting this bid that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is proposed for debarment und...
	6. The prospective lower tier participant further agrees by submitting this bid that it will include this clause titled “Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction,” without modi...
	7. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that it is not proposed for debarment under 48 CFR, Chapter 1, Subchapter B, part 9, subpart 9.4, debarred, suspen...
	8. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause. The knowledge and information of a participant is not required to exce...
	9. Except for transactions authorized under paragraph 5 of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is proposed for debarment under 48 CFR, Chapter 1, Subcha...


	00493 Certification Regarding New Restrictions on Lobbying - Lower Tiers
	DOCUMENT 00493
	Certification Regarding New Restrictions on Lobbying - Lower Tiers

	00499 Divider - Contracting Requirements
	00505 Notice of Intent to Award for Construction
	DOCUMENT 00505
	Notice of Intent to Award for Construction

	00510 Notice of Award
	DOCUMENT 00510
	Notice of Award
	1. Several copies of the proposed Contract Documents listed below accompany this Notice of Award.
	2. You must comply with the following conditions precedent by 5:00 p.m. of the 20th Day following the date of this Notice of Award, that is, by ______________________, ______ [month day, year].
	a. Deliver to Owner four  fully executed counterparts of Document 00520 (Agreement).  Each copy of Document 00520 (Agreement) must bear your original signature on the signature page and your initials on each page.
	b. Deliver to Owner four originals of Document 00611 (Construction Performance Bond), executed by you and your surety.
	c. Deliver to Owner four originals of Document 00612 (Construction Labor and Material Payment Bond), executed by you and your surety.
	d. Deliver to Owner original set of the insurance certificates with endorsements required under Document 00700 (General Conditions).
	e. Deliver to Owner four original copies of Document 00630 (Guaranty), each executed by you.
	f. Deliver to Owner one complete set of the documentary evidence received or generated by you in preparation of Bid prices for this Contract, as set forth in Document 00670 (Escrow Bid Documents).

	3. Failure to comply with these conditions within the time specified will entitle Owner to consider your Bid abandoned, to annul this Notice of Award, and to declare your Bid security forfeited.
	4. Within 21 Days after you comply with the conditions in paragraph 2 of this Document 00510, Owner will return to you one fully signed counterpart of Document 00520 (Agreement) with ten copies of the Project Manual (including Specifications and Drawi...
	5. Attend a Post-Notice of Award Meeting at Owner’s office.  This meeting will be scheduled for approximately one week after this Notice of Award is issued.
	6. Upon commencement of Work, you and each of your Subcontractors shall certify and provide to Owner copies of payroll records on forms provided by the Division of Labor Standards Enforcement, in accordance with Section 1776 of the California Labor Code.


	00520 Agreement
	DOCUMENT 00520
	Agreement
	CONTRACT NUMBER 71-712-7 #3
	Article 3.  Contract Time and Liquidated Damages
	Article 4.  Contract Sum
	Article 5.  Contractor’s Representations
	Article 7.  Miscellaneous

	00550 Notice to Proceed
	DOCUMENT 00550
	Notice to Proceed
	CONTRACT FOR:  CONTRACT NUMBER 71-712-7 #3
	Sonoma Valley County Sanitation District,

	00611 Construction Performance Bond
	DOCUMENT 00611
	Construction Performance Bond
	North Bay Water Reuse Program Sonoma Valley County Sanitation District Fifth Street East Recycled Water Pipeline
	CONTRACT NUMBER 71-712-7 #3
	BOND TERMS AND CONDITIONS

	00612 Construction Labor and Material Payment Bond
	DOCUMENT 00612
	Construction Labor and Material Payment Bond
	North Bay Water Reuse Program Sonoma Valley County Sanitation District Fifth Street East Recyled Water Pipeline
	CONTRACT NUMBER 71-712-7 #3
	BOND TERMS AND CONDITIONS

	00630 Guaranty
	DOCUMENT 00630
	Guaranty
	North Bay Water Reuse Program Sonoma Valley County Sanitation District Fifth Street East Recycled Water Pipeline

	00650 Agreement and Release of Any and All Claims
	DOCUMENT 00650
	Agreement and Release of Any and All Claims
	Sonoma Valley County Sanitation District,

	00660 Substitution Request Form
	Substitution Request Form

	00670 Escrow Bid Documents
	DOCUMENT 00670
	Escrow Bid Documents

	00680 Escrow Agreement for Security Deposits in Lieu of Retention
	DOCUMENT 00680
	Escrow Agreement for Security Deposits in Lieu of Retention

	00699 Divider - Conditions of the Contract
	00700 General Conditions
	DOCUMENT 00700
	General Conditions
	1. GENERAL
	1.1 Documents
	1.1.A. Contract Documents are complementary; what is called for by one is as binding as if called for by all.  Contract Documents shall not be construed to create a contractual relationship of any kind between (1) Engineer or any Owner’s Representativ...

	1.2 Exercise Of Contract Responsibilities
	1.2.A. In exercising its responsibilities and authorities under the Contract Documents, Owner does not assume any duties or responsibilities to any Subcontractor or supplier and does not assume any duty of care to Contractor, Contractor’s Subcontracto...

	1.3 Defined Terms
	1.3.A. All abbreviations and definitions of terms used and not otherwise defined in this Document 00700 are set forth in Section 01420 (References and Definitions).  This Document 00700 subdivides at first level into Articles, and then into paragraphs.


	2. BIDDING
	2.1 Investigation Prior To Bidding
	2.1.A. Prior to bidding, Bidders shall perform the work, investigations, research and analysis required by Article 5 of Document 00520 (Agreement).  Under the Contract Documents, Contractor is charged with all information and knowledge that a reasonab...
	2.1.B. Conditions Shown on Contract Documents:  Information as to underground conditions, as-built conditions, or other conditions or obstructions indicated in the Contract Documents, e.g., on Drawings or in Specifications, has been obtained with reas...
	1. Aboveground and As-Built Conditions:  There is no express or implied warranty and no express or implied representation that any information as to aboveground conditions or as-built conditions indicated in the Contract Documents is correctly shown, ...
	2. Subsurface Conditions:  Contractor may rely only upon the general accuracy of actual reported depths, actual reported character of materials, actual reported soil types, actual reported water conditions, or actual obstructions shown or indicated in...
	3. Conditions Shown in Reports and Drawings Supplied for Informational Purposes:  Reference is made to Document 00320 (Geotechnical Data and Existing Conditions) for identification of geotechnical reports, “as-built” information, and other drawings or...


	2.2 Subcontractors
	2.2.A. Consistent with Public Contract Code Sections 4101 et seq., Contractor shall not substitute any other person or firm in place of any Subcontractor listed in the Bid.  Subcontractors shall not assign or transfer their subcontracts or permit them...
	2.2.B. Subcontract agreements shall preserve and protect the rights of Owner under the Contract Documents so that subcontracting will not prejudice such rights.  To the extent of the Work to be performed by a Subcontractor, Contractor shall require th...
	2.2.C. Contractor shall provide for the assignment to Owner of all rights any Subcontractor may have against any manufacturer, supplier, or distributor for breach of warranties and guarantees relating to the Work performed by the Subcontractor under t...


	3. CONTRACT AWARD AND COMMENCEMENT OF THE WORK
	3.1 Award Of Contract
	3.1.A. Owner will make the Award of Contract by issuing a Notice of Award.  As a condition to Owner signing Document 00520 (Agreement), however, Contractor shall deliver to Owner the executed agreements, forms, bonds, and insurance documents required ...

	3.2 Commencement Of Work
	3.2.A. The Contract Time will commence to run on the 60th Day after the issuance of the Notice of Award or, if a Notice to Proceed is given, on the date indicated in the Notice to Proceed.  See also paragraph 15.1.B of this Document 00700.  Owner may ...


	4. BONDS AND INSURANCE
	4.1 Bonds
	4.1.A. At or before the date indicated in Document 00200 (Instructions to Bidders), Contractor shall file with Owner the following bonds:
	1. Corporate surety bond, in the form of Document 00611 (Construction Performance Bond), in the penal sum of 100% of the Contractor’s Bid as accepted, to guarantee faithful performance of the Work; and
	2. Corporate surety bond, in the form of Document 00612 (Construction Labor and Material Payment Bond), in the penal sum of 100% of the Contractor’s Bid as accepted, to guarantee payment of wages for services engaged and of bills contracted for materi...

	4.1.B. Sureties shall be satisfactory to Owner.  Corporate sureties on these bonds and on bonds accompanying Bids shall be duly licensed to do business in the State of California and shall have an A.M. Best Company financial rating of A or better.

	4.2 Insurance
	4.2.A. See paragraph 2.A of Document 00800 (Supplementary Conditions), incorporated herein by this reference.


	5. DRAWINGS AND SPECIFICATIONS
	5.1 Intent
	5.1.A. Drawings and Specifications are intended to describe a functionally complete and operable Project (and all parts thereof) to be constructed in accordance with the requirements of Contract Documents.  Contractor shall perform any work, provide s...
	5.1.B. As part of the “Work,” Contractor shall provide all labor, materials, equipment, machinery, tools, facilities, services, employee training and testing, hoisting facilities, Shop Drawings, storage, testing, security, transportation, disposal, th...
	5.1.C. Contractor shall perform reasonably implied parts of Work as “incidental work” although absent from Drawings and Specifications.  Incidental work includes any work not shown on Drawings or described in Specifications that is necessary or normal...

	5.2 Drawing Details
	5.2.A. A typical or representative detail on Drawings shall constitute the standard for workmanship and material throughout corresponding parts of Work.  Where necessary, and where reasonably inferable from Drawings, Contractor shall adapt such repres...

	5.3 Interpretation Of Drawings And Specifications
	5.3.A. Should any discrepancy appear or any misunderstanding arise as to the import of anything contained in Drawings and Specifications, or should Contractor have any questions or requests relating to Drawings or Specifications, Contractor shall refe...

	5.4 Checking Of Drawings
	5.4.A. Before undertaking each part of Work, Contractor shall carefully study and compare Contract Documents and check and verify pertinent figures shown in the Contract Documents and all applicable field measurements.  Contractor shall be responsible...

	5.5 Standards To Apply Where Specifications Are Not Furnished
	5.5.A. The following general specifications shall apply wherever in the Specifications, or in any directions given by Owner in accordance with or supplementing Specifications, it is provided that Contractor shall furnish materials or manufactured arti...

	5.6 Deviation from Specifications and Drawings
	5.6.A. Contractor shall perform Work in accordance with Drawings and Specifications. Contractor may deviate from Drawings or the dimensions given in the Drawings, and may deviate from the Specifications, only upon Owner’s advance written approval of t...
	5.6.B. Owner may order that locations, lines, and grades for Work vary from those shown on Drawings.  Changes may be made in locations, lines, or grades for Work under any item of Contract Documents.  No payment in addition to unit price fixed in the ...

	5.7 Precedence Of Documents
	5.7.A. In the case of discrepancy or ambiguity in the Contract Documents, the following order of precedence shall prevail:
	1. Modifications in inverse chronological order (i.e., most recent first), and in the same order as specific portions they are modifying;
	2. Document 00520 (Agreement), and terms and conditions referenced therein;
	3. Document 00800 (Supplementary Conditions
	4. Document 00700 (General Conditions);
	5. Division 1 Specifications;
	6. Drawings and Division 2 through 16 Specifications;
	7. Written numbers over figures, unless obviously incorrect;
	8. Figured dimensions over scaled dimensions;
	9. Large-scale Drawings over small-scale Drawings.

	5.7.B. Any conflict between Drawings and Division 2 through 16 Specifications will be resolved in favor of the document of the latest date (i.e., the most recent document), and if the dates are the same or not determinable, then in favor of Specificat...
	5.7.C. Any conflict between a bill or list of materials shown in the Contract Documents and the actual quantities required to complete Work required by Contract Documents, will be resolved in favor of the actual quantities.
	5.7.D. In the event the Specifications include divisions above Division 16 (e.g., Division 17 and above), then such divisions shall be included within the Contract Documents unless identified otherwise.

	5.8 Ownership And Use Of Drawings, Specifications And Contract Documents
	5.8.A. Drawings, Specifications, and other Contract Documents were prepared for use for Work of Contract Documents only. No part of Contract Documents shall be used for any other construction or for any other purpose except with the written consent of...


	6. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
	6.1 Owner’s Right To Perform Construction And To Award Separate Contracts
	6.1.A. Owner may perform with its own forces, construction or operations related to the Project. Owner may also award separate contracts in connection with other portions of the Project or other construction or operations, on the Site or areas contigu...

	6.2 Mutual Responsibility
	6.2.A. Contractor shall afford all other contractors, utility owners, and Owner (if Owner is performing work with its own forces), proper and safe access to the Site, and reasonable opportunity for the installation and storage of their materials.  Con...
	6.2.B. Contractor shall coordinate its Work with the work of other separate contractors, Owner, and utility owners.  Contractor shall hold coordination meetings with other contractors, Owner and its representatives, and utility owners as required by S...
	6.2.C. Unless otherwise provided in the Contract Documents, Contractor shall do all cutting, fitting, and patching of the Work that may be required to make its several parts come together properly and integrate with such other work.  Contractor shall ...
	6.2.D. Contractor’s duties and responsibilities under paragraph 6.2.A of this Document 00700 are for the benefit of Owner and also for the benefit of such other contractors and utility owners working at the Site to the extent that there are comparable...
	6.2.E. To the extent that any part of Contractor’s Work is to interface with work performed or installed by other contractors or utility owners, Contractor shall inspect and measure the in-place work.  Contractor shall promptly report to Owner in writ...

	6.3 Owner Authority Over Coordination
	6.3.A. Owner will have authority over coordination of the activities of multiple contractors in cases where Owner performs Work with its own forces or contracts with others for the performance of other Work on the Project, or utilities Work on the Sit...
	6.3.B. Contractor shall suspend any part of the Work or carry on the same in such manner as directed by Owner when such suspension or prosecution is necessary to facilitate the work of other contractors or workers.  No damages or claims by Contractor ...


	7. OWNER AND PAYMENT
	7.1 Owner’s Representative(s)
	7.1.A. Owner’s Representative(s) will have limited authority to act on behalf of Owner as set forth in the Contract Documents.  Except as otherwise provided in these Contract Documents or subsequently identified in writing by Owner, Owner will issue a...

	7.2 Means And Methods Of Construction
	7.2.A. Subject to those rights specifically reserved in the Contract Documents, Owner will not supervise, or direct, or have control over, or be responsible for, Contractor’s means, methods, techniques, sequences or procedures of construction, or the ...

	7.3 Receipt And Processing Of Applications For Payment
	7.3.A. As required by Section 01200 (Price and Payment Procedures), Contractor shall prepare the schedules, submit Applications for Payment and warrant title to all Work covered by each Application for Payment.  Owner will review Contractor’s Applicat...


	8. CONTROL OF THE WORK
	8.1 Supervision Of Work By Contractor
	8.1.A. Contractor shall supervise, inspect, and direct Work competently and efficiently, devoting the attention and applying such personal skills and expertise as may be required and necessary to perform Work in accordance with Contract Documents.  Co...
	8.1.B. Contractor shall keep on the Site at all times during Work progress a competent resident Superintendent, who shall not be replaced without Owner’s express written consent.  The Superintendent shall be Contractor’s representative at the Site and...

	8.2 Observation Of Work By Owner
	8.2.A. Work shall be performed under Owner’s general observation and administration.  Contractor shall comply with Owner’s directions and instructions in accordance with the terms of Contract Documents, but nothing contained in these General Condition...
	8.2.B. Owner may engage an independent consultant or engineer (collectively for purposes of this paragraph 8.2, “Engineer”) to assist in administering the Work.  If so engaged, Engineer will advise and consult with Owner, but will have authority to ac...
	8.2.C. Engineer may review Contractor’s Submittals, such as Shop Drawings, Product Data, and Samples, but only for conformance with design concept of Work and with information given in the Contract Documents.
	8.2.D. Engineer may visit the Site at intervals appropriate to stage of construction to become familiar generally with the progress and quality of Work and to determine in general if Work is proceeding in accordance with Contract Documents.  Based on ...
	8.2.E. Engineer may conduct inspections to recommend to Owner the dates that Contractor has achieved Substantial Completion and Final Acceptance, and will receive and forward to Owner for review written warranties and related documents required by Con...

	8.3 Access To Work
	8.3.A. During performance of Work, Owner and its agents, consultants, and employees may at any time enter upon Work, shops, or studios where any part of the Work may be in preparation, or factories where any materials for use in Work are being or are ...

	8.4 Existing Utilities Shown or Indicated In Contract Documents
	8.4.A. Drawings or Specifications may indicate above- and below-grade structures, drainage lines, storm drains, sewers, water, gas, electrical, chemical, hot water, and other similar items and utilities, and additional information may be on file at th...
	8.4.B. At no additional cost to Owner, Contractor shall incorporate into the Work main or trunk line utilities identified in the Contract Documents and other utilities or underground structures known or reasonably discernible and that will remain in s...
	8.4.C. Consistent with Government Code Section 4215, as between Owner and Contractor, Owner will be responsible for the timely removal, relocation, or protection of existing main or trunk line utility facilities located on the Site only if such utilit...
	8.4.D. Prior to performing Work at the Site, Contractor shall lay out the locations of known underground utilities that are to remain in service and other significant known underground installations.  At no additional cost to Owner, prior to commencin...
	8.4.E. Nothing in this Document 00700 shall be deemed to require Owner to indicate the presence of existing service laterals or appurtenances whenever the presence of such utilities on the Site can be inferred by Contractor from the presence of an und...

	8.5 Protection of Underground Facilities When Digging Trenches Or During Excavation
	8.5.A. Before commencing Work of digging trenches or excavation, Contractor shall review all information available regarding subsurface conditions, including but not limited to information supplied in Document 00320 (Geotechnical Data and Existing Con...
	Except in an emergency, every person planning to conduct any excavation shall contact the appropriate regional notification center at least two working days, but no more than 14 calendar days, prior to commencing that excavation, if the excavation wil...
	8.5.B. Contractor shall contact Common Ground Alliance, telephone 811, and schedule the Work to allow ample time for the center to notify its members and, if necessary, for any member to field locate and mark its facilities.  Contractor is charged wit...
	8.5.C.
	8.5.D. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated in the materials supplied by Owner or in information on file at 811 or is otherwise reasonably available to Contractor, then Contr...
	8.5.E. Contractor shall be allowed an increase in the Contract Sum or an extension of the Contract Time, or both, to the extent that they are attributable to the existence of any Underground Facility that is owned and was built by Owner only where the...
	1. Was not shown or indicated in the Contract Documents or in the information supplied pursuant to Document 00320 (Geotechnical Data and Existing Conditions) or in information on file at 811; and
	2. Contractor did not know of it; and
	3. Contractor could not reasonably have been expected to be aware of it or to have anticipated it from the information available.  (For example, if surface conditions such as pavement repairs, valve covers, or other markings, indicate the presence of ...

	8.5.F. Contractor shall bear the risk that Underground Facilities not owned or built by Owner may differ in nature or locations shown in information made available by Owner pursuant to Document 00320 (Geotechnical Data and Existing Conditions), in inf...
	8.5.G. The cost of all of the following will be included in the Contract Sum and Contractor shall have full responsibility for (a) reviewing and checking all available information and data including, but not limited to, Document 00320 (Geotechnical Da...


	9. WARRANTY, GUARANTY, AND INSPECTION OF WORK
	9.1 Warranty And Guaranty
	9.1.A. General Representations and Warranties:  Contractor represents and warrants that it is and will be at all times fully qualified and capable of performing every Phase of the Work and to complete Work in accordance with the terms of Contract Docu...
	9.1.B. Extended Warranties and Guaranties:  For any warranty or guaranty provided by the supplier or manufacturer of any equipment or materials used in the Project exceeding the term of Contractor’s Guaranty pursuant to Document 00630 (Guaranty) (“Ext...
	9.1.C. Environmental and Toxics Warranty:  The covenants, warranties and representations contained in this paragraph 9.1.B. are effective continuously during Contractor’s Work on the Project and following cessation of labor for any reason including, b...
	1. To Contractor’s knowledge after due inquiry, no lead or Asbestos-containing materials were installed or discovered in the Project at any time during Contractor’s construction thereof.  If any lead or Asbestos-containing materials were discovered, C...
	2. To Contractor’s knowledge after due inquiry, no electrical transformers, light fixtures with ballasts or other equipment containing PCBs were installed or discovered on the Project at any time during Contractor’s construction thereof. If any such m...
	3. To Contractor’s knowledge after due inquiry, no storage tanks for gasoline or any other toxic substance were installed or discovered on the Project at any time during Contractor’s construction thereof.  If any such materials were discovered, Contra...
	4. Contractor’s operations concerning the Project are and were not in violation of any applicable environmental federal, state, or local statute, law or regulation dealing with hazardous materials substances or toxic substances and no notice from any ...


	9.2 Inspection Of Work
	9.2.A. All materials, equipment, and workmanship used in Work shall be subject to inspection and testing at all times during construction and/or manufacture in accordance with the terms of Contract Documents.  Work and materials, and manufacture and p...
	9.2.B. Contractor shall furnish, in such quantities and sizes as may be required for proper examination and tests, Samples or test specimens of all materials to be used or offered for use in connection with Work.  Contractor shall prepare Samples or t...
	9.2.C. Contractor shall give Owner timely notice of readiness of Work for all required inspections, tests or approvals, and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.
	9.2.D. If applicable laws or regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested or approved by an employee or other representative of such public body, Contractor shall assume ful...
	9.2.E. If Contractor covers any Work, or the work of others, prior to any required inspection, test or approval without written approval of Owner, Contractor shall uncover the Work at Owner’s request.  Contractor shall bear the expense of uncovering W...
	9.2.F. In any case where Contractor covers Work contrary to Owner’s request, Contractor shall uncover Work for Owner’s observation or inspection at Owner’s request.  Contractor shall bear the cost of uncovering Work.
	9.2.G. Whenever required by Owner, Contractor shall furnish tools, labor and materials necessary to make examination of Work that may be completed or in progress, even to extent of uncovering or taking down portions of finished Work.  Should Work be f...
	9.2.H. Inspection of the Work by or on behalf of Owner, or Owner’s failure to do so, shall not under any circumstances be deemed a waiver or approval of any non-conforming aspect of the Work.  Contractor shall have an absolute duty, in the absence of ...
	9.2.I. Any inspection, evaluation, or test performed by or on behalf of Owner relating to the Work is solely for the benefit of Owner, and shall not be relied upon by Contractor.  Contractor shall not be relieved of the obligation to perform Work in a...

	9.3 Correction Of Defective Work
	9.3.A. If Contractor fails to supply sufficient skilled workers, suitable materials or equipment, or to furnish or perform the Work in such a way that the completed Work will conform to Contract Documents, Owner may order Contractor to replace any suc...
	9.3.B. Owner may direct Contractor to correct any Defective Work or remove it from the Site and replace it with Work that is not Defective and satisfactorily correct or remove and replace any damage to other Work or the work of others resulting from t...
	9.3.C. Correction Period: If within the Guaranty Period, as defined by Document 00630 (Guaranty), any Work (completed or incomplete) is found to be Defective, Contractor shall promptly, without cost to Owner and in accordance with Owner’s written inst...
	9.3.D. In special circumstances where a part of the Work is occupied or a particular item of equipment is placed in continuous service before Final Acceptance of all the Work, the correction period for that part of Work or that item may start to run f...
	9.3.E. Where Defective Work or rejected Work (and damage to other Work resulting therefrom) has been corrected, removed, or replaced under this provision after the commencement of the correction period, the correction period hereunder with respect to ...

	9.4 Acceptance And Correction Of Defective Work By Owner
	9.4.A. Owner may accept Defective Work.  Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s evaluation of and determination to accept such Defective Work.  If Owner accepts any Defective Work prior to final payment, a ...
	9.4.B. Owner may correct and remedy deficiency if, after five Days’ written notice to Contractor, Contractor fails to correct Defective Work or to remove and replace rejected Work in accordance with paragraph 9.3.B of this Document 00700; or provide a...

	9.5 Rights Upon Inspection, Correction, Or Acceptance
	9.5.A. Contractor shall not be allowed an extension of Contract Time because of any delay in the performance of Work attributable to the exercise by Owner of its rights and remedies under this Article 9.  Where Owner exercises its rights under this Ar...
	9.5.B. Inspection by Owner or its authorized agents or representatives shall not relieve Contractor of its obligation to have furnished material and workmanship in accordance with Contract Documents.  Payment for Work completed through periodic progre...
	9.5.C. Neither acceptance of the whole or any part of Work by Owner nor any verbal statements on behalf of Owner or its authorized agents or representatives shall operate as a waiver or Modification of any provision of the Contract Documents, or of an...

	9.6 Proof Of Compliance Of Contract Provisions
	9.6.A. In order that Owner may determine whether Contractor has complied or is complying with requirements of Contract Documents not readily enforceable through inspection and tests of Work and materials, Contractor shall at any time, when requested, ...


	10. CONTRACTOR’S ORGANIZATION AND EQUIPMENT
	10.1 Contractor’s Legal Address
	10.1.A. Address and facsimile number given in Contractor’s Bid are hereby designated as Contractor’s legal address and facsimile number.  Contractor may change its legal address and facsimile number by notice in writing, delivered to Owner, which in c...

	10.2 Contractor’s Office At The Work Site
	10.2.A. Contractor shall maintain an office at the Site, which office shall be headquarters of a Contractor representative authorized to transmit to and receive from Owner, communications, instructions, or Drawings.  Communications, instructions, or D...

	10.3 Contractor’s Superintendents Or Forepersons
	10.3.A. Contractor shall at all times be represented on Site by one or more superintendents or forepersons authorized and competent to receive and carry out any instructions that Owner may give, and shall be liable for faithful observance of instructi...

	10.4 Proficiency In English
	10.4.A. Supervisors, security guards, safety personnel, and employees who have unescorted access to the Site shall possess proficiency in the English language in order to understand, receive, and carry out oral and written communications or instructio...

	10.5 Contractor’s And Subcontractors’ Employees
	10.5.A. Contractor shall employ, and shall permit its Subcontractors to employ, only competent and skillful personnel to do Work.  If Owner notifies Contractor that any of its employees, or any of its Subcontractors’ employees on Work is incompetent, ...

	10.6 Contractor To Supply Sufficient Workers And Materials
	10.6.A. Unless otherwise required by Owner under the terms of Contract Documents, Contractor shall at all times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a rate and in a sequence and manner necessary to co...
	10.6.B. At any time during progress of Work should Contractor directly or indirectly (through Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ qualified workers to prosecute the Work as required, then Owner may re...
	10.6.C. Exercise by Owner of the rights conferred upon Owner in paragraph 10.6.B of this Document 00700, is entirely discretionary on the part of Owner.  Owner shall have no duty or obligation to exercise the rights referred to in paragraph 10.6.B of ...

	10.7 Contractor To List Trades Working
	10.7.A. Contractor shall list the trades working on the Site and their scheduled activities on a daily basis, and provide a copy of that list to Owner.

	10.8 Contractor’s Use Of The Site
	10.8.A. Contractor shall not make any arrangements with any person to permit occupancy or use of any land, structure, or building within the limits of the Work, for any purpose whatsoever, either with or without compensation, in conflict with any agre...

	10.9 Apprenticeship Program
	10.9.A. Contractor and Subcontractors shall comply with the requirements of California Labor Code Sections 1776, 1777.5, and 1777.6 concerning the employment of apprentices by Contractor or Subcontractors.  Willful failure to comply may result in pena...
	10.9.B. Section 1777.5, as amended, requires a Contractor or Subcontractor employing tradespersons in any apprenticeable occupation to apply to the joint apprenticeship committee nearest the site of a public works project and which administers the app...
	1. When unemployment for the previous three-month period in the area exceeds an average of 15 percent;
	2. When the number of apprentices in training in the area exceeds a ratio of one to five;
	3. When a trade can show that it is replacing at least 1/30 of its membership through apprenticeship training on an annual basis state-wide or locally; or
	4. Assignment of an apprentice to any work performed under a public works contract would create a condition which would jeopardize his or her life or the life, safety, or property of fellow employees or the public at large or if the specific task to w...

	10.9.C. Contractor is required to make contributions to funds established for administration of apprenticeship programs if Contractor employs registered apprentices or journeypersons in any apprenticeable trade on such contracts and if other contracto...
	10.9.D. Information relative to apprenticeship standards, wage schedules, and other requirements may be obtained from the Director of the California Department of Industrial Relations, or from the Division of Apprenticeship Standards and its branch of...


	11. PROSECUTION AND PROGRESS OF THE WORK
	11.1 Schedules And Examinations Of Contract Documents
	11.1.A. Contractor shall submit schedules, reports, and Submittals in the appropriate quantity and within the required time, arrange conferences and meetings, and proceed with the Work in accordance with Contract Documents, including Sections 01315 (P...
	11.1.B. Contractor shall submit to Owner for review and discussion at the initial Schedule Review Meeting described in Section 01315 (Project Meetings):
	1. Progress Schedules and Reports as required by Sections 01320 (Progress Schedules and Reports) and 01330 (Submittal Procedures).  Contractor shall utilize Progress Schedule in planning, scheduling, coordinating, performing, and controlling Work (inc...
	2. Within 21 Days after issuance of Notice to Proceed, a preliminary schedule of Submittals that shall list each required Submittal and the times for submitting, reviewing and processing such Submittal, as required by Section 01330 (Submittal Procedur...
	3. Within 21 Days after issuance of Notice to Proceed, a preliminary Schedule of Values for all the Work which shall include quantities and prices of items aggregating the Contract Sum and shall subdivide each Schedule of Values into component activit...

	11.1.C. Unless otherwise provided in the Contract Documents, at least 15 Days before submission of the first Application for Payment, a conference attended by Contractor, Owner, and others as appropriate, will be held to review for acceptability the s...
	11.1.D. Before commencing any portion of Work, Contractor shall inform Owner in writing as to time and place at which Contractor wishes to commence Work, and nature of Work to be done, in order that proper provision for inspection of Work may occur, a...
	11.1.E. Contractor shall submit Submittals to Owner (or Engineer if Owner so designates) for review in strict accordance with Section 01330 (Submittal Procedures).  Submission of a Submittal shall constitute Contractor’s representation that all requir...
	11.1.F. Contractor shall not perform Work that requires submission of a Submittal prior to submission and favorable review of the Submittal.  Where a Submittal is required by Contract Documents or the final Schedule of Submittals accepted by Owner, an...

	11.2 Cost Data
	11.2.A. Contractor shall maintain full and correct information as to the number of workers employed in connection with each subdivision of Work, the classification and rate of pay of each worker in the form of certified payrolls, the cost to Contracto...
	11.2.B. Contractor shall maintain daily job reports recording all significant activity on the job, including the number of workers on Site, Work activities, problems encountered, and delays.  Contractor shall provide Owner with copies for each Day Con...
	11.2.C. Owner shall have the right to audit and copy Contractor’s books and records of any type, nature, or description relating to the Project (including but not limited to financial records reflecting in any way costs claimed on the Project), and to...
	11.2.D. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Contract Modifications, Change Orders, Work Directives, Force Account orders, and written interpretations and clarifications in goo...


	12. CLAIMS BY CONTRACTOR
	12.1 General
	12.1.A. Contract Interpretation Disputes: Should it appear to Contractor that Work to be performed or any of the matters relative to Contract Documents (including without limitation Drawings or Specifications) are not satisfactorily detailed or explai...
	12.1.B. Work Disputes:  Contractor shall give written notice to Owner of any dispute arising under the Contract Documents respecting the true value of any Work performed, the implementation of Work required by Contract Documents, any Work omitted, any...
	12.1.C. The claim notice and documentation procedure described in this Article 12 shall constitute a mandatory non-judicial settlement procedure and shall apply to all claims and disputes arising under the Contract Documents, including without limitat...
	12.1.D. “Claim” means a written demand or written assertion by Contractor seeking, as a matter of right, the payment of money, the adjustment or interpretation of Contract Documents terms, or other relief arising under or relating to Contract Document...
	12.1.E. A voucher, invoice, proposed change, Application for Payment, or other routine or authorized form of request for payment is not a claim under the Contract Documents.  If such request is disputed as to liability or amount, then the disputed por...
	12.1.F. The provisions of this Article 12 survive termination, breach, or completion of the Contract Documents. Contractor shall bear all costs incurred in the preparation and submission of a claim.

	12.2 Procedure
	12.2.A. Should any clarification, determination, action or inaction by Owner or Engineer, Work, or any other event, in the opinion of Contractor, exceed the requirements of or not comply with Contract Documents, or otherwise result in Contractor seeki...
	12.2.B. Owner will review Contractor’s timely notice and cost proposal for Disputed Work and provide a decision.  If, after receiving the decision, Contractor disagrees with it or still considers the Work required of it to be outside of the requiremen...
	12.2.C. Upon receipt of Contractor’s formal claim including all arguments, justifications, cost or estimates, schedule analysis, and all other documentation supporting its position as required herein, Owner or its designee will review the issue and re...
	12.2.D. Claims shall be calculated in the same manner as Change Orders per Section 01250 (Modification Procedures).  EXCEPT WHERE PROVIDED BY LAW, OR ELSEWHERE IN THESE CONTRACT DOCUMENTS (IF APPLICABLE), OWNER SHALL NOT BE LIABLE FOR SPECIAL OR CONSE...

	12.3 Claim Format
	12.3.A. Contractor shall submit the claim justification in the following format:
	1. Cover letter and certification under penalty of perjury of the accuracy of the claim;
	2. Summary of claim, including underlying facts, entitlement, schedule analysis, quantum calculations, Contract provisions supporting relief;
	3. List of documents relating to claim including Specifications, Drawings, clarifications/requests for information, schedules, notices of delay, and any others;
	4. Chronology of events and correspondence;
	5. Analysis of claim merit;
	6. Analysis of claim cost; and
	7. Attach supporting documents referenced in paragraph 12.3.A.3.


	12.4 Mediation
	12.4.A. All Contractor claims not subject to the claim resolution procedures set forth in Section 01410 (Regulatory Requirements) shall, as a condition precedent to litigation (or if otherwise permitted by the Contract Documents, arbitration) thereon,...

	12.5 Subcontractor Claims
	12.5.A. Contractor shall present as its claims all Subcontractor, sub-Subcontractor and supplier claims of any type, and prove them under the terms of the Contract Documents.  Owner shall not be directly liable to any Subcontractor, any supplier, or a...

	12.6 Exclusive Remedy
	12.6.A. Contractor’s performance of its duties and obligations specified in this Article 12 and administration of a claim as provided in this Article 12 is Contractor’s sole and exclusive remedy for disputes of all types pertaining to the payment of m...

	12.7 Final Claim Disposition
	12.7.A. If the Contractor’s claims submitted in accordance with this Article 12 at Project completion total $375,000 or less, then claims resolution shall proceed in the manner prescribed by Article 1.5, Chapter 1, Part 3 of Division 2 of the Californ...


	13. LEGAL AND MISCELLANEOUS
	13.1 Laws And Regulations
	13.1.A. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations, and orders of any properly constituted authority affecting the Contract Documents, Work and persons connected with Work, and shall protect and ind...
	13.1.B. Whenever Drawings and Specifications require larger sizes or higher standards than are required by any applicable law, ordinance, regulation, or order, Drawings and Specifications shall govern.  Whenever Drawings and Specifications require som...

	13.2 Permits And Taxes
	13.2.A. Contractor shall pay all sales and/or use taxes levied on materials, supplies, or equipment purchased and used on or incorporated into Work, and all other taxes properly assessed against equipment or other property used in connection with Work...

	13.3 Responsibility Of Contractor And Indemnification
	13.3.A. Owner and each of its officers, employees, consultants, and agents including, but not limited to, Agency, the Board, Engineer, and each Owner’s Representative, shall not be liable or accountable in any manner for loss or damage that may happen...
	13.3.B. To the furthest extent permitted by law (including without limitation California Civil Code Section 2782), Contractor shall assume defense of, and indemnify and hold harmless, Owner and each of its officers, employees, consultants, and agents,...
	13.3.C. With respect to third-party claims against Contractor, Contractor waives any and all rights to any type of express or implied indemnity against Owner and each of its officers, employees, consultants, and agents including, but not limited to, A...
	13.3.D. Approval or purchase of any insurance contracts or policies shall in no way relieve from liability nor limit the liability of Contractor, its Subcontractors of any tier, or the officers or agents of any of them.
	13.3.E. To the furthest extent permitted by law (including, without limitation, Civil Code Section 2782), the indemnities, releases of liability and limitations of liability, claims procedures, and limitations of remedy expressed throughout Contract D...
	13.3.F. The indemnities in the Contract Documents shall not apply to any indemnified party to the extent of its sole negligence or willful misconduct; nor shall they apply to Owner or other indemnified party to the extent of its active negligence.

	13.4 Concealed Or Unknown Conditions
	13.4.A. If either of the following conditions is encountered at Site when digging trenches or other excavations that extend deeper than four feet below the surface, Contractor shall give a written Notice of Differing Site Conditions to Owner promptly ...
	1. Subsurface or Latent physical conditions which differ materially from those indicated in the Contract Documents; or
	2. Unknown physical conditions of an unusual nature or which differ materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents.

	13.4.B. In response to Contractor’s Notice of Differing Site Conditions under paragraph 13.4.A, Owner will investigate the identified conditions, and if they differ materially and cause increase or decrease in Contractor’s cost of, or time required fo...
	13.4.C. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding claimed Latent or materially different Site conditions (whether above or below grade) if:
	1. Contractor knew of the existence of such conditions at the time Contractor submitted its Bid; or
	2. Contractor should have known of the existence of such conditions as a result of having complied with the requirements of Contract Documents, including without limitation paragraphs 2.1 and 8.4 of this Document 00700; or
	3. The information or conditions claimed by Contractor to be Latent or materially different consist of information, conclusions, opinions, or deductions of the kind that paragraph 2.1 of this Document 00700 precludes reliance upon; or
	4. Contractor was required to give written Notice of Differing Site Conditions and failed to do so within the time required.

	13.4.D. If Owner and Contractor are unable to agree on entitlement to or as to the amount or length of any adjustment in the Contract Sum or Contract Time required under this paragraph 13.4, Contractor shall proceed with the Work as directed by Owner ...

	13.5 Notice Of Hazardous Waste Or Materials Conditions
	13.5.A. Contractor shall give a written Notice of Hazardous Materials Condition to Owner promptly, before any of the following conditions are disturbed (except in an emergency as required by paragraph 16.4 of this Document 00700), and in no event late...
	1. Material that Contractor believes may be hazardous waste or hazardous material, as defined in Section 25117 of the Health and Safety Code (including, without limitation, Asbestos, lead, PCBs, petroleum and related hydrocarbons, and radioactive mate...
	2. Other material that may present an imminent substantial danger to persons or property exposed thereto in connection with Work at the Site (“other materials”).

	13.5.B. Except as otherwise provided in the Contract Documents or as provided by applicable law, Contractor shall not be required to give any notice for the disturbance or observation of any such hazardous materials or other materials where such matte...
	13.5.C. Contractor’s Notice of Hazardous Materials Condition shall indicate whether the hazardous materials or other materials were shown or indicated in the Contract Documents to be within the scope of Work, and whether the hazardous materials or oth...
	13.5.D. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding claimed hazardous waste or materials if:
	1. Contractor knew of the existence of such hazardous materials or other materials at the time Contractor submitted its Bid; or
	2. Contractor should have known of the existence of such hazardous material or other materials as a result of its having the responsibility to obtain additional or supplementary examinations, investigation, explorations, tests, studies, and data conce...
	3. Contractor failed to give the written notice within the time required by paragraph 13.5.A of this Document 00700.

	13.5.E. If Owner determines that conditions involve hazardous materials or other materials and that a change in Contract Document terms is justified, Owner will issue either a Request for Proposal or Construction Change Directive under the procedures ...
	13.5.F. In addition to the parties’ other rights under paragraph 13.5.E of this Document 00700, if Contractor does not agree to resume Work based on a reasonable belief that it is unsafe, or does not agree to resume Work under special conditions, Owne...
	13.5.G. If Contractor does not agree with any Owner determination of any adjustment in the Contract Sum or Contract Time under this paragraph 13.5, Contractor may make a claim as provided in Article 12 of this Document 00700.

	13.6 Suspension Of Work
	13.6.A. Owner may, without cause, order Contractor in writing to suspend, delay or interrupt Work in whole or in part for such period of time as Owner may determine.  An adjustment shall be made for increases in cost of performance of Work of the Cont...
	1. Performance is, was or would have been so suspended, delayed or interrupted by another cause for which Contractor is responsible; or
	2. An equitable adjustment is made or denied under any other provision of Contract Documents; or
	3. The suspension of Work was the direct or indirect result of Contractor’s failure to perform any of its obligations hereunder.  Adjustments made in cost of performance may have a mutually agreed fixed or percentage fee; if the parties cannot agree, ...


	13.7 Termination Of Contract For Cause
	13.7.A. Owner may declare Contractor in default of Contract Documents and Owner may terminate Contractor’s right to proceed under the Contract Documents for cause:
	1. Should Contractor make an assignment for the benefit of creditors; admit in writing its inability to pay its debts as they become due; file a voluntary petition in bankruptcy; be adjudged a bankrupt or insolvent; be the subject of an involuntary pe...
	2. Should Contractor commit a material breach of the Contract Documents.  If Owner declares Contractor in default due to material breach, however, Owner must allow Contractor an opportunity to cure such breach within ten Days of the date of notice fro...
	3. Should Contractor violate or allow (by a Subcontractor or other person or entity for which Contractor is responsible) a violation of any valid law, statute, regulation, rule, ordinance, permit, license or order of any governmental agency applicable...

	13.7.B. If Owner at any time reasonably believes that Contractor is or may be in default under the Contract Documents as provided in paragraph 13.7.A of this Document 00700, Owner may in its sole discretion notify Contractor of this fact and request w...
	13.7.C. In event of termination for cause, Owner will immediately serve written notice thereof upon Surety and Contractor.  Surety shall have the rights and obligations set forth in Document 00611 (Construction Performance Bond).  Subject to the Suret...
	13.7.D. In the event of termination by Owner as provided in paragraph 13.7.A of this Document 00700 for cause:
	1. Owner will compensate Contractor for the value of the Work delivered to Owner upon termination as determined in accordance with the Contract Documents, subject to all rights of offset and back charges, and provided that Contractor provides Owner wi...
	2. Contractor shall deliver to Owner possession of the Work in its then condition including, but not limited to, all designs, engineering, Project records, Project Record Documents, cost data of all types, Drawings and Specifications and contracts wit...
	3. Owner’s rights under paragraph 13.7.D.2 shall be specifically enforceable to the greatest extent permitted by law.  Owner shall, to the extent applicable, have all other rights and remedies set forth in any Bidding Document.

	13.7.E. Owner may terminate portions or parts of the Work for cause, provided these portions or parts (1) have separate geographic areas from parts or portions of the Work not terminated or (2) are limited to the Work of one or more specific trades or...
	13.7.F. In the event a termination for cause is determined to have been made wrongfully or without cause, then the termination shall be treated as a termination for convenience, and Contractor shall have no greater rights than it would have had follow...

	13.8 Termination Of Contract For Convenience
	13.8.A. Owner may terminate performance of the Work under the Contract Documents in accordance with this clause in whole, or from time to time in part, whenever Owner shall determine that termination is in Owner’s best interest.  Termination shall be ...
	13.8.B. After receiving a notice of termination under paragraph 13.8.A of this Document 00700, and except as otherwise directed by Owner, Contractor shall:
	1. Stop Work under the Contract Documents on date and to extent specified in notice of termination;
	2. Place no further orders or subcontracts for materials, services, or facilities except as necessary to complete portion of Work under the Contract Documents which is not terminated;
	3. Terminate all orders and subcontracts to extent that they relate to performance of Work terminated by the notice of termination;
	4. Assign to Owner in manner, at times, and to extent directed by Owner, all right, title, and interest of Contractor under orders and subcontracts so terminated.  Owner shall have the right, in its sole discretion, to settle or pay any or all claims ...
	5. Settle all outstanding liabilities and all claims arising out of such termination of orders and subcontracts, with approval or ratification of Owner to extent Owner may require.  Owner’s approval or ratification shall be final for purposes of this ...
	6. Transfer title to Owner, and deliver in the manner, at the times, and to the extent, if any, directed by Owner, all fabricated or unfabricated parts, Work in process, completed Work, supplies, and all other material produced as part of, or acquired...
	7. Use its best efforts to sell, in manner, at times, to extent, and at price or prices that Owner directs or authorizes, any property of types referred to in paragraph 13.8.B.6 of this Document 00700, but Contractor shall not be required to extend cr...
	8. Complete performance of the part of the Work which was not terminated by the notice of termination; and
	9. Take such action as may be necessary, or as Owner may direct, to protect and preserve all property related to Contract Documents which is in Contractor’s possession and in which Owner has or may acquire interest.

	13.8.C. After receipt of a notice of termination under paragraph 13.8.A of this Document 00700, Contractor shall submit to Owner its termination claim, in form and with all certifications required by Article 12 of this Document 00700.  Contractor’s te...
	1. The reasonable cost to Contractor, without profit, for all Work performed prior to the effective date of the termination, including Work done to secure the Project for termination.  Reasonable cost may not exceed the applicable percentage completio...
	2. A reasonable allowance for profit on cost of Work performed as determined under paragraph 13.8.C.1 of this Document 00700, provided that Contractor establishes to Owner’s satisfaction that Contractor would have made a profit had the Project been co...
	3. Reasonable costs to Contractor of handling material returned to vendors, delivered to Owner or otherwise disposed of as directed by Owner.
	4. A reasonable allowance for Contractor’s internal administrative costs in preparing termination claim.
	5. Except as provided in this paragraph 13.8.C of this Document 00700, Owner shall not be liable for costs incurred by Contractor or Subcontractors after receipt of a notice of termination.  Such non-recoverable costs include, but are not limited to, ...
	6. Owner shall have no obligation to pay Contractor under this paragraph 13.8 unless and until Contractor provides Owner with updated and acceptable as-builts and Project Record Documents for Work completed prior to termination.

	13.8.D. In arriving at the amount due Contractor under this clause, there shall be deducted:
	1. All unliquidated advances or other payments on account previously made to Contractor which are applicable to the terminated portion of Contract Documents;
	2. Any claim which Owner may have against Contractor in connection with Contract Documents; and
	3. The agreed price for, or proceeds of sale of, any materials, supplies, or other things kept by Contractor or sold under provisions of this paragraph 13.8, and not otherwise recovered by or credited to Owner.


	13.9 Contingent Assignment Of Subcontracts
	13.9.A. Contractor hereby assigns to Owner each Subcontract for a portion of the Work, provided that:
	1. The assignment is effective only after Owner’s termination of Contractor’s right to proceed under the Contract Documents (or portion thereof relating to that Subcontract) pursuant to paragraphs 13.7 or 13.8 of this Document 00700.
	2. The assignment is effective only for the Subcontracts which Owner expressly accepts by notifying the Subcontractor in writing;
	3. The assignment is subject to the prior rights, if any, of the Surety, obligated by Document 00611 (Construction Performance Bond) provided under the Contract Documents, where the Surety exercises its rights to complete the Contract;
	4. After the effectiveness of an assignment, Contractor shall, at its sole cost and expense (except as otherwise provided in paragraphs 13.7 or 13.8 of this Document 00700), sign all instruments and take all actions reasonably requested by Owner to ev...
	5. Nothing in this paragraph 13.9 shall modify or limit any of Contractor’s obligations to Owner arising from acts or omissions occurring before the effectiveness of any Subcontract assignment, including but not limited to all defense, indemnity and h...


	13.10 Remedies and Contract Integration
	13.10.A. Subject to Contract Documents provisions regarding Contractor claims, claim review, and claim resolution, and subject to the limitations therein, the exclusive jurisdiction and venue for resolving all claims, counter-claims, disputes and othe...
	13.10.B. The Contract Documents, any Contract Modifications, and Change Orders shall represent the entire and integrated agreement between Owner and Contractor regarding the subject matters hereof and thereof and shall constitute the exclusive stateme...
	13.10.C. In any proceeding to enforce the Contract Documents, Contractor and Owner agree that the finder of fact shall receive detailed instructions on the meaning and operation of the Contract Documents, including their conditions, limitations of lia...
	13.10.D. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or other provisions of the Contract Documents at any time shall not in any way affect, limit, modify or waive that party’s right thereafter to e...

	13.11 Patents
	13.11.A. Fees or claims for any patented invention, article or arrangement that may be used upon or in any manner connected with performance of the Work or any part thereof shall be included in the Bid price for doing the Work.  Contractor shall defen...

	13.12 Substitution For Patented And Specified Articles
	13.12.A. Except as provided otherwise in Document 00200 (Instructions to Bidders) or in the Contract Documents, whenever in Specifications, material or process is designated by patent or proprietary name or by name of manufacturer, such designation sh...

	13.13 Interest Of Public Officers
	13.13.A. No representative, officer, or employee of Owner or Agency, no member of the governing body of the locality in which the Project is situated, no member of the locality in which Owner or Agency was activated, and no other public official of su...

	13.14 Limit Of Liability
	13.14.A. OWNER, AND EACH OF ITS OFFICERS, BOARD MEMBERS, EMPLOYEES, CONSULTANTS AND AGENTS INCLUDING, BUT NOT LIMITED TO, ENGINEER THE AGENCY, AND EACH OTHER OWNER REPRESENTATIVE, SHALL HAVE NO LIABILITY TO CONTRACTOR FOR SPECIAL, CONSEQUENTIAL, OR IN...


	14. MODIFICATIONS OF CONTRACT DOCUMENTS
	14.1 Alterations, Modifications And Force Account Work
	14.1.A. No modification or deviation from the Drawings and Specifications will be permitted except by written Contract Modification.
	14.1.B. Owner may, without notice to the sureties, make alterations, deviations, additions to, or deletions from Contract Documents; increase or decrease the quantity of any item or portion of the Work; expand, contract or otherwise change the Contrac...
	14.1.C. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written Change Order that shall specify:
	1. The Work performed in connection with the change to be made;
	2. The amount of the adjustment of the Contract Sum, if any, and the basis for compensation for the Work ordered; and
	3. The extent of the adjustment in the Contract Time, if any.

	14.1.D. A Change Order will become effective when signed by Owner.  If Owner exercises its right to decide disputed issues pertaining to changed Work as set forth in Articles 12 and 14 of this Document 00700, then the resulting Change Order shall be e...
	14.1.E. Changes not affecting the Contract Time or Contract Sum of the Work, in Owner’s discretion, may be set forth in a written RFI-Reply executed by Owner.  Execution of such an RFI-Reply constitutes Contractor’s agreement to make the specified cha...
	14.1.F. Changes or deviations from Contract Documents affecting the Contract Time or Contract Sum of the Work shall not be made without the authority of an effective Change Order or Construction Change Directive as provided in Section 01250 (Modificat...
	14.1.G. If changes ordered in design, workmanship or materials are of such a nature as to increase or decrease the cost of any part of the Work, the price fixed in the Contract Documents shall be increased or decreased by the amount that Contractor an...
	14.1.H. Contractor shall, upon Owner’s request, permit inspection of the original unaltered Bid estimate, subcontract agreements, purchase orders relating to the change, and documents substantiating all costs associated with its cost proposal or claim...
	14.1.I. Changes in the Work made pursuant to this Article 14 and extensions of Contract Time necessary by reason thereof shall not in any way release the guarantees and warranties given by Contractor pursuant to provisions of the Contract Documents, n...
	14.1.J. Procedures for Modifications of Contract Documents and for calculating the cost of extra and deleted Work are given in Section 01250 (Modification Procedures).  Regarding delay and impact costs of any nature, Contractor may not seek delay comp...
	14.1.K. Owner’s General Manager is authorized to approve Change Orders in accordance with Resolution No. 04-0547 dated June 8, 2004.  The approval period for such Change Orders is approximately seven Days from receipt of the signed Change Order from C...


	15. TIME ALLOWANCES
	15.1 Time Allowances For Performance Of Contract Documents
	15.1.A. When Contractor and Owner have signed the Contract Documents, Owner will serve a Notice to Proceed upon Contractor to that effect, either by depositing notice in a post office or post office box regularly maintained by United States Postal Ser...
	15.1.B. The start date for Contract Time shall be on the date indicated in the applicable Notice to Proceed.  If no date is indicated, the start date for Contract Time shall be the fifth Day from the date that Contractor receives, by hand delivery or ...

	15.2 Entitlement to Change Of Contract Time
	15.2.A. The Contract Time may only be changed by Change Order or by Contract Modification, and all time limits stated in the Contract Documents are of the essence of Contract Documents.
	15.2.B. The Contract Time will be adjusted in an amount equal to the time lost due to:
	1. Changes in the Work ordered by Owner;
	2. Acts or neglect by Owner, Engineer, any Owner’s Representative, utility owners or other contractors performing other work, provided that Contractor has fully and completely performed its responsibilities under the Contract Documents; or
	3. Fires, floods, epidemics, abnormal weather conditions beyond the parameters otherwise set forth in this paragraph 15.2, earthquakes, civil or labor disturbances, strikes or Acts of God, provided damages resulting therefrom are not the result of Con...

	15.2.C. The Contract Time shall not be extended for any cause identified in paragraph 15.2.B above, however, unless:
	1. Contractor actually has been prevented from completing any part of the Work within the Contract Time due to delay that is beyond Contractor’s control and due to reasons for which Contractor is not responsible (delays attributable to and within the ...
	2. A claim for delay is made as provided herein; and
	3. Contractor submits a Time Impact Evaluation as required under Section 01320 (Progress Schedules and Reports) that demonstrates actual delay to critical Work activities that actually delay the progress of the Work in the amount of time requested.

	15.2.D. Where Contractor is prevented from completing any part of the Work within the Contract Time due to delay beyond the control of both Owner and Contractor (including, but not limited to, adverse weather of all types and acts of other contractors...

	15.3 Weather-Related Delays
	15.3.A. Delays due to abnormal or adverse weather conditions will not be allowed for weather conditions that fall within the parameters listed herein.  Adverse weather delays may be allowed only if the number of Work Days of adverse weather exceeds th...
	In order to qualify as an adverse weather delay with respect to the foregoing parameters, daily rainfall must exceed 0.10 of an inch or more at the Santa Rosa, California station, as measured by the National Oceanic & Atmospheric Administration, and C...
	15.3.B. Contractor shall include the foregoing rain parameters as a monthly activity in its Progress Schedule.  As Work on the critical path is affected by rain, Contractor shall notify Owner and request that the Days be moved to the affected activiti...
	15.3.C. Adverse weather delay for rain shall be recognized for the actual period of time Contractor proves it was delayed by rain exceeding the specified parameters.  For example, and not by way of limitation, if rain exceeding the specified parameter...
	15.3.D. Contractor shall take reasonable steps to mitigate potential weather delays, such as dewatering the Site, covering Work and material that could be affected adversely by weather, and using all necessary construction means and methods to dry and...

	15.4 Notice Of Delay
	15.4.A. Within seven Days of the beginning of any delay, Contractor shall notify Owner in writing, by submitting a notice of potential claim, of all anticipated delays resulting from the delay event in question.  Any request for extension of time shal...

	15.5 Time Extensions And/Or Compensation Entitlement For Delays
	15.5.A. Contractor may receive a time extension and be compensated for delays caused directly and solely by Owner.
	15.5.B. Contractor may receive a time extension without compensation for delays resulting in whole or in part from causes beyond the reasonable control of Contractor and Owner, e.g., adverse weather conditions exceeding Contract Documents parameters, ...
	15.5.C. Contractor shall not be entitled to any time extension or compensation including, but not limited to, extended field or home office overhead, field supervision, costs of capital, interest, escalation charges, acceleration costs or other impact...
	15.5.D. Contractor shall not be entitled to damages for delay to the Work caused by the following reasons:
	1. Owner’s right to sequence the Work in a manner which would avoid disruption to Owner’s contractors and their subcontractors and Owner’s employees, exercised as a result of Contractor’s failure to perform its cooperation and coordination responsibil...
	2. For changed Site conditions that are beyond the parties’ contemplation, except that Owner may approve direct costs associated with unknown conditions (but not costs or damages which result from such delays); and
	3. Extensive requests for clarifications to Contract Documents or Contract Modifications thereto, provided such clarifications or Contract Modifications are processed by Owner or its consultants in a reasonable time commensurate with Contract Document...


	15.6 Liquidated Damages
	15.6.A. Execution of Contract Documents by Contractor shall constitute acknowledgement by Contractor that Contractor understands, has ascertained and agrees that Owner will actually sustain damages in the amount fixed in the Contract Documents for eac...
	15.6.B. Liquidated damages shall be considered not as a penalty but as agreed monetary damage sustained by Owner for increased Project administration expenses, including extra inspection, construction management, and architectural and engineering expe...
	15.6.C. Owner may deduct from any money due or to become due to Contractor subsequent to time for completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum representing then-accrued liquidated damages.  Should Contr...


	16. WORKING CONDITIONS AND PREVAILING WAGES
	16.1 Use Of Site/Sanitary Rules
	16.1.A. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.  Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site where needed, and their use shall be strictly ...
	16.1.B. Contractor shall confine construction equipment, the storage of materials and equipment and the operations of workers to the Site and land areas identified in and permitted by Contract Documents and other land and areas permitted by applicable...
	16.1.C. During the progress of the Work, Contractor shall keep the Site and the Project free from accumulations of waste materials, rubbish and other debris resulting from the Work.  At the completion of the Work, Contractor shall clean the Site, remo...
	16.1.D. Contractor shall not load nor permit any part of any structure or pavement to be loaded in any manner that will endanger the structure or pavement, nor shall Contractor subject any part of Work or adjacent property to stresses or pressures tha...

	16.2 Protection Of Work, Persons, And Property
	16.2.A. Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with Work.  Contractor shall comply with all safety requirements specified in any safety program established by Owner...
	16.2.B. Contractor shall comply with all applicable laws and regulations of any public body having jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and shall erect and maintain all necessary safeguards for...
	16.2.C. Contractor shall remedy all damage, injury or loss to any property referred to in paragraph 16.2.A of this Document 00700, caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, supplier, or any other person or ...
	16.2.D. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.
	16.2.E. Owner may, at its option, retain such moneys due under the Contract Documents as Owner deems necessary until any and all suits or claims against Contractor for injury to persons or property shall be settled and Owner receives satisfactory evid...

	16.3 Responsibility For Safety And Health
	16.3.A. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees comply with applicable health and safety laws while at the Site.  These laws include the Occupational Safety and Health Act of 1970 and rules and ...
	16.3.B. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents and invitees on the Site. Contractor shall notify Owner, in writing, of the existence of hazardous conditions, property or equipment at the S...
	16.3.C. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the Site where Work under the Contract Documents is to be performed, Owner-designated routes for ingress and egress thereto, and any other Owne...

	16.4 Emergencies
	16.4.A. In emergencies affecting the safety or protection of persons or Work or property at the Site or adjacent thereto, Contractor, without special instruction or authorization from Owner, is obligated to act to prevent threat and damage, injury or ...

	16.5 Use Of Roadways And Walkways
	16.5.A. Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility for vehicular or pedestrian traffic.  Before beginning any interference and only with Owner’s prior concurrence, Contractor may provide detour or t...

	16.6 Nondiscrimination
	16.6.A. No person or entity shall discriminate in the employment of persons upon public works because of race, religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, marital status, sexual prefere...

	16.7 Prevailing Wages
	16.7.A. Contractor shall pay to persons performing labor in and about Work provided for in the Contract Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) work of a similar character in the locality in whic...
	16.7.B. Contractor shall forfeit, as a penalty to Owner, Fifty Dollars ($50.00) for each laborer, workman, or mechanic employed in performing labor in and about the Work provided for in the Contract Documents for each Day, or portion thereof, that suc...
	16.7.C. Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, provision that Subcontractor shall pay persons performing labor or rendering ser...
	16.7.D. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without limitation Labor Code Sections 1725.5, 1776, and 1811.
	16.7.E. This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations.  Contractor shall furnish and shall require all subcontractors to furnish the records specified in Labor Code section 1776 (e.g. electr...
	16.7.F. Contractor and all Subcontractors shall be registered and qualified to perform public work pursuant to Labor Code section 1725.5 as a condition to engage in the performance of any Work hereunder.
	16.7.G. Contractor and Subcontractors must keep accurate payroll records, showing the name, address, social security number, Work classification, straight time and overtime hours worked each Day and week, and the actual per diem wages paid to each jou...
	16.7.H. The payroll records enumerated above must be certified and shall be available for inspection at all reasonable hours at the principal office of Contractor as required by Labor Code Section 1776.
	1. Contractor shall inform Owner of the location of records enumerated above, including the street address, city and county, and shall, within five working Days, provide a notice of a change of location and address.
	2. Contractor or Subcontractor has 10 Days in which to comply subsequent to receipt of a written notice requesting the records enumerated above.  In the event that Contractor or Subcontractor fails to comply with the ten-Day period, he or she shall, a...

	16.7.I. If requested by Owner, Contractor shall also deliver certified payrolls and any related labor compliance documentation to Owner within 10 Days of Owner’s request.

	16.8 Environmental Controls
	16.8.A. Contractor shall comply with all rules, regulations, ordinances, and statutes that apply to any Work performed under the Contract Documents including, without limitation, any toxic, water, storm water management, and soil pollution controls an...

	16.9 Shoring Safety Plan
	16.9.A. Any conflict between this paragraph 16.9 and Division 2 of the Specifications shall be resolved in favor of the most stringent requirement.
	16.9.B. At least five Days in advance of any excavation five feet or more in depth, Contractor shall submit to Owner a detailed plan showing the shoring, bracing and sloping design (including calculations) and other provisions to be made for worker pr...
	16.9.C. During the course of Work, Contractor shall be responsible for determining where sloping, shoring, and/or bracing is necessary and the adequacy of the design, installation, and maintenance of all shoring and bracing for all excavation, includi...
	16.9.D. Appoint a qualified supervisory employee who shall be responsible to determine the sloping or shoring system to be used depending on local soil type, water table, stratification, depth, etc.
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	1. SUMMARY
	2. SUPPLEMENTS
	A. Supplement to paragraph 4.2:
	4.2.A. General.
	1. Contractor shall maintain and shall require all of its subcontractors and other agents to maintain the insurance listed below.  Contractor shall not commence Work, nor allow its employees, subcontractors or anyone to commence Work until the require...
	2. Owner reserves the right to review any and all of the required insurance policies and/or endorsements, but has no obligation to do so.  Failure to demand evidence of full compliance with the insurance requirements set forth in this Contract or fail...

	4.2.B. Contractor - Required Insurance.
	1. At or before the date specified in Document 00510 (Notice of Award), Contractor shall furnish to Owner satisfactory proof that Contractor has obtained the following insurance as specified below:
	a. Workers Compensation Insurance & Employers Liability Insurance.
	1) Workers Compensation insurance with statutory limits as required by the Labor Code of the State of California.
	2) Employers Liability with minimum limits of $1,000,000 per Accident; $1,000,000 Disease per employee; $1,000,000 Disease per policy.
	3) The policy shall be endorsed to include a written waiver of the insurer's right to subrogate against Owner.
	4) Required Evidence of Insurance:
	(a) Subrogation waiver endorsement, and
	(b) Certificate of Insurance.

	5) If injury occurs to any employee of Contractor, Subcontractor, or sub-subcontractor for which the employee, or the employee’s dependents in the event of employee’s death, is entitled to compensation from Owner under provisions of the Workers Compen...

	b. General Liability Insurance.
	1) Commercial General Liability Insurance on a standard occurrence form, no less broad than ISO form CG 00 01.
	2) Minimum Limits.  The required limits may be provided by a combination of General Liability Insurance and Excess or Commercial Umbrella Liability Insurance.  If Contractor maintains higher limits than the specified minimum limits, Owner requires and...
	(a) Projects under $1,000,000:  $1,000,000 per Occurrence; $2,000,000 General Aggregate; $2,000,000 Products/Completed Operations Aggregate.  The General Aggregate shall apply separately to each Project.
	(b) Projects from $1,000,000 - $4,999,999:  $2,000,000 per Occurrence; $4,000,000 General Aggregate; $4,000,000 Products/Completed Operations Aggregate.  The General Aggregate shall apply separately to each Project.
	(c) Projects from $5,000,000 - $9,999,999:  $5,000,000 per Occurrence; $5,000,000 General Aggregate; $5,000,000 Products/Completed Operations Aggregate.  The General Aggregate shall apply separately to each Project.
	(d) Projects $10,000,000 and Over:  Minimum Limits:  $10,000,000 per Occurrence; $10,000,000 General Aggregate; $10,000,000 Products/Completed Operations Aggregate.  The General Aggregate shall apply separately to each Project.

	3) Any deductible or self-insured retention shall be shown on the Certificate of Insurance.  If the deductible or self-insured retention exceeds $25,000 it must be approved in advance by Owner.  Contractor is responsible for any deductible or self-ins...
	4) Insurance shall be maintained for the entire period of the Work and for the duration of Contractor’s Guaranty Period specified in Document 00630 (Guaranty).  Completed operations insurance shall be maintained beyond the Guaranty Period as specified...
	(a) Projects under $1,000,000:  One (1) year after end of Guaranty Period.
	(b) Projects from $1,000,000 - $4,999,999:  Two (2) years after end of Guaranty Period.
	(c) Projects from $5,000,000 - $9,999,999:  Three (3) years after end of Guaranty Period.
	(d) Projects $10,000,000 and Over:  Five (5) years after end of Guaranty Period.

	5) Owner, its Board of Directors, and its employees, representatives, consultants, and agents; Sonoma County Water Agency, its employees, representatives, consultants, and agents; Sonoma County Valley Unified School District, its officers, employees, ...
	6) The additional insured endorsement for completed operations shall not be restricted to work performed during the current policy period.
	7) The policy definition of “insured contract” shall include assumptions of liability arising out of both ongoing operations and the products-completed operations hazard (broad form contractual liability coverage including the “f” definition of insure...
	8) The insurance provided to the additional insureds shall be primary to, and non-contributory with, any insurance or self-insurance program maintained by Owner et al.
	9) The policy shall not exclude injury or damage caused by, or resulting from, explosion, collapse and/or underground hazards.
	10) The policy shall not contain a Contractors' Warranty or other similar language which eliminates or restricts insurance because of a Subcontractor's failure to carry specific insurance or to supply evidence of such insurance.
	11) The policy shall be endorsed to include a written waiver of the insurer's right to subrogate against all persons or entities that are, or are required to be, additional insureds.
	12) The policy shall cover inter-insured suits between Contractor and the additional insureds and shall include a “separation of insureds” or “severability” clause which treats each insured separately.
	13) Required Evidence of Insurance:
	(a) Additional insured endorsements or policy language granting additional insured status;
	(b) Endorsement or policy language indicating that insurance is primary and non-contributory; and
	(c) Certificate of Insurance.


	c. Automobile Liability Insurance.
	1) Minimum Limits:
	(a) Projects under $1,000,000:  $1,000,000 combined single limit per accident.
	(b) Projects $1,000,000 and Over:  $2,000,000 combined single limit per accident.

	2) The required limit may be provided by a combination of Automobile Liability Insurance and Commercial Excess or Umbrella Liability Insurance.
	3) Insurance shall cover all owned, hired, and non-owned vehicles.
	4) Owner, its Board of Directors, and its employees, representatives, consultants, and agents; and Sonoma County Water Agency, its employees, representatives, consultants, and agents; and County of Sonoma, its officers, employees, consultants, represe...
	5) Insurance shall be maintained for the entire term of this Contract, including any Guaranty Period.
	6) Required Evidence of Insurance:
	(a) Endorsement or policy language indicating that Owner, its Board of Directors, and its employees, representatives, consultants, and agents; and Sonoma County Water Agency, its employees, representatives, consultants, and agents; ; and  County of So...
	(b) Certificate of Insurance.


	d. Contractors Pollution Liability Insurance.
	1) Minimum Limits:
	(a) $2,000,000 per pollution Incident; $2,000,000 Aggregate.

	2) The insurance shall cover:
	(a) bodily injury, sickness, disease, sustained by any person, including death;
	(b) property damage, including physical injury to or destruction of tangible property including the resulting loss of use thereof;
	(c) cleanup costs, and the loss of use of tangible property that has not been physically injured or destroyed including diminution of value and natural resources damages;
	(d) defense costs, including costs, charges, and expenses incurred in the investigation, adjustment, or defense of claims; and
	(e) liability assumed by Contractor under a written contract or agreement.

	3) Any deductible or self-insured retention shall be shown on the Certificate of Insurance.  If the deductible or self-insured retention exceeds $25,000 it must be approved in advance by Owner.  Contractor is responsible for any deductible or self-ins...
	4) If the insurance is on a Claims-Made basis, the retroactive date shall be no later than the commencement of Work.
	5) Insurance shall be maintained for the entire period of the Work and for the duration of Contractor’s Guaranty Period specified in Document 00630 (Guaranty), plus the additional periods as specified below:
	(a) Projects under $1,000,000:  One (1) year after end of Guaranty Period.
	(b) Projects from $1,000,000 - $4,999,999:  Two (2) years after end of Guaranty Period.
	(c) Projects from $5,000,000 - $9,999,999:  Three (3) years after end of Guaranty Period.
	(d) Projects $10,000,000 and Over:  Five (5) years after end of Guaranty Period.

	6) If the insurance is on a Claims-Made basis, the continuation coverage may be provided by:  (a) renewal of the existing policy; (b) an extended reporting period endorsement; or (c) replacement insurance with a retroactive date no later than the comm...
	7) Owner, its Board of Directors,   County of Sonoma, and Sonoma County Water Agency , their officers, employees, consultants, representatives, and agents, shall be endorsed as additional insureds for liability arising out of ongoing and completed ope...
	8) The insurance provided to the additional insureds shall apply on a primary and non-contributory basis with respect to any insurance or self-insurance program maintained by Owner et al.
	9) The policy shall cover inter-insured suits between the Contractor and the additional insureds and include a “separation of insureds” or “severability” clause which treats each insured separately.
	10) Required Evidence of Insurance:
	(a) Additional insured endorsement or policy language granting additional insured status;
	(b) Endorsement or policy language indicating that coverage is primary and non-contributory; and
	(c) Certificate of Insurance including an indication of the coverage basis: occurrence or claims-made.  If claims-made, the Certificate shall show the policy retroactive date.


	e. Professional Liability/Errors & Omissions Insurance.
	1) Required if the Contractor or its employees engage in design or professional activities (architecture, engineering or surveying) that are not subcontracted out.
	2) Minimum Limit:  $1,000,000 per claim or per occurrence.
	3) Any deductible or self-insured retention shall be shown on the Certificate of Insurance.  If the deductible or self-insured retention exceeds $25,000 it must be approved in advance by Owner.
	4) If the insurance is on a Claims-Made basis, the retroactive date shall be no later than the commencement of the Work.
	5) Insurance applicable to the Work performed under the Contract shall be continued for two (2) years after completion of the Work.  Such continuation insurance may be provided by one of the following: (a) renewal of the existing policy; (b) an extend...
	6) Required Evidence of Insurance:
	(a) Certificate of Insurance.


	f. Builders Risk
	1) Minimum Limit: 100% of the completed value of the Project.
	2) Insured property shall include (1) Real property in Course of Construction; (2) building materials and supplies intended to be in or on the completed Project located at any portion of the jobsite, in storage, or in transit, (3) fixtures and machine...
	3) Contractor, subcontractors of all tiers and the Sonoma County Water Agency shall be endorsed as insured parties.
	4) Insured perils: All Risks of Direct Physical Damage or Loss except as excluded.  The insured perils shall be no less broad than those covered by ISO Causes of Loss – Special Form CP 10 30.
	5) Required Evidence of Insurance:
	(a) Endorsement evidencing insured status as required by Sec. f. 3 above; and
	(b) Certificate of Property Insurance (Acord Form 24).



	2. Increase of Minimum Limits.
	a. Required minimum amounts of insurance may be increased should conditions of Work, in opinion of Owner, warrant such increase.  Contractor shall increase required insurance amounts upon direction by Owner.

	3. Standards for Insurance Companies.
	a. Insurers, other than the California State Compensation Insurance Fund, shall have an A.M. Best's rating of at least A:VII.

	4. Documentation.
	a. The Certificate of Insurance shall include the following reference: 71-712-7 #3.
	b. Contractor agrees to maintain current Evidence of Insurance on file with Owner for the periods of insurance specified above in Paragraphs 4.2.B.1.a through 4.2.B.1.e.  Any requirement to maintain insurance after Final Completion of the Work, includ...
	1) Required Evidence of Insurance shall be submitted to Sonoma Valley County Sanitation District, c/o Sonoma County Water Agency, 404 Aviation Boulevard, Santa Rosa, CA 95403-9019.
	2) Required Evidence of Insurance shall be submitted for any renewal or replacement of a policy that already exists, at least ten (10) days before expiration or other termination of the existing policy.
	3) Contractor shall provide immediate written notice if: (a) any of the required insurance policies are terminated; (b) the limits of any of the required policies are reduced; or (c) the deductible or self-insured retention is increased.
	4) Upon written request, certified copies of required insurance policies must be provided within thirty (30) days.


	5. Policy Obligations
	a. Contractor's indemnity and other obligations shall not be limited by the foregoing insurance requirements.

	6. Material Breach.
	a. If Contractor fails to maintain Insurance which is required pursuant to the Contract Documents, it shall be deemed a material breach.  Owner, at its sole option, may terminate the Contract for default and obtain damages from Contractor resulting fr...


	4.2.C. Subcontractors - Required Insurance.
	1. With respect to their portion of the Work, Subcontractors of all tiers shall maintain the same insurance required to be maintained by Contractor with limits as follows:
	a. Minimum General Liability Limits for Framing, Mechanical, and Electrical Subcontractors.
	1) Projects under $1,000,000:  $1,000,000 per Occurrence; $2,000,000 General Aggregate; $2,000,000 Products/Completed Operations Aggregate.  The General Aggregate shall apply separately to each Project.
	2) Projects $1,000,000 and Over:  $2,000,000 per Occurrence; $4,000,000 General Aggregate; $4,000,000 Products/Completed Operations Aggregate.  The General Aggregate shall apply separately to each Project.

	b. Minimum General Liability Limits for all Subcontractors other than Framing, Mechanical, and Electrical Subcontractors.
	1) $1,000,000 per Occurrence; $2,000,000 General Aggregate; $2,000,000 Products/Completed Operations Aggregate.  The General Aggregate shall apply separately to each Project.

	c. Minimum Automobile Liability Limits.
	1) $1,000,000 combined single limit per accident.

	d. Minimum Employers Liability Limits.
	1) $1,000,000 per Accident; $1,000,000 Disease per employee; $1,000,000 Disease per policy.

	e. Professional Liability/Errors & Omissions Insurance.
	1) Required for any architect, engineer, surveyor or other licensed professional engaged by Contractor to perform portions of the Work.
	2) Minimum Limit: $1,000,000 per claim or per occurrence.
	3) Any deductible or self-insured retention shall be shown on the Certificate of Insurance.  If the deductible or self-insured retention exceeds $25,000 it must be approved in advance by Owner.
	4) If the insurance is on a Claims-Made basis, the retroactive date shall be no later than the commencement of the Work.
	5) Coverage applicable to the Work performed under the Contract shall be continued for two (2) years after completion of the Work.  Such continuation coverage may be provided by one of the following: (a) renewal of the existing policy; (b) an extended...
	6) Required Evidence of Insurance:
	(a) Certificate of Insurance.
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